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Papers on key aspects of 
DCC model

August September October November December

DCG

SG1: DCC 
scope & 
services

SG2: Interim 
inter-
operability

SG3:  
Regulatory 
framework

1 3 4

1 2

1

W 15/09

Th 09/09

4

Th 30/09

5
Th 07/10

1
T 21/09

2
T 05/10

M1: Kick-off, review 
SG approach, review 
timetable, capture 

key issues,  agree SG 
chairs/members

W 01/09 W 13/10 W 03/11

2

M 27/09

5

W 17/11

Ws 1A: Scope of 
DCC’s activities

Ws 1B: DCC comms
user requirements

Ws 3A: Key aspects 
of DCC

Ws 3B: Smart 
Energy Code & 
governance

Ws 3C:  Roles & 
responsibilities at 
customer premises

3
T19/10

5
T30/11

4

W 29/09

M1: Define scope scenarios, prepare approach to 
mapping arrangements
M2: Review maps and consider implications
M3: Finalise DCC scope scenarios; define CBA approach 
and evidence requirements
M4: Consider DCG input on CBA approach

M1:  Initial review service catalogue & service requirements
M2:  Refine service requirements
M3:  Draft scenarios and  consider implications
M4:  Full definition of WAN scenarios and finalise 
information request for COTE

M5: Review scope 
requirements for 
each scenario, 
finalise information 
request for COTE

M1-4: Consider interim arrangements post tech spec 
until DCC Go-live and transitional arrangements

M5: Final review of options 
for interim arrangements 
and transitional 
arrangements

M1: Discussion of 
high level 
scenarios  for 
premises roles 
and 
responsibilities

M4: Critique of proposals  for SEC; review 
outline SEC contents; review draft of 
potential changes to existing regulatory 
arrangements

M3: Extent of 
regulation of 
DCC’s
functions and 
activities, 
incentive 
mechanisms

M4:
1) Review options papers on extent of DCC 
regulation
2) Review options papers on incentives, cost 
recovery, charging, viability & financing

2 3

Th 16/09 Th 23/09

3

W 22/09

5

W 06/10

M2: Review draft comms
scenarios, early view of 

DCC scope scenarios, 
interim interoperability 
update, premises R&R 

update

W 08/09

Th 09/12 Th 25/11 

F 15/10

4
T02/11

6

Th 11/11

T 26/10

T 14/12

M5:
1) Review options  
paper on structure of 
SEC
2) Review options  
paper on catalogue of 
changes to  existing 
regulatory 
arrangements

T 09/11

Information 
request responses 
received from 
COTE & MPs

Information 
request responses 
received from 
COTE

M7: Review of 
WAN service 
levels reflecting 
on COTE 
responses

M7: Review 
results of DCC 
Scope evidence 
gathering

Analysis of options 
for key aspects

Draft options papers on 
structure of SEC and 
catalogue of changes to 
arrangements

Information 
request sent to 
COTE

M 4/10 W 20/10

Information request 
sent to COTE & 
market participants 
(MPs)

Key Dates

Jan

Consultation responses received
Final papers for 

GEMA
Draft papers for 

GEMA

Th 28/10 

M3: Review data 
scope scenarios, 
review of options 

for interim 
arrangements and 

transition 
arrangements

M4: CBA update for 
comms

requirements

M5: Review CBA for 
comms

requirements and 
DCC scope, review  
of papers on key 
aspects of DCC 

model

SMG 1 3 42 5

Th 09/09 T 28/09 Th 21/10 Th 11/11 Th 2/12

6

Th 16/12

F 29/10

Draft service 
requirements 
to DCG2

Paper 
consolidating CBA 
outputs (data & 
comms)

F 12/11

M2: Cost 
recovery, 
charging, viability 
and financing

6

T 21/12

M5: Review options 
papers on structure of 
SEC and catalogue of 
changes to  existing 

regulatory arrangements. 
Further consider key  

aspects of DCC.

Th23/09

Draft papers on 
R&R

M5:
Consider feedback 
from DCG5 on key 
aspects including post-
CBA input on cost 
recovery , charging etc.

Draft papers on 
R&R to DCG 
Meeting 2

Input to 
Subgroup 1 
M5


