

## Recap on WS6 plan through to March

ToR deliverables	Current status
<p>Stage 1: <i>“This stage will develop potential options for the means through which DNOs can engage with domestic and small business customers, in a smart meter world, in order to encourage them to manage their demand and generation to reduce network reinforcement”.</i></p>	Complete
<p>Stage 2: <i>“For each option identified in stage 1, set out options for roles and relationships required for each party in the value chain (DNOs, TOs, the system operator, suppliers, aggregators and customers) to implement each option in the most efficient manner”.</i></p>	In progress – defining requirements and mapping roles and responsibilities to parties

Committed to deliver report to SGF on year’s work. Plan to submit this in time for April SGF

## Work between now and March

- 1) Complete requirements matrices – early Jan (all to contribute)
- 2) Scope out stages of a DSO role - early Jan (DNOs to lead)
- 3) Map detailed requirements for industry parties' roles and responsibilities – February (all to contribute)
- 4) Produce paper on how storage sits with regulatory & commercial framework – February (all to contribute)
- 5) Revise options paper and include detailed requirements & roles and responsibilities – March (Ofgem to lead)
- 6) WS6 to comment on revised paper – March/April
- 7) Submit paper to SGF along with summary of next year work programme - April

We mean to broaden the scope of our work beyond the DNO focus and reflect this in April report.