Making a positive difference
for energy consumers
Scottish Power Transmission PLC
320 St. Vincent Street
Glasgow G2 5AD
Direct Dial: 020 7901 7295
Email: Marzia.Zafar@ofgem.gov.uk
Date: 29 June 2023

Dear Scottish Power Transmission PLC,

SIF Project Direction ref:
SPT/Predict4Resilience/SIFDataDigitalisation/Rd1l Beta

Scottish Power Transmission PLC submitted Predict4Resilience (the Project) to be

considered for funding through the Beta Phase of the Strategic Innovation Fund (SIF). As
explained in greater detail below, this Project previously received SIF Funding and
completed a Discovery Phase and Alpha Phase for round 1 of the SIF. In our! SIF funding
decision which is finalised and will be issued on 18 July 2023, we selected the Project? for
conditional funding and as a result we are now issuing this SIF Project Direction to

implement that decision.

Scottish Power Transmission PLC must comply with the conditions contained in this SIF
Project Direction as a condition of the Project receiving funding through the SIF. These

conditions can be found in the Schedule to this document.

Progression through SIF Phases
The SIF consists of a multi-phase approach for Projects in order to mitigate the risk
associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase

on experimental development, and the Beta Phase on deployment and demonstration.

The Project previously received SIF Funding for the Discovery Phase® and Alpha Phase*

of round 1, and submitted an Application for the Project to be considered for SIF Funding

! The terms ‘we’, ‘us’, ‘our’ refer to the Gas and Electricity Markets Authority. Ofgem is the office of the
Authority.

2 Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in
Appendix 1 of the SIF Governance Document.

3 The Project Directions for round 1 of the Discovery Phase are available at:
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-discovery-projects-approved-funding.

4 The Project Directions for round 1 of the Alpha Phase are available at:
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-1-alpha-projects-approved-funding.
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through the Beta Phase of round 1 of the SIF. As stated above, the Project has been

selected to receive SIF Funding for the Beta Phase of round 1.

Role of UK Research & Innovation (UKRI)

As per Chapter 1 of the SIF Governance Document? the role of UKRI is to deliver the SIF
in line with the SIF Governance Document - administering the funding programme,
monitoring the delivery of Projects, collating data from Projects on benefits, making
recommendations to Ofgem on operational matters, supporting third-party innovators
and, where possible, successful Projects to become ‘business as usual’ activities. To
support the success of the Projects and the SIF programme, we expect that the Funding

Party and Project Partners collaborate with Ofgem and UKRI.

SIF Project Direction

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:

- Set out the Project-specific conditions, to which the Funding Party is committing in
accepting SIF Funding.®

« Require the Funding Party to undertake the Project in accordance with the
commitments made in the Application. Where appropriate, the SIF Project Direction
may therefore include extracts from the Application or refer to specific sections of
the SIF Application.”

- Where applicable, set out conditions (such as Project stage gates) linked to
milestones and deliverables, which Projects must meet.®

- Set out the SIF Approved Amount for the Project, that will form part of the
calculation contained in the SIF Funding Direction issued by the Authority under
chapter 7 of the SIF Governance Document.®

» Set out the Project budget that the Funding Party must report against and how
variations in the Project budget will be reported.t?

- Where applicable, set out special information sharing requirements applicable to the
Project.!!

+ Set out the mechanism for the Funding Party receiving the SIF Approved Amount as

set out in the SIF Funding Direction. 12

5 https://www.ofgem.gov.uk/publications/sif-governance-document

6 ‘Project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.
7 ‘Project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.
8 ‘Project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.
9 'SIF Funding Amount’ detailed under Point 5 - ‘Condition President’ of this SIF Project Direction.

10 Annex 1 - Project Budget.

1 'Project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.
12SIF Funding Amount’ detailed under Point 5 - ‘Condition President’ of this SIF Project Direction.
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All SIF Project Direction requirements are detailed in the Schedule to this SIF Project

Direction.

Decision

Provided the Funding Party complies with the SIF Governance Document and with the
Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF
Project!3.

This SIF Project Direction constitutes notice pursuant to section 49A (Reasons for
decisions) of the Electricity Act 1989.

Marzia Zafar

Deputy Director, Decentralisation & Digitalisation

For and on behalf of the Authority

13 The meaning ‘Eligible SIF Project’ is described in Chapter 2 of the SIF Governance Document.
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Schedule to SIF Project Direction

1. PROJECT DETAILS

SIF Project Direction reference: SPT/Predict4Resilience/SIFDataDigitalisation/Rd1_Beta
Application number: 10061710

Project title: Predict4Resilience

Innovation Challenge/Project Phase: Data and digitalisation / Beta Phase round 1
Project start date: 07 August 2023

Project end date: 31 January 2027

SIF Approved Amount for SIF Funding: £4,518,605

2. PREAMBLE

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the
“Authority”) to Scottish Power Transmission PLC (the “Funding Party”) pursuant to the
SIF Governance Document issued pursuant to Special Condition 9.19 of the Electricity
Transmission Licence (the “Licence”). It sets out the conditions to be complied with in
relation to Predict4Resilience (the “Project”) as a condition of it being funded under the

SIF Funding Mechanism.4

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning

given to them in the Licence or Appendix 1 of the SIF Governance Document.

References to specific sections of the Funding Party’s Application in this SIF Project
Direction are, for ease of reference, made by referring to the section number in the

Funding Party’s Application.

3. PROJECT SPECIFIC CONDITIONS
In accepting funding for the Project, the Funding Party is subject to the following

Project-specific condition(s):

Condition 1
The Funding Party must not spend any SIF Funding until contracts are signed with the

Project Partners named in Table 1 for the purpose of completing the Project.

Table 1. Project Partners
SCOTTISH HYDRO ELECTRIC POWER DISTRIBUTION PLC

14 The SIF Funding Return Mechanism is defined in the SIF Governance Document.
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UNIVERSITY OF GLASGOW
SIA PARTNERS UK PLC
SP DISTRIBUTION PLC

Condition 2 - Financial contribution
The Funding Party must report on the financial contributions made to the Project as set
out in its Application. Any financial contributions made over and above that stated in its

Application should also be reported and included within the Project costs template.

Condition 3 — Meeting arrangements

The Funding Party must make reasonable endeavours to participate in all meetings
related to the Project that they are invited to by Ofgem, UKRI and DESNZ during and
after the Beta Phase.

Condition 4 — Stage gate scoping

The Funding Party must, with support from Innovate UK/UKRI and, where applicable
Ofgem, scope the requirements and success criteria for each stage gate within a Project
at the quarterly reporting meetings ahead of any stage gate. These will be used to
determine what criteria a Project must meet in order to pass a stage gate, and whether

any additional information, such as a report, must be produced as part of the stage gate.

Condition 5 — Impact monitoring

As part of the end of Project Phase report, the Funding Party must produce a Project
Impact Monitoring and Evaluation Plan. This plan must outline how the Project plans to
monitor and evaluate the delivery of benefits outlined in the Beta Phase Application
following the end of the Beta Phase. The plan must also include the methodology that
will be utilised for quantifying and qualifying benefits realisation and how the Funding
Party plans to report this to Ofgem 1, 3, 5 & 10 years post-Beta Phase completion.
Further details on how to approach the development of this plan may be provided by
Ofgem or IUK.

Condition 6 — SIF Community Forums
The Funding Party and all Project Partners must make reasonable attempts to attend,
participate and/or contribute at SIF Community Forum events occurring during the

Project delivery. We anticipate there being approximately one event per year.
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Condition 7 - Policy, regulatory and standards barriers
The Funding Party must provide verbal updates at each quarterly meeting on any
regulatory, policy and standards barriers and any change requirements which may
impact delivery of the Beta Phase activities. The Funding Party must also include as an
attachment to each of its annual progress report an update on any regulatory, policy and
standards barriers which may require derogations and articulation of any proposed
regulatory, policy and standards changes which would be necessary in deployment. The
Funding Party must also provide an as an attachment to its end of Project Phase report a
summary of the Project's findings on regulatory, policy and standards barriers, including
any considerations for future work, and where applicable, where specific regulatory,

policy and standards changes would be required for deployment.

Condition 8 — Updated 60-second videos

The Funding Party must provide within the first three months of signing contracts with its
Project Partners an updated 60-second video. If the Project is greater than two years
(longer than 24 months) in length, an updated video must also be provided at the
Project’s mid-point meeting. All Projects must also provide an updated 60-second video
as part of their end of Project phase report. Innovate UK can share its guidance for 60-

second videos with the Funding Party, if necessary.

Condition 9 — Post-Beta Phase roadmap
The Funding Party must provide to the monitoring officer within six months of it signing
contracts its Project Partners a roadmap for activities post-Beta Phase. This can build on
the Project’s Application question (question 11) and must focus on how and when the
proposed solution will become business as usual within your network and across the
other GB gas or electricity networks.
As part of this, the Funding Party must include consideration for:

I.  any steps the Project will take to ensure its innovation has suitable business as

usual adoption;

I1. the Funding Party’s strategy for adoption of the innovation or proposed solution,
giving consideration to potential investment, ongoing costs and third-party
involvement and;

ITI. any early indication of interest from other networks in adopting the innovation.
The Funding Party must provide an update on all the above at every two quarterly
monitoring meetings (i.e. every six months) and must include a final update of this

roadmap as attachment to its end of Project Phase report.
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Condition 10 - Commercialisation strategy
The Funding Party must provide at every second quarterly monitoring meeting (i.e.
every six months) an update on its commercialisation strategy. This can build on the
Project’s Application question (question 12) and must focus on what considerations have
the Project consortium made for the commercialisation of the proposed solution or
innovation, and how the Project provides support for non-network partners to move
towards commercialisation. As part of this, the Funding Party may wish to include
consideration for:
1. who the primary customer segment is beyond the Funding Party; the customer
value proposition;
II. if identified, the outline of the route to market and potential new partnerships;
ITI.  any additional Project Partner capital requirements in order to commercialize the
innovation and;
V. how this product, process or service could be scaled across the GB network and
taken to new markets.
The Funding Party must also include a final update of its strategy as an attachment to its
end of Project Phase report. Ofgem and/or Innovate UK may issue a template for the
final update as part of the end of Project Phase report.

Condition 11 - Data Best Practice and Digital Strategy and Action Plan Guidance
alignment

The Funding Party must provide at its second monitoring meeting (i.e. quarter one) a
summary of how it intends to comply with Ofgem’s Data Best Practice Guidance, and
Digitalisation Strategy and Action Plan Guidance. Additionally, a part of its year 1 annual
progress report, the Funding Party must provide a written update to the monitoring
officer on its incorporation and application of data best practices to date in the Project,

including its presumed open data policies, and data triaging methodology.

Condition 12
If the round 2 Alpha Phase Project ‘WARN'’ is selected to receive SIF Funding at the Alpha
Phase, the Funding Party must make reasonable endeavours to engage with the team

behind the *"WARN’ Project to discuss areas of commonality and potential overlap.

4. COMPLIANCE
The Funding Party must comply with Special Condition 9.19 of the Electricity

Transmission Licence (the “Licence”), the SIF Governance Document and with this SIF
Project Direction.
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5. SIF APPROVED AMOUNT

The SIF Approved amount of £4,518,605 (as detailed under Section 1: Project details of
this Project Direction) will be recovered by National Grid Electricity System Operator
from GB customers and transferred to the Funding Party. The Funding Party is
responsible for notifying National Grid Electricity System Operator of the bank account
details to which transfers must be made, in addition to completing Annex 2 of this SIF
Project Direction. If a Funding Party is required to return funding to National Grid
Electricity System Operator, the reverse applies. The Funding Party must provide bank
account details to National Grid Electricity System Operator within two weeks of

accepting this SIF Project Direction.

6. PROJECT BUDGET

The Project Budget is set out in Annex 1 of this SIF Project Direction.

The Funding Party must report on expenditure against each line under the category total
in the Project Budget and explain any projected variance against each line as part of its
detailed report which will be provided, in accordance with Chapter 7 of the SIF
Governance Document. The Funding Party must report variations in the Project budget

as outlined in Chapter 6 of the SIF Governance Document.

7. PROJECT IMPLEMENTATION
The Funding Party must undertake the Project in accordance with the commitments it
has made in the Application and with the conditions of this SIF Project Direction. These

include (but are not limited to) the following:

(i) undertake the Project in accordance with its Application,

(ii) complete the Project on or before the Project completion date as detailed under
section 1 of the schedule of this SIF Project Direction, and

(iii)disseminate the learning from the Project at least to the level described in
chapter 3 of the SIF Governance Document. Dissemination of learning must be

carried out whether the Project was concluded successfully or otherwise.

8. REPORTING
Ofgem and UKRI may issue guidance (and amend it from time to time) about the

structure and content of the Project reporting required by Chapter 6 of the SIF
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Governance Document. The Funding Party must follow this guidance in preparing the

reports.

The Funding Party must submit an end of Project Phase report to UKRI monitoring
officers for the Beta Phase. Within this report, the Funding Party must submit
information related to questions on Project delivery as detailed in chapter 6, table 6 of

the SIF Governance Document.

9. MONITORING

The Funding Party must comply with any reasonable request for information by its
monitoring officer at UKRI and related deadlines. Ofgem, with the support of UKRI, will
together monitor Project delivery, impacts and benefits. Throughout the term of the
Project, progress is monitored by UKRI through a monitoring officer. The monitoring
officer is the first point of contact for official notifications, queries and correspondence

with UKRI and the Authority, unless otherwise required by this SIF Project Direction.

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring
officer will take place at regular intervals, as advised by Ofgem or the monitoring officer

during the delivery of the Project, and at the end of each Project Phase.

10. EVALUATION

The Funding Party has acknowledged when it submitted its Application for this Project,
that reporting information and data gathered during the Project’s timescales (as detailed
in Section 1 of this SIF Project Direction) will be used to evaluate Project performance.
In addition, the Funding Party may be required to provide requested information outside
of the Project timescales and, in particular, for the period from the Project end date to
the end of the SIF Programme. Further data and reporting information may be requested
(frequency and method based on requirement) outside of standard monitoring and
reporting requirements as deemed necessary. Further data and information

requirements must be complied with by the Funding Party and Project Partners.

11. DATA SHARING

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow
Data Best Practice Guidance with regards to all data gathered or created in the course of
a Project. We expect the Funding Party to document any reasons, such as commercial
sensitivities, for desensitising data. As defined by, and in accordance with, Data Best

Practice Guidance, Funding Parties must have a data triage process. Where multiple
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Project Partners are collaborating on a Project, the consortium must adopt a consistent
Open Triage Process for the data related to the Project. Ofgem may require that Project
information and data is also shared with other specified parties, such as parties working
on complementary innovation funding programmes (subject to redaction of sensitive
data).

12. CYBER SECURITY

It is the responsibility of the Funding Party and all Project Partners to implement and
maintain appropriate security measures to protect personal data in accordance with
The GDPR (General Data Protection Regulation)'> and DPA (Data Protection Act) 201816,

Protection of computer systems from unauthorised access or being otherwise damaged

or made inaccessible must be in place alongside effective working practices. These must

be maintained in line with the Funding Party’s IT Management Strategies and policies.

13. PROJECT MILESTONES
The Funding Party must submit its end of Project Phase report to its monitoring officer

that verifies the Project milestones have been achieved or explains why they have not.

Project milestones are outlined below in Table 3, based upon details contained within

Question 7 and Appendix Question 9 in the Funding Party’s.

15 https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en
16 https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted
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Table 3. Project milestone'”

Summary of Milestones and SIF Funding

Reference mF;::sJ:::e Deadline | Overall objectives and key tasks Success Criteria Request
(100%)
31 Overall work package objectives: M1.1: All teams onboarded: All
December |Management of the successful delivery | contracts signed and resources
2026 of all workpackages & dissemination of | recruited. (£23,396.00)
the results. M1.2: Trial Phase 1 Dissemination:
Public presentation of results.
Work package 1: Key tasks: (£48,378.00) £120,152.00

Milestone 1 | Programme M1.3: Project Closing: Solution

1. Project setup and onboarding (3%)
agreed to BAU and learnings

2. Management of the project delivery | disseminated. (£48,378.00)

Management

3. Internal and External Reporting
4. Stakeholder engagement

5. Knowledge Dissemination

17 As outlined in in the Application or Project Plan appendix.
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Milestone 2

Work package 2:
Solution

Implementation

31
December
2026

Overall work package objectives:
Implementation of the prototype
designed during the Alpha phase. It
includes building the infrastructure
supporting the solution, the software
itself, the industrialisation of the models

and the User interface

Key tasks:

1. Infrastructure development

2. Software architecture

3. Data ingestion & processing

4. Model Development & Evaluation

5. User Interface implementation &

Endpoints backend / front end
6. Static and Dynamic tests
7. End-to-end tests

8. Security & Compliance assessment

M2.1: Infrastructure setup:
Repositories, database, logs and
APIs in place. (£130,119.00)

M2.2: Data pipelines automated:
Data extraction processes
scheduled and running.
(£316,967.00)

M2.3: Forecasts produced: Live
forecasts produced automatically.
(£286,673.00)

M2.4: Solution interface available:

User interface developed and
endpoints connected.
(£571,257.00)

M2.5: Solution secure: Successful
penetration tests. (£127,568.00)

M2.6: Solution ready for use:
Finished prototype &
documentation. (£301,669.00)

£1,869,253.00

(41%)
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9. Technical Onboarding materials

10. Training Materials

M2.7: Stage Gate - Business Trials
Green light: Solution on track and
expected to be fit for trials. No
additional Investment expected.
(£135,000.00)

Milestone 3

Work package 3:
Business Live

Trials

31
December
2026

Overall work package objectives: Test
the solution in live conditions by a team
of Champions with multi-disciplinary

skills.

Key tasks:
1. Train team of Champions

2. Capture learnings during each Trial

phase

3. Disseminate learning across DNOs

after each trial phase

4. Fix bugs and implement small

enhancements

M3.1: Trial Phase Winter 1:
Champions team engaged and
captured bugs and lessons.
(£376,079.00)

M3.2: Trial Phase Summer 1: New
DNO onboarded and cross DNO
lessons shared. (£571,158.00)

M3.3: Trial Phase Winter 2:
Solution supporting decision in fault
response during the winter.
(£444,645.00)

M3.4: Trial Phase Summer 2:
Solution supporting decision in fault
response during the summer and
ready to be deployed.
(£478,503.00)

£1,870,385.00

(41%)
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M3.5: Stage Gate - Summer 2:
Decision to undertake Summer 2
trials. (£0)

Milestone 4

Work package 4:

Enhancements

31
December
2026

Overall work package objectives:
Provide additional capabilities to the
solution and improve the accuracy of

the fault forecast

Key tasks:

1. Investigate Multi model ensemble

weather impact

2. Implement extreme theory

mechanism for worst case scenario
3. Adapt models to new fault types
4. Introduce spatial / temporal model

5. Investigate potential to connect to

resource scheduler

6. Connect to fault system at SPEN

M4.1: Multi model ensemble: New
model published using multiple
weather models. (£54,083.00)

M4.2: Worst case scenario: New
model published using extreme
theory. (£54,083.00)

M4.3: New fault types: New models
published to capture new types of
faults. (£113,536.00)

M4.4: Spatial / Temporal model:
New model published at license
area level. (£85,500.00)

M4.5: New Interfaces: Report on
capability to connect to other
systems securely. (£99,463.00)

£456,738.00

(10%)
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M4.6: New DNO requirements:
Implement final comments from
other DNO. (£50,073.00)

Milestone 5

Work package 5:

Commercialisation

31
December
2026

Overall work package objectives:
Prepare the transition to Business As
Usual for DNOs, investigate future
potential of other projects and set up

the organisation for further rollout.

Key tasks:

1. Share learnings with other SIF-
Funded project (Eye in the Sky, Predict

Safety Interventions)

2. Setup the commercial organisation of

solution
3. Prepare rollout to other DNOs

4. Explore other opportunities of

application

M5.1: SIF Learning: Events
organised with other SIF funded

project and interactions captured.

(£37,171.00)

M5.2: Commercial readiness:
Commercial organisation agreed
amongst partners. (£164,905.00)

£202,076.00

(5%)
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14, USE OF LOGO
The Funding Party and the Project Partners, External Funders and Project Supporters or
subcontractors!® must not use the Innovate UK/UKRI and/or Ofgem logo for purposes

associated with the Project in any circumstances.

As an alternative for use of both Ofgem and UKRI logos, all external Project
communications must include the following standard form of wording:
(i) “this project is funded by network users and consumers under the Strategic

Innovation Fund, an Ofgem programme managed in partnership with UKRI.”

For additional guidance, refer to the communications and media guidelines for
competition winners, detailed as part of your delivery pack. These guidelines are
designed to help with some suggestions and encourage you to take a proactive approach

to communicating about your Project.

15. SHARING OF LESSONS LEARNED

The Funding Party is required to ensure that the sharing of lessons learned and the
facilitation of knowledge transfer is conducted as effectively as possible, to ensure that
all parties, and therefore all consumers including future consumers, can benefit from

Projects.

As contained within Chapter 3 of the SIF Governance Document, we require the Funding
Party to work collaboratively to maintain the ENA Smarter Networks Portal so that all
reporting and dissemination of learnings on Projects (as required by chapter 6 of the SIF

Governance Document) is available via the ENA Smarter Networks Portal.

16. COLLABORATION
The Funding Party must collaborate with third-party innovators as Project Partners, as
well as work closely with other parties in the energy supply chain, as set out in Chapter

3 of the SIF Governance Document.

The Funding Party must collaborate with other parties and with UKRI to organise an
annual conference in a format appropriate to enabling the building of consortiums and
disseminating learning widely. The conference may be a single event for gas and

electricity, or more than one event, as appropriate.

8 As detailed in the Application.
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17. AMENDMENT OR REVOCATION
As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may
be amended or revoked under the following circumstances:
(i) if the Funding Party considers that there has been a material change in
circumstance that requires a change to the SIF Project Direction, and the
Authority agrees; or

(ii) to reflect amendments made to the Licence.

18. HALTING OF PROJECTS

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the

SIF Governance Document relating to the halting of Projects. By extension, this SIF
Project Direction is subject to any decision by the Authority to halt the Project to which
this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction
issued by the Authority pursuant to Special Condition 9.19 of the Electricity
Transmission Licence (the “Licence”).

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event
the Authority decides to halt the Project, to which this SIF Project Direction relates, the
Authority may issue a statement to the Funding Party clarifying the effect of that halting
decision as regards to the status and legal force of the conditions contained in this SIF

Project Direction.

NOW THEREFORE:
In accordance with the SIF Governance Document issued pursuant to Special Condition
9.19 of the Electricity Transmission Licence (the “Licence”) of the Licence the Authority

hereby issues this SIF Project Direction to the Funding Party in relation to the Project.

This constitutes notice of reasons for the Authority’s decision pursuant to section 49A

(Reasons for decisions) of the Electricity Act 1989.

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may
treat all or part of the SIF Approved Amount received by the Funding Party as SIF

Disallowed Expenditure.
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SIF Project Direction costs
Cost Category Total Project costs (£) Total SIF Funding requested (£)
Labour £4,470,468 £4,023,420
Materials £206,500 £185,850
Subcontracting £10,000 £9,000
Travel and subsistence £98,500 £88,650
Other costs £235,206 £211,685
Total £5,020,674 £4,518,605
Project Partner Total project costs | Project Total SIF Funding | In-kind Project
(£) contribution (£) | requested (£) contribution (£) | contribution (%)
SP TRANSMISSION PLC £522,276 £52,228 £470,048 £0
SCOTTISH HYDRO ELECTRIC £365,726 £36,573 £329,153 £0
POWER DISTRIBUTION PLC
UNIVERSITY OF GLASGOW £488,546 £48,855 £439,691 £0
SIA PARTNERS UK PLC £2,994,250 £299,425 £2,694,825 £0
SP DISTRIBUTION PLC £649,876 £64,988 £584,888 £0
TOTAL £5,020,674 £502,069 £4,518,605 £0 11%
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Making a positive difference
for energy consumers

ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE
PROVIDED TO EITHER NGGT (BOX.GSOSETTLEMENTS@NATIONALGRID.COM)
OR NG ESO (revenue.invoice@nationalgrideso.com)

Company name:

Primary Contact Details (only one contact permitted)
First Name:

Last Name:

Email address:

Mobile phone number:

Work phone number:

Address details

Address name:

Street address:

City:

State / region:

Post code:

PO box: (if applicable)

PO box post code: (if applicable)

Banking details
These should be evidenced in non-editable format. The evidence provided must show
company name and bank details and it should be dated within the last 6 months.

Any of the below documents will suffice:

o Bank statement (scanned document)

o Void cheque

o Paying in slip

J Screenshot of online banking (showing a logged in account with bank account

and sort code, with browser visible)

The Office of Gas and Electricity Markets
Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000


mailto:BOX.GSOSETTLEMENTS@NATIONALGRID.COM
mailto:revenue.invoice@nationalgrideso.com

	Progression through SIF Phases
	Role of UK Research & Innovation (UKRI)
	SIF Project Direction
	Decision
	2. PREAMBLE
	3. PROJECT SPECIFIC CONDITIONS
	Condition 1

	Table 1. Project Partners
	Condition 2 – Financial contribution
	Condition 3 – Meeting arrangements
	Condition 4 – Stage gate scoping
	Condition 5 – Impact monitoring
	Condition 6 – SIF Community Forums
	Condition 7 – Policy, regulatory and standards barriers
	Condition 8 – Updated 60-second videos
	Condition 9 – Post-Beta Phase roadmap
	Condition 10 – Commercialisation strategy
	Condition 11 - Data Best Practice and Digital Strategy and Action Plan Guidance alignment
	Condition 12

	4. COMPLIANCE
	5. SIF APPROVED AMOUNT
	6. PROJECT BUDGET
	7. PROJECT IMPLEMENTATION
	8. REPORTING
	9. MONITORING
	10. EVALUATION
	11. DATA SHARING
	12. CYBER SECURITY
	13. PROJECT MILESTONES
	Table 3. Project milestone

	14. USE OF LOGO
	15. SHARING OF LESSONS LEARNED
	16. COLLABORATION
	17. AMENDMENT OR REVOCATION
	18. HALTING OF PROJECTS
	ANNEX 1: PROJECT BUDGET
	ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE PROVIDED TO EITHER NGGT (BOX.GSOSETTLEMENTS@NATIONALGRID.COM) OR NG ESO (revenue.invoice@nationalgrideso.com)

