Making a positive difference
for energy consumers

National Grid Gas Plc (NGGT)
National Grid House,
Warwick Technology Park, Gallows Hill,
Warwick, CV34 6DA
Direct Dial: 020 7901 7295
Email: Marzia.Zafar@ofgem.gov.uk
Date: 29 June 2023

Dear National Grid Gas Plc,

SIF Project Direction ref:
NGGT/HyYNTS Deblending for Transport Applications/SIFZET/Rd1l Beta

National Grid Gas Plc submitted HyNTS Deblending for Transport Applications (the
Project) to be considered for funding through the Beta Phase of the Strategic Innovation
Fund (SIF). As explained in greater detail below, this Project previously received SIF
Funding and completed a Discovery Phase and Alpha Phase for round 1 of the SIF. In
our! SIF funding decision which is finalised and will be issued on 18 July 2023, we
selected the Project? for conditional funding and as a result we are now issuing this SIF

Project Direction to implement that decision.

National Grid Gas Plc must comply with the conditions contained in this SIF Project
Direction as a condition of the Project receiving funding through the SIF. These

conditions can be found in the Schedule to this document.

Progression through SIF Phases
The SIF consists of a multi-phase approach for Projects in order to mitigate the risk
associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase

on experimental development, and the Beta Phase on deployment and demonstration.

! The terms ‘we’, ‘us’, ‘our’ refer to the Gas and Electricity Markets Authority. Ofgem is the office of the
Authority.

2 Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in
Appendix 1 of the SIF Governance Document.
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The Project previously received SIF Funding for the Discovery Phase? and Alpha Phase*
of round 1, and submitted an Application for the Project to be considered for SIF Funding
through the Beta Phase of round 1 of the SIF. As stated above, the Project has been

selected to receive SIF Funding for the Beta Phase of round 1.

Role of UK Research & Innovation (UKRI)

As per Chapter 1 of the SIF Governance Document? the role of UKRI is to deliver the SIF
in line with the SIF Governance Document - administering the funding programme,
monitoring the delivery of Projects, collating data from Projects on benefits, making
recommendations to Ofgem on operational matters, supporting third-party innovators
and, where possible, successful Projects to become ‘business as usual’ activities. To
support the success of the Projects and the SIF programme, we expect that the Funding

Party and Project Partners collaborate with Ofgem and UKRI.

SIF Project Direction

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:

« Set out the Project-specific conditions, to which the Funding Party is committing in
accepting SIF Funding.®

« Require the Funding Party to undertake the Project in accordance with the
commitments made in the Application. Where appropriate, the SIF Project Direction
may therefore include extracts from the Application or refer to specific sections of
the SIF Application.”

- Where applicable, set out conditions (such as Project stage gates) linked to
milestones and deliverables, which Projects must meet.8

- Set out the SIF Approved Amount for the Project, that will form part of the
calculation contained in the SIF Funding Direction issued by the Authority under
chapter 7 of the SIF Governance Document.®

- Set out the Project budget that the Funding Party must report against and how

variations in the Project budget will be reported.'®

3 The Project Directions for round 1 of the Discovery Phase are available at:
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-discovery-projects-approved-funding.

4 The Project Directions for round 1 of the Alpha Phase are available at:
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-1-alpha-projects-approved-funding.
5 https://www.ofgem.gov.uk/publications/sif-governance-document

6 ‘Project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.

7 ‘Project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.

8 “Project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.

9 'SIF Funding Amount’ detailed under Point 5 - ‘Condition President’ of this SIF Project Direction.

10 Annex 1 - Project Budget.
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- Where applicable, set out special information sharing requirements applicable to the
Project.!!

+ Set out the mechanism for the Funding Party receiving the SIF Approved Amount as
set out in the SIF Funding Direction. ?

All SIF Project Direction requirements are detailed in the Schedule to this SIF Project

Direction.

Decision

Provided the Funding Party complies with the SIF Governance Document and with the
Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF
Project!3,

This SIF Project Direction constitutes notice pursuant to section 38A (Reasons for
decisions) of the Gas Act 1986.

Marzia Zafar

Deputy Director, Decentralisation & Digitalisation

For and on behalf of the Authority

11 *Project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.
12SIF Funding Amount’ detailed under Point 5 - ‘Condition President’ of this SIF Project Direction.
13 The meaning ‘Eligible SIF Project’ is described in Chapter 2 of the SIF Governance Document.
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Schedule to SIF Project Direction

1. PROJECT DETAILS

SIF Project Direction reference:
NGGT/HyNTS_Deblending_for_Transport_Applications/SIFZET/Rd1_Beta
Application number: 10062041

Project title: HyYNTS Deblending for Transport Applications

Innovation Challenge/Project Phase: Zero emission transport / Beta Phase round 1
Project start date: 01 July 2023

Project end date: 31 May 2026

SIF Approved Amount for SIF Funding: £9,921,257

2. PREAMBLE

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the
“Authority”) to National Grid Gas Plc (the “Funding Party”) pursuant to the SIF
Governance Document issued pursuant to Special Condition 5.7 of the Gas Transporter
licence (the “Licence”). It sets out the conditions to be complied with in relation to
HyNTS Deblending for Transport Applications (the “Project”) as a condition of it being

funded under the SIF Funding Mechanism.4

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning

given to them in the Licence or Appendix 1 of the SIF Governance Document.

References to specific sections of the Funding Party’s Application in this SIF Project
Direction are, for ease of reference, made by referring to the section number in the

Funding Party’s Application.

3. PROJECT SPECIFIC CONDITIONS
In accepting funding for the Project, the Funding Party is subject to the following

Project-specific condition(s):

Condition 1 - SIF Funding and contracts
The Funding Party must not spend any SIF Funding until contracts are signed with the

Project Partners named in Table 1 for the purpose of completing the Project.

14 The SIF Funding Return Mechanism is defined in the SIF Governance Document.
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Table 1. Project Partners
DNV SERVICES UK LTD
ELEMENT ENERGY LIMITED
ELEMENT 2 LIMITED
HyET HYDROGEN B.V.
NORTHERN GAS NETWORKS LIMITED
SOUTHERN GAS NETWORKS PLC
CADENT GAS LIMITED
WALES & WEST UTILITIES LIMITED

Condition 2 - Financial contribution
The Funding Party must report on the financial contributions made to the Project as set
out in its Application. Any financial contributions made over and above that stated in its

Application should also be reported and included within the Project costs template.

Condition 3 — Meeting arrangements
The Funding Party must participate in all meetings related to the Project that they are
invited to by Ofgem, UKRI and DESNZ during and after the Beta Phase.

Condition 4 — Stage gate scoping

The Funding Party must, with support from Innovate UK/UKRI and, where applicable
Ofgem, scope the requirements and success criteria for each stage gate within a Project
at the quarterly reporting meetings ahead of any stage gate. These will be used to
determine what criteria a Project must meet in order to pass a stage gate, and whether

any additional information, such as a report, must be produced as part of the stage gate.

Condition 5 — Dissemination of annual progress report(s)

Each of the annual progress reports that the Funding Party publishes in the Beta Phase
must, at a minimum, be uploaded to the ENA’s Smarter Networks Portal. We also
strongly encourage wider dissemination of the annual progress report(s) and support

from all Project Partners in ensuring it reaches a wide audience.

Condition 6 — Impact monitoring

As part of the end of Project Phase report, the Funding Party must produce a Project
Impact Monitoring and Evaluation Plan. This plan must outline how the Project plans to
monitor and evaluate the delivery of benefits outlined in the Beta Phase Application

following the end of the Beta Phase. The plan must also include the methodology that
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will be utilised for quantifying and qualifying benefits realisation and how the Funding
Party plans to report this to Ofgem 1, 3, 5 & 10 years post-Beta Phase completion.
Further details on how to approach the development of this plan may be provided by
Ofgem or IUK.

Condition 7 — SIF Community Forums
The Funding Party and all Project Partners must make reasonable attempts to attend,
participate and/or contribute at SIF Community Forum events occurring during the

Project delivery. We anticipate there being approximately one event per year.

Condition 8 - Policy, regulatory and standards barriers

The Funding Party must provide verbal updates at each quarterly meeting on any
regulatory, policy and standards barriers and any change requirements which may
impact delivery of the Beta Phase activities. The Funding Party must also include as an
attachment to each of its annual progress report an update on any regulatory, policy and
standards barriers which may require derogations and articulation of any proposed
regulatory, policy and standards changes which would be necessary in deployment. The
Funding Party must also provide an as an attachment to its end of Project Phase report a
summary of the Project's findings on regulatory, policy and standards barriers, including
any considerations for future work, and where applicable, where specific regulatory,

policy and standards changes would be required for deployment.

Condition 9 - Updated 60-second videos

The Funding Party must provide by 1 December 2023 an updated 60-second video. If
the Project is greater than two years (longer than 24 months) in length, an updated
video must also be provided at the Project’s mid-point meeting. All Projects must also
provide an updated 60-second video as part of their end of Project phase report.
Innovate UK can share its guidance for 60-second videos with the Funding Party, if

necessary.

Condition 10 - Consumer engagement

The Funding Party must provide an update on consumer engagement plans at every
second monitoring meeting (i.e. every six months). This must include an update on any
activities which involve engagement and interaction with energy consumers, and any

impact the Project may have on existing or future energy consumers and their premises.
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Condition 11 - Post-Beta Phase roadmap
The Funding Party must provide to the monitoring officer by 1 April 2024 a roadmap for
activities post-Beta Phase. This can build on the Project’s Application question (question
11) and must focus on how and when the proposed solution will become business as
usual within your network and across the other GB gas or electricity networks.
As part of this, the Funding Party must include consideration for:

1. any steps the Project will take to ensure its innovation has suitable business as

usual adoption;

II.  the Funding Party’s strategy for adoption of the innovation or proposed solution,
giving consideration to potential investment, ongoing costs and third-party
involvement and;

III. any early indication of interest from other networks in adopting the innovation.
The Funding Party must provide an update on all the above at every two quarterly
monitoring meetings (i.e. every six months) and must include a final update of this

roadmap as attachment to its end of Project Phase report.

Condition 12 - Commercialisation strategy
The Funding Party must provide at every second quarterly monitoring meeting (i.e.
every six months) an update on its commercialisation strategy. This can build on the
Project’s Application question (question 12) and must focus on what considerations have
the Project consortium made for the commercialisation of the proposed solution or
innovation, and how the Project provides support for non-network partners to move
towards commercialisation. As part of this, the Funding Party may wish to include
consideration for:
I. who the primary customer segment is beyond the Funding Party; the customer
value proposition;
II. if identified, the outline of the route to market and potential new partnerships;
ITI.  any additional Project Partner capital requirements in order to commercialize the
innovation and;
Iv. how this product, process or service could be scaled across the GB network and
taken to new markets.
The Funding Party must also include a final update of its strategy as an attachment to its
end of Project Phase report. Ofgem and/or Innovate UK may issue a template for the

final update as part of the end of Project Phase report.
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Condition 13
The Funding Party must provide an update in its second quarterly meeting with its
monitoring officer on its ability to obtain hydrogen at the volumes required for the
Project. The Funding Party must provide an outline of what opportunities there are for
the Project to use green hydrogen in its demonstration activities, and how hydrogen trial
projects can be used to help stimulate the development of the green hydrogen market
within the UK. As part of this, the Funding Party must demonstrate consideration for how

the use of green hydrogen may alter or change its proposed solution.

Condition 14

The Funding Party must demonstrate an approach to Ofgem for maximising future value

to all energy consumers for all activities occurring beyond the Beta Phase at the test

facility at Spadeadam being constructed through the SIF in the Beta Phase. This outline

should include any activities which the Funding Party plans to investigate related to the

future opportunities for the test site, including outreach activities to raise awareness of

the capabilities, opportunities for increased involvement by Project Partners or other

network licensees, and opportunities for site use both nationally and internationally.

As part of this submission, the Funding Party must provide to Ofgem by 1 April 2024 a

formal proposal for the future operation of the test site and how the Funding Party plans

to maximise the future value of the test site to all energy consumers beyond the

Project's Beta Phase activities. The Funding Party can work across the other Beta Phase

Projects which have this condition (HyNTS Compression, Velocity Design with Hydrogen)

and note that this proposal can be fully or partially combined with those due from the

other Beta Phase Projects. This should consider, but not be limited to;

I. The overall mechanism or approach for maximising consumer value from the SIF
investment beyond the Beta Phase
I1. Legacy ownership of assets on trial sites, including details on any

decommissioning plans, and should there be no decommissioning following the
Beta Phase, including statements of support from National Gas Transmission and
any relevant third parties on the test site's physical and cyber security to ensure
opportunities for continued use beyond the Beta Phase

III. Return of commercial royalties associated with SIF funded assets to the
consumer, including for example, how any revenues generated by the
construction of the Beta Phase test site will be returned to consumers and

whether this will occur via the Funding Party or another mechanism

The Office of Gas and Electricity Markets
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Iv. Any approach to discounted or preferential access to test sites for GB network
licensees or other organisations developing tests or technologies which are likely
to benefit GB energy consumers
V.  The approach to intellectual property (IP) arrangements and how these IP
arrangements will facilitate the return of benefits to consumers
VI. A governance plan, including an outline of how decision making and spend
controls relating to investment at the test site will occur beyond the Beta Phase
and which may impact future SIF Projects and how the site will develop
commercial business opportunities
The Funding Party must provide within the last six months of the Project (i.e. by 1
December 2025) an update on the above, including consideration for any new
developments or opportunities that have occurred since the initial submission. Upon
receipt of the Funding Party's proposal to Ofgem, Ofgem will determine whether to
approve the proposal, or direct alternative arrangements prior to the completion of the

Project's activities.

Condition 15

The Funding Party must regularly engage with potential demand users who would
provide refuelling stations should the Project's proposed solution be successful. This
could include, for example, market customers and supply chain observers. The Funding
Party must include as part of each of its Beta Phase annual reports an attachment with
an update on who the Project has engaged with since the last annual report and how

their feedback has been incorporated into the Project.

Condition 16

The Funding Party must regularly engage with the successful Zero Emission Road Freight
(ZERFT) Projects, once they are announced by Innovate UK and/or the Department for
Energy Security and Net Zero (DESNZ), to identify areas of potential overlap and
collaboration. As part of this, the Funding Party must provide an update on its ongoing

engagement with the ZERFT Projects at its quarterly meetings with its monitoring officer.

Condition 17

Prior to 1 April 2024, the Funding Party must provide an outline of the IPR value from
the Project to supply chain providers manufacturing the equipment in the Project. As
part of this, the Funding Party must outline how the Project has taken an IPR approach

which ensures replicability by other supply chain manufacturers.
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4. COMPLIANCE
The Funding Party must comply with Special Condition 5.7 of the Gas Transporter
licence (the “Licence”), the SIF Governance Document and with this SIF Project

Direction.

5. SIF APPROVED AMOUNT

The SIF Approved amount of £9,921,257 (as detailed under Section 1: Project details of
this Project Direction) will be recovered by National Gas Transmission from GB
customers and transferred to the Funding Party. The Funding Party is responsible for
notifying National Gas Transmission of the bank account details to which transfers must
be made, in addition to completing Annex 2 of this SIF Project Direction. If a Funding
Party is required to return funding to National Gas Transmission, the reverse applies.
The Funding Party must provide bank account details to National Gas Transmission

within two weeks of accepting this SIF Project Direction.

6. PROJECT BUDGET

The Project Budget is set out in Annex 1 of this SIF Project Direction.

The Funding Party must report on expenditure against each line under the category total
in the Project Budget and explain any projected variance against each line as part of its
detailed report which will be provided, in accordance with Chapter 7 of the SIF
Governance Document. The Funding Party must report variations in the Project budget

as outlined in Chapter 6 of the SIF Governance Document.

7. PROJECT IMPLEMENTATION
The Funding Party must undertake the Project in accordance with the commitments it
has made in the Application and with the conditions of this SIF Project Direction. These

include (but are not limited to) the following:

(i) undertake the Project in accordance with its Application,

(ii) complete the Project on or before the Project completion date as detailed under
section 1 of the schedule of this SIF Project Direction, and

(iii)disseminate the learning from the Project at least to the level described in
chapter 3 of the SIF Governance Document. Dissemination of learning must be

carried out whether the Project was concluded successfully or otherwise.
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8. REPORTING
Ofgem and UKRI may issue guidance (and amend it from time to time) about the
structure and content of the Project reporting required by Chapter 6 of the SIF
Governance Document. The Funding Party must follow this guidance in preparing the

reports.

The Funding Party must submit an end of Project Phase report to UKRI monitoring
officers for the Beta Phase. Within this report, the Funding Party must submit
information related to questions on Project delivery as detailed in chapter 6, table 6 of

the SIF Governance Document.

9. MONITORING

The Funding Party must comply with any reasonable request for information by its
monitoring officer at UKRI and related deadlines. Ofgem, with the support of UKRI, will
together monitor Project delivery, impacts and benefits. Throughout the term of the
Project, progress is monitored by UKRI through a monitoring officer. The monitoring
officer is the first point of contact for official notifications, queries and correspondence

with UKRI and the Authority, unless otherwise required by this SIF Project Direction.

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring
officer will take place at regular intervals, as advised by Ofgem or the monitoring officer

during the delivery of the Project, and at the end of each Project Phase.

10. EVALUATION

The Funding Party has acknowledged when it submitted its Application for this Project,
that reporting information and data gathered during the Project’s timescales (as detailed
in Section 1 of this SIF Project Direction) will be used to evaluate Project performance.
In addition, the Funding Party may be required to provide requested information outside
of the Project timescales and, in particular, for the period from the Project end date to
the end of the SIF Programme. Further data and reporting information may be requested
(frequency and method based on requirement) outside of standard monitoring and
reporting requirements as deemed necessary. Further data and information

requirements must be complied with by the Funding Party and Project Partners.

11. DATA SHARING
As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow

Data Best Practice Guidance with regards to all data gathered or created in the course of
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a Project. We expect the Funding Party to document any reasons, such as commercial
sensitivities, for desensitising data. As defined by, and in accordance with, Data Best
Practice Guidance, Funding Parties must have a data triage process. Where multiple
Project Partners are collaborating on a Project, the consortium must adopt a consistent
Open Triage Process for the data related to the Project. Ofgem may require that Project
information and data is also shared with other specified parties, such as parties working
on complementary innovation funding programmes (subject to redaction of sensitive
data).

12. CYBER SECURITY

It is the responsibility of the Funding Party and all Project Partners to implement and
maintain appropriate security measures to protect personal data in accordance with
The GDPR (General Data Protection Regulation)'> and DPA (Data Protection Act) 201816,

Protection of computer systems from unauthorised access or being otherwise damaged

or made inaccessible must be in place alongside effective working practices. These must

be maintained in line with the Funding Party’s IT Management Strategies and policies.

13. PROJECT MILESTONES
The Funding Party must submit its end of Project Phase report to its monitoring officer

that verifies the Project milestones have been achieved or explains why they have not.

Project milestones are outlined below in Table 3, based upon details contained within

Question 7 and Appendix Question 9 in the Funding Party’s.

15 https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en
16 https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted
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Table 3. Project milestone'”

Project Summary of Milestones and SIF Funding
Reference Deadline| Overall objectives and key tasks P
milestone J \4 Success Criteria Request
(100%)
31 May Overall work package objectives: M1.1: Project kick off meeting:
2026 . L .| Commencement of project activities.
This work package's overall objective will
(£0.00)

be to track and monitor project progress
against the project plan and budget. To | M1.2: Periodic report: Project running
facilitate continued decision making to timetable and project on target with
throughout the project this work package| budget. Deliverables noted within last

WP1: Project will also include responsibility to arrange | quarter submitted. (£35,438.33) £156,922.00

Milestone 1 | Management and regular team meetings. In addition, this

. I (2%)
dissemination WP package will ensure that through

regular communication, any issues that |M1.3: Periodic report: Project running

arise within the project are dealt with at | to timetable and project on target with

an early stage. budget. Deliverables noted within last
quarter submitted. (£35,438.33)

Key tasks:

17 As outlined in in the Application or Project Plan appendix.
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1.National Gas to lead various project M1.4: Final project reporting: Project
management activities, this will include: | deliverables submitted and project
delivered to time and budget.
(£35,439.34)

@) 1. Quarterly Periodic reporting on

project progress

b) 2. Monitoring and regularly circulating
updates on project progress M1.5: Completion of Gas network

. ) inputs: Input of expertise from
c) 3. Arranging and leading monthly
. . alternative gas network projects
steering group calls and producing the
. ) relating to deblending technologies
minutes from these meetings. The
and mobility uptake complete

Steering Group will comprise of all
(validated by D1.6). (£14,570.00)

project partners.

d) 4. Resolving ad hoc projects with the
project as they arise M1.6: Completion of Gas network

o . . inputs: Input of expertise from
e) 5. Maintaining a live action log and
. . . alternative gas network projects
ensuring all partners deliver required
relating to deblending technologies
work.
and mobility uptake complete

f) 6. Interfacing with UKRI, providing any (validated by D1.6). (£10,428.00)
financial reporting required

g) 7. Reporting from the Beta Phase,

with support from the National Grid

The Office of Gas and Electricity Markets
Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000 www.ofgem.gov.uk




Making a positive difference

for energy consumers

GT&M, Element 2 and inputs from

organisations across the project team

h) 8. Compiling a live ‘lessons learned’
document that captures the key

learnings for future deblending projects

i) 9. Maintaining a live risk register to

monitor project risks

2. The National Gas will lead the
dissemination of findings to gas network
operators in the UK and Europe,
potential fuel retailers and the general
public through a number of avenues
including dedicated workshops with UK
networks, presentations of summary
findings to the ENTSOG (EU National
Transmission System Operators Group),
public webinars and the presentation of
the project at appropriate conferences
and events. Element Energy will support
the preparation of materials for
webinars. All project members will also

endeavour. Project updates which

M1.7: Completion of Gas network
inputs: Input of expertise from
alternative gas network projects
relating to deblending technologies
and mobility uptake complete
(validated by D1.6). (£12,639.00)

M1.8: Completion of Gas network
inputs: Input of expertise from
alternative gas network projects
relating to deblending technologies
and mobility uptake complete
(validated by D1.6). (£12,969.00)
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summarise project progress and key
learning will be provided annually
through each of these dissemination

avenues.

Milestone 2

WP2: Detailed
design and
preparation for
deblending
facility within
FutureGrid

31 May
2026

Overall work package objectives: To
provide detailed designs for the
FutureGrid deblending test facility. As
part of this WP a thorough safety
assessment carried out for all designs

will also be carried out.

Key tasks:

1. Undertaking all design work required

for the project including:
a) Deblending facility (HyET)

b) Tie into the FutureGrid facility, both
flows into the deblending facility and re-

injection post deblending (HyET)

M2.0a: Start of detail design: Start of
detailed engineering deblending and
compression/purification.
(£158,400.00)

M2.0b: Start of detail design: Start of
detailed engineering for FutureGrid
connection. (£177,772.00)

M2.1: Completion of HRS design:
Refuelling station design completed
and signed off by Element 2.
(£45,000.00)

M2.2: Completion of detailed design
for the de-blending and testing and

data collection protocols complete:

£558,944.00

(6%)

The Office of Gas and Electricity Markets
Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000 www.ofgem.gov.uk




Making a positive difference
for energy consumers

c) Site integration and utility Design(D1.1) finalised for de-blending
connections, including H2 pipeline of gas and compression and
routing to refuelling station (DNV) purification and signed off. (£0.00)

d) Metering and gas analysis pre and

post separation (DNV) . .
M2.3: FutureGrid design and

e) Compression and purification (HyET) | construction plan complete and
. i HAZOP and safety assessments
f) Refuelling station (Element 2)
passed: All desigh and plan work

2. Procurement of appropriate refuelling | completed to enable construction of
station supplier (Element 2) Deblending facility and HRS. HAZOP
3. Safety assessments will be carried out and safety assessment produced
ready for construction (D2.4).

(£177,772.00)

for the final designs, including HAZOP

and process safety assessments (DNV)

4. A detailed plan for construction of the
facility (DNV lead with HyET support)

5. A detailed testing plan and success
matrix (HyET). Project partners will also
agree on and define protocols for data
collection, and finalise the performance
KPIs for the deblending equipment
proposed in the alpha phase (HyET lead)
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6. A plan for hydrogen supply and retail
to vehicles on site will be developed and

agreed with the consortium (DNV)

Milestone 3

WP3:
Mechanical, Civil
and E&I works at
Future Grid

31 May
2026

Overall work package objectives: To
prepare the site for the installation of the
deblending equipment. This will involve
civil engineering work to ensure the site
is ready for the construction, installation
and commissioning of de-blending
equipment that will occur in WP4 and
developing the associated utility

connections for the deblending facility.

Key tasks:

The Futuregrid site benefits from existing
site levelling works at the location of the
proposed deblending facility. Therefore
only new foundations, and utility
connections will be required for
deblending facility. The refuelling station,

however will require and hence will

M3.1: Commence of civils, including
signing of subcontract and order of
parts. (£697,480.00)

M3.2: Completion of civils ready for
start of construction: Site is ready for
the installation of the de-blending
facility. (£697,480.00)

£1,394,960.00

(14%)

The Office of Gas and Electricity Markets
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require new site levelling and that DNV
will lead the site preparation work

including the following tasks:

1. Deblending facility foundations and

utility connection.

2. Civils required for hydrogen pipeline
development to hydrogen refuelling

station

3. Civils required to prepare for HRS and
compression/purification construction
(incl. ground levelling, foundations and

utility connection)

4. Civils and Installation of pipework
from FutureGrid to the deblending unit
and from the deblending unit to the HRS

5. Installation of the Electrical &
Instrumentation cable for the deblending

station and refuelling station

The Office of Gas and Electricity Markets
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Milestone 4

WP4: Fabrication
of de-blending
and HRS
equipment offsite
and delivery to

site

31 May
2026

Overall work package objectives: To
deliver and install the de-blending
equipment at the FutureGrid site. Within
this work package, the building of the
de-blending and electrochemical
compression units will occur, as well as
the commissioning the demonstration

unit.

Key tasks:

0. HyET will order long lead items at the

start of the project

1. HyET will lead the fabrication of the
deblending equipment off site, factory
acceptance testing and then deliver the

equipment to the FutureGrid facility.

2. As in Task 2 — but for the
electrochemical compression/purification

equipment.

M4.0: Order of long lead items for
electrochemical compressor and
deblending equipment: Equipment
ordered to schedule and in line with
detailed design carried out in WP1.
(£1,729,165.00)

M4.1a: Start of Fabrication of
deblending: Long lead items received
and HyET commence fabrication of
electrochemical deblending.
(£1,081,774.00)

M4.1b: Start of Fabrication of EC&P:
Long lead items received and HyET
commence fabrication of
electrochemical compression and
purification units. (£229,849.00)

£4,041,095.00

(41%)

The Office of Gas and Electricity Markets
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3. DNV will procure all of the parts M4.2: Placement of HRS order:
required to connect the deblending Equipment ordered with selected
facility to the Future Grid site. successful supplier and meeting

detailed design in WP1. (£536,400.00
4. HyET will lead the transport of de- 9 ( )

blending & purification equipment to site

5. Element 2 will monitor the M4.3: Electrochemical

manufacturing of the refuelling station compressor/purifier delivered to
equipment. Future Grid site: Electrochemical
compressor/purifier arrive on site and

6. Element 2 will also review the factory

. . delivery signed off, after passing
acceptance tests of the refuelling station

factory acceptance tests (D4.2).
(£83,581.00)

equipment, to ensure performance.

7. Element 2 liaise with a subcontractor
who will construct of a HRS offsite and
then the delivery of HRS to the M4.4: Refuelling station delivered to
FutureGrid site site: Constructed refuelling station
delivered to site ready for installation
to occur. (£67,500.00)

M4.5: Electrochemical deblending

equipment delivered to site:

The Office of Gas and Electricity Markets
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Electrochemical de-blending
equipment arrives on site and delivery
signed off, after passing factory
acceptance tests (D4.1).
(£312,826.00)

Milestone 5

WP5: Facility
installation and

commissioning

31 May
2026

Overall work package objectives: The
installation and commissioning of the de-
blending equipment and refuelling
station on site, as well as the delivery of

vehicles to the site.

Key tasks:

1. Through a selected supplier, a
hydrogen refuelling station will be
installed and commissioned at the
FutureGrid site, with the support of DNV

2. DNV and HyET will work together to
lead the installation and commissioning
of de-blending equipment at the Future
Grid site. DNV will carry out the

installation under HyET supervision, DNV

M5.1: Installation of electrochemical
compression and purification
complete: EC&P installed and signed
off by HyYET and DNV, ready for
commissioning. (£66,493.00)

M5.2: Installation of HRS complete:
HRS installed and signed off by
Element 2 and DNV. Ready for
commissioning. (£63,000.00)

M5.3: Installation of electrochemical
deblending complete: Deblending
system installed and signed off by
HyET and DNV. (£97,927.00)

£388,375.00

(4%)

The Office of Gas and Electricity Mar
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will be responsible for the site
management, temporary permitting and

safety regulations.

3. Element 2 through a selected partner
will ensure vehicles are delivered to the

site

4. Monitoring equipment to allow for
data collection in WP6 to be included
with the installation of refuelling

equipment

5. Element 2 will co-ordinate with
operators of vehicles on site and vehicle
suppliers to ensure the timely delivery of

vehicles

6. As the site lead, DNV will support all

of the activities above.

M5.4: Vehicles delivered on site:
Correct number and type of vehicles
delivered on time for project plan.
(£14,955.00)

M5.5: Facility commissioned:
Commissioning signed off on.
(£146,000.00)

Milestone 6

WP6: Equipment
Operation and

Monitoring

31 May
2026

Overall work package objectives:
Through this WP, once fully installed, the
operation and monitoring of equipment
will be conducted. This WP package will

also include the collection of

M6.1: First set of tests completed
(under test profiles defined): Report
completed outlining results from tests.
(£1,398,046.00)

£3,102,949.00

(31%)

The Office of Gas and Electricity Markets
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performance data and the monitoring of
performance indicators which will be
shared for reporting in WPS8.
Furthermore, test of the de-blending
equipment under different test profiles
will occur, with any issues to be shared
and included in reporting covered by
WP8. Finally, this WP will ensure that
ongoing hydrogen supply to the site
occurs, and that sufficient hydrogen

storage is created on site.

Key tasks:

1. DNV will operate the deblending
equipment and refuelling station,
including running the test profiles for the
deblending equipment, compiling of
performance data and assessment

against project KPIs defined in WP2

2. HyET and selected HRS supplier will

monitor the equipment remotely and

M6.2: 3months of operation of
vehicles and refuelling station:
Successful operation of vehicles and
refuelling station for 6 months of the
project, including visit of at least one
heavy duty vehicle. (£74,775.00)

M6.3: Analysis of deblending,
electrochemical purification and
compression and hydrogen refuelling
facilities performance against KPIs
complete: Report shared on time with
evaluation of success of meeting KPIs
(6.2). (£1,398,006.00)

M6.4: 6 months operation of vehicles
and refuelling: Successful operation of
vehicles and refuelling station for

12months of the project, including

The Office of Gas and Electricity Markets
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resolve any technical issues as quickly as

possible

3. DNV will also be responsible for
managing the hydrogen supply to
vehicles on the site, ensuring there is
sufficient hydrogen for their vehicle

operations.

visit of at least one heavy duty
vehicle. (£89,730.00)

M6.5: Testing of deblending
equipment completed: Successful test
plan completed. (£142,392.00)

Milestone 7

WP7: Future roll-
out and
stakeholder

engagement

31 May
2026

Overall work package objectives: This
WP will develop and define the potential
future market and locations for
deblending and identify a first

commercial demonstration.

-Through this WP, mapping will be
undertaken to map potential HRS
locations and the NTS to identify future
potential. Furthermore, stakeholder
engagement will be undertaken with HRS
operators and hydrogen producers to
identify early demonstration sites and
further develop the use case for

hydrogen supply by deblending.

M7.1: Preparation for stakeholder
engagement completed and report on
first phase stakeholder engagement
learnings completed: Stakeholder
engagement plan completed
(d7.1)and agreed upon, discussion
slides prepared ahead of stakeholder
engagement (D7.2). (£28,986.35)

M7.2: Completion of future roll-out
mapping: Report written with de-
blending supplied HRS sites identified
(D7.3). (£60,632.64)

£113,198.00

(1%)
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Key tasks: M7.3: Concept paper for 1st

. commercial demonstration: All
1. Element Energy will use GIS to

stakeholder engagement detailed in
identify locations for future de-blending g9a9

stakeholder engagement plan
completed (D7.4). (£23,579.01)

served refuelling stations, mapping the
NTS against potential locations in need
of refuelling hubs (major road networks,
train stations/depots, logistics hubs and
ports). EE will also model viable uptake
of hydrogen vehicles at these refuelling
stations and by working with National
Gas to understand the blend timeframes
for the NTS we will identify priority
locations for first deblending

deployment.

2. National Gas (with EE support) will
create stakeholder engagement plan will
be created at the start of the project to
facilitate these activities, including first
introductions to the project towards the
start of the project and continued

engagement to share emerging project

The Office of Gas and Electricity Markets
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findings and to be updated on
stakeholder plans as they develop. An
advisory group will be created to
facilitate the dissemination which will

meet quarterly throughout the project.

3. National Gas will lead engagement
with potential HRS operators, with
support from Element Energy who will
use their extensive connections in the
hydrogen sector. This engagement will
aim to identify locations for first de-
blending supplied hydrogen refuelling
stations and understand drivers to use
hydrogen refuelling stations and test
ideas for future ownership models of
deblending equipment. We will also
discuss the technical feasibility of

deploying deblending equipment.

4. National Gas will lead engagement
with potential hydrogen producers, with
support from Element Energy who will

use their extensive connections in the

The Office of Gas and Electricity Markets
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hydrogen sector. This engagement will
aim to determine the availability of
hydrogen in the future in terms of

location and amount.

5. National Gas will lead engagement
with global transmission operators with
support from Element Energy through
the introduction of an advisory group.
Interested parties to date include Snam
(Italy), EnaGas (Spain), Fluxys
(Belgium) and APA (Australia).

6. Following these stakeholder
engagement activities, Element Energy
will draft a concept paper for a first
commercial demonstration facility will be
defined, which will set out a proposed
location, stakeholders involved, budget,
technical feasibility and steps required to
develop the concept into a deliverable
project. First demonstration sites to be

identified from information collected

The Office of Gas and Electricity Markets
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through mapping activities and

stakeholder engagement.

7. Element Energy will create a
'requirements specification’ for the
proposed commercial scale system, to
enable HyET to design such a

commercial scale system.

Milestone 8

WPS8:
Commercial
feasibility and

regulation

31 May
2026

Overall work package objectives: This
WP will have the main objective of
covering overall reporting of the Beta
Phase. Dissemination of any relevant
information will also occur through
webinars and key issues or learnings
that have been highlighted during the
project will be compiled in this WP.
Finally, a final business case will also be

developed.

Key tasks:

M8.1: Commercial system design
complete and costed: Total cost
determined for system suitable for
roll-out in a commercial setting.
(£36,394.00)

M8.2: Summary report for general
audience: Summary report approved
by Steering group. (£83,346.00)

£119,740.00

(1%)
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1. Element Energy will compile outputs
for relevant data collected in WP5 into

Beta Phase reporting.

2. Element Energy will develop a final
business case based upon costs incurred
during the Beta Phase, system
performance (incl. performance away
from designed set point) and potential
cost reductions identified for a
commercial scale system. The business
case will consider the case for hydrogen
supply via de-blending in example real
world scenarios, building on engagement
with stakeholders (WP7), learnings will
also be incorporated into the final
business case. This task will be

supported by HyET

3. A short summary report, targeted for
public general audience, on the
performance of deblending equipment
and its future roll-out potential, will be

produced.

The Office of Gas and Electricity Markets
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4. Element Energy will hold a workshop
with the National Gas team who focus on
blending regulation, to feed the learnings
from the HyNTS Beta phase into their

thinking around blend regulation.

5. HyET will lead the design work for a
commercial scale system (incorporating
beta demonstration learnings, feedback
for stakeholder engagement and the
proposed detailed requirements
specification (WP7)) and costs for this

system.

Milestone 9

WP9:

Decommissioning

31 May
2026

Overall work package objectives: This
WP will enable the de-commissioning of
equipment no longer required after the
completion of the demonstration phase
to occur. Furthermore, through this WP,
de-commissioned equipment will be
returned to an agreed state and removed

from the FutureGrid site.

M9.1: Relevant equipment de-
commissioned: Decommissioned to
pre approved state and signed off by
HyET. (£45,074.00)

£45,074.00

(0%)
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Key tasks:

1. Plans for further use of de-blending
equipment will be developed, considering
potential commercial roll-out plans (set
out in WP7) and further field

demonstrations of the deblending unit.

2. Any equipment that is no longer
required after the completion of the

demonstration will be de-commissioned

3. De-commissioned equipment will be
returned to an agreed state and removed

from the FutureGrid site

4. Element 2 will define a plan for the
ongoing operation of refuelling station on
site and service of remaining vehicles

beyond the demonstration project.

The Office of Gas and Electricity Markets
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14, USE OF LOGO
The Funding Party and the Project Partners, External Funders and Project Supporters or
subcontractors!® must not use the Innovate UK/UKRI and/or Ofgem logo for purposes

associated with the Project in any circumstances.

As an alternative for use of both Ofgem and UKRI logos, all external Project
communications must include the following standard form of wording:
(i) “this project is funded by network users and consumers under the Strategic

Innovation Fund, an Ofgem programme managed in partnership with UKRI.”

For additional guidance, refer to the communications and media guidelines for
competition winners, detailed as part of your delivery pack. These guidelines are
designed to help with some suggestions and encourage you to take a proactive approach

to communicating about your Project.

15. SHARING OF LESSONS LEARNED

The Funding Party is required to ensure that the sharing of lessons learned and the
facilitation of knowledge transfer is conducted as effectively as possible, to ensure that
all parties, and therefore all consumers including future consumers, can benefit from

Projects.

As contained within Chapter 3 of the SIF Governance Document, we require the Funding
Party to work collaboratively to maintain the ENA Smarter Networks Portal so that all
reporting and dissemination of learnings on Projects (as required by chapter 6 of the SIF

Governance Document) is available via the ENA Smarter Networks Portal.

16. COLLABORATION
The Funding Party must collaborate with third-party innovators as Project Partners, as
well as work closely with other parties in the energy supply chain, as set out in Chapter

3 of the SIF Governance Document.

The Funding Party must collaborate with other parties and with UKRI to organise an
annual conference in a format appropriate to enabling the building of consortiums and
disseminating learning widely. The conference may be a single event for gas and

electricity, or more than one event, as appropriate.

8 As detailed in the Application.
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17. AMENDMENT OR REVOCATION
As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may
be amended or revoked under the following circumstances:
(i) if the Funding Party considers that there has been a material change in
circumstance that requires a change to the SIF Project Direction, and the
Authority agrees; or

(ii) to reflect amendments made to the Licence.

18. HALTING OF PROJECTS

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the

SIF Governance Document relating to the halting of Projects. By extension, this SIF
Project Direction is subject to any decision by the Authority to halt the Project to which
this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction
issued by the Authority pursuant to Special Condition 5.7 of the Gas Transporter licence

(the “Licence”).

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event
the Authority decides to halt the Project, to which this SIF Project Direction relates, the
Authority may issue a statement to the Funding Party clarifying the effect of that halting
decision as regards to the status and legal force of the conditions contained in this SIF

Project Direction.

NOW THEREFORE:
In accordance with the SIF Governance Document issued pursuant to Special Condition
5.7 of the Gas Transporter licence (the “Licence”) of the Licence the Authority hereby

issues this SIF Project Direction to the Funding Party in relation to the Project.

This constitutes notice of reasons for the Authority’s decision pursuant to section 38A
(Reasons for decisions) of the Gas Act 1986.

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may
treat all or part of the SIF Approved Amount received by the Funding Party as SIF

Disallowed Expenditure.

The Office of Gas and Electricity Markets
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SIF Project Direction costs

Cost Category Total Project costs (£) Total SIF Funding requested (£)
Labour £3,963,100 £3,022,677

Materials £4,522,880 £4,522,881

Subcontracting £2,263,727 £2,263,727

Travel and subsistence £96,550 £96,550

Other costs £175,000 £15,423

Total £11,021,257 £9,921,257

Project Partner Total project | Project Total SIF Funding | In-kind Project
costs (£) contribution (£) | requested (£) contribution (£) | contribution (%)

NATIONAL GAS TRANSMISSION PLC £1,206,316 £1,100,000 £106,316 £126,000

DNV SERVICES UK LTD £4,692,556 £0 £4,692,556 £765,000

ELEMENT ENERGY LIMITED £196,544 £0 £196,544 £37,790

ELEMENT 2 LIMITED £891,360 £0 £891,360 £99,040

HyET HYDROGEN B.V. £3,983,875 £0 £3,983,875 £345,000

NORTHERN GAS NETWORKS LIMITED | £14,570 £0 £14,570 £0

SOUTHERN GAS NETWORKS PLC £10,428 £0 £10,428 £0

CADENT GAS LIMITED £12,639 £0 £12,639 £0

WALES & WEST UTILITIES LIMITED £12,969 £0 £12,969 £1,297

TOTAL £11,021,257 | £1,100,000 £9,921,257 £1,374,127 25%

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000
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ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE
PROVIDED TO EITHER NGGT (BOX.GSOSETTLEMENTS@NATIONALGRID.COM)
OR NG ESO (revenue.invoice@nationalgrideso.com)

Company name:

Primary Contact Details (only one contact permitted)
First Name:

Last Name:

Email address:

Mobile phone number:

Work phone number:

Address details

Address name:

Street address:

City:

State / region:

Post code:

PO box: (if applicable)

PO box post code: (if applicable)

Banking details
These should be evidenced in non-editable format. The evidence provided must show
company name and bank details and it should be dated within the last 6 months.

Any of the below documents will suffice:

o Bank statement (scanned document)

o Void cheque

o Paying in slip

J Screenshot of online banking (showing a logged in account with bank account

and sort code, with browser visible)

The Office of Gas and Electricity Markets
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