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1. Introduction

1.1

This chapter sets out the purpose and structure of the Business Plan Data
Templates Instructions and Guidance (BPDT Instructions) which will apply to the

electricity transmission owners for RIIO-ET3.

Background

1.2

1.3

1.4

1.5

1.6

RIIO-ET3 is the third iteration of electricity transmission price control to be
conducted under the RIIO (Revenue = Incentives + Innovation + Outputs)
model. This will apply to electricity transmission network companies from 1st
April 2026 to 31st March 2031.

As part of our regulatory oversight of the electricity transmission network
companies, we collect a wide variety of both qualitative and quantitative
information. In preparation for RIIO-ET3, companies submit business plans in
advance of the period to enable us to understand the requirements of their
networks and inform our decisions on setting the economic and efficient

allowances for the price control period.

The BPDTs provide a framework which enables Ofgem to collect data from the
transmission owners (TOs, hereafter referred to as Licensees) on their proposed

investment plans in advance of the RIIO-ET3 period.

The BPDTs form part of an extensive reporting and monitoring pack which will
allow us to collect data on provisional total expenditure for use in the annual
iteration process, and provide a database of Licensee plans and performance for

which to draw insights on future cost proposals and ongoing monitoring.

These instructions are intended to ensure consistency of reporting in the BPDTs
between Licensees, and to improve the quality of regulatory reporting. Alongside
the BPDT Instructions, Licensees should review and complete the commentary
document, rounding off the BPDT reporting suite. These instructions should be

read alongside the RIIO-3 Business Plan Guidance Document.

Components of the BPDT Reporting Suite

1.7

1.8

The BPDTs comprise a set of templates (in MS Office Excel format) for reporting
data. They are one element of the wider suite of information provided to Ofgem

to enable appropriate price control allowances to be set.

The BPDT reporting suite includes:
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1.9

e instructions and guidance on how to complete the associated workbooks (this

document); and
e a template for providing commentaries on the data.

The combined suite of documentation will form evidence base which Ofgem will
use to assess the validity of the business plans proposed by Licensees and will

inform any revenue allowance recommendations Ofgem makes to the Authority.

BPDT Structure

1.10

1.11

1.12

1.13

1.14

The data templates have been designed to record the basis of investment plans
for the RIIO-ET3 price control. The content has built on learnings from the
Regulatory Reporting Pack (RRP) and Regulatory Instructions and Guidance
(RIGs) used to monitor the regulatory settlement throughout the RIIO-ET2 period
and the reporting requirements developed as part of the RIIO-ET2 BPDTs.

Key points to note in completing the BPDTs are detailed in the following

paragraphs.

Licensees must take all reasonable steps to ensure the quality of its data. Quality

data will be accurate, complete, and clearly and fairly presented.?

Where a table contains multiple years of data (actual and/or forecast) that was
reported in previous submissions, the Licensee should report updated data for all
years, unless otherwise stated in the specific table guidance. Licensees are

required to explain any material data revisions in their accompanying narrative.
The BPDT tables are colour coded to reflect the action required.

e Yellow cells represent editable input fields.

e Green is used to denote cells containing a formula or dropdown lists.

e Light blue cells are auto populated from elsewhere in the template (and not
editable)

e The tables also contain several “check” cells. These are mainly coloured red.

¢ White and Grey pattern cells are used where cells do not need to be

completed.

! For RIIO-ET2, this is set out in the Electricity Standard Licence Conditions Condition B23: Data
Assurance Requirements.
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1.15

1.16

Where a reportable value is zero or not applicable to the Licensee, a zero value

must be input rather than leaving the cell blank.

Where a table states data is to be filled by another Licensee, the primary Licensee

does not need to populate the data.

Instructions and Guidance

1.17

1.18

The purpose of this document is to provide instructions and guidance to enable
the Licensees to complete the associated workbooks. This document provides

information on:

e the systems, processes, procedures, recording and provision of the required
data;

e reporting units;

e levels of accuracy (including rounding);

e the methodology for calculating or deriving required numbers;
e reasons for the data requirement;

e aglossary of terms used in the workbook; and

e the provision of forecast data.

Licensees are required to provide forecast expenditure profiles, where applicable,
for the remaining years of the RIIO-ET2 price control and for all years of the
RIIO-ET3 price control. Licensees should also populate, where available, any
projected expenditure beyond RIIO-ET3 where indicated. Forecasts represent the
Licensee’s best view following its best endeavours to take account of all relevant

internal and external factors.

Form of submission

1.19

1.20

Instructions for the electronic submission of the BPDTs and associated
commentary will be circulated to each Licensee’s regulation manager in advance
of the submission deadline. If there is any doubt about the method of submission,

the Licensee should contact Ofgem.

The submission must be accompanied by a letter signed by a director on behalf of
the Licensee confirming that all data within the BPDT and accompanying
commentary document is accurate and has been provided in accordance with

these instructions.
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Resubmissions

1.21 Licensees are required to seek the agreement of Ofgem or person nominated by
Ofgem before resubmitting any information provided in accordance with these
BPDT Instructions.

1.22 In any such instance the report concerned must be resubmitted in full (unless
agreed otherwise). The resubmission must only be accompanied by a letter
signed by a director where significant changes have been made and where Ofgem
and/or the Licensee decide such a letter is required. The volume of supporting
information the Licensee will be required to submit to support any resubmission

will be dependent on the nature of any required resubmission.

1.23 For each resubmission a detailed explanation must be provided in the changes log
of the BPDTs for every cell that has been amended. The explanation must include

sufficient commentary to explain the reasons for the resubmission.
Commentary

1.24 Alongside the submission of the BPDTs, each Licensee must provide a tab-by-tab
commentary. The requirements and underpinning principles for the commentary
are specified in the BPDT Commentary document that is published with the BPDTs

and these BPDT Instructions.
Reporting timeframes

1.25 We expect final submissions to be provided, alongside Licensees’ final business
plans, to Ofgem by 11th December 2024. We will inform Licensees should this

deadline be amended in light of wider RIIO-3 developments.
Structure of this document

1.26 This document is divided into sections reflecting the different component parts of

the BPDTs. These are as follows:

e Chapter 2 provides general guidance for inputs and broader administrative
workings of the BPDTs.

e Chapters 3 to 13 provide instructions and guidance for worksheets collating
cost, volume, and output information on a granular level for disaggregated

cost categories.

10
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Related publications
1.27 The following list contains related publications which readers may find useful.

e RIIO-3 Sector Specific Methodology Consultation, 13th December 2023

o RIIO-3 Sector Specific Methodology for the Gas Distribution, Gas

Transmission and Electricity Transmission Sectors | Ofgem

e RIIO-3 Sector Specific Methodology Decision, 18th July 2024

o RIIO-3 Sector Specific Methodology Decision for the Gas

Distribution, Gas Transmission and Electricity Transmission Sectors

Ofgem

e RIIO-3 Business Plan Guidance, 30th September 2024

o RIIO-3 Business Plan Guidance | Ofgem

11
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2. General instructions for completing the BPDTs

Overview

2.1

2.2

2.3

The data templates are a series of tables in MS Excel format. The purpose of the
workbook is to facilitate the submission of uniform and comparable financial,
volume and output information from Licensees and enables comparison of
Licensees' business plans on a consistent basis. Ofgem will use this information to
assess and analyse the business plans and inform its recommendations on price

control allowances.

The workbooks have been designed to have single data entry where possible in

order to avoid duplication and to facilitate reconciliations and balance checks.

Each Licensee must complete the BPDTs in full, unless otherwise instructed in the
specific table guidance. If information is incomplete, the Licensee must provide a

clear explanation for why.

Accounting policies

2.4

2.5

All costs are to be entered on a cash basis. Cash means excluding provisions,
accruals and prepayments that are not incurred as part of the ordinary level of
business. Licensees should use the same accounting policies as in the preparation
of the regulatory financial statements, in accordance with UK GAAP or IFRS

unless otherwise stated.

In the event that the accounting policies applied to prepare the template differ
from those used in the regulatory financial statements (for some or all years) the
Licensee must include appropriate details including quantification of the

difference.

Structure of the templates

2.6

12

The template has been separated into the following sections:
e General sheets

e Finance

e Totex sheets

e Cost and Asset Matrices

e Load and Non-Load Related sheets

e Load Related sheets
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2.7

Data

2.8

2.9

2.10

13

e Non-Load sheets

e NOC sheets

e Other operational expenditure sheets
e Miscellaneous

e Memos

The template has a common structure, comprising an initial series of tabs dealing
with procedural issues (contents tables, log of changes, etc.), followed by the
main data input sections. The key data input on the expenditure sections from
the perspective of the business plan submission are those tabs relating to the
defined outputs, the associated asset costs and volumes, and the Licensee’s

views on asset unit costs.
entry

As the templates are a series of tables in MS Excel format, links and formulae
have been included to limit, where possible, the amount of manual data entry
required. Licensees are not to change any formulae or formats (including
insertion or deletion of rows or columns, moving any cells, or altering any text,
figures, or formulae in any cells not shaded yellow) without instruction from
Ofgem first. If a change is necessary (to correct an error, for example), Ofgem

will notify Licensees of the correction to be made.

Certain fields require positive entries, whereas others require negative entries.

Unless specified in the individual table instructions, the following rules apply:
e gross costs are to be entered as positive values;

e contributions (customer or otherwise) are to be entered as negative values;

and
e cost recoveries are to be entered as negative values.

The BPDT requires the reporting of actual costs for RIIO-ET1, actual and forecast
costs for RIIO-ET2, and actual and forecast costs for RIIO-ET3. It also contains
sections that allow for reporting beyond the RIIO-ET3 period (ie beyond 2031)
which will be used to provide a 5-year rolling forecast during RIIO-ET3. For the
avoidance of doubt, all tables requiring annual historical data must be fully

reconcilable to the latest published Regulatory Reporting Pack.
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2.11 A financial year for the provision of information required will be a period of 12
months commencing on 1st April of each year and ending on 31st March of the

following calendar year.

2.12 The base year (price base) for costs is 2023/24, therefore, all costs should be
provided in 2023/24 prices. RPI will be used for inflation to the end of the last
year of RIIO-ET1 and CPIH will be used for inflation from the start of the first
year of RIIO-ET2. Row 26 of the Universal Data sheet provides the year average
inflation to be used for each year, and row 28 provides the conversion factor to

convert nominal prices into real 2023/24 prices.

2.13 Unless otherwise stated in this document or in the BPDT, actual financial values

should be provided in £ million to a minimum of three decimal places.

2.14 Financial values should reconcile with audited regulatory accounts for historical
years for which audited regulatory accounts have been produced. Each Licensee
is required to provide all actual financial data to the highest reasonable level of
accuracy available from their source systems, and commensurate with the
purpose for which such data is intended, taking into consideration the appropriate

allocations that are necessary to complete the tables.

2.15 All tables are to be completed exclusive of real price effects (RPEs) and ongoing

efficiency (ie ‘frontier shift’).
Definitions

2.16 Definitions are included in the specific instructions for the tables unless they
affect more than one table. Licensees must ensure that the definitions are clearly
understood and are complied with when entering any data into the template.
Where there is doubt or uncertainty, please refer to Ofgem for clarification. This is

to ensure consistency and comparability of data entry across Licensees.

2.17 Technical definitions related to the asset list and possibilities are currently held
within the RIIO-ET2 glossary that is consulted and updated on an annual basis-
Decision on modifications to the Regulatory Instructions and Guidance (RIGS),

Regulatory Reporting Packs (RRPs) and the Price Control Financial Model (PCEM)

Guidance: RIIO-ET2 Year 3 - Electricity Transmission | Ofgem.

Use of estimates and allocations

2.18 Where a Licensee (and any affiliate or related undertaking of the Licensee) has
apportioned costs to complete the tables, the basis of apportionment must be

provided.

14
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Additional information

2.19 If Licensees consider additional information beyond that requested is necessary to
develop a complete understanding of the information presented in the tables,

such information should be included in the tab-by-tab commentary.
Template errors

2.20 Where errors (eg incorrect formulae or links) in a worksheet are identified, Ofgem
should be notified as soon as possible. Ofgem will make the necessary

corrections, log them in the change log and notify the Licensees.

General tables
1.1 Cover

Purpose and Use by Ofgem

2.21 The purpose of this worksheet is to capture the Licensee name, the data file
submission date and version number. It also provides a key to the colour coding

convention used throughout the workbook.
Instructions for completion

2.22 The Licensee should complete the version number, company name and

submission date.
1.2 Contents

Purpose and Use by Ofgem

2.23 The purpose of this sheet is to provide the list of the data table names contained

within the template and quick reference links.
Instructions for completion
2.24 There is no input required in this worksheet.
1.3 Version history
Purpose and Use by Ofgem

2.25 The purpose of this table is to record the date and version of submission for each

Licensee.

15
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Instructions for completion

2.26 This table should be completed when a Licensee makes changes to its original
submission. This table covers: Submission Version; Reason for submission
version; Version Issue date; Change number; Tables Changed; Description of

Change; and the owner of the change.
1.4 Change Log

Purpose and Use by Ofgem

2.27 The purpose of this table is to track the status of change proposals (and the

action taken) and the correction of errors within the template.
Instructions for completion

2.28 There is no input required to this sheet, any errors identified or changes required
should be notified to Ofgem, who will update the template, record the changes

and issue a revision.
1.5 Data Checks

Purpose and Use by Ofgem

2.29 This sheet contains data cross checks within the template.
Instructions for completion

2.30 There is no input required in this worksheet.

1.6 Not Used
1.7 Assumptions

Purpose and Use by Ofgem

2.31 The purpose of this worksheet is to identify and describe any assumptions made
by the Licensee when populating the data template (in particular where it is
different to the method outlined in the BPDT Instructions) that are relevant to the

understanding and interpretation of the information.
Instructions for completion

2.32 The Licensee should complete all the required information.

16
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1.8 Asset Possibilities

Purpose and Use by Ofgem

2.33

This sheet contains the asset classification list (agreed with Licensees).

Instructions for completion

2.34

There is no input required in this worksheet.

1.9 Look Up Tables

Purpose and Use by Ofgem

2.35

2.36

This sheet contains any data constants used throughout the template, including

lookup values.

Licensees are required to input schemes and the associated project references

which are fundamental to the completion of the whole workbook.

Instructions for completion

2.37

2.38

2.39

2.40

2.41

17

Look Up Tables sheet requires each Licensee to input the Ofgem Scheme
Reference (OSR), if already known (column A), Scheme Name (column B) and a

Project Reference (Column C).

Where applicable, schemes that have previously been designated an OSR by
Ofgem on the basis through prior price controls or other related regimes must be

assigned the same OSR.

All new schemes will be assighed a new OSR. Referencing will continue in

chronological order for new schemes.

A Project Reference can apply to one scheme or multiple schemes. All schemes
must therefore be assigned a Project Reference. However, a scheme can only

belong to one project.

For example, a new generation connection project delivering an output within the
RIIO-ET2 period (hence a “Load” project under the “Local Enabling (Entry)”
category) is comprised of three individual schemes: OSR1, OSR2 and OSR3. The
Project Reference in column C will either be consistent with the BPDT submission
upon which the Final Determinations were based (in the case of baseline projects)
or use nomenclature chosen by the relevant Licensee that concisely and
accurately identifies the Project. The descriptor chosen will apply equally to each

of the OSR’s (three in the above example).
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3. Finance Sheets (Category 2)

2.1 Data Inputs

Purpose and Use by Ofgem

3.1 The purpose of this worksheet is to enable Licensees to inform Ofgem of any
system of data capture, model or allocation methodology that has been applied in

the population of specific worksheets within the BPDT.
Instructions for completion

3.2 Information can be reported against the following categories: ‘Corporate System’
‘Spreadsheet/Model’, ‘Attribution Allocation Methodology’ and ‘Other - Please
Clarify’.

2.2 Universal Data and 2.3 Monthly Inflation

Purpose and Use by Ofgem

3.3 The purpose of these worksheets is to demonstrate the principles and calculation
used to inflate from RIIO-2 price base (2018/19) to RIIO-3 price base (2023/24).

3.4 The 2.2 Universal Data worksheet uses monthly inflation data in ‘2.3 Monthly
Inflation’ to calculate the RPI/CPIH splice index, from which annual inflation
values (row 26) and the real to nominal price conversion factor (row 28) are

derived.

3.5 Other interest rate data is also stored in this worksheet (rows 31-40), which is
used in the 2.4-2.10 worksheets for calculating principal accretion on Licensees’
debt data. The interest rate data covers: Nominal; RPI real; CPIH real; LIBOR 1
Month; LIBOR 3 Month; LIBOR 6 Month; LIBOR 12 Month; SONIA; Credit Spread
Assumption for Floating Rate Debt (LIBOR); Credit Spread Assumption for
Floating Rate Debt (SONIA).

Instructions for completion

3.6 No inputs are required in these sheets.
2.4 Debt for BPFM

Purpose and Use by Ofgem

3.7 The main function of this worksheet is to derive average debt volumes for

embedded and new debt types that are consistent with the definition of average

18
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3.8

3.9

3.10

19

debt in the BPFM (Business Plan Financial Model) interest calculations. These

recalculated average volumes are then used to derive the actual cost and

proportion of new debt issuance by type, also for use in the BPFM.

In the BPFM, average net debt is defined as the average of "Opening net debt

after equity issuance” and “Closing net debt before tax, interest and dividends”.

In summary, the derivation of these opening and closing balances in this

worksheet requires deducting any equity issuance from the opening net debt

volumes sourced from the 2.6 Financial Summary (YE) worksheet, and deducting

interest expense, dividends and net taxes (allowance minus cost) from the closing

net debt volumes found in worksheet 2.6 Financial Summary (YE). The average of

opening and closing debt thus obtained is consistent with the definition used in
the BPFM.

The derivation of opening and closing volumes under the BPFM definition requires

some preliminary operations:

Allocate equity issuance as sourced from tab 2.5 Financial Summary (TWA)
(row 269) to debt types. This is achieved by assuming that any equity
issuance reduces new debt issuance requirements, according to the same
proportion in which new debt types are issued. No equity issuance is allocated
to embedded debt.

Allocate dividends as sourced from tab 2.5 Financial Summary (TWA) (row
272) to debt types, by using the proportions of embedded and new closing
debt types from 2.6 Financial Summary (YE). This is consistent with the
dividend calculations in the BPFM, where dividends are derived as a

percentage of closing equity.

Allocate debt adjustments from the yellow input cells in 2.6 Financial
Summary (YE) (rows 194 to 200) to embedded and new debt types. As for
dividends, this is achieved by using the proportions of closing embedded and
new debt types on total closing debt from 2.6 Financial Summary (YE). This
operation allows Ofgem to reconcile volumes of debt types with total closing

debt under the regulatory definition.

Similarly, interest adjustments from the yellow input cells in 2.5 Financial
Summary (TWA) (rows 212 to 222 and rows 227 to 236) are allocated to interest

expense by debt type according to the share of interest expense by debt type on

total interest expense. Interest adjustments are entirely allocated to cash interest

payments, so that the principal inflation accretion component is unaffected and as
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3.11

3.12

3.13

3.14

3.15

20

sourced from sheet 2.5 Financial Summary (TWA). This operation ensures that
interest expense by debt type thus derived is consistent with total interest
expense under the regulatory definition from sheet 2.5 Financial Summary
(TWA).

In theory, net taxes as defined in the BPFM (tax allowance minus tax paid) should
also be allocated to embedded and new debt types. However, this would not only
require Ofgem to source tax allowance and tax paid from the BPFM, but also
introduce a circularity issue, as tax paid in the BPFM depends on interest

expense, which in turn is derived from average debt from this BPDT:

Tax paid (BPFM) < Interest expense (BPFM) — Average debt (BPDT) « Tax
allowance (BPFM) - Tax paid (BPFM)

In other words, in order to calculate Tax paid in the BPFM one needs to use
average debt from the BPDT, which in turn is derived by deducting net taxes
(sourced from the BPFM) from the BPDT closing debt. In this BPDT this
predicament is resolved with the simplifying assumption that Tax allowance = Tax
paid. The implication is that net taxes have no impact on debt balances and can
be ignored in the workings of this worksheet 2.4 Debt for BPFM.

After all the preliminary operations described above are completed, debt balances

as per BPFM definition can be determined for embedded and types of new debt.

Actual debt balance by type for BPFM modelling (including adjustments calculated
below) is found in rows 12-103 of this worksheet. This top section of this
worksheet explicitly calculates net debt balances for embedded and new debt
types, consistently with the methodology used in the BPFM net debt calculations
(sheet Finance&Tax (actual) therein). For example, opening embedded debt
(after equity issuance) in row 17 is calculated by deducting the allocated equity
issuance (which only in this specific instance is zero) from opening embedded
debt. Closing debt (before interest and dividends) in row 20 is derived by adding
to opening embedded debt (after equity issuance) the operating result plus the
impact of debt adjustments previously calculated. Operating result is ascertained
in row 18 as the debt change in year minus embedded debt interest expense
(which includes the allocated interest adjustments), allocated dividends and
impact of debt adjustments (as previously discussed, net taxes can be ignored
and are greyed out accordingly). This procedure is replicated for all debt types, so
that the corresponding balance for total embedded and new debt is also
determined (rows 89-103).
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3.16

3.17

Average debt balance and cost of debt for use in BPFM (rows 106-130). This
section uses information from the detailed debt balances to calculate average
debt volumes, actual cost of debt and proportion of hew debt issuance by type of
debt under the BPFM definition. Ultimately, average embedded debt (row 109) is
used in the BPFM to determine the new debt issuance requirement (as total
average debt requirement minus average embedded debt), which in turn is
allocated to types of new debt according to the proportions calculated in this
sheet (rows 126-129). New debt interest expense is calculated in the BPFM by

using actual cost of debt also from this sheet (rows 119-122).

Supporting workings for derivation of actual debt balances by type (rows 133-
274). The remainder of this sheet features supporting workings to determine the
previously discussed allocations of equity issuance (rows 135-166), debt
adjustments (rows 168-205), dividends (rows 207-216) and interest adjustments
(rows 218-274) to embedded and new debt types, for use in the detailed debt

balances constructed above.

Instructions for completion

3.18

There is no input required in this worksheet.

2.5 Financial Summary (TWA)

Purpose and Use by Ofgem

3.19

The purpose of this worksheet is to provide summary information on actual debt
volumes and debt cost position of Licensees as well as actual equity issuance and
dividend forecasts. This will enable actual company financing positions to be used
as input values into the BPFM, for the purposes of calculating financial ratios
based on actual company financing structures and costs. The debt volume
amounts in this worksheet are derived on a Time Weighted Average (TWA) basis,

whilst all inputs and calculations are expressed in nominal prices (£m).

Instructions for completion

3.20

21

Rows 30-59 reflect embedded debt volumes and costs pre interest rate and
inflation derivatives; rows 62-91 reflect the impact of interest rate and inflation
derivatives on embedded debt volumes and costs. Rows 94-126 use the
information from the two previous sections to express embedded debt volumes

and costs post interest rate and inflation derivatives (on a TWA basis).



Guidance - RIIO-ET3 Electricity Transmission Price Control — Instructions and Guidance

on Business Plan Data Templates: Version 2.0

3.21

3.22

3.23

3.24

3.25

22

The embedded debt sections in rows 30-126 are populated automatically based
on the embedded debt data input into 2.10 Debt Dataset and processed into
sheets 2.7 Fixed Rate Debt, 2.8 Floating Rate Debt and 2.9 Inflation Linked Debt.
As a result, annual TWA embedded debt volumes and interest expense for all
financial instruments inputted in 2.10 Debt Dataset are aggregated and

summarised in said sections of worksheet 2.5 Financial Summary (TWA).

Volumes of new forecasted debt raised starting from year 2024/25 and related
interest expenses are determined in the section in rows 129-193 (*New Debt
Composition & Expense Pre and Post Derivatives (notional principal outstanding
value)”). New debt volumes and interest expenses are assumed as pre and post
derivatives, ie there is no distinction between debt raised in a particular format
directly and that raised in that format indirectly through derivatives. This is
because it is assumed a Licensees may be able to forecast which format liability
they would seek to raise for future years but may not be able to forecast whether
this would be raised directly or through derivatives. This new debt section in rows
129-193 is based on a number of additional inputs that Licensees are required to

populate.

New debt amounts in this section should reflect the “core totex scenario”, that is,
they should represent forecasted new debt emissions for financing the Business

Plan expenditure submitted in this BPDT.

Forecasts of hew volumes of debt raised are distinguished into fixed rate debt;
floating rate debt (LIBOR, all assumed 6M for simplicity); floating rate debt
(SONIA); RPI linked debt; and CPI/CPIH linked debt. For each type of debt
Licensees should input values for new annual volumes raised in year (in rows
131, 136, 141, 146, 152) and the proportion of the issuance year these new
volumes are outstanding (in rows 132, 137, 142, 147, 153). The “year proportion
new debt raised is outstanding” should reflect the proportion of the year
(between 0 and 1) that the new debt is outstanding (ie if assumed to be issued at
the start of the year, the year part would be 1; if mid-year, the year part would
be 0.5; if assumed on specific dates, this would be (end year date-issue
date)/days in year). For simplicity, it is assumed new debt raised would not be
repaid prior to the end of RIIO-ET3.

Forecast Refinancing/New Debt: Opening New debt (N160). Input opening
balance of new debt as of start of 2024/25 year. We have greyed out and pre-

populated this cell as zero because outstanding debt at the start of 2024/25
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3.26

3.27

3.28

3.29

3.30

23

should be included in and ascertained from the embedded debt data inserted in
2.10 Debt Dataset.

Forecast Refinancing/New Debt: New Debt Interest Expense (row 187). Forecast
interest expense arising from new debt raised. This data is included for
information and comparison purposes only, as the subsequent calculations in the

worksheet use Calculated New Debt Interest Expense (row 188).

Calculated New Debt Interest expense (row 188) is automatically calculated using
the interest and inflation rates assumptions pre-populated at the top of the
worksheet, rows 12-27 (“Inflation rates to be used [...]” and “Interest rates to be

assumed [...]" sections).

Conversion to Regulatory (RIIO-2) Definitions of Net Debt, Net Interest, and
Costs excluded from Regulatory (RIIO-2) Definition of Net Interest (rows 198-
204, 212-222, 227-236). Where applicable, enter adjustments required to adjust
the actual net debt and net interest expense values to their RIIO-2 regulatory
definitions. Such adjustments should be inputted in a "Time Weighted Average”
basis, consistently with the embedded and new debt volumes calculated in the
previous sections of this sheets. Although row 205 refers to net debt per
regulatory definition (which includes intercompany loans), where such
intercompany loans are equity shareholder loans, these should be excluded.
Adjusted Net Interest Expense (row 238) should exclude equity shareholder loan

interest.

Forecast actual equity (rows 267-272). Historic actual and forecast data for
equity issuance, issuance transaction costs, and dividends or shareholder loan
payments. Dividends paid to shareholders are inputted as negative amounts;

shareholder loan payments are inputted as positive amounts.

Actual cost of debt and index-linked (rows 243-264). Summary indicators for
actual cost of debt (pre and post-derivatives) and index linked debt (proportion of
RPI and CPI/CPIH index linked debt on total debt, share of principal inflation
accretion on total interest expense, pre and post-derivatives). Note that these
indicators are for information purposes only and not used in the BPFM, as the
relevant information for the BPFM actual modelling is derived and extracted from
the 2.4 Debt for BPFM worksheet.
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2.6 Financial Summary (YE)

Purpose and Use by Ofgem

3.31

The purpose of this worksheet is to derive embedded and new debt volumes at
the start and end of each year, for use in the BPFM. This is largely accomplished
using the embedded debt data and calculations in worksheets 2.10 and 2.7 to
2.9, as well as new debt information drawn from worksheet 2.5. In order to
derive total net debt closing balances under the regulatory definition, Licensees
are also required to insert adjustments to the year end (YE) amounts as needed.
Accordingly, such adjustments are to be inputted on a YE basis. As in worksheet

2.5, all inputs and calculations are expressed in nominal prices (£m).

Instructions for completion

3.32

3.33

3.34

3.35

3.36

24

The structure of this worksheet is similar to 2.5, with embedded debt calculations
at the top (rows 12-148), new debt in the middle (rows 151-190) and the
derivation of total regulatory closing debt, which includes Licensee adjustments,
at the bottom (rows 192-209).

Rows 12-50 use worksheets 2.7 to 2.9 to derive pre-derivatives embedded debt
volumes at the start of the year, as well as embedded debt issuances and
repayments during the course of the year and principal accretion amounts on
inflation linked debt. This allows to obtain the pre-derivatives embedded debt

volumes at the end of the year.

Rows 53-90 follow the same approach to determine the amounts of derivatives at
the start of the year. Derivative issuances and repayments are then factored in to

calculate the impact of derivatives on closing embedded debt balances.

Rows 93-131 sums pre-derivatives embedded debt amounts and derivatives to
obtain post-derivatives opening embedded debt, issuance and repayments and
principal accretions. This information is then combined to obtain post-derivatives
embedded debt at the end of the year.

Rows 151-190 are used to track new debt opening balances, emissions and
principal inflation accretion on inflation linked debt, thus obtaining new debt
closing balances. New debt emissions and principal inflation accretion (rows 161-
173) are sourced from the new debt section of worksheet 2.5. For simplicity,
CPI/CPIH linked debt from 2.5 is allocated in its entirety to the “CPI linked”
category in 2.6. This allocation is only presentational and has no impact on the
relevant output for the BPFM, where CPI and CPIH linked debt are also
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aggregated in one single category. Consistently with worksheet 2.5, all new debt
issuances are assumed to mature after the end of RIIO-3 and rows 175-179 are

set to zero and greyed out accordingly.

3.37 Row 193 provides the Closing Balance of Debt, as the sum of Closing Embedded
Debt and Closing New Debt from the previous sections. In rows 194-200,
Licensees are required to input any adjustment needed to obtain (total) Closing
Net Debt per Regulatory Definition (row 201). Such adjustments are akin to those
in rows 198-204 of worksheet 2.5, but in this instance they represent amounts at

the end of the year (YE), as opposed to annual time weighted averages (TWA).

3.38 Rows 206-209 feature the resulting total net debt regulatory balances (opening,
closing and simple average). Licensees are required to input in cell K207 the total
Opening Net Debt per Regulatory Definition for year 2016. This is needed because
opening embedded debt for 2021/22 as derived from worksheets 2.7 to 2.9, does
not capture any previous adjustment and therefore may not be consistent with

the regulatory definition.
2.7 Fixed Rate Debt

Purpose and Use by Ofgem

3.39 The purpose of this worksheet is to select fixed rate debt instruments from
worksheet 2.10 Debt Dataset and calculate annual embedded debt volumes and
interest payments for each instrument. This information is subsequently

aggregated and utilised in worksheets 2.5 and 2.6.
Instructions for completion

3.40 Licensees should not make any changes to this worksheet, values in this
worksheet are automatically populated using inputs inserted into 2.10 Debt

Dataset.
2.8 Floating Rate Debt

Purpose and Use by Ofgem

3.41 The purpose of this worksheet is to select floating rate debt instruments from
worksheet 2.10 Debt Dataset and calculate annual embedded debt volumes and
interest payments for each instrument. This information is subsequently

aggregated and utilised in worksheets 2.5 and 2.6.

25
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Instructions for completion

3.42 Licensees should not make any changes to this worksheet, values in this
worksheet are automatically populated using inputs inserted into 2.10 Debt

Dataset.
2.9 Inflation Linked Debt

Purpose and Use by Ofgem

3.43 The purpose of this worksheet is to select inflation linked debt instruments from
worksheet 2.10 Debt Dataset and calculate annual embedded debt volumes and
interest payments (including principal inflation accretion) for each instrument.
This information is subsequently aggregated and utilised in worksheets 2.5 and
2.6.

Instructions for completion

3.44 Licensees should not make any changes to this worksheet, values in this
worksheet are automatically populated using inputs inserted into 2.10 Debt

Dataset.
2.10 Debt Dataset

Purpose and Use by Ofgem

3.45 The purpose of this worksheet is to collect, in a standardised fashion, granular
information related to actual debt and derivative products. Licensees should clear
(not delete) columns A to CV for any unused pre-populated rows, so that the

dataset only contains their actual data.
Instructions for completion

3.46 Column CX (Identifier by type) generates indices used to automatically populate

worksheets 2.7 to 2.9 and must not be amended.

3.47 Columns DC-EO contain supporting workings to verify a number of set validation
criteria. If any data point is not inputted accordingly, the affected cell is
automatically highlighted in red. Licensees should ensure that no cells in 2.10 are
highlighted in red, thus indicating that essential information has been included for
all instruments and data should be processed in worksheets 2.4 to 2.9 as

intended.

26
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3.48

3.49

3.50

This worksheet should be completed taking into consideration the debt and
derivatives outstanding at the time of completing worksheets 2.5 and 2.6 for
submission with the business plan. The worksheet should only include embedded
debt (ie debt existing at the time of completion of the worksheet), and should not

forecast new debt or derivatives instruments (which is to be included in 2.5).

Where debt is of a short-term/current nature (and can therefore be replaced
several times in a year), the balance outstanding at the year end must be
entered. The interest rate stated must be the rate that is applicable to the

tranche which is outstanding at the regulatory year end.

Licensees should populate only columns A-CV of the worksheet. All debt volumes
amounts should be inputted in nominal prices (£m). Please also refer to row 2 of

the worksheet for guidance on the data format to use in each column.

Worksheet inputs

3.51

27

Please populate columns A-CV of the worksheet according to the following

guidance.

e Sector: Choose from the drop-down validation list.

e Licensee: Choose from the drop-down validation list.

e Category: Choose from the drop-down validation list.

e Rank: Choose from the drop-down validation list.

e Type: Choose from the drop-down validation list.

e Maturity Type: Choose from the drop-down validation list.

e Core Debt/Liquidity: Choose from the drop-down validation list.
e Derivative Instrument Description: Choose from the drop-down validation list.
o Identifier: Type instrument identifier code if available.

e Pricing date: Insert in date format (dd/mm/yyyy) if available.

e Issue date: Insert in date format (dd/mm/yyyy). This column MUST be

populated as it is used in the calculations as the instrument issuance date.

e Maturity date: Insert in date format (dd/mm/yyyy). This column MUST be

populated as it is used in the calculations as the instrument maturity date.

e Early repayment date: Insert in date format (dd/mm/yyyy) if applicable. If

inserted, Early repayment date overrides the Maturity date in the calculations.

1st Call Date: Insert in date format (dd/mm/yyyy) if available.
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e Currency: Choose from the drop-down validation list.

e Amount Issued on Issue Date/Max loan amount: insert amounts in the
original currency of issuance, including amounts issued in pound sterling
(GBP).

e Current Amount Outstanding: insert amounts in the original currency of

issuance, including amounts issued in pound sterling (GBP).

e Amount Issued on Issue Date/Max loan amount_GBP equitv: populate with
the GBP conversion (£m) of Amount Issued on Issue Date/Max loan amount.

For instruments issued in GBP the two amounts will be the same.

e Current Amount Outstanding_GBP equitv: populate with the GBP conversion
(£m) of Current Amount Outstanding. For instruments issued in GBP the two

amounts will be the same.

e Amount for Use: populate with the GBP amount (£m) for use in worksheets
2.7 to 2.9 to derive instrument debt volume and associated interest

payments. This column MUST be populated.
¢ Coupon/Margin: insert in percentage format (%) if available.
e Issue Price: insert index value (base index = 100) if available.
e Yield to Maturity at Issue Date: insert in percentage format (%) if available.

¢ Rate for use: insert in percentage format (%). This column MUST be
populated as it provides the interest rate driving the calculations in
worksheets 2.7 to 2.9. This column should be populated using values from

Yield to Maturity at Issue Date, rather than from the Coupon/Margin column.

o floating_ref _rate: for Floating instruments, Licensees MUST select one of the
LIBOR or SONIA options from the validation list. For Fixed and Inflation Linked

instruments Licensees MUST select “N/A” from the validation list.

e inflation_ref_rate: for Inflation Linked instruments, Licensees MUST use the
validation list to specify if linked to RPI, CPI or CPIH. For Fixed and Floating

rate instruments Licensees MUST select “"N/A"” from the drop-down.

e Inflation_lag: for Inflation Linked instruments, Licensees MUST use the
validation drop-down to specify the number of months lag (with respect to the
end of year/maturity date as applicable) for the selection of the price index
used for indexation of the principal amount. For Fixed and Floating rate

instruments Licensees MUST select "N/A” from the drop-down.

28
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Inflation_Base_Index: for Inflation Linked instruments, insert reference base
index applied at issuance. If not available, this will be automatically
determined in worksheet 2.9 from the monthly inflation dataset in worksheet
2.3 Monthly Inflation, using information on issue date, inflation reference rate

and monthly lag.
Commitment Fee: Insert in percentage format (% issued amount) if available.

LT Issue Rating at Issue Date (S&P/Moodys/Fitch): Insert rating information if

available.

Current LT Issue Rating (S&P/Moodys/Fitch): Insert rating information if

available.
Counterparty: Insert counterparty (type “Market” if not identified).

Transaction expenses: include rating fees, bank fees, legal costs, audit fees,
listing agent fees. Do not include premiums/discounts (above/below par issue
prices) or any costs which are provided for in Totex allowances. Insert amount
in GBP (£m).

Description: Insert additional relevant descriptive information.

Amortising profile: for “Fixed” and “Floating” amortising instruments select
“Y”. For “Inflation Linked” amortising instruments select either: “"N” for the
initial debt issuance; “Y” for the annual repayment amounts. Select "N/A” for

all non-amortising instruments.

Note that these flags are used in worksheets 2.7 to 2.9 to select between the
“standard” calculations and the “bespoke” that apply to amortising
instruments only, therefore it is essential that these flags are carefully and

correctly assigned.

See the Supplementary guidance section below for further guidance on

amortising instruments.

Split flag: For “Inflation Linked” amortising instruments that are split into a
number of row entries, select “Y” for both initial emission and annual

repayments.

The “Y” flag can also be attributed to other instruments that are broken down
into two or more row entries (such as instruments with margin changes).

Select “*N/A” for all other instruments.

Note that these flags do not impact on the calculations and only have

information purposes.



Guidance - RIIO-ET3 Electricity Transmission Price Control — Instructions and Guidance

on Business Plan Data Templates: Version 2.0

IssueAmount_2016 to IssueAmount_2031: To be used for “Fixed” or
“Floating” amortising instruments. Input annual issued amounts, including the
initial debt emission if this occurs in the FY2016-2031 period.

IssueDate_2016 to IssueDate_2031: To be used for “Fixed” or “Floating”
amortising instruments. Input dates for annual issued amounts, including the
date of the initial debt emission if this occurs in the FY2016-2031 period. If
issuance dates are omitted or inserted in the wrong column, the amounts
from “IssueAmount_2016" to “IssueAmount_2031" will not be captured

correctly in the calculation sheets.

RepayAmount_2016 to RepayAmount_2031: To be used for “Fixed” or
“Floating” amortising instruments. Input annual repaid amounts, including the
final repayment if this occurs in the FY2016-2031 period. Repayments are

inputted as negative sums.

RepayDate_2016 to RepayDate_2031: To be used for “Fixed” or “Floating”
amortising instruments. Input dates for annual repaid amounts, including the
date of the final repayment if this occurs in the FY2016-2031 period. If
repayment dates are omitted or inserted in the wrong column, the amounts
from “RepayAmount_2016" to "RepayAmount_2031" will not be captured

correctly in the calculation sheets.

Supplementary guidance

3.52 Debt instruments if ‘Licensee lender’:

Input negative amounts in columns R, S and T for instruments flagged as
"Licensee lender". These amounts will be deducted from total debt volume
accordingly. Interest payments will be also calculated as negative sums and

will decrease total interest expense.

If “Licensee lender”, an analogous sign reversion is required for annual
issuance and repayment amounts for amortising instruments, in columns AK
to AZ and BQ to CF.

3.53 Debt instruments with margin changes:

30

If the applicable interest rate changes during the repayment period, the

instrument can be modelled by splitting into three entries in the dataset.
e 1. First period instrument

o issue_date = actual date of issuance
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o maturity_date = date of interest rate switch
o Amount for use = actual volume
o Rate for use = interest rate in period 1

o Split flag = “Y” (to denote entry relating to a composite instrument,
FYI only)

e 2. Second period instrument
o issue_date = actual date of issuance
o maturity_date = actual date of maturity
o Amount for use = actual volume
o Rate for use = interest rate in period 2

o Split flag = “Y” (to denote entry relating to a composite instrument,
FYI only)

e 3. Offset for second period instrument
o issue_date = actual date of issuance
o maturity_date = date of interest rate switch

o Amount for use = - (actual volume) => if actual amount is

borrowed, this value is negative (and vice versa if amount is lent)
o Rate for use = interest rate in period 2

o Split flag = “Y” (to denote entry relating to a composite instrument,
FYI only)

e Instrument (1) models the first period (from issuance to interest rate
change), the combined instruments (2) and (3) model the second period. (2)
starts at issuance date, so that the principal accretion is calculated correctly
when the interest rate switch occurs; however, any debt volume or interest
payment calculated for (2) before the switch date has to be zeroed and this is

achieved by using the offsetting instrument (3).
e Amortising instruments

o If “Fixed” or “Floating” rate, amortising instruments are inputted as

a single row entry as follows:

* Amount for use = volume at issuance date or opening
balance for 2016
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issue_date = actual date of issuance
maturity_date = actual date of maturity

Issue/RepayAmount_2016 to Issue/RepayAmount_2031 =
annual amounts for emissions and repayments. These
include initial issuance and final repayment if occurring in
the 2016-2031 period.

Issue/RepayDate_2016 to Issue/RepayDate_2031: insert
annual dates for emissions and repayments, matching

annual issuance and repayment amounts.

Amortising profile = “Y” (flag essential to trigger bespoke

calculations)

o If “Inflation linked”, amortising instruments are decomposed into

separate row entries, one for each annual emission and repayment.

These are populated as follows:

32

Initial issuance

issue_date = actual date of issuance

¢ maturity_date = actual date of maturity

e Amount for use = actual volume at issuance
¢ Rate for use = applicable interest rate

o inflation_ref_rate = applicable inflation index
e Inflation_lag = applicable inflation lag

¢ Inflation_Base_Index = applicable base index

e Amortising profile = “"N” (to denote the initial

issuance, FYI only)

e Split flag = “Y” (to denote entry relating to composite

instrument, FYI only)

e Issue/RepayAmount_2016 to
Issue/RepayAmount_2031: NOT IN USE

e Issue/RepayDate_2016 to Issue/RepayDate_2031:
NOT IN USE

Annual issuance / repayments
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issue_date = actual date of issuance / repayment
maturity_date = final repayment date

Amount for use = actual volume issued / repaid

(negative amount for repayment)

Rate for use = NIL

inflation_ref_rate = same as initial issuance (1)
Inflation_lag = same as (1)
Inflation_Base_Index = same as (1)

Amortising profile = “Y” (to denote additional

issuance/repayment, FYI only)

Split flag = “Y” (to denote entry relating to composite

instrument, FYI only)

Issue/RepayAmount_2016 to
Issue/RepayAmount_2031: NOT IN USE

Issue/RepayDate_2016 to Issue/RepayDate_2031:
NOT IN USE

3.54 Debt instruments issued in a non-GBP currency converted into an GBP equivalent

instrument utilising a cross-currency swap:

e Where the instrument is issued in a non-GBP currency and a cross-currency swap is

utilised (meeting the criteria below), the GBP equivalent swapped rate should be

provided for in the rate inputs.

e The cross-currency swap should exactly reflect the underlying debt instrument and

have no other economic effect or hedging intent than to convert the instrument into

a GBP equivalent.

e Where the GBP equivalent rate is inputted in line with this guidance, the associated

cross-currency swap should be excluded from direct input into the debt dataset to

prevent double counting.
2.11 Data Validation

Purpose and Use by Ofgem

3.55 The purpose of this worksheet is to store the definitions of the drop-down

validation lists used in the 2.10 Debt Dataset worksheet.
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Instructions for Completion

3.56

Licensees should not make any changes to this worksheet.

2.12 BPFM Inputs

Purpose and Use by Ofgem

3.57

The purpose of this worksheet is to provide a summary of information from the
BPDT, to be used as input values in the BPFM.

Instructions for Completion

3.58

3.59

3.60

3.61

3.62

34

Certain fields in this worksheet are automatically populated, as they collate and
aggregate information from other sections of the workbook, whilst other fields

need to be filled by the Licensees.

Non-variant and variant allowances: at Final Business Plan stage there is not a
pre-defined definition for which activities should be considered as either non-
variant or variant allowances. Licensees may choose to allocate activities into
either category. The total of non-variant and variant allowances should equal the
total totex from worksheet 3.1 Totex Annual Profile. Where there are instances of
additional variant allowances being proposed which are not part of 3.1's totex,
this should be clearly indicated in the row label and in the BPDT Commentary.
This guidance applies to all variant/non-variant related fields, extending down to
row 937.

Non-variant allowances: this section contains yellow input cells which also already
contain formulas linking to worksheet 3.1. Licensees may overwrite these cells
with their own links or values if the provided formulas would not lead to the

correct totals, and should explain the changes made in the BPDT Commentary.

Variant attributes: this table, in which Licensees input the attributes of variant
activities (TIM or non-TIM; RPEs applicable; capitalisation bucket; natural cap
rate), does not accept inputs for activities that existed in RIIO-2. The BPFM will

use RIIO-2 attribute settings, so no input is required.

Financeability inputs: “Statutory depreciation [from BPDT]” and “BPDT capex
input”; these inputs are used in the BPFM for the purposes of calculating the
licensee’s statutory depreciation position. Statutory depreciation should include
intangibles. BPDT capex should include accruals and intangibles that are part of
totex activities. "Additional borrowing cost assumption (for actual company debt)"

may be used to add any expected uplift on calculated new debt costs. "Forecast
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actual gearing" should be the forecast of combined embedded and new debt,
based on the entries in the 2.4-2.11 debt tables.

3.63 BPFM Pension Inputs: enter EDE values as per latest BPFM inflated to 2023/24
price base. Enter any known adjustments that may be included as part of the
2023 triennial pensions review. Licensees should make forecasts of values where

necessary.
2.13 BPFM Inputs 2

Purpose and Use by Ofgem

3.64 This blank sheet has been provided for NGET to use in order to facilitate auto

population of worksheet 2.12 BPFM Inputs.
2.14 Difference

Purpose and Use by Ofgem

3.65 This blank sheet has been provided for NGET to use in order to facilitate auto

population of worksheet 2.12 BPFM Inputs.
2.15 Sum Cost Matrix Summary

Purpose and Use by Ofgem

3.66 This blank sheet has been provided for NGET to use in order to facilitate auto

population of worksheet 2.12 BPFM Inputs.
2.16 BP Tax Inputs

Purpose and Use by Ofgem

3.67 The purpose of this worksheet is to collect information relating to forecast
corporation tax information on a regulatory basis, including Capital Allowances

and Tax Pool Allocations.
Instructions for completion

3.68 A new “Intangibles” allowance has been added, whereby an appropriate weighted
average amortisation would be chosen and assumed to commence in the period
following addition. This has been greyed out for Business Plans but kept as a
placeholder for AIP 2025.
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2.17 BP Disposails 1

Purpose and Use by Ofgem
3.69 The purpose of this table is to collect information relating to fixed asset disposals.
Instructions for completion

3.70 Rows 9-113: in yellow input cells enter details of disposals in the regulatory year
by asset type for the company and individual Licensees. For the avoidance of
doubt, disposals should include assets transferred from the Licensee to a

company within the same group (ie a property company).

3.71 Rows 132 to 253: in yellow input cells insert details of any adjustments or

reclassifications relating to disposals.
2.18 BP Disposals 2

Purpose and Use by Ofgem
3.72 The purpose of this table is to collect information relating to fixed asset disposals.
Instructions for completion

3.73 Rows 12-93: in yellow input cells enter property and associated land disposal
income. All areas of the sub-table must be completed. The property and
associated land include: in-whole or part of any operational site and in-whole or
part of any non-operational site (eg office buildings). Entries should cover the

same time period referred to in worksheet 2.17 BP Disposals 1.
2.19 Liquidity Licensee

Purpose and Use by Ofgem

3.74 The purpose of this table is to gather a more complete view of the day-to-day
liquidity requirements of Licensees. This data will be used as evidence to underpin

the sizing of the associated additional borrowing allowances.

3.75 Current data is limited to period end data. This does not provide a clear
perspective of the day-to-day operational balances and RCF drawings made by

Licensees which could be higher or lower than the period end disclosure.
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Instructions for completion

3.76 The definitions of cash and cash equivalents should align to the applicable

statutory accounting definitions.

3.77 Reported Revolving Credit Facilities ("RCFs"”) should include committed facilities,
with the ability to draw and repay loans flexibly over the term of the facility.
These facilities should be available to draw at each given reporting date. The
purpose of these debt facilities should be for general liquidity management or
working capital purposes. Facilities which are primarily in place as credit
enhancement for the benefit of lenders should be excluded, for example debt

service reserve facilities.
3.78 Licensees will populate yellow input cells.

3.79 In the BPDT Commentary licensees should also provide a written description of

their liquidity management policies. Such written disclosure should include:
3.80 Details on any applicable licensee liquidity target or policy.

3.81 Confirmation on whether there are cash pooling or other similar group treasury
management policies in effect. If there are these arrangements in place, how
they operate.

If cash equivalents are held, what these investments are composed of.
2.20 Liquidity Group
Purpose and Use by Ofgem

3.82 This table is optional. It should be completed where respondents consider the
standalone reporting for a licensee would give a misleading impression of the
required business liquidity due to intra-group treasury management

arrangements such a cash pooling.

3.83 Where respondents choose to provide this additional data, this table should be

completed in addition to 2.19 on a standalone basis.
Instructions for completion

3.84 The provision of information should be provided on an unconsolidated legal entity

basis for the group entity which is managing the liquidity.

Additional commentary should be provided where liquidity held at the group level

incorporate business or activities outside the cited licensees in the disclosure. This
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disclosure should explain to what extent available liquidity is attributable to these other

businesses or activities.
2.21 Liquidity Group Structure

Purpose and Use by Ofgem
3.85 This table provides a space for detailing the group structure.
Instructions for completion

3.86 If data is provided in 2.20, we request that the response include a company
structure diagram to illustrate the relationship between the group entity cited and

participating Licensee(s).
2.22 RPE & OE Table

Purpose and use by Ofgem

3.87 The purpose of this worksheet is to provide an analysis of Real Price Effects
(RPEs) and Ongoing Efficiency (OE) forecasts and assumptions made by

Licensees.

3.88 Therefore, all cost forecasts provided within the other tables of the BPDT should

be exclusive of RPEs and OE.
Instructions for completion

3.89 This worksheet enables Licensees to provide their forecast of RPEs (additional to
other building block forecasts) and OE assumptions. All cost forecasts provided
elsewhere within the tables should be exclusive of RPEs and OE. Any increase to
ongoing pension contribution rates should be included in main tables and not

treated as an RPE.

3.90 RPE Indices: for each expenditure category, enter the index that represents your
view of inflation relative to CPIH. CPIH data is contained in the Universal Data
tab. Indices have a base year of 2023/24 - ie if you expect Network Operating
Costs to increase by 1% above CPIH from 2023/24 to 2024/25, enter 1.01 for the
year 2024/25.

3.91 RPE Weightings: for each expenditure category, enter the weight of each RPE
input category. Some input categories allow for a different index weighting to be

entered for Opex and Capex eg if materials used in Opex are subject to different
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3.92

3.93

3.94

3.95

3.96

3.97

3.98

3.99

input price pressures that those used in Capex, then a different index can be

entered for each. Otherwise, all indices can be equal.

The indices for specialist labour should be exclusive of any materials used by
contractors. Instead, the indices for materials should reflect the cost changes

associated with both direct materials and those used by contractors.

Input weights should sum to 100% for each expenditure category. The Other field
should capture any remaining weight not attributable to the defined input

categories listed. Different weights can be entered for different years.

You should provide evidence within the business plan commentary of how the
final indices were deduced and why you expect the weight of each input category

to vary over time (if applicable).

Disaggregated Opex RPE Costs: enter the forecasted RPE figures for each Opex
activity in £m for the remaining years of RIIO-ET2 (2024/25-2025/26) and for
the five years of RIIO-ET3 (2026/27-2030/31).

Disaggregated Capex RPE Costs: enter the forecasted RPE figures for each Capex
activity in £m for the remaining years of RIIO-ET2 (2024/25-2025/26) and for
the five years of RIIO-ET3 (2026/27-2030/31).

Ongoing Efficiency: this table requests Licensees to provide their ongoing
efficiency forecasts. Ongoing efficiencies are productivity improvements expected
by even the most efficient Licensee. This should represent a Licensee's forecast of
reductions in input volumes that can be achieved whilst delivering the same

outputs.

Ongoing efficiency assumptions have a base year of 2023/24, ie if you expect
ongoing efficiencies for Network Operating Costs to decrease costs by 1% per
annum from 2023/24 to 2024/25, then enter 0.99 for year 2024/25, and so on.

You should provide evidence within the commentary/business plan of how the

final ongoing efficiency indices were deduced.

Definitions for use in this worksheet

General labour

3.100 Labour costs include any form of payment, consideration or other benefit, paid or

due to or in respect of employees, including the costs of temporary or Agency
staff.

3.101 Excludes:
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Professional services;
Contractors;

Company vehicles take home over night, other than company cars (include

under Labour costs);

Small tools and equipment (include under non-operational new assets and

replacement);
Pension costs (employer only); and

Pension deficit repair payments.

Specialist Labour

3.102 People employed in the following standard occupation classification codes:

21: science, research, engineering and technology professionals
31: science, engineering and technology associated professionals
52: skilled metal, electrical and electronic trades

53: skilled construction and building trades

3.103 This does not include the labour element of any contractor costs.

Transport

3.104 See section 11.8 Vehicles & Transport Memo

Materials

3.105 For the purposes of the Cost and Volumes Reporting Pack, this is a Cost Type.

3.106 The physical components that go into the make-up of a tangible asset or are used

for maintenance or other duties by the licensee and related parties when

undertaking activities.

3.107 INCLUDES:
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tangible items that become part of the network assets

small tools, equipment and consumables utilised to allow work on the network

and to undertake other activities

purchase, rent or lease of vehicles (only where they are “non-operational

assets”)

fuel for the operational fleet (include under the Vehicles and Transport (CAI))
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materials provided by a contractor where the costs have been separately
identified

delivery costs of materials or stock to stores or site from the

manufacturer/supplier

postage and stationery.

3.108 EXCLUDES:

company cars
procurement management
delivery costs from stores to another stores or to site

storage of the materials, unless the purchase price includes the cost of

storage by the supplier.

Plant & Equipment

3.109 See STEPM definition under 8.7 NOCs other.
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4. Totex Sheets (Category 3)

3.1 Totex Annual Profile

Purpose and Use by Ofgem

4.1 This tables summarises costs attributable to ‘price control’ and ‘non price control’

categories.
4.2 ‘Price control costs’ is further separated into the following cost categories:
e Load,
¢ Non-Load,
e Non Operational Capex,
e Network Operating Costs,
e Indirects, and
e Other Costs.
4.3 *‘Non price control costs’ is further separated into the following cost categories:
e Excluded Services, and

e Non-Activity Based Costs.
Instructions for completion

4.4 Reconciliation to RRP (row 107): Licensees are required to reconcile the Total TO
auto-populated in row 26 with data provided in the 2023/24 RRP.

4.5 Explanation of Variance (cells D113-W119): Comment on any material variances

must be reported within the Notes/Explanation of variance field.
3.2 Overview tables
Purpose and Use by Ofgem

4.6 The purpose of these tables is to enable each Licensee to give summary details
on specific areas of expenditure/activity to aid Ofgem’s understanding of the
data.

Instructions for completion

4.7 This worksheet contains individual volume and capital expenditure tables for the

following cost categories: load, non-load and network operating activity.
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4.8 Table 1: Load related volume activity:

e Licensee (Column B): This column indicates which Licensee is required to

report against each Sub-category (Column C).

e Units (Column D): Licensees are required to report the volume activity for

each sub-category against the corresponding units.

e Reporting period (Rows 15-17): Licensees are required to report the activity
volumes for each sub-category according to the reporting period indicated.
Row 18 indicates the reporting document where this data can be found. For

each reporting period Licensees may be asked to report:
o Total volume planned
o Total volume delivered
o Annual average volume delivered
o 3 year average volume delivered
4.9 Table 2: Load related capital expenditure:

e Licensee (Column P): This column indicates which Licensee is required to

report against each Sub-category (Column Q).

e Reporting period (Rows 15-17): Licensees are required to report capital
expenditure for each sub-category according to the reporting period indicated.
Row 18 indicates the reporting document where this data can be found. For

each reporting period Licensees may be asked to report:
o Total cost forecasts (planned)
o Total costs incurred
o Annual average
o 3 year average
4.10 Licensees should ignore any funding categories that do not apply to them.

4.11 Notes (Cells E48:253): Comment on any material variances between planned and

delivered activity/expenditure must be reported within the Notes section.
4.12 Table 3: Non-Load related volume activity:

e Units (Column D): Licensees are required to report the volume activity for
each sub-category against the corresponding units only in the yellow
highlighted cells.
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e Reporting period (Rows 58-60): Licensees are required to report the activity
volumes for each sub-category according to the reporting period indicated.
Row 61 indicates the reporting document where this data can be found. For

each reporting period Licensees may be asked to report:
o Total volume planned
o Total volume delivered
o Annual average volume delivered
o 3 year average volume delivered
4.13 Table 4: Non-load related capital expenditure:

e Licensee (Column P): This column indicates which Licensee is required to

report against each Sub-category (Column Q).

e Reporting period (Rows 58-60): Licensees are required to report capital
expenditure for each sub-category according to the reporting period indicated.
Row 61 indicates the reporting document where this data can be found. For

each reporting period Licensees may be asked to report:
o Total cost forecasts (planned)
o Total incurred costs
o Annual average
o 3 year average

4.14 Notes (Cells E75:280): Comment on any material variances between planned and

delivered activity/expenditure must be reported within the Notes section.
4.15 Table 5: Network operating related volume activity:

e Units (Column D): Licensees are required to report the volume activity for

each sub-category against the corresponding units.

e Reporting period (Rows 85-87): Licensees are required to report the activity
volumes for each sub-category according to the reporting period indicated.
Row 88 indicates the reporting document where this data can be found. For

each reporting period Licensees may be asked to report:
o Total volume planned
o Total volume delivered

o Annual average volume delivered
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o 3-year average volume delivered

4.16 Table 6: Network operating expenditure:

e Licensee (Column P): This column indicates which Licensee is required to

report against each Sub-category (Column Q).

e Reporting period (Rows 85-87): Licensees are required to report capital
expenditure for each sub-category according to the reporting period indicated.
Row 88 indicates the reporting document where this data can be found. For

each reporting period Licensees may be asked to report:
o Total cost forecasts (planned)
o Total incurred costs
o Annual average

o 3-year average

4.17 Notes (Cells E134:Z139): Comment on any material variances between planned
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and delivered activity/expenditure must be reported within the Notes section.
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5. Cost and Asset Matrices Sheets (Category 4)

4.1 Cost Matrix Collated

Purpose and Use by Ofgem

5.1 The purpose of this table is to collate information from annual worksheets and
present overview information intended to enable summary details on specific

areas of expenditure/activity to aid Ofgem’s understanding of the data.
Instructions for completion
5.2 Data is auto-populated from the annual worksheets.

4.2 - 4.24 Cost Matrix (by year)

Purpose and Use by Ofgem

5.3 This table summarises costs attributable to ‘price control” and ‘non price control’

categories for each Licensee per individual reporting year.
Instructions for completion

5.4 For each cost categorisation identified in row 8 information is required to be

reported against the following cost types indicated in column A:

e Gross Costs (excluding Related Party Margins) (Row 14): This is auto-

populated from elsewhere in the workbook;

e Related Party Margins (Rows 15-30): Licensees are required to add detailed
cost information by item in rows 16-30. Row 15 will sum to total the

information added in the below rows;

e Customer contributions (Row 33): All customer contributions should be input
as negative values. Customer contributions will auto populate inputs from
data located elsewhere in the worksheet for the majority of load and non-load
cost categories identified in row 8 (Columns B-M). However, Licensees are
required to manually enter customer contributions for the remaining cost

categories if applicable;

e Cost recoveries (Row 34): Licensees are required to input data as negative

values;

e Indirect Allocations (Rows 46-51): Licensees are required to input data

against each activity for RIIO-ET2 onwards;
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5.5

5.6

47

e Expenditure allocations to activities outside the price control (Excl. services)
(Rows 55-60): Licensees are required to input data manually for each activity

listed in column A;

e Related Party totals (Rows 66-80): Licensees are required to add detailed cost
information by item in rows 66-80. Row 65 will sum to total the information

added in the below rows.

For each cost categorisation (eg ‘load’” Wider Works, ‘non-load’ Asset

Replacement, etc.), Gross Costs will equal:

e the sum of applicable schemes (defined by scheme type (non-load) and

investment category (load)); and
e before the impact of the customer contributions and cost recoveries.

Cost matrices for RIIO-ET2 onwards (4.10 Cost Matrix 2022 - 4.24 Cost Matrix

2036) includes greater detail of information in terms of spend. These are:
e For RIIO-ET2 (4.10 Cost Matrix 2022 - 4.14 Cost Matrix 2026):
o Baseline Gross Costs (excluding Related Party Margins)
o Other Uncertainty Mechanism Net Costs
o Reopener Net Costs
o Other Net Costs
o Uncertain Customer Contributions
e For RIIO-ET3 and beyond (4.15 Cost Matrix 2027 - 4.24 Cost Matrix 2036):
o Baseline Gross Costs (excluding Related Party Margins)
o Net Costs Associated with T2 deliverables
o Other Uncertainty Mechanism Net Costs
o Reopener Net Costs
o Other Net Costs

o Uncertain Customer Contributions
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4.25 - 4.47 Asset Movements (by year)
Purpose and Use by Ofgem

5.7 The purpose of these tables is to collect information in relation to asset additions
and disposals by asset category and voltage (across lead and non-lead) in each

reporting year. This data feeds into the Total Asset Movements table.
Instructions for Completion

5.8 The Licensee should fill in the yellow cells:

e Opening Balance (Column G): Input is only required for sheet 4.25 Asset
Movements 2014 and sheet 4.33 Asset Movements 2022;

¢ Data cleansing (Column H): On an ongoing reporting basis only;

e Additions (Columns I-S): Licensees are required to report additions for each
asset category and voltage within each funding category indicated in row 5.
Licensees should report the additions for each asset against the unit indicated

in column D. Please note:

o 'Non-load Other' in column Q refers to all non-load asset

movements excluding Replacement and Decommissioning;

o 'Other' in column R refers to any other movements not captured in

the other columns; and
o 'Faults' in column S refers to additions for fault work.

e Disposals (Columns V-AF): Licensees are required to report the disposals for
each asset category and voltage within each funding category indicated in row
5. Licensees are required to report disposals as negative values. Licensees
should report the disposals for each asset against the unit indicated in column

D. Please note:

o 'Non-load Other' in column AD refers to all non-load asset

movements excluding Replacement and Decommissioning;

o 'Other'in columns R & AE refers to any other movements not
captured in the other columns. This may include items such as
ASTI, tCSNP2 projects or items in the pipeline log. Please place any

project breakdown in the commentary; and

o 'Faults' in column AF refers to disposed fault assets.
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5.9 Please note, for the RIIO-ET1 reporting years (2014 to 2021 inclusive) all addition
and disposal columns require manual input, and there is a different asset list from
RIIO-ET2 onwards.

5.10 Total asset movements for RIIO-ET2 & ET3 are auto-populated from information

provided elsewhere in the BPDT.
4.48 System Characteristics

Purpose and Use by Ofgem

5.11 The purpose of this table is to collect high-level information relating to physical
characteristics of the transmission network and to provide key indicators of the
overall level of transmission activity. The table requests data for each year of the
RIIO-ET1, ET2 and ET3 price control periods and beyond.

Instructions for completion

5.12 All system characteristics should be entered as at the end (ie 31 March) of a
reporting year. Data for the reporting period in question should be input directly

into the yellow input cells of this worksheet.

e Substation sites: Licensees to provide the number of sites by voltage (rows
14-19).
e Circuit Breaker numbers: Licensees to provide the number of CB type by

voltage (rows 22-25).

e Transformer numbers: Licensees to provide the number of transformer type

by primary voltage (rows 28-30).

e Reactive compensation humbers: Licensees to provide the number of reactive

equipment type by voltage (rows 34-38).

e Route km: Licensees to provide the number of route km by voltage for OHL

(rows 41-44) and onshore and offshore underground cable (row 45-52).

e Grid Supply Points: Licensees to provide the number of GSP by voltage (rows
56-59).
e Grid Entry Points: Licensees to provide the number of GEP by voltage (rows

62-65).

e HVDC links: Licensees to provide the count of number of links owned, the
capacity and the length lengths of link in km disaggregated by onshore and
offshore (rows 68-71).
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e Modern Equivalent Asset Value (MEAV) (row 74).

e Average Circuit Unreliability (ACU): Licensees to provide the number of

network assets unavailable as a result of asset unreliability (rows 77-83).

Definitions for use in this worksheet

Transmission circuits

5.13

Transmission circuits are as defined in the National Electricity Transmission
System Security and Quality of Supply Standard (NETS SQSS) but exclude
transformers. For clarity, a 50km double-circuit 400kV route should be included
as 50km + 50km in the 400kV category. A 20km double-circuit construction with
one side run at 400kV and the other at 275kV should be included as 20km in the
400kV category, and 20km in the 275kV category.

Substation

5.14

5.15

5.16

5.17

To be counted as a substation, a site has to meet one or more of the following

criteria:

e Has voltage changing transformers, ie SGTs or GTs;

e Has circuit breaking switchgear, ie a switching substation;

e Has capacitors or voltage regulators;

e Connects two or more transmission circuits through a busbar; and

o Is electrically separated from another substation of the same voltage on the

same physical site, and this is reflected in the operational nomenclature.

The number of substations at a site is dependent on the number of different
voltage busbars there are, not the number of different voltages in use at that
site. For example, one or more of the feeders may be transformer feeders, eg
400/275kV, but the site would only be considered as a 275kV site unless there

was 400kV switchgear/busbar present.

Cable compounds are not substations unless they have circuit breaking

switchgear.

Where there is more than one company’s equipment at a substation, the owner of
that substation is defined as being the owner of the busbars, couplers and

sections, if present.

Reactive compensation numbers
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5.18

To be counted as a reactor, this should only include items of 13kv and above

(reactors).

Cct Kilometres

5.19

This should exclude High Temperature Low Sag (HTLS) Conductor.

Average Circuit Unreliability (ACU)

5.20

5.21

5.22

MEAV

5.23
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ACU is leading indicator of Loss of supply incidents and lagging indicator of asset
condition. A change risk to reliability can be observed through changes in the ACU

as levels of repair work change.

Average Circuit Unreliability (ACU) measures network unavailability resulting from
asset unreliability. It is effectively monitoring asset functional failure: a reliability-
related event which results in the unavailability of an asset. It identifies all

reliability issues, including catastrophic failures as well as defect repairs and fault

investigation.
e ACU= Total repair outage time in the period/(No of circuits)*(time in period)

The calculation above should be performed for each of the assets listed on the
table and consistent with that information collected and reported via the ESO

system performance and availability.

MEAV is a proxy for the cost of replacing every operational asset that is currently
on a Licensee’s asset register. Please specify the MEAV for the network in each
year reflecting the changes in assets year to year. The modern equivalent asset
value is what it would cost to replace an old asset with a technically up-to-date
new asset with the same service capability (ie the direct unit cost). Ofgem will

provide direction on a standardised approach for MEAV. This will include:
e A standardised asset list as set out in 1.8; and

e A unit cost for each operational asset included in the list. A unit cost will be

issued but may be subject to change after the final submission.
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6. Load and Non Load Sheets (Category 5)

5.1 Project Meta Data

Purpose and use by Ofgem

6.1 The purpose of this table is to collate all administrative details on projects
incurring costs within the RIIO-ET2 and RIIO-ET3 periods. This will act as a link to
the detailed outputs, costs and volumes in the supporting sheets and avoid the

need for duplicate entry of identifying details.

6.2 This is a summary sheet presenting a consolidated view of the individual scheme

information relevant to the delivery of the project deliverable.

6.3 Note: Any information captured within the RIIO-ET1 period legacy logs does not
need to be added to Project Meta Data.

Instructions for completion

6.4 Projects are deemed to be applicable and to be reported if:

e A scheme has actual or forecast expenditure within RIIO-ET2 or RIIO-ET3
Or

e A scheme has an associated RIIO-ET2 or RIIO-ET3 Capital Contribution
And

e A scheme has delivered or will deliver outputs within RIIO-ET2 or RIIO-ET3 or
beyond RIIO-ET3. The purpose of this information is to provide visibility of all
Projects (and schemes that contribute to this project delivery) that meet the
above criterion irrespective of the price control period they are initiated or

completed.

o Note: Projects included in the legacy logs or pipeline log do not

need adding here.

Worksheet inputs

6.5 The worksheet requires the following inputs:

e Project Reference (column A): All schemes will be assighed a Project
Reference. For example, a new generation connection project delivering an
output within the RIIO-ET3 period is comprised of three individual schemes:
OSR1, OSR2 and OSR3. The descriptor chosen will apply equally to each of

the OSR'’s (three in the above example).
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o Project Reference in the Project Meta Data worksheet is driven by

what is populated in the Look Up Tables.

Scheme Reference (column B): Denotes the scheme reference code that the
cost and volume details relate to. This is driven by what is populated in the
Look Up Tables.

Scheme name (column C): Entry of scheme name is driven by what is

populated in the Look Up Table.
Project name (column D): Manual entry of project name.

TO Scheme Reference (column E): Entry of unique Scheme Reference
assigned by the Licensee. This is driven by what is populated in the Look Up
Table.

Scheme Category (column G): The drop-down menu will allow distinguishing

between load and non-load schemes and projects.

Note: Depending on the scheme category chosen, conditional formatting will

grey out columns I-N to be clear which columns are no longer applicable.

Non-Load Output Type (Column H): This is a drop-down menu that gives

choices for non-load projects output type:
o Lead;
o Non-lead;
o Mix;
o Other; and
o Not applicable.

Primary Load Output Type (column I): This is a drop-down menu that gives

choices for load projects output type.

Boundary (column J): This drop-down menu enables a Licensee to identify the
applicable boundary that may apply (for use against the Wider Works volume

driver mechanism only).

Output Unit (column K): This drop-down menu represents the applicable units

associated with the Primary Output type.

Electrical Output Count (column L): This will capture the quantity of output
anticipated to be delivered as defined by the unit categorisation selected.

Manual input of positive absolute value is required, no text.
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Electrical Output Reference (column M): This cell will automatically fill after

the primary load type has been added.

Start year (Column O): The commencement of expenditure on the project

(including the cost of Indirect Activities).

Close year (Column P): The date of financial closure (or expected financial

closure).

Stage (column Q): This is a drop-down menu based on the current established

milestones of a project (not started, in progress, completed, closed).

Output Delivery Year (column R): The final date of output delivery (eg for a
scheme delivering outputs in 2019, 2020, and 2021, the Output Delivery Year
will be 2021). Therefore, the total output year will not align with the quoted

value in the narrative for each year in table.

Scheme Maturity (column S): Stage of maturity of the scheme as designated
by the TO.

Note/Explanation (column T): Any qualitative notes or explanations about
data provided in the table or other data that the Licensee would want to
highlight to Ofgem.

Commentary/reference (column U): Can be used to reference relevant
supporting documents (eg engineering justification paper) or sections in the
supporting narrative that will provide more detail on a particular project or

element of a project that requires further explanation to aid understanding.

TO View - Baseline/Uncertainty (column V): This drop-down menu enables
the Licensee to designate one of four options: Baseline, Re-opener, Other

Uncertainty Mechanism or Other.

Original Engineering Justification Reference (column W): The reference to the

submitted EJP paper.

Original CBA Justification Reference (column X): The reference to the

submitted CBA paper.

5.2 Scheme Output

Purpose and use by Ofgem

6.6 The purpose of this table is to enable each Licensee to provide a list of the

associated scheme outputs (and projects) delivered. Where a mechanism has

been prescribed a licence term, this should be filled in.
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6.7 This sheet will capture all electrical outputs (eg MW or MVA) and any physical
outputs that are not recorded through the Scheme Cost & Volumes worksheets

and the agreed Asset Possibilities list.
Instructions for completion

6.8 Licensees are required to enter annual scheme outputs.

Worksheet inputs

6.9 Licensees are required to fill in:

e Scheme reference (column A): Manual entry to denote the scheme reference

code that the cost & volume details relate to.

e Mechanism type (Column B): The drop-down menu enables a Licensee to
identify the type of mechanism through which the output is being delivered,
eg does it form part of a PCD, is it being delivered through a Volume Driver
mechanism, is it expected to form part of a Re-opener application submission
or is it non-variant in nature. For Volume Driver schemes (generation and
demand connection mechanisms), functionality has been included on the

drop-down menu to allow data entry.

e Mechanism (Column C): The drop-down menu enables a Licensee to identify

the precise mechanism (eg Generation connection).

e Licence term (column D): The drop-down menu enables a Licensee to identify

the applicable licence term.

e Boundary (column E): The drop-down menu enables a Licensee to identify the
applicable boundary that may apply (for use against the Wider Works volume

driver mechanism only).

e Project Reference (column F): Data in column F is auto-populated from

previous worksheets.

e Units (column J): The drop-down menu enables a Licensee to identify the

applicable unit metric.

e Annual profile (columns L-Z): Each Licensee will provide annual information
on the profile of output delivery activity that is currently forecast between 1st
April 2021 and 31st March 2036. Future period reporting will reflect the rolling

forecast requirement (see para 2.10).

e Narrative (column AA) can be used to reference relevant supporting

documents or sections in the supporting narrative that will provide more detail
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on a particular project or element of a project that requires further

explanation to aid understanding.

5.3 Market Rate Information

Purpose and use by Ofgem

6.10

6.11

6.12

6.13

The purpose of this table is to collate information from Licensee cost books
regarding recent transactions, after 11 June 2022, for load and non-load related
capex costs on an aggregated basis, to help estimate an efficient cost that is

workable in current market conditions.

The table enables each Licensee to provide a list of costs and volumes incurred or
expected to be incurred within the time period specified by Ofgem. This sheet
allows Ofgem to improve its understanding of the current market and current cost

conditions, to facilitate costs in line with market rates.

This is an information gathering worksheet only and is not formulaically

connected to other sheets in the BPDT.

We request Licensees to submit this worksheet and commentary to Ofgem by 31
January 2025 COP. This will form part of the final business plan submission for
RIIO-ET3 and thus will be subject to Business Plan Incentive (BPI) assessment.
This is the only worksheet for which we will accept submission after the

December deadline for the final business plans.

Instructions for completion

6.14

6.15

6.16

Schemes are deemed to be applicable and to be reported if:
¢ The scheme was tendered on, or after 11 June 2022; and

¢ The scheme was competitively tendered as per the internal P&C assurance

process.

Licensees must input a single entry in this worksheet for each unique entry noted
in 6.1 Scheme C&V Load Actuals where the flag in column CJ has been marked as

Yes.

Licensees must input a single entry in this worksheet for each unique entry noted
in 7.1 Scheme C&V Non Load Actuals where the flag in column CI has been

marked as Yes.

Worksheet inputs
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Project Reference (Column C): This will capture the mapping of schemes to
projects. A project may consist of a single scheme or many schemes. A

scheme can only be part of one project.
Project Name (Column D): Manual entry of project name.

Number of tenders invited (Column E): Number of contractors or suppliers

requested to submit tenders.

Number of tenders submitted (Column F): Number of tenders submitted to

the Licensee upon invitation.

Number of successful tenders (Column G): Number of tenders that met all
technical criteria and programme requirements, consequently progressing to

pricing decision stage.

Primary reason for failure (Column H): The drop-down menu enables a
Licensee to identify primary reason for tenders not reaching the stage noted
in column G. Where reasons were split on multiple grounds, please select

'Mixed' from the drop-down.

Is framework agreement applied? (Column I): Select Yes/No from the drop-
down menu. This informs Ofgem if any framework agreement applied at the

time of tendering.

Framework agreement reference (Column J): Manual entry to denote any

applicable framework agreement reference.

Type of framework agreement (Column K): The drop-down menu enables a
Licensee to identify type of framework agreement applied (Single Supplier

Agreement or Multi Supplier Agreement).

Mean total cost of tender submissions (Column L): Requested descriptive
statistic on all the tender submissions received for this project and asset

entry.

Median total cost of tender submissions (Column M): Requested descriptive
statistic on all the tender submissions received for this project and asset

entry.

Minimum total cost of tender submissions (Column N): Requested descriptive
statistic on the lowest total cost of the tender submissions received for this

project and asset entry.
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Maximum total cost of tender submissions (Column O): Requested descriptive
statistic on the highest total cost of tender submissions received for this

project and asset entry.

Any additional scoring information (Column P): Free text box. Licensees may
opt to use the BPDTC.

Year of Submission (Column Q): The regulatory year the tenders were

submitted.

Price fluctuation flag (Column R): Select Yes/No from the drop-down menu.
This informs Ofgem if some form of indexation applies to the framework

agreement or successful tender to account for price fluctuation.

Ofgem Scheme Reference (OSR) (Column S): Manual entry to denote the

scheme reference code that the cost and volume details relate to.
Scheme Name (Column T): Manual entry of scheme name.

TO Scheme Reference (Column U): Unique scheme reference assigned by the

Licensee.

Optioneering Stage (Column V): The stage of design the project was at when

tendered.

Start Year (Column W): The regulatory year in which expenditure on the

project commenced (including the cost of Indirect Activities).
Close Year (Column X): The date of completion (or expected completion).

Asset Heading (Column Y): The drop-down menu enables a Licensee to
identify the type of volumetric category, ie does it apply to a physical asset

(“Assets”) or to another activity (eg “Protection”, “Civils”, etc.).

Asset category (Column Z): The drop-down menu enables a Licensee to
identify the type of asset category (eg instrument transformer). The list is

informed by the asset classification list agreed with all Licensees.

Asset Sub-Category Primary (Column AA): The drop-down menu enables
Licensee to identify the specific asset category (eg “"CB (Air insulated
busbar)”). The list is informed by the asset classification list agreed with all

Licensees.

Asset Sub-Category Secondary (Column AB): the drop-down menu enables a

Licensee to identify the secondary categorisation that may apply (eg “Security
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- Gates(#)” ). The list is informed by the asset classification list agreed with

all Licensees.

Volume Measure (Column AC): the drop-down menu enables a Licensee to
capture the volume measure description that may apply (Addition, Disposal,

Maintenance Volumes, Refurb Volumes, Sites Resolved).

Units (Column AD): the drop-down menu enables a Licensee to identify the
applicable volumetric unit that may apply (eg MW electrical output, the count

of a physical asset, or length of security fencing).

Volume (Column AE): Manual entry to specify the applicable electrical or

physical volume count (eg ‘100’ Megawatts for electrical, ‘6’ Circuit Breakers).
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7. Load Worksheets (Category 6)

6.1 Scheme C&V Load Actuals

Purpose and use by Ofgem

7.1 The purpose of this table is to collate all details on load related schemes. This will
act as a link to the detailed outputs and cost matrix tables and avoid the need for

duplicate entry of identifying details.

7.2 The table enables each Licensee to provide a list of the expected volumes
(electrical and physical) across the agreed asset classification categories. This will
allow Ofgem to have a more granular understanding of the proposed volumetrics

in each of the scheme activities (which are a sub-element of a project).

7.3 The table enables each Licensee to provide a list of the associated direct costs
across the agreed asset classification categories. This will allow Ofgem to have a
more granular understanding of the proposed costs in each of the aggregated

cost activities.

7.4 Individual schemes delivering multiple outputs can be captured as well as

multiple schemes delivering single outputs.

7.5 For example, consider a project (A) consisting of two schemes: scheme 1
delivering a section of OHL, scheme 2 is delivering a transformer, and together
they are delivering a reinforcement to the Licensee’s system of 10MW. The
template design provides an overview of what is denoted as being delivered by
the component parts (ie schemes) of project A. A Licensee is able to denote the
physical assets against the relevant schemes (km of OHL and # of transformers
using the embedded asset possibilities list) and denote the value of the
reinforcement resulting from the completion of the scheme activity (either by
allocating against scheme 1 or 2 or by allocating proportionally across both
schemes).

7.6 Information here will also flow through to the asset movement tabs for years
2014-2036, using scheme subcategory (column E), Asset Category (column Q),
Asset Sub-Category Primary (column R), Voltage (column T), Volume Measure
(column V), Units (column W), Volume (column X) and Delivery Year (column
CF).

7.7 Note that adjustments to the available options in the Look Up table (option for
“WWVD DAF adjustment” and the term “DAF"”) allow the capability to capture
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specific DAF adjustments for specific projects/schemes to be entered in the

scheme entry tab.

Instructions for completion

7.8

Or

And

Or

7.9

7.10

7.11
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Schemes are deemed to be applicable and to be reported if:

A scheme has actual or forecast expenditure within RIIO-ET2 or RIIO-ET3

e A scheme has an associated RIIO-ET2 or RIIO-ET3 Capital Contribution

e A scheme has delivered or will deliver outputs within RIIO-ET2 or RIIO-ET3

e If any of the above are applicable but deliver outputs in timescales beyond
RIIO-ET3.

e ASTI projects where submission for funding will be sought on the day of or

prior to submission of final BPDT's.

e Sub £100m tCSNP2 or CPP2030 projects that are to be considered for funding

as part of T3 baseline.

Where items coming under ASTI have been submitted to Ofgem for cost
assessment, projects will be reported under one line per project using the asset
category ‘Other (Direct)’ with the mechanism category 'Other'. The purpose of
this information is to provide visibility of all schemes that meet the above

criterion irrespective of the price control period they are initiated or completed.

Relate each scheme to a project by selecting from the dropdown in column C,

then select the appropriate categories in columns E, L and M.

Licensees are required to input separate entries to detail forecasted or observed

risk and contingency (R&C) spending. At minimum, each R&C entry will be unique
to a project. Licensees may wish to detail R&C spending on a scheme level where
appropriate. R&C spending entries will utilise the worksheet inputs detailed in this

section with static input for four columns:
e Scheme sub-category (column E): To be left blank.
e Mechanism category (column L): To be left blank.

e Asset Heading (column P): Select 'Other'.
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Asset category (column Q): Select 'Risk’.

Worksheet inputs
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Scheme Reference (column A): The drop-down menu should be used to
denote the scheme reference code (as entered on the 1.9 Look Up Tables)

that the cost & volume details relate to.

Active (column B): Automated entry to denote if the scheme is active ie works

have commenced on the scheme.

Project reference (column C): This will capture the mapping of schemes to
projects. A project may consist of a single scheme or many schemes. A

scheme can only be part of one project.
Scheme name (column D): A drop-down menu entry of scheme name.

Scheme subcategory (column E): The drop-down menu is based on the
current established cost categorisation for “Load Related” schemes, which

must only be assigned against the following categories:
o Local Enabling (Entry)
o Local Enabling (Exit)
o Wider Works
o LRE - sole-use Local Enabling (Exit - Sole Use)
o LRE - sole-use Local Enabling (Entry - Sole Use)
o TSS Infrastructure.

Note: As a general principle, subcategory will be driven by the primary
purpose of the scheme and costs subsequently recorded against the primary
activity/purpose chosen. When categorising works on a single asset, the
descriptor chosen in the drop-down menu will follow the greatest level of
intervention applied with any other consequential costs also being recorded

under this activity.

Schemes that are associated with activities/assets covered by connection
charges (as of the connection charging boundary at the time), please enter as
either ‘Local enabling entry sole use’ or ‘Local enabling exit sole use’ as

appropriate.

Project Classification (column F): The drop-down menu allows the following

choices:



Guidance - RIIO-ET3 Electricity Transmission Price Control — Instructions and Guidance

on Business Plan Data Templates: Version 2.0

63

o Substation Extension and/or OHL Reinforcement

o New Substation and/or New OHL/Cable (offline)

o Shared Drivers

o Substation Replacement or Augmentation (In-Situ).

The classification must align with the relevant classification as identified in the

relevant Engineering Justification Paper where it is applicable.

Columns G-K contain drop-down menus that enable each Licensee to identify,
where applicable, relevant cost driver information across categories that were

originally established through the BPDT. These categories include:
o Urbanity and Sparsity:

= Following the ONS’s Broad rural/urban definition and
following Output Areas (OAs) definition, ‘Urban’ areas are
the connected built up areas identified by Ordnance Survey
mapping that have resident populations above 10,000
people. '‘Rural ‘areas are those areas that are not urban, ie
consisting of settlements below 10,000 people or are open

countryside.

= Areas within Greater London district are classified as

‘London’.
o Consents & Planning Ground Condition: Costs drivers relating to:

» Environmental Surveys: Before constructing transmission
assets, environmental surveys are conducted to assess the
impact on the surrounding environment. These surveys
evaluate factors such as wildlife habitats, water bodies, and
archaeological sites to minimise adverse effects and ensure

compliance with environmental regulations.

» Route Assessment: Route assessment involves identifying
the optimal path for new transmission lines or substations.

Factors may include:

e Land Use: Assessing land ownership, existing

infrastructure, and land availability.

e Environmental Impact: Evaluating ecological, visual,

and cultural impacts.
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e Engineering Constraints: Considering topography,

soil conditions, and safety.

= Consents and Planning: Obtaining necessary consents and

planning approvals is critical. Key steps may include:

e Development Consent Order (DCO): For major
projects in England and Wales, a DCO combines

planning consent and land rights.

e Contact Land Referencing: Identifying and confirming
relevant land interests within the proposed route

corridor.

¢ Negotiating Permanent Land Rights: Seeks
permanent land rights through negotiation for all new

electricity transmission assets.
o Ground condition: Physical scheme site characteristics

= Rock: Solid, naturally occurring material composed of

minerals or mineral-like substances.
= Peak: Elevated part of a mountain or hill.

» High Water Table: The level at which the ground is

saturated with water, often close to the surface.

o Environmental mitigation: Preventative environmental damage

measures put in place for schemes relating:
* Flora: endemic plant life in an area.
* Fauna: endemic animal species in a given ecosystem.

= Contamination: presence of harmful substances (eg

pollutants, toxins) in soil, water, or air.

= Wildlife: all undomesticated animals living in natural
habitats.

o Proximity to Existing Electrical Infrastructure: Location to pre-

existing electrical infrastructure (in km).

e The population of cost driver information will represent the Licensees best
available information and intelligence. The supporting narrative can be used to

provide further explanation and/or identify factors that are not currently

64



Guidance - RIIO-ET3 Electricity Transmission Price Control — Instructions and Guidance

on Business Plan Data Templates: Version 2.0

65

captured by the list (or to confirm where no drivers are applicable to certain

schemes).

Outputs determine the number of rows needed; a scheme that is anticipated
to deliver one output directly need only be listed once (in this instance the
scheme and the project are the same). Where a project is anticipated to
deliver two or more outputs the requirement is to list all constituent elements
of the project (each “scheme”) on separate rows, eg local enabling (entry)
investment - distinction is required to be made between the connection output
(MW) and the associated transmission infrastructure reinforcement activity

where appropriate.

Mechanism category (column L): The drop-down menu provides four options:

Baseline, Re-opener, Other Uncertainty Mechanism or Other.

Licence Term (column M): The drop-down menu provides the option for

Licensees to add the licence term, where this is applicable.

Start Year (Column N): The commencement of expenditure on the project

(including the cost of Indirect Activities).
Close year (Column O): The date of completion (or expected completion).

Asset Heading (Column P): The drop-down menu enables a Licensee to
identify the type of volumetric category, ie does it apply to a physical asset

(“Assets”) or to another activity (eg “Protection”, “Civils” etc.).

Asset Category (Column Q): The drop-down menu enables a Licensee to
identify the type of asset category (eg transformer). The list is informed by

the asset classification list agreed with all Licensees.

Asset Sub-Category Primary (column R): The drop-down menu enables a
Licensee to identify the specific asset category (eg “CB (Air insulated
busbar)”). The list is informed by the asset classification list agreed with all

Licensees.

Asset Sub-Category Secondary (column S): The drop-down menu enables a
Licensee to identify the secondary categorisation that may apply (e.g.
"Security - Gates(#)"” ). The list is informed by the asset classification list

agreed with all Licensees.

Voltage/Rating (column T): The drop-down menu enables a Licensee to

identify the voltage or rating classification that may apply.
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Intervention (column U): The drop-down menu enables a Licensee to identify
the intervention classification that may apply (eg Addition, Disposal or New
Build).

Volume Measure (column V): The drop-down menu enables a Licensee to
capture the volume measure description that may apply (Addition, Disposal,

Maintenance Volumes, Refurb Volumes, Sites Resolved).

Units (column W): The drop-down menu enables a Licensee to identify the
applicable volumetric unit that may apply (eg MW electrical output, the

number of physical assets, or length of security fencing).

Volume (column X): Manual entry to specify the applicable electrical or

physical volume count (eg ‘100’ Megawatts for electrical, ‘6’ Circuit Breakers).

Subtotals (column Y-AC): The Licensee is required to manually input the
value of direct costs incurred in the period attributable to each scheme.
Columns Y and AC are auto-populated from information listed on the data

worksheet.

Annual costs (columns AD-BA): Each Licensee will provide annual direct costs
information on any activity undertaken (or forecast to be undertaken)
between 1st April 2013 and 31st March 2036 (and beyond) associated with
the progression and delivery of outputs in the RIIO-ET2 and RIIO-ET3 periods.
Future period reporting will reflect the rolling forecast requirement (see para
2.10).

Note that the forecast value attributable to “risk and contingency” allocated at
a scheme level is not an entry option in this worksheet. An additional category
has been included in the Asset Possibilities worksheet (entitled “Risk”) to

enable each Licensee to provide data entry at a scheme level.

Note that where any activity was undertaken from 1st April 2013 but direct
costs finished on or before 31st March 2021, these only need recording in the
6.2 Load ET1 Legacy Log.

Customer Contributions (column BB): Each Licensee will provide annual

information on the value of:

o capital contributions paid or currently forecast between 1 April
2013 and 31 March 2036 inclusive or beyond. Other schemes relate

to non-baseline schemes;
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o the value of any “one-off” works paid directly by the connecting

customer;

o legal settlement and insurance claims that relate to the
transmission business, or other cost items that have no associated
volumes (using the drop-down option “"Non asset" category type in

column Q); and

o the value of any cost recoveries at a scheme level (to be entered as

negative values).

Non asset cost category type: descriptor (column BC): Used to reference
relevant supporting documents or sections in the supporting narrative that will
provide more detail on a particular project or element of a project that

requires further explanation to aid understanding.

Subtotals customer contributions (column BD-BG): The Licensee is required to
manually input the value of customer contributions in the period attributable
to each scheme. Columns BD to BG are auto-populated from information

listed on the data worksheet.

Annual Customer Contributions (columns BH-CE): Each Licensee will provide
annual customer contributions information on any activity undertaken (or
forecast to be undertaken) in the period attributable to each scheme between
1st April 2013 and 31st March 2036 (and beyond) associated with the
progression and delivery of outputs in the RIIO-T2 and RIIO-T3 periods.
Future period reporting will reflect the rolling forecast requirement (see para
2.10).

Note that where any activity was undertaken from 1st April 2013 but direct
costs finished on or before 31st March 2021, these only need recording in the
6.2 Load ET1 Legacy Log.

Delivery year (column CF): This will mark the scheme completion or expected

completion date. This is a manual entry cell.

Delivery Period (column CG): This will mark the price control period for the

expected completion date. This is an auto-populated cell..

Forecast energisation year (column CH): This will mark the anticipated date of

live operation of the scheme.

Actual energisation year (column CI): This will mark the actual date of live

operation of a scheme.
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For each BPDT submission a TO will populate only one column (CH or CI) for
each scheme. If the date is a forecast, column CH must be populated (Column
CI will be blank). Once energised column CI will be populated (Column CH will
be blank).

Competitively Tendered (column CJ): Confirmation, where applicable, that the

line involved has been competitively tendered, including:
o It has been signed off by internal P&C assurance process;
o It has agreed upon scope and optioneering; and

o Where applicable, other competitively tendered costs not chosen

available for viewing in the market rate information tab.

Narrative (column CK): Used to reference relevant supporting documents (eg
engineering justification paper) or sections in the supporting narrative that
will provide more detail on a particular project or element of a project that

requires further explanation to aid understanding.

Project Flag (column CL): This drop-down menu will support with the
automatic population of 6.5 T3 Baseline Load and 10.4 Crossover Projects T2-
T3.

o We have also included a T3 Uncertainty Mechanism (UIOLI) flag, where
Licensees best view this is the route they use, we request they signal

this to us here.
Note: Columns CM to CN are only applicable to T2 Carry Over Projects.

Carry Over Type (column CM): This drop-down menu gives further detail

regarding the circumstances of carry over projects.

Has there been recent engagement with Ofgem on the project? (column CN):
Detail regarding points of contact in Ofgem regarding the project and nature

of discussions.

Definitions for use in this worksheet

Local Enabling (Entry — sole-use)

7.12

Defined as expenditure by the Licensee required to meet increases in the total

power entering the network from generators and interconnectors. It only includes

expenditure on assets that are covered by connection charges as of the

connection charging boundary at the time.

Local Enabling (Exit — Sole-Use)
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7.13 Defined as expenditure by the Licensee required to meet increases or changes in
the power demand of grid supply points and other directly connected customers
as a result of load growth, load transfer or closure of embedded generation. Only
includes expenditure on assets that are covered by connection charges as of the

connection charging boundary at the time.

Local Enabling (Entry)

7.14 Expenditure on assets covered by TNUoS charges yet directly triggered by one or

more individual generation connection projects.

Local Enabling (Exit)

7.15 Expenditure on assets covered by TNUoS charges yet directly triggered by one or

more individual demand connection projects.
Wider Works

7.16 Expenditure required for generation- or demand-driven reinforcement of the
transmission system in order to fulfil the company's obligations to the

transmission Licence.
7.17 Includes:

e load related expenditure covered by use of system charges including all wider
works as detailed in Licensee’s licence conditions and Final Determinations as

well as approved LOTI projects (construction only); and

o for forecast purposes only, the Licensee is permitted to assume that the value
of any future Authority funding provision will equal its latest forecasts (direct

costs only).
7.18 Excludes:

e local enabling (entry), Local Enabling (Exit) and TSS expenditure as well as

expenditure allowed under TIRG.

Infrastructure — TSS

7.19 Expenditure on schemes aimed primarily at improving the efficiency of system

operation.

Substation Extension and/or OHL Reinforcement

7.20 An extension to an existing site, beyond the existing substation footprint, with
new substation components that may include, land procurement, Strategic

Investments and all associated civils works.
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7.21 Includes all Tower Strengthening and foundation works and any OHL

reinforcements.

New Substation and/or New OHL/Cable (offline)

7.22 New installation (greater than 5km from an existing site which does not
constitute a site replacement, augmentation or extension to an existing site) that
may provide additional capacity to a local area or reinforce the underlying original

regional capacity through greater resilience.
7.23 All new OHL and Cable routes.

Shared Drivers

7.24 Load related reinforcement works on:
e Existing or new substations; and/or
e Existing or new OHL or cable.

7.25 It includes significant non-load related elements or other external interfaces. May

include a degree of Strategic Investment.

Substation Replacement, Augmentation

7.26 Substation Replacement: Construction of a new substation, over existing
footprint, with updated components to fulfil either the original role or provide
greater capacity. The overall footprint may increase because of Strategic

Investments (eg accommodate additional bays).

7.27 Substation Augmentation: Enhancing or modifying existing substation
components to improve reliability or increase capacity/capability, in-situ, within

the existing footprint of the current site.

Customer Contributions (enter as negative)

7.28 These exclude connection charges and contributions associated to ‘one-off’

charges.

7.29 The NETS is the high voltage network of overhead lines, underground or subsea
cables and substations that transports electricity from generators to a lower
voltage distribution network for onward transportation to consumers. The NETS
comprises both the 400kV and 275kV circuits across Great Britain and the 132kV

circuits in Scotland and in offshore waters.

Transmission Assets

70



Guidance - RIIO-ET3 Electricity Transmission Price Control — Instructions and Guidance

on Business Plan Data Templates: Version 2.0

7.30

Transmission assets that are owned by the Licensee fall into two distinct sub-

categories:

e "“Connection” assets, which are for the sole use of each connected party.
These are generally referred to as assets that facilitate connection to the rest
of the NETS. The costs of these assets are recovered directly from the user

via connection charges; and

o “Infrastructure” assets that cannot be solely attributed to a single user. In
other words, the assets can be potentially shared by other users of the NETS.
The costs of these assets are charged to all users of the NETS via TNUoS
charges, as these assets can ultimately benefit all users of the transmission

system.

Scheme completion

7.31

The date and time that the apparatus is made fully available for service to the

Electricity System Operator without exclusion or limitation.

Expected completion

7.32

The date and time that the apparatus is expected to be made fully available for

service to the Electricity System Operator without exclusion or limitation.

Energisation

7.33

The insertion of a fuse or operation of a switch that will allow an electrical current
to flow from an Electricity Transmission Operators system to the Customer’s
installation, or from the Customer’s installation to that transmission system,
when the action in question is required to be carried out by the electricity

transmitter and is subject to standard industry requirements.

Direct Activities / Indirect Activities

7.34

7.35

7.36

7.37
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Direct Activities: Those activities which involve physical contact with transmission

network infrastructure assets.

Indirect Activities: Activities which in most cases support work being physically
carried out on transmission network infrastructure assets that could not, on their
own, be classed as a direct network activity. Indirect Activities do not involve
physical contact with transmission network infrastructure assets and secondary

systems (distribution assets), whereas direct activities do.
For further detail, please see Appendix 1.

Indirect activities include:
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7.38

7.39

e Closely Associated Indirects (see 9.4 CAI);
e Business Support Costs (see 9.5 BS); and
¢ Non-Operational Capex (see 9.1 Non Op Capex).

Note that operational engineers working on planning and project mobilisation,
preparing and planning associated with protection settings, administration of
outages, contract specification and liaising with contractors and customers are

considered Indirect Activities.
Excludes:

e site surveys and non-site based costs associated with flooding (in Flood
mitigation).

6.2 Load ET1 Legacy Log

Purpose and use by Ofgem

7.40

7.41

The purpose of this table is to collate all details regarding load related capex
projects which had expenditure in the RIIO-ET1 period where the level of
granularity has increased over time, and therefore cannot be reported in the
current format. The table uses the “4.2a LR Scheme Listing” table format from
the RIIO-ET1 RRP as its base.

The information is required to effectively understand costs and allocations from
the RIIO-ET1 period, facilitating the cost assessment process through giving a

historical understanding of costs and change over time.

Instructions for completion

7.42

7.43
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Projects are deemed to be applicable and to be reported if:
e They are categorised as load related capex;

e Costs were incurred in the RIIO-ET1 period (between the 1st of April 2013
and on or before the 31st March 2021); AND

e The output was completed before 31st March 2021, and therefore was not
reported in the RIIO-ET2 RRP. Those that were completed after 31st March
2021 should be included in the 6.1 Scheme C&V Load Actuals.

Any expenditure that occurred for the projects before the start of the RIIO-1 price

control should be omitted, and not included within this sheet.

e Scheme name (column A): Manual entry of scheme name.
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TO Scheme Reference (column B): Unique Scheme Reference assigned by the

Licensee.
Project Name (column C): Manual entry of project name.

Ofgem Scheme Reference (column D): Manual entry to denote the scheme

reference code that the cost & volume details relate to.

Scheme subcategory (column E). The drop-down menu is based on the
current established cost categorisation for load related schemes. This will
replace the "mechanism” category for ET1, collecting data at a lower level of

granularity. These must only be assigned against the following categories:
o Local Enabling (Entry);
o Local Enabling (Exit);
o Wider Works;
o LRE - sole-use Local Enabling (Exit - Sole Use);
o LRE - sole-use Local Enabling (Entry - Sole Use); and
o TSS Infrastructure.

Note: The recategorisation of these schemes will be in the specific definitions
table.

Output reference (column F): The unique reference number assigned to each
output delivered or forecast to be delivered under a Licensee’s capital scheme,

if applicable.

Output delivery date (column G): The final date of output delivery (eg for a
scheme delivering outputs in 2019, 2020, and 2021, the output Year will be
2021). Therefore, the total output year will not align with the quoted value in

the narrative for each year in table.

Output Unit (column H): To represent the applicable units associated with the

Primary Output type. This is a drop-down menu.

Electrical output count (column I): This will capture the quantity of output
anticipated to be delivered as defined by the unit categorisation selected.

Manual input of positive absolute value is required, no text.

Annual costs (columns J-R): Each Licensee will provide annual direct costs
information on any activity undertaken between 1st April 2013 and 31st
March 2021.
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Note: We have inserted a column for costs prior to the RIIO-ET1 period. We

request Licensees to fill in this data where feasible.

Total (column S): This will auto-populate from the manual figures listed on

the worksheet.

Customer Contributions (columns T-AA): Each Licensee will provide annual

information on the value of:

o capital contributions (applicable to contributions relating to the T1

baseline agreed at Final Determinations);

o the value of any “one-off” works paid directly by the connecting

customer;

o legal settlement and insurance claims that relate to the
transmission business, or other cost items that have no associated

volumes; and

o the value of any cost recoveries at a scheme level (to be entered as

negative values).

Total Customer Contributions (column AB): This will auto-populate from the

manual figures listed on the worksheet.

Breakdown Total Scheme Cost (column AC-BD): A breakdown of scheme costs

by asset category.

Total Scheme Cost (column BE): This will auto-populate from the manual

figures listed on the worksheet.

Scheme Cost Check (column BF): This will auto-populate with either *OK’ or
‘Check’ depending on whether the total of annual costs amounts to the total

asset cost, subject to a rounding error.

Asset additions (columns BG-CH): Asset additions associated with the
scheme/output delivery, though not the regulatory output itself. Assets

recorded in the “Other” category will be detailed in the narrative to the table.

Asset Disposals (columns CI-DJ): asset disposals associated with the
scheme/output delivery, though not the regulatory output itself. Assets

recorded in the “Other” category will be detailed in the narrative to the table.

De Minimis (row 716-721): An accumulation of lifetime De Minimis schemes.
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Definitions for use in this worksheet

Scheme subcategory

7.44 For the avoidance of doubt, these are how to classify RIIO-ET1 mechanism
categories under the RIIO-ET3 framework. These categorisations will remain the

same:
e LRE - sole-use Local Enabling (Entry - Sole Use);
e LRE - sole-use Local Enabling (Exit - Sole Use); and
e TSS Infrastructure.

7.45 For categorisations that differ, more detail is provided below.

Local Enabling (Entry):

7.46 is to include:
e Local Enabling (Entry) Schemes not subject to uncertainty mechanisms;
e Local Enabling (Entry) Generation Connection (6F) - NGET Only;
e Local Enabling (Entry) UM1 Sole-use Infra (GCE) - SHE Transmission Only;

e Local Enabling (Entry) UM1 Sole-use Infra A-typical (GCE)- SHE Transmission
Only;

e Local Enabling (Entry) UM2 Shared-use Infra (GCE)- SHE Transmission Only;

e Local Enabling (Entry) UM2 Shared-use Infra A-typical (GCE)- SHE

Transmission Only;
e Local Enabling (Entry) Sole-Use Infrastructure (BSUE) - SPTL only;
e Local Enabling (Entry) Sole-Use Infrastructure (VSUE) - SPTL only;
e Local Enabling (Entry) Shared-Use Infrastructure (BSHE) - SPTL only; and
e Local Enabling (Entry) Shared-Use Infrastructure (VSHE) - SPTL only.

Local Enabling (Exit):

7.47 is to include:
e Local Enabling (Exit) Schemes not subject to uncertainty mechanisms; and
e Local Enabling (Exit) Local Demand volume Driver (6L) - NGET only.

Wider Works:

7.48 is to include:
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e Wider works Schemes not subject to uncertainty mechanisms;
e Wider works Incremental Wider Works excluding TPWW(6]) - NGET only;
e Wider works TPWW (6])- NGET only;
e Wider works DNO Volume Driver (6k) - NGET only;
e Wider works Undergrounding provision (6k) - NGET only;
e Wider works Strategic Wider Works; and
e Baseline Wider Works (61).

De Minimis schemes

7.49 Any schemes with total (lifetime) scheme cost <£0.5m may be aggregated into
the relevant De Minimis category. However, this should mainly include supporting
schemes. Schemes that have direct significant outputs should be reported in the

main table.
6.3 Not Used
6.4 Planning Consent Req

Purpose and use by Ofgem

7.50 The purpose of this table is to provide information on:

e the actual costs incurred and projected costs to be incurred in relation to the
Licensee’s activities required as part of the planning consent process for

delivering Wider Works Outputs only; and
o the physical volumes associated with the Licensee’s activity.

7.51 The information will enable Ofgem to effectively monitor and understand the

delivery expectations and scale of mitigation activities.
Instructions for completion

7.52 This tab requires each Licensee to manually insert the cost information and

volume information associated with each scheme reference.

7.53 To complete the worksheet each Licensee is required to input the annual profile of
expenditure incurred to date and forecast to be incurred for all applicable TO
mitigation activities (table 1 - rows 12-27) and undergrounding provision activity

(table 2 - rows 33-48) associated with planning consent requirements.
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7.54 Table 3 (rows 54-69) requires each Licensee to provide a summary of the

physical outputs at a scheme level associated with the mitigation activities

against the following categories for TO mitigation works:

Undergrounding (column E): Licensees will input the number of circuit km of
overhead lines (OHL) that have been undergrounded for each scheme, to the

nearest 0.1 circuit km;

OHL s/c (column F): Licensees will input the number of new circuit km of
single circuit (s/c) overhead lines constructed for each scheme, to the nearest

circuit km;

OHL d/c (column G): Licensees will input the number of new circuit km of
double circuit (d/c) overhead lines constructed for each scheme, to the

nearest circuit km;

Tower dismantling (column H): Licensees will input the nhumber of Towers

dismantled for each scheme; and

Bays (column I): Licensees will input the number of new substation bays that

formed part of each scheme.

7.55 Table 4 (rows 79-93) requires each Licensee to provide a summary of the cable

volumes at a scheme level associated with undergrounding activity that are the

result of planning consent requirements.

Cable Commissioning date, Forecast Year (column B): This is used to
determine the profile of expenditure that a Licensee will receive before the

output is delivered; and

Cable Commissioning date, Actual Year (column C): a Licensee will only fill

this in when the scheme has been completed during the reporting year.

7.56 A Licensee should add an additional line in the table for any scheme which

delivers two or more discrete cables that fall under the same category (cell) (eg 2

discrete cables under 3km in route length under 1x<2500mm2). The cable

volume should be input in circuit km to the nearest 0.1 circuit km.

6.5 T3 Baseline Load

Purpose and use by Ofgem

7.57 This table gives Ofgem a scheme level view of work Licensees are looking to

submit as part of their RIIO-ET3 funding request and helps Ofgem understand at
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scheme level the volume and type of load capex work in the Licensee's view of

baseline funding they will be seeking in the RIIO-ET3 period.
Instructions for completion

7.58 There is no input required in this worksheet.

7.59 We request Licensees to refresh the pivot table before submission.
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8. Non Load Sheets (Category 7)

7.1 Scheme C&V Non Load Actuals

Purpose and use by Ofgem

8.1

8.2

8.3

8.4

8.5

The purpose of this table is to collate all details on non load related schemes. This
will act as a link to the detailed outputs and cost matrix tables and avoid the need

for duplicate entry of identifying details.

The table enables each Licensee to provide a list of the expected volumes
(electrical and physical) across the agreed asset classification categories. This will
allow Ofgem to have a more granular understanding of the proposed volumetrics

in each of the scheme activities (which is a sub-element of a project).

The table enables each Licensee to provide a list of the associated direct costs
across the agreed asset classification categories. This will allow Ofgem to have a
more granular understanding of the proposed costs in each of the aggregated

cost activities.

Individual schemes delivering multiple outputs can be captured as well as

multiple schemes delivering single outputs.

Information here will also flow through to the asset movement tabs for years
2022-2036, using Scheme Subcategory (column E), Asset Category (column P),
Asset Sub-Category Primary (column Q), Voltage (column S), Volume Measure
(column U), Units (column V), Volume (column W) and Delivery Year (column
CE).

Instructions for completion

8.6
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Schemes are deemed to be applicable and to be reported if:

¢ A scheme has actual or forecast expenditure within RIIO-ET2 or RIIO-ET3
e Or

e A scheme has an associated RIIO-ET2 or RIIO-ET3 Capital Contribution

e And

e A scheme has delivered or will deliver outputs within RIIO-ET2 or RIIO-ET3
e Or

o If any of the above are applicable but deliver outputs in timescales beyond
RIIO-ET3.
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8.7 The purpose of this information is to provide visibility of all schemes that meet

the above criterion irrespective of the price control period they are initiated or

completed.

8.8 Licensees are required to input separate entries to detail forecasted or observed

risk and contingency (R&C) spending. At minimum, each R&C entry will be unique

to a project. Licensees may wish to detail R&C spending on a scheme level where

appropriate. R&C spending entries will utilise the worksheet inputs detailed in this

section with static input for four columns:

Scheme Sub-category (column E): To be left blank.
Mechanism Category (column K): To be left blank.
Asset Heading (column O): Select 'Other’

Asset Category (column P): Select 'Risk’.

Worksheet inputs

8.9 Relate each scheme to a project by selecting from the dropdown in column C,

then select the appropriate categories in columns E, K and L.
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Scheme Reference (column A): The drop-down menu should be used to
denote the scheme reference code (as entered on the 1.9 Look Up Tables)

that the cost & volume details relate to.

Active (column B): Automated entry to denote if the scheme is active ie works

have commenced on the scheme.

Project reference (column C). This will capture the mapping of schemes to
projects. A project may consist of a single scheme or many schemes. A

scheme can only be part of one project.
Scheme name (column D): Manual entry of scheme name.

Scheme subcategory (column E). The drop-down menu is based on the
current established cost categorisation for “*Non Load Related” schemes, which

must only be assigned against the following categories:
o Replacement;
o Refurb Major;
o Refurb Minor;
o Decommissioning; and

o Uncertain Costs.
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General principle: The subcategory will be driven by the primary purpose of

the scheme and costs subsequently recorded against the primary

activity/purpose chosen. When categorising works on a single asset, the

descriptor chosen in the drop-down menu will follow the greatest level of

intervention applied with any other consequential costs also being recorded

under this activity.

Columns F-J contain drop-down menus that enable each Licensee to identify,

where applicable, all the relevant cost driver information across categories

that were originally established through the BPDT. These categories include:

o Urbanity and Sparsity:

Following the ONS’s Broad rural/urban definition and
following Output Areas (OAs) definition, ‘Urban’ areas are
the connected built up areas identified by Ordnance Survey
mapping that have resident populations above 10,000
people. ‘Rural ‘areas are those areas that are not urban, ie
consisting of settlements below 10,000 people or are open

countryside.

Areas within Greater London district are classified as

‘London’.

o Consents and Planning: Costs drivers relating to:

Environmental Surveys: Before constructing transmission
assets, environmental surveys are conducted to assess the
impact on the surrounding environment. These surveys
evaluate factors such as wildlife habitats, water bodies, and
archaeological sites to minimise adverse effects and ensure

compliance with environmental regulations.

Route Assessments: Route assessment involves identifying
the optimal path for new transmission lines or substations.

Factors may include:

e Land Use: Assessing land ownership, existing

infrastructure, and land availability.

e Environmental Impact: Evaluating ecological, visual,

and cultural impacts.
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e Engineering Constraints: Considering topography,

soil conditions, and safety.

= Consents & Planning: Obtaining necessary consents and

planning approvals is critical. Key steps may include:

e Development Consent Order (DCO): For major
projects in England and Wales, a DCO combines

planning consent and land rights.

e Contact Land Referencing: Identifying and confirming
relevant land interests within the proposed route

corridor.

¢ Negotiating Permanent Land Rights: Seeks
permanent land rights through negotiation for all new

electricity transmission assets.
o Ground Condition: Physical scheme site characteristics

= Rock: Solid, naturally occurring material composed of

minerals or mineral-like substances.
= Peak: Elevated part of a mountain or hill.

» High Water Table: The level at which the ground is

saturated with water, often close to the surface.

o Environmental Condition: Preventative environmental damage

measures put in place for schemes relating:
* Flora: endemic plant life in an area.
* Fauna: endemic animal species in a given ecosystem.

= Contamination: presence of harmful substances (eg

pollutants, toxins) in soil, water, or air.

= Wildlife: all undomesticated animals living in natural
habitats.

o Proximity to Existing Electrical Infrastructure: Location to pre-

existing electrical infrastructure (in km).

e The population of cost driver information will represent the Licensees best
available information and intelligence. The supporting narrative can be used to

provide further explanation and/or identify factors that are not currently

82



Guidance - RIIO-ET3 Electricity Transmission Price Control — Instructions and Guidance

on Business Plan Data Templates: Version 2.0

83

captured by the list (or to confirm where no drivers are applicable to certain

schemes).

Outputs determine the number of rows needed; a scheme that is anticipated
to deliver one output directly need only be listed once (in this instance the
scheme and the project are the same). Where a project is anticipated to
deliver two or more outputs the requirement is to list all constituent elements

of the project (each “scheme”) on separate rows.

Mechanism Category (column K): The drop-down menu provides four options:

Baseline, Re-opener, Other Uncertainty Mechanism or Other.

Licence Term (column L): The drop-down menu provides the option for

Licensees to add the licence term, where this is applicable.

Start Year (Column M): The commencement of expenditure on the project

(including the cost of Indirect Activities).
Close Year (Column N): The date of completion (or expected completion).

Asset Heading (Column O): the drop-down menu enables a Licensee to
identify the type of volumetric category, ie does it apply to a physical asset

V/A\Y

(“Assets”) or to another activity (eg “Protection”, “civils” etc.).

Asset Category (Column P): the drop-down menu enables a Licensee to
identify the type of asset category (eg transformer). The list is informed by

the asset classification list agreed with all Licensees.

Asset Sub-Category Primary (column Q): The drop-down menu enables a
Licensee to identify the specific asset category (eg “CB (Air insulated
busbar)”). The list is informed by the asset classification list agreed with all

Licensees.

Asset Sub-Category Secondary (column R): The drop-down menu enables a
Licensee to identify the secondary categorisation that may apply (eg “Security
- Gates(#)"” ). The list is informed by the asset classification list agreed with

all Licensees.

Voltage/Rating (column S): The drop-down menu enables a Licensee to

identify the voltage or rating classification that may apply.

Intervention (column T): The drop-down menu enables a Licensee to identify
the intervention classification that may apply (eg Replacement, Refurb Major,

Refurb Minor, Maintenance, Addition, Disposal, New Build). Note that for
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replacement activity, the costs of Disposal will be separated and captured in

this worksheet (ie costs are not allocated to Additions only).

Volume Measure (column U): The drop-down menu enables a Licensee to
capture the volume measure description that may apply (Addition, Disposal,

Maintenance Volumes, Refurb Volumes, Sites Resolved).

Units (column V): The drop-down menu enables a Licensee to identify the
applicable volumetric unit that may apply (eg MW electrical output, the

number of physical assets, or length of security fencing).

Volume (column W): manual entry to specify the applicable electrical or

physical volume count (eg ‘100’ Megawatts for electrical, ‘6’ Circuit Breakers).

Subtotal (columns Y-AB): The Licensee is required to manually input the value
of costs incurred attributable to each project by year. Columns Y to AB are

auto-populated from information listed on the data worksheet.

The Licensee is required to manually input the value of direct costs incurred in the
period attributable to each scheme. Columns Y and AB are auto-populated from

information listed on the data worksheet.

Annual costs (columns AC-AZ): Each Licensee will provide annual direct costs
information on any activity undertaken (or forecast to be undertaken)
between 1st April 2013 and 31st March 2036 (and beyond) associated with
the progression and delivery of outputs in the RIIO-T2 and RIIO-T3 periods.
Future period reporting will reflect the rolling forecast requirement (see para
2.10).

Note that where any activity was undertaken from 1st April 2013 but direct
costs finished on or before 31st March 2021, these only need recording in the
7.2 Non Load ET1 Legacy Log.

Customer Contributions (column BA): Each Licensee will provide annual

information on the value of:

o capital contributions paid or currently forecast between 1st April
2013 and 31st March 2036 inclusive Other schemes relate to non-

baseline schemes;

o the value of any “one-off” works paid directly by the connecting

customer;
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o legal settlement and insurance claims that relate to the
transmission business, or other cost items that have no associated

volumes (using the drop-down option “non-asset cost type”); and

o the value of any cost recoveries at a scheme level (to be entered as

negative values).

o Note: The forecast value attributable to “risk and contingency”
allocated at a scheme level is not an entry option in this worksheet.
An additional category has been included in the Asset Possibilities
worksheet (entitled “Risk”) to enable each Licensee to provide data

entry at a scheme level.

Non Asset cost category type: descriptor (column BB): Used to reference
relevant supporting documents or sections in the supporting narrative that will
provide more detail on a particular project or element of a project that

requires further explanation to aid understanding.

Sub-total Contributions (column BC-BF): The Licensee is required to manually
input the value of contributions incurred in the period attributable to each
scheme. Columns BC and BF are auto-populated from information listed on

the data worksheet..

Annual Customer Contributions (columns BG-CD): Each Licensee will provide
annual customer contributions information on any activity undertaken (or
forecast to be undertaken) between 1 April 2013 and 31 March 2036 (and
beyond) associated with the progression and delivery of outputs in the RIIO-
T2 and RIIO-T3 periods. Future period reporting will reflect the rolling forecast

requirement (see para 2.10).

Note that where any activity was undertaken from 1st April 2013, but direct
costs finished on or before 31st March 2021, these only need recording in the
7.2 Non Load ET1 Legacy Log.

Delivery Year (column CE): This will mark the scheme completion or expected

completion date. This is a manual entry cell.

Delivery Period (column CF): This will mark the price control period for the

expected completion date. This is an auto-populated entry cell.

Forecast energisation year (column CG): This will mark the anticipated date of

live operation of the scheme.
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Actual energisation year (column CH): This will mark the actual date of live

operation of a scheme.

Each Licensee will populate only one column (CG or CH) for each scheme. If
the date is a forecast, column CG must be populated (Column CH will be

blank). Once energised column CH will be populated, Column CG will be blank.

Competitively Tendered (column CI): Confirmation, where applicable, that the

line involved has been competitively tendered, including:
o It has been signed off by internal P&C assurance process;
o It has agreed upon scope and optioneering; and

o Where applicable, other competitively tendered costs not chosen

available for viewing in the market rate information tab.

Narrative (column CJ): can be used to reference relevant supporting
documents (eg engineering justification paper) or sections in the supporting
narrative that will provide more detail on a particular project or element of a

project that requires further explanation to aid understanding.

Project Flag (column CK): This drop-down menu will support with the
automatic population of 6.5 T3 Baseline Load and 10.4 Crossover Projects T2-
T3.

o We have also included a T3 Uncertainty Mechanism (UIOLI) flag, where
Licensees best view this is the route they use, we request they signal

this to us here
Note that Columns CL-CM are only applicable to T2 Carry Over Projects.

Carry Over Type (column CL): This drop-down menu gives further detail

regarding the circumstances of carry over projects.

Has there been recent engagement with Ofgem on the project? (column CM):
Detail regarding points of contact in Ofgem regarding the project and nature

of discussions.

Definitions for use in this worksheet

8.10 For the below terms, please see the transmission glossary:
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Replacement;
Refurb Major;

Refurb Minor;
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e Decommissioning.

Customer Contributions (enter as negative)

8.11 These exclude connection charges and contributions associated to ‘one-off’

charges.

8.12 The NETS is the high voltage network of overhead lines, underground or subsea
cables and substations that transports electricity from generators to a lower
voltage distribution network for onward transportation to consumers. The NETS
comprises both the 400kV and 275kV circuits across Great Britain and the 132kV

circuits in Scotland and in offshore waters.

Transmission Assets

8.13 Transmission assets that are owned by the Licensee fall into two distinct sub-

categories:

e “Connection” assets, which are for the sole use of each connected party.
These are generally referred to as assets that facilitate connection to the rest
of the NETS. The costs of these assets are recovered directly from the user

via connection charges; and

o “Infrastructure” assets that cannot be solely attributed to a single user. In
other words, the assets can be potentially shared by other users of the NETS.
The costs of these assets are charged to all users of the NETS via TNUoS
charges, as these assets can ultimately benefit all users of the transmission

system.

Scheme completion

8.14 The date and time that the apparatus is made fully available for service to the

Electricity System Operator without exclusion or limitation.

Expected completion

8.15 The date and time that the apparatus is expected to be made fully available for

service to the Electricity System Operator without exclusion or limitation.

Energisation

8.16 The insertion of a fuse or operation of a switch that will allow an electrical current
to flow from an Electricity Transmission Operators system to the Customer's

installation, or from the Customer’s installation to that transmission system,
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when the action in question is required to be carried out by the electricity

transmitter and is subject to standard industry requirements.

Direct Activities

8.17 Those activities which involve physical contact with transmission network

infrastructure assets.

Indirect Activities

8.18 Activities which in most cases support work being physically carried out on
transmission network infrastructure assets that could not, on their own, be
classed as a direct network activity. Indirect Activities do not involve physical
contact with transmission network infrastructure assets and secondary systems

(distribution assets), whereas direct activities do.
8.19 For further detail, please see Appendix 1.
8.20 Indirect Activities INCLUDE:

o Closely Associated Indirects (see 9.4 CAI);

e Business Support Costs (see 9.5 BS); and

¢ Non-Operational Capex (see 9.1 Non Op Capex).

8.21 Note that operational engineers working on planning and project mobilisation,
preparing and planning associated with protection settings, administration of
outages, contract specification and liaising with contractors and customers are

considered Indirect Activities.
8.22 EXCLUDE:

e site surveys and non-site based costs associated with flooding (in Flood

mitigation).
7.2 Non Load ET1 Legacy Log

Purpose and use by Ofgem

8.23 The purpose of this table is to collate all details regarding non-load related capex
projects which had expenditure in the RIIO-ET1 period where the level of
granularity has increased over time, and therefore cannot be reported in the
current format. The table uses the “4.3a NLR Scheme Listing” table format from
the RIIO-ET1 RRP as its base.
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8.24 The information is required to effectively understand costs and allocations from

the RIIO-ET1 period, facilitating the cost assessment process through giving a

historical understanding of cost and change over time.

Instructions for completion

8.25 Projects are deemed to be applicable and to be reported if:

They are categorised as non-load related capex;

Costs were incurred in the ET1 period (between the 1st of April 2013 and on
or before 31st March 2021);

AND

The output was completed after 31st March 2021, and was not reported in the
RIIO-ET2 RRP. Those that were completed after 31st March 2021 should be
reported in 7.1 Scheme C&V Non Load Actuals.

8.26 Any expenditure that occurred for the projects before the start of the RIIO-1 price

control should be omitted, and not included within this sheet.

8.27 A scheme can be listed multiple times to reflect delivery of multiple outputs. The

Licensee must ensure that the costs (for all instances of the same scheme)

aggregate to the total cost of the scheme.

89

Scheme Name (column A): Manual entry of scheme name.

TO Scheme Reference (column B): Unique scheme reference assigned by the

Licensee.

Ofgem Scheme Reference (column C): Manual entry to denote the scheme

reference code that the cost & volume details relate to.

Lead/Non Lead (column D): Drop-down menu for entry of if the row contains

lead or non-lead assets.
Project Name (column E): Manual entry of project name.

Scheme Category (Column F): A drop-down menu for the type of scheme

delivered.

Scheme Subcategory (column G). The drop-down menu is based on the T1
established cost categorisation for non-load related schemes, which must only

be assigned against the following categories:
o Refurbishment;

o Replacement;
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o Decommissioning;
o Strategic spares/provision; and
o Other non-lead.

Output Reference (column H): The unique reference number assigned to each
output delivered or forecast to be delivered under a Licensee’s capital scheme,

if applicable.

Output Category (column I): Refers to the network output delivered, which

must only be assigned against the following categories:
o Circuit Breaker;
o Transformer;
o Reactor;
o Underground Cable;
o OHL Conductor;
o OHL Fittings;
o OHL Tower;
o Protection, Control, Telecoms and Metering;
o Substation Other;
o Other TO;
o Weather Related Resilience - Flooding;
o Weather Related Resilience — Other; and
o Cable Tunnels.

Output Delivery Date (column J): The final date of output delivery (eg for a
scheme delivering outputs in 2019, 2020, and 2021, the output Year will be
2021). Therefore, the total output year will not align with the quoted value in

the narrative for each year in table.

Annual costs (columns K-S): Each Licensee will provide annual direct costs
information on any activity undertaken between 1st April 2013 and 31st
March 2021.

Note: We have inserted a column for costs prior to the RIIO-ET1 period. We

request Licensees to fill in this data where feasible.
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Total (column T): This will auto-populate from the manual figures listed on the

worksheet

Customer Contributions (columns U-AB): Each Licensee will provide annual

information on the value of:

o capital contributions (applicable to contributions relating to the T1

baseline agreed at Final Determinations);

o the value of any “one-off” works paid directly by the connecting

customer;

o legal settlement and insurance claims that relate to the
transmission business, or other cost items that have no associated

volumes; and

o the value of any cost recoveries at a scheme level (to be entered as

negative values).

Total Customer Contributions (column AC): This will auto-populate from the

manual figures listed on the worksheet.

Breakdown Total Scheme Cost (columns AD-AM): A breakdown of scheme

costs by asset category.

Total Scheme Cost (column AN): This will auto-populate from the manual

figures listed on the worksheet.

Scheme Cost Check (column AO): This will auto-populate with either *OK’ or
‘Check’ depending on whether the total of annual costs amounts to the total

asset cost, subject to a rounding error.

Asset additions (columns AP-BO): Asset additions associated with the
scheme/output delivery, though not the regulatory output itself. Assets

recorded in the “Other” category will be detailed in the narrative to the table.

Asset Disposals (columns BP-CO): Asset disposals associated with the
scheme/output delivery, though not the regulatory output itself. Assets

recorded in the “Other” category will be detailed in the narrative to the table.

De Minimis (rows 815-820): A total of De Minimis non-lead schemes.

Definitions for use in this worksheet

De Minimis Schemes
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8.28

8.29

All lead asset schemes and <132kV lead type asset schemes must be reported

individually.
Schemes may be aggregated into the relevant category where:

e Scheme is a non-lead asset scheme (excluding 132kV lead asset type

schemes); and

e Scheme Total Lifetime Cost < £0.5m (current year prices).

Lead Assets

8.30

Lead assets are the main assets comprising the transmission network that are
required for the safe and reliable transfer of electricity from one point on the
network to another. Any assets of operating voltage 132kV or greater in the
following categories are lead assets: cables, subsea cables, circuit breakers,

transformers, overhead pole line, overhead tower line.

Non-lead assets

8.31

8.32

8.33

8.34

Non-lead assets are any assets comprising a transmission network that do not fit
into the ‘lead asset’ definition plus assets built to maintain or improve flood or
weather related resilience. Non-lead assets include lead type assets below 132kV

operating voltage.

If a ‘major proportion’ of lead scheme’s expenditure is on delivering non-lead
outputs then the non-lead outputs must be separately reported (as individual

lines). A ‘major proportion’ for this purpose is >20% of the total scheme cost.

All non-lead outputs from non-lead schemes being delivered that formed part of a
Licensee’s RIIO-T1 business plan must be reported on table 7.2 even if the output

it is now being delivered by a lead asset scheme.

Protection, Control, Telecoms and Metering: There are 11 asset sub-categories
(eg settlement meters, bus section/coupler bays) under this non-lead category.
Each sub-category output will be entered on a separate line with the appropriate

output reference assigned.

7.3-7.5 Spares, ESR, Losses

Purpose and use by Ofgem

8.35
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The purpose of these tables is to provide a summary of costs incurred, by asset
type, across the RIIO-ET3/beyond RIIO-ET2 periods, for Spares, ESR (formerly
known as Black Start) and Losses. This will allow Ofgem to have a more granular

understanding of the proposed costs in each of the aggregated cost activities.
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Instructions for completion

Spares

8.36

8.37

8.38

8.39
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The costs of acquiring and the credits associated with utilising Strategic Spares
are to be recorded in this worksheet. Instructions on how to record Strategic

Spares costs are included below.

We expect Strategic Spares captured in this worksheet to be whole assets only.
Sub-component parts of whole assets are not considered to be Strategic Spares
and Licensees should maintain their own record of volumes, as they would for

stock items.

The purchase of a Strategic Spare is treated as a totex cost, which is different to

the treatment of normal stock items.

There are two treatments to be considered when recording the activities relating

to Strategic Spares:
e Strategic Spares currently held:

o Volumes should be reported against the relevant asset classification
(or pre-agreed aggregation point) within the "Activity Volumes"
section of the worksheet (eg a positive entry of "5” if 5 strategic
spare transformers are currently held by the Licensee). No volumes
should be recorded in the Scheme Cost and Volumes worksheets as

the strategic spare has not yet been utilised on the network.

e The acquisition of new Strategic Spares within the RIIO-ET3 period (1st April
2026 to 31st March 2031):

o The costs of acquisition should be recorded as a positive value
within the year of purchase against the relevant asset classification
(or pre-agreed aggregation point). For example, if a further 5 spare
transformers are purchased in year 2 of RIIO-ET3 with an
acquisition cost of £2m each, the Licensee will enter £10m in

column S (2027/28) against the relevant asset classification.

o Volumes should be reported against the relevant asset category (or
pre-agreed aggregation point) within the "Activity Volumes" section
within the year of purchase against the relevant asset classification
(a positive entry of “*5” using the example above, giving a total

inventory of 10 Strategic Spare transformers).

e Treatment on the utilisation of Strategic Spares:
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8.40

8.41
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o

Licensees will track the usage of Strategic Spares to specific

incidents and their deployment / utilisation.

Once utilised on the network the cost of the spare should be
recorded as a negative value within the year of utilisation as it
enters service. For example, if a further 5 spare transformers were
purchased in year 1 of RIIO-ET2 with an acquisition cost of £2m
each, and if a single Strategic Spare transformer enters service in
year 2, the cost is presented by an entry of "-2" (£m) in the cost
table (column N). The impact on the total inventory is a reduction

from £10m to £8m as a result of the spare entering service.

In terms of total volume, if the Strategic Spare transformer enters
service in year 2023 the Licensee will report an entry of "-1" in the
Activity Volumes section against the relevant asset classification in
year 3 (column AI). The impact on the total inventory is a reduction

in the count from 5 to a count of 4 as one enters service in year 2.

A “matching” positive cost & volume entry can then be recorded in
the “Scheme_Volume” and “"Scheme_ Cost” worksheets for which
the utilisation relates (eg the scheme in which the Strategic Spare
is utilised will record the costs and volume against the relevant
asset classification - a count of 1 and a cost of £2m against the
transformer type using the example above). This will allow the
auto-population of the relevant asset movements worksheet and

record the scheme cost in its entirety.

If a Strategic Spare is required to rectify a fault, these costs are to

be recorded on the relevant row on Table ‘8.1 Faults’.

The associated asset volume should be recorded at this point on
Asset Register class row of the C&V table relating to the cost (in

the above example - faults).

The utilisation of Strategic Spares has no net impact on Totex as the cost
transactions recorded at this point are equal and opposite (other than in the

unlikely event that the utilisation relates to an activity outside of the price

For Spares reporting, Licensees should report on:

Annual costs (columns M-AB): Each Licensee will provide annual cost

information on any activity undertaken (or forecast to be undertaken)
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8.42

8.43

8.44

between 1st April 2021 and 31st March 2036 and beyond. Columns AC-AE will

auto-populate.

e Annual Activity Volumes (columns AH-AW): Requires manual entry of the
volumes between 1st April 2021 and 31st March 2036 and beyond. Columns
AX-AZ will auto-populate.

e Annual Disposals (columns BC-BR): Requires manual entry of the disposals
between 1st April 2021 and 31st March 2036 and beyond. Columns BS-BU will

auto-populate.

Note: Spares in from RIIO-ET1 should be reported on the Non-Load Legacy Log
table, to match the granularity of reporting for these in the RIIO-ET1 period.

Mechanism Category (Rows 279-282): Additional input rows are included to allow
Licensees to enter the costs split across Baseline/Reopener/Other Uncertainty
Mechanism/Other incurred or forecast to be incurred in RIIO-ET2 and RIIO-ET3
(columns M-AB). This information will be used to inform the relevant PCFM

calculations.

Capex Opex Split (Rows 285-286): These rows are included for Licensees to enter
the baseline capex/opex split for the total Spares costs. This entry will be used to

inform the PCFM calculations.

ESR (Electricity System Restoration)

8.45

8.46

8.47

8.48
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Costs and volumes should be reported against the appropriate asset classes listed

in worksheet 7.4.

In the first table ‘Sites resolved’ (rows 14-36), Licensees should report the
volumes of sites where ESR/Black Start resilience has been achieved and the

costs of achieving this.

In the second table ‘Outstanding population of sites to be resolved’ (rows 41-63),

Licensees are not currently required to populate costs but should report volumes.
For ESR reporting, Licensees should report on:

e Annual costs (columns M-AJ): Each Licensee will provide annual cost
information on any activity undertaken (or forecast to be undertaken)
between 1st April 2013 and 31st March 2036 and beyond. Columns AK-AN will

auto-populate.

e Activity Volumes (columns AQ-BN): Requires manual entry of the volumes
between 1st April 2013 and 31st March 2036 and beyond. Columns BO-BR will

auto-populate.
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8.49

8.50

Losses

8.51

8.52

8.53

8.54

8.55
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Mechanism Category (Rows 66-69): Additional input rows are included to allow
Licensees to enter the costs split across Baseline/Re-opener/Other Uncertainty
Mechanism/Other incurred or forecast to be incurred in RIIO-ET2 and RIIO-ET3
(columns U-AJ). This section is not applicable for costs incurred in RIIO-ET1. This

information will be used to inform the relevant PCFM calculations.

Capex Opex Split (Rows 72-73): These rows are included for Licensees to enter
the baseline capex/opex split for the total ESR costs. This entry will be used to

inform the PCFM calculations.

Costs and volumes should be reported against the appropriate asset classes listed

in worksheet 7.5.

Licensees should only complete this worksheet where losses management is the
primary driver of the investment or action. This is to avoid double counting of

costs and volumes reported in other worksheets.
For Losses reporting, Licensees should report on:

¢ Annual costs (columns M-AJ): Each Licensee will provide annual cost
information on any activity undertaken (or forecast to be undertaken)
between 1st April 2013 and 31st March 2036 and beyond. Columns AK-AN will

auto-populate.

e Annual Activity Volumes (columns AQ-BN): Requires manual entry of the
volumes between 1st April 2013 and 31st March 2036 and beyond. Columns
BO-BR will auto-populate.

e Annual Disposals (columns BU-CR): Requires manual entry of the disposals
between 1st April 2013 and 31st March 2036 and beyond. Columns CS-CV will

auto-populate.

Mechanism Category (Rows 410-413): Additional input rows are included to allow
Licensees to enter the costs split across Baseline/Re-opener/Other Uncertainty
Mechanism/Other incurred or forecast to be incurred in RIIO-ET2 and RIIO-ET3
(columns U-AJ). This section is not applicable for costs incurred in RIIO-ET1. This

information will be used to inform the relevant PCFM calculations.

Capex Opex Split (Rows 416-417): These rows are included for Licensees to enter
the baseline capex/opex split for the total Losses costs. This entry will be used to

inform the PCFM calculations.
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7.6 Not Used
7.7 T3 Non-Load Baseline

Purpose and use by Ofgem

8.56 This table gives Ofgem a scheme level view of work Licensees are looking to
submit as part of their RIIO-ET3 funding request and helps Ofgem understand at
scheme level Licensee's view of baseline funding they will be seeking in the RIIO-
ET3 period.

Instructions for completion

8.57 There is no input required in this worksheet.

8.58 We request Licensees to refresh the pivot table before submission.
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9. NOC Sheets (Category 8)

8.1 Faults

Purpose and use by Ofgem

9.1

The purpose of this table is to provide data on the number of faults by asset

category as well as the associated totex cost of fault restoration.

Instructions for completion

9.2

9.3

9.4

9.5

9.6

9.7

98

Volumes and costs should be reported against the appropriate asset classes listed

in worksheet 8.1.

Note: The asset possibilities list in this worksheet is different to the list applicable
elsewhere in the reporting pack. The list was developed and agreed in discussion

with the Licensees.
For Faults reporting, Licensees should report on:

e Annual costs (columns M-AJ): For each asset category, Licensees should
report costs incurred or forecast to be incurred for fault restoration activity
between 1 April 2013 and 31 March 2036 and beyond. Future period reporting
will reflect the rolling forecast requirement (see para 2.10). Columns AK-AN

will auto-populate.

e Annual Activity Volumes (columns AQ-BN): For each asset category, Licensees
should report the number of faults that occurred. Columns BO-BR will auto-

populate.
e Unit costs are automatically calculated in columns BU-CR.

The units used for all asset categories is “per occurrence”, given a fault is an

event that triggers an outage on the network.

We expect cost reporting this to be against the same asset level that volumes are

presented (if directly available from internal systems/contractual structure).
Where not available, we expect costs to be reported:
e against a pre-agreed aggregation point, if available;

e against the lowest available asset level (if a robust application method can be

applied); and

o for bay assets only, to be recorded against the highest value asset in that bay

(in accordance with the glossary instructions).
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9.8

9.9

9.10

9.11

The narrative will provide any additional insight into how to interpret the volumes
against each asset and to improve our line of sight and understanding of a

Licensees' fault policy more generally.

Mechanism Category (Rows 35-38): Additional input rows are included to allow
Licensees to enter the costs split across Baseline/Re-opener/Other Uncertainty
Mechanism/Other incurred or forecast to be incurred in RIIO-ET2 and RIIO-ET3
(columns U-AJ). This section is not applicable for costs incurred in RIIO-ET1. This

information will be used to inform the relevant PCFM calculations.

Baseline Capex Opex Split (Rows 41-42): These rows are included for Licensees
to enter the baseline capex/opex split for the total Faults costs. This entry will be

used to inform the PCFM calculations.

Uncertainty Capex Opex Split (Rows 45-46): These rows are included for

Licensees to enter the capex/opex split for any uncertain Faults costs.

Definitions for use in this worksheet

Faults

9.12

A fault is an event which causes plant to be automatically disconnected from the

transmission system for investigation and further action if required.

8.2 Inspections

Purpose and use by Ofgem

9.13

The purpose of this table is to:

e provide data on number of inspections carried out and associated costs by

asset category; and

e establish a better understanding of each Licensee’s inspection practices on
both electrical and civil assets to ensure a reasonable level of intelligence on

network assets is gathered.

Instructions for completion

9.14

9.15

99

Inspection costs exclude the cost of any asset interventions carried out in

response to the inspection results.

Note that the asset possibilities list in this worksheet is different to the list
applicable elsewhere in the reporting pack. The list was developed and agreed in

discussion with the Licensees.
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9.16

9.17

9.18

9.19
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Inspections reporting is required against the following agreed aggregation points:
e Assets:
o Sites at 132kV (each)
o Sites at 275kV (each)
o Sites at 400kV (each)
o HVDC sites (each)
o Overhead Lines (km)
o Submarine Cable (km)
o Substation Cable (km)
o Circuit Cable (km)
e Civil works (each)
For Inspections reporting, Licensees should report on:

e Annual costs (columns M-AJ): For each asset sub-category, Licensees should
report the costs incurred or forecast to be incurred as a result of the
inspection programme between 1 April 2013 and 31 March 2036 and beyond.
Columns AK-AN will auto-populate.

e Activity Volumes (columns AQ-BN): Licensees are required to report the
number of individual assets or sites that have been inspected, irrespective of
the number of times that the same asset has been inspected. For example, if
an individual asset has been inspected four times during the reporting year, a
count of one inspection would be recorded. Columns BO-BR will auto-

populate.
e Unit costs are automatically calculated in columns BU-CR.

The narrative will provide any additional insight into how to interpret the volumes
against each asset and to improve our line of sight and understanding of a

Licensees' inspection policy more generally.

Mechanism Category (Rows 22-25): Additional input rows are included to allow
Licensees to enter the costs split across Baseline/Re-opener/Other Uncertainty
Mechanism/Other incurred or forecast to be incurred in RIIO-ET2 and RIIO-ET3
(columns U-AJ). This section is not applicable for costs incurred in RIIO-ET1. This

information will be used to inform the relevant PCFM calculations.
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9.20 Baseline Capex Opex Split (Rows 28-29): These rows are included for Licensees
to enter the baseline capex/opex split for the total Inspections costs. This entry

will be used to inform the PCFM calculations.

9.21 Uncertainty Capex Opex Split (Rows 32-33): These rows are included for

Licensees to enter the capex/opex split for any uncertain Inspections costs.

Definitions for use in this worksheet

Inspections

9.22 The standardised and systematic collection of information from as found asset
condition indicators which can be used in a standalone or aggregated format to
provide asset data sufficient to determine or justify any intervention or deferral of

standard maintenance, refurbishment or replacement works a Licensee may elect.
Civil works

9.23 Civil engineering work associated with Licensee network assets, including

buildings and site works at substations.
8.3 Maintenance

Purpose and use by Ofgem

9.24 The purpose of this table is to:

e provide data on number of routine maintenance activities and associated costs

by asset category; and

e establish a better understanding of each Licensee’s maintenance practices on
both electrical and civil assets to ensure a reasonable level of intelligence on

network assets is gathered.
Instructions for completion

9.25 Where Maintenance activities are undertaken as part of other works that are
classified as Refurbishment, then the associated costs and volumes shall be

recorded on the Scheme data worksheet.

9.26 Note that the asset possibilities list in this worksheet is different to the list
applicable elsewhere in the reporting pack. The list was developed and agreed in

discussion with the Licensees.

9.27 For Maintenance reporting, Licensees should report on:
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9.28

9.29

9.30

9.31

9.32

9.33

e Annual costs (columns M-AJ): For each asset, Licensees should report
maintenance costs incurred or forecast to be incurred between 1 April 2013

and 31 March 2036 and beyond. Columns AK-AN will auto-populate.

e Activity volumes (columns AQ-BN): For each asset category, Licensees should
report the number of maintenance works that have been incurred or are

forecast to be incurred. Columns BO-BR will auto-populate.
e Unit costs are automatically calculated in columns BU-CR.

In terms of cost reporting, we expect this to be against the same asset level that
volumes are presented (if directly available from internal systems/contractual

structure).
Where not available, we expect costs to be reported:
e against a pre-agreed aggregation point, if available;

e against the lowest available asset level (if a robust application method can be

applied); and

e for bay assets only, to be recorded against the highest value asset in that bay

(in accordance with the glossary instructions).

The narrative will provide any additional insight into how to interpret the volumes
against each asset and to improve our line of sight and understanding of a

Licensees' Repairs and Maintenance policy more generally.

Mechanism Category (Rows 34-37): Additional input rows are included to allow
TOs to enter the costs split across Baseline/Re-opener/Other Uncertainty
Mechanism/Other incurred or forecast to be incurred in RIIO-ET2 and RIIO-ET3
(columns U-AJ). This section is not applicable for costs incurred in RIIO-ET1. This

information will be used to inform the relevant PCFM calculations.

Baseline Capex Opex Split (Rows 40-41): These rows are included for Licensees
to enter the baseline capex/opex split for the total Maintenance costs. This entry

will be used to inform the PCFM calculations.

Uncertainty Capex Opex Split (Rows 44-45): These rows are included for

Licensees to enter the capex/opex split for any uncertain Maintenance costs.

Definitions for use in this worksheet

Maintenance

9.34

102

The activity relating to the invasive (*hands on”) examination of, and the

undertaking of any subsequent maintenance works on, system assets.
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8.4 Repairs

Purpose and use by Ofgem

9.35 The purpose of this table is to:

e provide data on the number of non-routine repair interventions and associated

costs by asset category; and

e establish a better understanding of each Licensee’s repair practices on both
electrical and civil assets to ensure a reasonable level of intelligence on

network assets is gathered.
Instructions for completion

9.36 Note that the asset possibilities list in this worksheet is different to the list
applicable elsewhere in the reporting pack. The list was developed and agreed in

discussion with the Licensees.

9.37 Where Repair activities are undertaken as part of other works that are classified
as Refurbishment, then the associated costs and volumes shall be recorded on

the Scheme data worksheet.
9.38 For Repairs reporting, Licensees should report on:

e Annual costs (columns M-AJ): For each asset category, Licensees should
report non-routine repair costs incurred or forecast to be incurred between 1
April 2013 and 31 March 2036 and beyond. Future period reporting will reflect
the rolling forecast requirement (see para 2.10). Columns AK-AN will auto-

populate.

e Activity volumes (columns AQ-BN): For each asset category, Licensees should
report the number of non-routine repair works undertaken or forecast to be

undertaken. Columns BO-BR will auto-populate.
e Unit costs are automatically calculated in columns BU-CR.

9.39 In terms of cost reporting, we expect this to be against the same asset level that
volumes are presented (if directly available from internal systems/contractual

structure).
9.40 Where not available, we expect costs to be reported:
e against a pre-agreed aggregation point, if available;

e against the lowest available asset level (if a robust application method can be

applied); and
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o for bay assets only, to be recorded against the highest value asset in that bay

(in accordance with the glossary instructions).

9.41 The narrative will provide any additional insight into how to interpret the volumes
against each asset and to improve our line of sight and understanding of a

Licensees' Repairs and Maintenance policy more generally.

9.42 Mechanism Category (Rows 34-37): Additional input rows are included to allow
Licensees to enter the costs split across Baseline/Re-opener/Other Uncertainty
Mechanism/Other incurred or forecast to be incurred in RIIO-ET2 and RIIO-ET3
(columns U-AJ). This section is not applicable for costs incurred in RIIO-ET1. This

information will be used to inform the relevant PCFM calculations.

9.43 Baseline Capex Opex Split (Rows 40-41): These rows are included for Licensees
to enter the baseline capex/opex split for the total Repairs costs. This entry will

be used to inform the PCFM calculations.

9.44 Uncertainty Capex Opex Split (Rows 44-45): These rows are included for

Licensees to enter the capex/opex split for any uncertain Repairs costs.
Definitions for use in this worksheet

Repairs

9.45 The activity relating to the invasive (*hands on”) examination of, and the
undertaking of any subsequent works to repair defects on system assets. This

includes:

¢ minor non-routine repairs carried out at the same time as the maintenance

visit; and

e subsequent repair works undertaken to remedy defects identified by either

inspection or maintenance.
8.5 Service Agreements

Purpose and use by Ofgem

9.46 The purpose of this table is to split out contracts concerned with material costs
covering inspections, maintenance and repairs that would otherwise be

represented as costs with no volume in those tabs.
Instructions for completion

9.47 Licensees should report Long-term Service Agreement (LTSA) costs covering

inspections, maintenance and repairs in this table.
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9.48

9.49

9.50

9.51

9.52

9.53

9.54

LTSAs costs reported here should be those commercially negotiated with the
supply chain, as part of agreement of main construction contracts. They should

be competitively appointed and bespoke to specific assets.

For Service Agreement reporting, Licensees should report the following:
e Agreement Name (Column A);

e Assets covered by the agreement (Column B);

e Provider (Column C);

e Contract Start (Column D); and

e Contract End (Column E).

Annual costs (columns M-AB): For each agreement, Licensees should report
contract costs incurred or forecast to be incurred between 1 April 2013 and 31
March 2036 and beyond. Future period reporting will reflect the rolling forecast

requirement (see para 2.10).

Price Control Period Totals (Columns AK-AN): These columns will auto-populate

from the manual figures listed on the worksheet.

Mechanism Category (Rows 38-41): Additional input rows are included to allow
Licensees to enter the costs split across Baseline/Re-opener/Other Uncertainty
Mechanism/Other incurred or forecast to be incurred in RIIO-ET2 and RIIO-ET3
(columns U-AJ). This section is not applicable for costs incurred in RIIO-ET1. This

information will be used to inform the relevant PCFM calculations.

Baseline Capex Opex Split (Rows 44-45): These rows are included for Licensees
to enter the baseline capex/opex split for the total Service Agreement costs. This

entry will be used to inform the PCFM calculations.

Uncertainty Capex Opex Split (Rows 48-49): These rows are included for
Licensees to enter the capex/opex split for any uncertain Service Agreement

costs.

8.6 Vegetation Management

Purpose and use by Ofgem

9.55
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The purpose of this table is to provide data on the volume of vegetation
management activities by type of activity and the associated cost of those

activities.
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Instructions for completion

9.56

9.57

9.58

9.59

9.60

9.61

9.62
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This table records the costs and volumes directly related to tree cutting and
facilitation of cutting activities. This includes the workload involved with the
physical felling or trimming of vegetation away from network assets and
associated costs for activities such as outages, traffic management, obtaining
consents and Network Rail costs, compliance with the requirements of ENATS 43-
8 (horizontal and vertical clearances) and ETR 132 (network resilience) of the
ESQCR 2006.

OHL Activity (Rows 13-20): Licensees are required to input cost and volume data

for each year:

e Annual Costs (columns M-AJ): Each TO will provide annual cost information on
any activity undertaken (or forecast to be undertaken) between 1st April 2013
and 31st March 2036 and beyond. Future period reporting will reflect the
rolling forecast requirement (see para 2.10). Columns AK-AN will auto

populate.

¢ Annual Activity Volumes (columns AQ-BN): The data must be reported by the
applicable voltage category and categorisation listed in Column C. Columns

BO-BR will auto-populate.

e Unit Costs (Columns BU-CR): These are automatically calculated from the

manual figures within the worksheet.

Totals (Rows 21-22): These rows will auto-populate from the manual figures

listed in the worksheet.

Woodland Management (Row 24): This is intended to capture tree felling and tree
planting and maintenance measures (potentially at different sites) associated with

adhering to planning requirements and wider environmental policy objectives.

Network parameters and tree cutting policy (Rows 27-60): Each Licensee is
required to separately report the cumulative activity of physically felling or
trimming vegetation included as part of a management contract and/or to
maintain minimum safety clearances for overhead network length (km) for the
following voltages (where applicable): 66kV, 132kV, 275kV and 400kV.

Total Cost (Row 63): This row will auto-populate from the manual figures listed in

the worksheet.

Mechanism Category (Rows 66-69): Additional input rows are included to allow

Licensees to enter the costs split across Baseline/Re-opener/Other Uncertainty
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Mechanism/Other incurred or forecast to be incurred in RIIO-ET2 and RIIO-ET3
(columns U-AJ). This section is not applicable for costs incurred in RIIO-ET1. This

information will be used to inform the relevant PCFM calculations.

9.63 Baseline Capex Opex Split (Rows 72-73): These rows are included for Licensees
to enter the baseline capex/opex split for the total Vegetation Management costs.

This entry will be used to inform the PCFM calculations.

9.64 Uncertainty Capex Opex Split (Rows 76-77): These rows are included for
Licensees to enter the capex/opex split for any uncertain Vegetation Management

costs.
Definitions for use in this worksheet

Vegetation Management

9.65 Vegetation management is the activity of physically felling or trimming vegetation

to ensure the reliable performance of transmission assets.
8.7 NOCs Other

Purpose and use by Ofgem

9.66 The purpose of this table is to provide data on the Legal and Safety, non-OHL
vegetation management, ongoing environmental costs associated with planning

permissions, STEPM, other NOCs activities and Substation electricity.
Instructions for completion

9.67 Below is a list of categories for which costs and volumes are to be reported in this

worksheet under NOCs other:
e Site security by number of substations split by voltage (Rows 12-14);
e Asbestos management - surveys & signage by number of sites (Row 15);

e Asbestos management - containment or removal by nhumber of sites (Row
16);

e Safety climbing fixtures - for supports or plant items (Row 17);
e Fire protection by number of substations (Row 18);

e Earthing upgrade by number of locations (Row 19);

e (Cable Pits by number of sites (Row 20);

e Shallow Cables (Row 21);
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9.68

9.69

9.70

108

e Vegetation Management (non-OHL, eg CSE compounds and access roads)
(Row 22);

e 0Ongoing environmental costs associated with planning permissions (eg
Biodiversity Net Gain maintenance costs) (Row 23). This will auto-populate

from data entered manually in the worksheet;
e STEPM (Row 24); and
e Substation Electricity (Row 25).

Licensees are required to input cost and volume data for each year for the

categories listed above by the applicable voltage category:

e Annual Costs (columns M-AJ): Each Licensee will provide annual cost
information on any activity undertaken (or forecast to be undertaken)
between 1st April 2013 and 31st March 2036 and beyond. Future period
reporting will reflect the rolling forecast requirement (see para 2.10). Columns

AK-AN will auto-populate.

¢ Annual Activity Volumes (columns AQ-BN): The data must be reported by the
applicable voltage category and categorisation listed in Column C. Columns

BO-BR will auto-populate.

e Unit Costs (Columns BU-CR): These will be automatically calculated from the

manual figures within the worksheet.

Other: Rows 29-35 are available for Licensees to report any other NOCs related

expenditure.

Cost and volume information is also required for ongoing environmental costs
associated with planning permissions eg biodiversity net gain legislation (Rows
43-58):

e Licensees are to enter the project name (Column A);
e Licensees are to provide a description of the project (Column D);

e Licensees should indicate whether the costs are for environmental

enhancement or maintenance (Column E);

e Annual Costs (columns M-AJ): Each Licensee will provide annual cost
information on any activity undertaken (or forecast to be undertaken)
between 1st April 2013 and 31st March 2036 and beyond. Future period
reporting will reflect the rolling forecast requirement (see para 2.10). Columns

AK-AN will auto populate; and
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e Annual Activity Volumes (columns AP-BM): The data must be reported in

hectares of the ground affected. Columns BN-BQ will auto populate.

9.71 Mechanism Category (Rows 64-67): Additional input rows are included to allow
Licensees to enter the costs split across Baseline/Re-opener/Other Uncertainty
Mechanism/Other incurred or forecast to be incurred in RIIO-ET2 and RIIO-ET3
(columns U-AJ). This section is not applicable for costs incurred in RIIO-ET1. This

information will be used to inform the relevant PCFM calculations.

9.72 Baseline Capex Opex Split (Rows 70-71): These rows are included for Licensees
to enter the baseline capex/opex split for the total NOCs other costs. This entry

will be used to inform the PCFM calculations.

9.73 Uncertainty Capex Opex Split (Rows 74-75): These rows are included for

Licensees to enter the capex/opex split for any uncertain NOCs other costs.

Definitions for use in this worksheet

Site Security

9.74 Activity undertaken where the primary driver is to improve the physical security
of sites to prevent third party access or interference. Data is presented in the

table broken down by voltage of substation.

Asbestos Management - Surveys and Signage

9.75 Where minor work has been carried out at a substation site for management of
asbestos. This includes legal risk assessments of ACMs (Asbestos containing

materials) and safety notices on site.

Asbestos Management - Containment or Removal

9.76 Where work has been carried out at a substation site to either remove asbestos

or contain the existing asbestos by encapsulation or treatment.

Substation Fire Protection

9.77 The provision of fire protection system improvements including emulsifier and
inert gas systems but excluding improvements to fire prevention or fire detection

systems only.

Earthing Upgrades

9.78 The activity of upgrading the earthing installation at an existing substation:
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o to mitigate against high earth potential rise (EPR) or step and touch
potentials in excess of tolerable limits where identified as an issue

with the existing earthing installation, and

o where the cost of the earthing upgrade is not chargeable to a third

party.
9.79 This excludes sites where earthing has been replaced due to fault or theft.
Cable Pit
9.80 A below-ground structure that allows access to the underground cable network.

Vegetation Management for non-OHL activity

9.81 Any activity physically felling or trimming vegetation included as part of a
management contract and/or to maintain minimum safety clearances for non-OHL
activity. This includes cutting and management activity required near non-linear
assets (eg substations, compounds, cable routes and cable link boxes). The
volumes are required to be reported on an activity count (#) for vegetation

cleared around non-linear assets.

Small Tools, Equipment, Plant and Machinery (Non-Operational) (STEPM)

9.82 Small tools, equipment, plant and machinery which are used to work on, assist
work on or test system assets. They are not system assets and are not
permanently attached to one system asset at one location, irrespective of when

they were bought or for what purpose.
9.83 Typically INCLUDES:
e Fault location equipment - re-energising, eg
o Bidoyng, Modular Rezap, Faultmaster Rezap)
e Fault location equipment - non re-energising, eg
o Cable Sniffers
o OHL Pathfinder

o Cable fault locator (Kehui, EZ Thump, Meggar TDR, Riser Bond
TDR, Bicotest TDR, BAUR Test Vans, SEBA Test Vans, Megger EZ
Thump 12KV, Megger Test Van) (vans are reported under Vehicles
and Transport (Non-Operational) but equipment within vehicles is
within STEPM

o Delta V (still in use but no longer manufactured)
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Hand and power tools
Instruments and testing equipment, eg

o Partial discharge monitors

o Voltage recorder

o Load monitors
Power quality monitoring equipment
Ladders (used at substations and transported on vehicles)
Lifting and handling gear
Street Works signing and guarding equipment
Non-wheel-mounted winches and winching equipment
Cable drum equipment, eg drum stands

Workshop equipment, eg pedestal drills, grinding wheels and reciprocating

saws
Misc. Equipment, eg cable spiking guns, pumps, gas hoses and fittings

Inspection costs for recertification and recalibration associated with STEPM.

8.8 Flood Mitigation

Purpose and use by Ofgem

9.84 The purpose of this table is to provide data on Flood Mitigation.

Instructions for completion

9.85 Rows 10-53 require manual entry of Flood Mitigation schemes. For these rows:

111

Column A requires Licensees to manually enter the relevant project name for

each applicable scheme;
Column B requires the scheme reference;

Column C requires entry of the associated engineering justification paper

reference if applicable;

Column D requires a description of the project deliverables: A description of
removed and new network, or a description of non-technical mitigation project

deliverables;

Column E requires the Start Date;
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9.86

9.87

9.88

9.89

9.90

e Column F requires the End Date;
e Columns H-L are not applicable to these rows;

e Columns P-AM require entry of annual gross cost information across RIIO-ET1,
RIIO-ET2 and RIIO-ET3 periods and beyond. Columns AN-AQ will auto-

populate; and

e Columns AT-BQ require manual entry of the annual number of project
deliverables per scheme across RIIO-ET1, RIIO-ET2 and RIIO-ET3 periods and

beyond. Columns BR-BU will auto-populate.

The annual costs and volumes of flood mitigation schemes and flooding site

surveys are to be reported for each asset category listed in Rows 58-89:
e Fluvial and Coastal (rows 58-76)
e Pluvial (rows 81-90)

Licensees should report on costs (columns P-AM) and on activity volumes
(columns AT-BQ). The data must be reported by the applicable voltage category
and categorisation listed within the table. Unit costs are automatically calculated

in columns BX-CU.

Mechanism Category (Rows 96-99): Additional input rows are included to allow
Licensees to enter the costs split across Baseline/Re-opener/Other Uncertainty
Mechanism/Other incurred or forecast to be incurred in RIIO-ET2 and RIIO-ET3
(columns U-AJ). This section is not applicable for costs incurred in RIIO-ET1. This

information will be used to inform the relevant PCFM calculations.

Baseline Capex Opex Split (Rows 102-103): These rows are included for
Licensees to enter the baseline capex/opex split for the total Flood Mitigation

costs. This entry will be used to inform the PCFM calculations.

Uncertainty Capex Opex Split (Rows 106-107): These rows are included for

Licensees to enter the capex/opex split for any uncertain Flood Mitigation costs.

Definitions for use in this worksheet

Flood Mitigation

9.91

Current physical and non-physical measures of flood prevention in place on a site

and/or potential improvements that reduce the risk of flooding.

Fluvial Flooding

9.92

112

Flooding that occurs as a result of flooding from rivers and watercourses.
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Pluvial Flooding

9.93 Flooding which occurs when the ground and drainage systems become saturated
following extremely heavy downpours of rain. It is also known as surface water

flooding.
8.9 Operational Technology

Purpose and use by Ofgem

9.94 The purpose of this table is to provide historical and forecast costs and volumes

associated with operational technology by type of work carried out.
Instructions for completion

9.95 The tables in this worksheet report the volumes and costs associated with IT and
telecommunications systems and equipment. All Operational IT & Technology

costs should be reported here, rather than in the CAI table.

9.96 Where Operational Technology equipment is installed for network plant or
substation sites, where such equipment did not previously exist, then the cost of
such works should be reported under the appropriate activity driver elsewhere in

the workbook.

9.97 Where existing Operational Technology equipment is replaced or renewed for
network plant, or substation sites, where such equipment previously exists, then
the cost of such works should be reported as Operational Technology

expenditure.
9.98 The asset categories for this worksheet, are:
e System Applications
o Applications
e Operational Technical Infrastructure
o Servers
o Switches
o Virtual Machines
o Firewalls
e Telecommunications Network

o Routers

113



Guidance - RIIO-ET3 Electricity Transmission Price Control — Instructions and Guidance

on Business Plan Data Templates: Version 2.0

o Fibre
o Transport Equipment
o Power Supply
o 3rd Party Communications
o Synchronisation
o Air Condition
o Operational Telephony

e Field Devices, Controller & Local Supervisory
o Field Equipment

e Opex
o Internal Support
o Internal Hosting & Infrastructure
o 3rd Party Licence
o 3rd Party Support
o 3rd Party Hosting & Infrastructure
o 3rd Party Professional Services
o Other

9.99 Licensees are required to report cost and volume data for the categories listed

above:

e Annual Costs (columns M-AJ): Each Licensee will provide annual cost
information on any activity undertaken (or forecast to be undertaken)
between 1st April 2013 and 31st March 2036 and beyond. Future period
reporting will reflect the rolling forecast requirement (see para 2.10). Columns

AK-AN will auto-populate.

e Annual Activity Volumes (columns AQ-BN): Requires manual entry of the
volumes between 1st April 2013 and 31st March 2036 and beyond. Columns
BN-BQ will auto-populate.

e Unit Costs (Columns BU-CR): These will automatically calculate from the

manual figures within the worksheet.

9.100 Additional rows are included for Licensees to break down Operational Technology

expenditure by scheme (Rows 36-64). For these rows:
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9.101

9.102

9.103

e Column A requires Licensees to manually enter the relevant project name for

each applicable scheme;
e Column B requires the Asset Category in line with rows 10-30;
e Column C requires the Asset Sub-Category Primary in line with rows 10-30;
e Column E requires the Scheme Reference Number;
e Column F is for any comments on the scheme;

e Columns M-AJ require entry of annual gross cost information across RIIO-ET1,
RIIO-ET2 and RIIO-ET3 periods and beyond; and

e Columns AQ-BN require entry of annual activity volumes across RIIO-ET1,
RIIO-ET2 and RIIO-ET3 periods and beyond.

Mechanism category (rows 70-73): Additional input rows are included to allow
Licensees to enter the costs split across Baseline/Re-opener/Other Uncertainty
Mechanism/Other incurred or forecast to be incurred in RIIO-ET2 and RIIO-ET3
(columns U-AJ). This section is not applicable for costs incurred in RIIO-ET1. This

information will be used to inform the relevant PCFM calculations.

Baseline Capex Opex Split (Rows 76-77): These rows are included for Licensees
to enter the baseline capex/opex split for the total Operational Technology costs.

This entry will be used to inform the PCFM calculations.

Uncertainty Capex Opex Split (Rows 80-81): These rows are included for
Licensees to enter the capex/opex split for any uncertain Operational Technology

costs.

Definitions for use in this worksheet

Operational Technology

9.104

IT and telecommunications systems and equipment which are used exclusively in
the real time management of network assets, but which do not form part of those

network assets.

Internal Support Costs

9.105

Internal resource support costs for a specific solution. Examples would include the

IT Internal Help Desk support for incident resolution.

Internal Hosting & Infrastructure costs

9.106

Internal Costs relating to the infrastructure that a solution runs on.

3rd Party License costs
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9.107 License costs for a 3rd Party Solution.

3rd Party Support Costs

9.108 3rd Party Support Costs for a specific solution. Examples would include the
2nd/3rd line support for incident resolution which may previously have been

resourced in-house or applying patches to the solution.

3rd Party Hosting & Infrastructure costs

9.109 Costs from a 3rd Party relating to the infrastructure that a solution runs on.

3rd Party Professional Services

9.110 Any professional services not covered in the above categories eg small change or

consultancy.

Other

9.111 Any IT & Telecoms costs and/or activities not covered in the above categories.
8.10 Visual Amenity

Purpose and use by Ofgem

9.112 The purpose of this table is to provide costs on the volume and associated cost of

existing projects to mitigate the visual impact of pre-existing infrastructure.
Instructions for completion

9.113 Licensees are required to report project data on proposed projects under Special
Condition 3.10 of the RIIO-ET2 Licence (to be updated for RIIO-ET3):

e Column A requires Licensees to manually enter the relevant project name for

each applicable scheme;
e Column B requires a short description of the project (manual entry);
e Column C requires entry of the approval date for the project;
e Column D requires entry of the delivery date; and

e Columns M-AJ requires entry of annual gross cost information across RIIO-
ET1, RIIO-ET2 and RIIO-ET3 periods and beyond. Columns AK-AO will auto-

populate.

9.114 Mechanism category (rows 61-64): Additional input rows are included to allow
Licensees to enter the costs split across Baseline/Re-opener/Other Uncertainty
Mechanism/Other incurred or forecast to be incurred in RIIO-ET2 and RIIO-ET3
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9.115

9.116

(columns U-AJ). This section is not applicable for costs incurred in RIIO-ET1. This

information will be used to inform the relevant PCFM calculations.

Baseline Capex Opex split (rows 67-68): Additional input rows are included to
allow Licensees to enter the baseline capex/opex split for these costs. This entry

will be used to inform the PCFM calculations.

Uncertainty Capex Opex split (rows 71-72): Additional input rows are included to
allow Licensees to enter the capex/opex split for any uncertain Visual Amenity

costs.

8.11 Faults & Failures

Purpose and use by Ofgem

9.117

The purpose of this table is to provide historical and forecast data on the number

of faults and failures by asset category.

Instructions for completion

9.118

9.119

9.120
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Licensees are required to report the volumes for:

e Faults Main Assets (Rows 9-17): This will auto-populate from information
added to the sheet;

e Failures Main Assets (Rows 20-27): requires manual entry;
e Total Non-Weather related Faults (Rows 32-39): requires manual entry;

e Total Weather-related Trip and DAR Faults (Rows 43-50): requires manual

entry;

e Faults that required an outage of more than 3 hours (Rows 54-61): requires

manual entry;
e Total Faults (Rows 65-66): requires manual entry; and
e Total Failures (Rows 70-71): requires manual entry.

Licensees are required to report the causes of failures and faults consistent with

codes from the National Faults and Interruption Reporting Scheme (NaFIRS).
e All Non-Weather Related Trips (Rows 81-150): requires manual entry; and
¢ All Non-Weather Related Failures (Rows 157-226): requires manual entry.

The Licensee should report any faults or failures that are currently under
investigation, or the cause is unknown, in the 'Cause unknown' category (Rows

150 and 226). Within the commentary the Licensee should state how many of
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9.121

9.122

9.123

these are currently under investigation and when it expects the investigation to

be complete.

Any faults or failures for which the cause is known but is not on the list provided

must be explained in the commentary.

When reporting fault and failures caused by airborne deposits Licensees should
focus on the specific cause of the fault or failure — did the industrial pollution lead
to corrosion of conductors which subsequently failed (in which case use code 15)
or did the depositing of material on the conductors lead to arcing or similar or

was it the moisture content of the industrial pollution.

Only faults and failures of cardinal assets are required to be broken down by
asset type and cause. For sub-cardinal assets Licensees are required to report
only the total numbers of faults and failures for ‘measurement transformers’ and

for ‘other sub-cardinal assets’.

Definitions for use in this worksheet

Faults

9.124

A fault is an event which causes plant to be automatically disconnected from the

transmission system for investigation and further action if required.

Failures

9.125

9.126

9.127

9.128

9.129

9.130

9.131
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A power transformer failure is defined as an event that requires the unit to be

taken off the plinth either for replacement or factory repair.

A reactor failure is defined as an event that requires the unit to be taken off the

plinth either for replacement or factory repair.

Failure of circuit breakers is defined as an event that requires the replacement of

the breaker, or repair equivalent to the replacement of at least one head.
An overhead line is considered to have failed if a conductor drops.

Cable failures are events where a cable section, joint or sealing end has failed in

service requiring its replacement.
Third party causes are not counted.

A protection or control failure is defined as an event that requires the bay (and
associated primary equipment) to be removed from service to undertake repair
which entails the replacement of a complete device (containing a protection or
control function) without which the bay could not remain service on a continuous

basis.
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9.132 Compensation failure is defined as an event that requires replacement of fault-
damaged components other than those normally replaced under routine

maintenance.

9.133 A substation auxiliary’s failure is defined as an event that requires the

replacement of the entire unit.

Cardinal assets

9.134 Transformers, reactors, circuit breakers, overhead lines, underground cables,
protection & control equipment, compensation (static VAR compensators &

mechanically switched capacitors), and substation auxiliaries.

Sub-cardinal assets

9.135 Any network assets other than cardinal assets.
8.12 Net Zero

Purpose and use by Ofgem

9.136 This table records historic and forecast expenditure against two RIIO-ET2 Net

Zero mechanisms that may be extended into RIIO-ET3:

e SpC 5.5 Net Zero Fund use it or lose it (UIOLI) allowance. This was provided
for SPT only in RIIO-ET2 but may be expanded in scope to all Licensees for
RIIO-ET3.

e SpC 5.6 Net zero carbon Capital Construction UIOLI allowance. This was
provided to NGET only in RIIO-ET2 but may be expanded in scope to
Licensees for RIIO-ET3.

9.137 Licensees are requested to enter projects and costs that they propose to be
covered by these funds should they be extended to RIIO-ET3 as per our SSMD.

Instructions for completion

Special Condition 5.5 Net Zero Fund UIOLI

9.138 Insert project name (Column A).

9.139 Project partners (Column B): Where relevant, enter the name of the organisation
or group that proposed the project and any other entities the Licensee expects to

have a role in managing and delivering the project.

9.140 Project/cost description (Column C): Provide a short description of the project

activities and costs involved.
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9.141

Annual cost (Columns F-0): This should be stated on net cost basis. Columns P-Q

will auto-populate.

Special Condition 5.6 Net Zero Capital Construction UIOLI

9.142

9.143

9.144

9.145

9.146

9.147

9.148
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Insert project name (Column A).

Project partners (Column B): Where relevant, enter the name of the organisation
or group that proposed the project and any other entities the Licensee expects to

have a role in managing and delivering the project.

Project/cost description (Column C): Provide a short description of the project

activities and costs involved.

Annual cost (Columns F-0): This should be stated on net cost basis. Columns P-Q

will auto-populate.

Supporting information on each of columns B and C may be provided in the
BPDTC.

Additional input rows are included to allow Licensees to enter the costs split
across Baseline/Re-opener/Other Uncertainty Mechanism/Other. As the costs
noted in this table are covered by, or proposed to be covered by, a UIOLI
allowance, all costs are classed as Other Uncertainty Mechanism. This information

will be used to inform the relevant PCFM calculations.

Additional input rows are included to allow Licensees to enter the capex/opex split

for these costs. This entry will be used to inform the PCFM calculations.
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10.

Other Operational Expenditure Sheets (Category 9)

9.1 Non-Op Capex

Purpose and use by Ofgem

10.1

The purpose of this table is to report expenditure on non-operational capex. We
will use this information to assess the economic efficiency and appropriateness of

any non-operational capital expenditure.

Instructions for completion

10.2

10.3

10.4

10.5

10.6

121

Non-Op Capex has been categorised into the following expenditure types: IT &
Telecoms (Non-Op); Vehicles; Non-Op Property.

For Non-Op Capex reporting:

e Annual Costs (Columns M-AJ): Each Licensee will provide annual cost
information on any activity undertaken (or forecast to be undertaken)
between 1st April 2013 and 31st March 2036 and beyond. Future period
reporting will reflect the rolling forecast requirement (see para 2.10). Columns

AK-AN will auto-populate.
o IT & Telecoms (Row 12) will auto-populate from row 138.
o Vehicles (Row 13) will auto-populate from 11.8 V&T memo.
o Non-operational Property (Row 14) should be manually populated.

For IT & Telecoms, rows 20-119 require the Licensee to insert the name of
specific IT systems/projects where the total expenditure is £1m or more. Full
project details, not just expenditure in the year, should be entered as indicated

by the column headings.

Expenditure on all other IT assets less than or equal to £1m should be entered in
rows 123-136. Where the total spent on a project is more than £1m but the
expenditure within a particular year is less than £1m, this should be shown as an

individual project and not included in the IT expenditure <=£1m category.

Mechanism category (Rows 142-145): Additional input rows are included to allow
Licensees to enter the costs split across Baseline/Re-opener/Other Uncertainty
Mechanism/Other incurred or forecast to be incurred in RIIO-ET2 and RIIO-ET3
(Columns U-AJ). This section is not applicable for costs incurred in RIIO-ET1. This

information will be used to inform the relevant PCFM calculations.
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10.7 Capex Opex split (Rows 149-150): Thes rows are included to allow Licensees to
enter the capex/opex split for the total Non-operational Capex costs. This entry

will be used to inform the PCFM calculations.
Definitions for use in this worksheet

IT & Telecoms (Non-Operational)

10.8 Expenditure on new and replacement IT assets which are not system assets.
These include Hardware and Infrastructure and Application Software

Development.
Vehicles

10.9 Expenditure on new and replacement wheeled vehicles and generators which are
not system assets but are utilised by the Licensee or any other Related Party for

the purposes of providing services to the Licensee.

Non-operational Property

10.10 Expenditure on new and replacement property assets which are not system or
operational assets. Includes premises used by people (eg stores, depots and
offices) which are not operational premises (eg substations), as well as office

equipment.
9.2 Physical Security Capex

Purpose and use by Ofgem

10.11 This worksheet is to record capex costs and volumes associated with the
Government’s Physical Security Upgrade Programme (PSUP), for new sites and to
replace IT and Technical assets during the price control. Note that this worksheet
is specifically for PSUP-related physical security costs and not for any other ‘BAU’

physical resilience work.
Instructions for completion

New Sites
e Licensees to enter costs associated with New Site projects (Rows 14-51).

e Project Ref (Column J) is the project identifier reference that corresponds with

the Final Determinations documents.
e Project Name (Column K) is the name of the project.

e Start Year (Column L) is when pre-construction work on each project begins.
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e Close Year (Column M) is when construction on the project has finished.

e Annual costs (Columns O-AL): Record annual costs associated with new sites.

Columns AM-AP will auto-populate.

e Licensees are to separately record costs for projects that were set as PCDs at
RIIO-ET2 Final Determinations (baseline) and projects set following a re-

opener (Uncertainty Mechanism).

IT Asset Refresh

e Licensees are to enter costs associated with replacing IT assets installed as
part of the PSUP programme. Licensees are to separately record cost (Rows
59-66) and workload (Rows 71-78) data for each IT asset type, as per the

asset category listed in Column G.

e Any costs incurred replacing IT assets not listed in Column G are to be
reported in rows 66 and 78 (*Other’).

Technical Asset Refresh

10.12

10.13

10.14

10.15
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Licensees are to enter costs associated with replacing technical assets installed as
part of the PSUP programme. Licensees are to separately record cost (Rows 85-
91) and workload (Rows 96-102) data for each IT asset type, as per the asset

category listed in Column G.

The [Insert sub category here] rows (Rows 89-90 and 100-101) allow Licensees
to insert two additional sub-categories. Any costs incurred replacing technical
assets not listed in Column G are to be reported in rows 91 and 102 (*Other’) and

justified in the BPDT commentary.

Mechanism category (Rows 111-114): Additional input rows are included to allow
Licensees to enter the costs split across Baseline/Re-opener/Other Uncertainty
Mechanism/Other incurred or forecast to be incurred in RIIO-ET2 and RIIO-ET3
(columns W-AL). This section is not applicable for costs incurred in RIIO-ET1. This

information will be used to inform the relevant PCFM calculations.

Capex Opex split (Rows 117-118): These rows are included to allow Licensees to
enter the capex/opex split for the total Physical Security costs. This entry will be

used to inform the PCFM calculations.
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9.3 Physical Security Opex

Purpose and use by Ofgem

10.16 This sheet is to record opex costs and volumes associated with the Government's

Physical Security Upgrade Programme (PSUP).

Instructions for completion

10.17

10.18

10.19

10.20

Licensees are to report their annual PSUP opex expenditure for both owned (Rows
15-18) and shared (Rows 23-26) sites. These costs should include any

operational costs, including labour, associated with the PSUP programme.

In the *‘Workload’ section, Licensees are to report the number of PSUP sites, both
owned (Rows 37-40) and shared (Rows 45-48), that have incurred PSUP opex

costs in each year (Columns K-AH). Columns AI-AL will auto-populate.

Mechanism category (Rows 53-56): Additional input rows are included to allow
Licensees to enter the costs split across Baseline/Re-opener/Other Uncertainty
Mechanism/Other incurred or forecast to be incurred in RIIO-ET2 and RIIO-ET3
(Columns S-AH). This section is not applicable for costs incurred in RIIO-ET1. This

information will be used to inform the relevant PCFM calculations.

Capex Opex split (Rows 59-60): Additional input rows are included below the
gross cost line to allow Licensees to enter the capex/opex split for these costs.

This entry will be used to inform the PCFM calculations.

9.4 CAI

Purpose and use by Ofgem

10.21

10.22

124

The purpose of this table is to collect cost information on the Closely Associated
Indirect (CAI) activities listed below, which in most cases support work being
physically carried out on high voltage network assets, that could not, on their

own, be classed as a direct network activity.
The recording and reporting of indirect costs will include two elements:

e Those performed by external third parties ie contractors engaged to perform
Closely Associated Indirect activities on behalf of the Licensee and/or agents

engaged to provide distinct services under instruction from a Licensee; and

e Those CAI activities performed and discharged from a licensees own internal
resource framework eg internal project management, design, engineering or

clerical staff.
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10.23 In determining the separation and reporting of CAI costs incurred by Licensee
staff from that incurred by contractors, a delineation is required in the types of
CAI activities undertaken by a Licensee while physically delivering Transmission
investments; applying the nomenclature “very” CAI and “other” CAI, and for this

to inform the basis of indirect cost reporting from this point on.

10.24 Licensees must delineate direct costs and indirects (ie information taken directly
from an internal Contractor Management System and applied to the BPDT asset
possibility construct and/or subject to an allocation process) as per the definitions

irrespective of the party performing this activity.

10.25 The types of CAI activities undertaken while physically delivering infrastructure

investments will reside within the “very” Closely Associated Indirects and include:
¢ Network Design & Engineering, Project Management.

o These activities, irrespective of the delivery party, will be treated as
indirects (subject to any caveats/derogations noted under the

“very” CAI definitions listed in Appendix 1).

10.26 The types of activity that will reside within the “other” CAI include the following

remaining CAI sub-activities as set out in the RIGs latest publication definitions:

e Engineering Management & Clerical Support, Network Policy (inc.
R&D), Network Planning, System Mapping, Stores & Logistics, Operational
Training, Vehicles & Transport, Market Facilitation, Health & Safety &

Environment

o These activities, where performed by the Licensee, will be recorded
as indirects but would not need to be costed and separately
identified if performed by 3rd parties, where undertaken as part of
their wider duties and/or delivery of direct activities on behalf of
the Licensee. For example, Operational training costs incurred by a
3rd party for the contractors’ own staff (even when required to
perform work for the Licensee) would be deemed a legitimate

contractor overhead and not reported as an indirect.

o However, where 3rd parties have been engaged to specifically
perform “other” CAI activities which have defined outputs and
deliverables and are billable to the Licensee eg Network Planning,
Network Policy, System Mapping, Operational Training etc., our
expectation is that costs incurred in performing these activities will

also be recorded as indirects. For example, where a Licensee

125



Guidance - RIIO-ET3 Electricity Transmission Price Control — Instructions and Guidance

on Business Plan Data Templates: Version 2.0

engages a 3rd party for the specific purpose of delivering

operational training, this would be treated as an indirect.

10.27 “Other” CAI Summary:

Other CAI incurred by the Licensee itself to be recorded as Indirects and

separately identified in reporting.

Other CAI incurred by contractors:

o

Where the activity is specifically carried out on behalf of the
Licensee, to be recorded as Indirect Activity Costs and separately

identified in reporting (ie same as for Licensee incurred costs);

Where carried out to enable contractor to fulfil its contractual
obligations to the Licensee (eg contractor training its own staff), to
be treated as contractor overhead and cost absorbed to the

relevant Direct Activity being delivered by the contractor.

CAI collectively includes the activities of:

Network Design & Engineering;

Network Policy;

Network Planning;

Project Management;

Engineering Management & Clerical Support;

System Mapping;

Stores & Logistics;

Operational Training;

Vehicles & Transport;

Market Facilitation; and

Health, Safety & Environment.

10.28 All Operational IT & Telecoms costs should now be reported in table 8.9

Operational Technology.

Instructions for completion

10.29 Costs associated with each of the indirect activities listed definitions found in

Appendix 1 should be reported in this table.
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10.30

10.31

10.32

10.33

10.34

10.35

10.36

10.37

10.38

10.39

10.40
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Note that operational engineers working on planning and project mobilisation,
preparing and planning associated with protection settings, administration of
outages, contract specification and liaising with contractors and customers are

considered Indirect Activities.

Excludes site surveys and non-site based costs associated with flooding (in Flood

mitigation).

Rows 26-36 (internal costs): Please populate the yellow input cells for each
category of cost for the services/activities provided by internal/in-house

functions.

Rows 41-51 (external costs): Please populate the yellow input cells for each

category of cost for the services/activities procured from a third party.

Rows 56-66 (Contractor Indirects): These rows will be automatically populated to
allow Ofgem to view contactor indirects that have inputted in the cells within the

11.10 Contractor Indirects Memo table.

An additional input row has been included for Wayleaves, to be excluded from

any econometric analysis.

Mechanism Category (Rows 73-76): Additional input rows are included to allow
Licensees to enter the costs split across Baseline/Re-opener/Other Uncertainty
Mechanism/Other incurred or forecast to be incurred in RIIO-ET2 and RIIO-ET3
(columns U-AJ). This section is not applicable for costs incurred in RIIO-ET1. This

information will be used to inform the relevant PCFM calculations.

Baseline Capex Opex Split (Rows 80-81): These rows are included for Licensees
to enter the baseline capex/opex split for the total CAI costs. This entry will be

used to inform the PCFM calculations.

Uncertainty Capex Opex Split (Rows 84-85): These rows are included for

Licensees to enter the capex/opex split for any uncertain CAI costs.

Rows 91-314 (Indirects by Scheme): These rows have been added to identify
which very CAI costs apply directly to which scheme. This includes where costs
have been incurred via a 3rd party, including through competitive tendering. Very
CAI costs in this table should match the “Project Management” and “Network

Design & Engineering” level costs in rows 11 and 12.

Note: RIIO-ET1 data SHOULD NOT be included.
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Definitions for use in this worksheet

Network Design & Engineering

10.41 All processes and tasks involved in the:
e Strategic planning of the network at all voltages; and

e Detailed engineering design of transmission assets and changes to the

network at all voltages (“functional design”).
10.42 Includes:

e Strategic planning of the network — Relates to the tasks associated with the

network in totality rather than individual projects;
o Maintenance of network design data models
o Development of long term development statements
o Capital planning for business plans and budgets
o Network wide demand forecasting

o Network Modelling associated with determination of Use of System

charges

o Strategic planning of the network in respect of hew connections,
load related network reinforcement and all aspects of the “non-load

new and replacement asset installation” activity

e Transmission Asset investments — Relates to the tasks associated with the
project specific network design and engineering of transmission asset projects

and enquiries; and

e Other Network Investment — Relates to the tasks associated with the project
specific network design and engineering of all other aspects of Network

Investment projects.

10.43 The tasks associated with transmission asset projects & enquiries and all other

aspects of Network Investment projects including:
e Load forecasting;
e Network modelling;

e Network and engineering design of the network to accommodate new
connections, specific changes in either demand or distributed generation and

all aspects of the “non-load new and replacement asset installation” activity;
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10.44

10.45

Provision of connection charge quotations;

Approval of network designs undertaken by other parties, such as

independent connection providers and related parties;

The surveying of a specific overhead line in order to identify the detailed work

required to address an identified problem/issue;

The determination of land profiles to select the routes and pole sizes for new

or replacement lines;

The surveying associated with new and existing operational sites in order to

identify detailed work requirements;

Network performance monitoring and evaluation of impact of salient policies;
Planning new projects up to the point of authorisation;

System Studies for Compliance - Thermal, Stability, Voltage, Fault; and

System Studies for Network Development - Includes providing options for
ESO/FSO analysis and ETYS related purposes.

Does not include:

Design falling under the definitions of “Manufacturing Configuration Design” as
set out in Appendix 1 will be treated as a direct activity. Manufacturing
configuration design: the costs for Asset Specific Designs are those which the
Licensee does not have direct control over and the decisions on how to meet
the specification in function design are for the manufacturer/contractor to
determine. These costs should be treated as a direct activity (see Direct
Activities definition within Appendix 1 for examples of both functional design

(Indirect) & Manufacturing Configuration Design (Direct));

Inspection of system assets to collect condition information (covered under
NOC); and

Any IT or Property costs associated with Network Design & Engineering

(covered under non-op capex).

Please see Appendix 1 for additional tables which further clarify the treatment of

design activity, providing specific examples of our delineation between

manufacturing configuration design (direct) and functional design (indirect) and a

table which sets specific types of design activity against 5 stages of design and

their regulatory cost treatment.

Network Policy (incl. R&D)
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10.46 All processes and tasks involved in the development and review of environmental,

technical and engineering policies, including research and development.
10.47 Includes:
e Evaluating the impact of changes in relevant legislation;

¢ Development, regular review and updating of asset risk management policies,

such as:

o asset maintenance policy
o asset inspection policy
o technical standards and specifications team
o plant, equipment and component specifications
o vegetation management policy
o asset replacement policy
o network design and protection policy

e Analysis and interpretation of asset condition data;

e Development, regular review and updating of environmental policy; and

¢ Research and development (including fees paid to research and development

organisations).
10.48 Excludes:
e Any of the IT or Property costs associated with Network Policy; and
e IFI related research and development.

Network Planning

10.49 This covers the following activities:
e Asset assurance and management of the asset registers;

e Business expert input into IT system development;

Performance monitoring and improvement;

Co-ordination and completion of benchmarking activities; and

Control Centre - Operational management and control of the network:
o Outage planning and management

o Real time control and monitoring
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o Dispatch
o Major incidents and emergency planning.

Project Management

10.50 Project Management from authorisation through preparation, construction and
energisation to completion. (Note: only project management costs for the
applicable asset/output may be treated as direct upon construction commencing.
Where other assets/outputs are pre-construction, the project management costs
pertaining to these deliverables will be treated as indirect as per the definitions

below).
10.51 Includes:
e Overall responsibility for major project delivery;
¢ Determining resource requirements;
¢ Planning and requisitioning materials & equipment;
e Work and resource programming;
e Risk assessments of the overall project content;
e Preparation of work instructions;
e Issue of work to own staff and contractors;
e On-site supervision and technical guidance;
¢ Quality checks on work undertaken;
e Organising network access and co-ordination of outages;

e Organising and supervising (where appropriate) the undertaking of

commission tests;
e Issuing completion certificates;
e Arranging energisation of assets; and
e Cost control.
10.52 Excludes:
e Any IT or property costs associated with Project Management;
¢ Any employees managing other indirect activities; and

e Any design work relating to new connections new or replacement assets.
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10.53 Please see Appendix 1 for a project management definitions table which sets out

the various stages of project management; their cost treatment (ie direct or

indirect) and examples of the various deliverables that would be undertaken in

each stage.

Engineering Management & Clerical Support

10.54 The office-based activities of engineering and clerical support staff (ie depot

clerical staff, managers, work planners, etc.) managing or assisting employees

undertaking direct activities and Wayleave Administration.

10.55 Includes:

e Strategic Network Plan Development and implementation:

o

Managing the delivery organisational structure to achieve the long

and short term company goals;

Agreeing resource requirements (own employees, contractors,

finances and outcome targets);

Managing the allocation and distribution of delivery resources to

achieve plans;

Managing key corporate policies and standards for investment/

service delivery;
Leading the management team for service delivery;
Monitoring the achievement of plans; and

Overseeing the management of teams with responsibility for

service delivery.

e Identification and implementation of improvement initiatives:

@)

Redesign of business processes.

e Work Planning, Budgeting, Allocation and Control:

o
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Monitoring delivery of major works;
Monitoring fault activity;

Monitoring budgets of Inspections and maintenance, faults and

major works;

Setting and agreeing performance targets, monitoring actual

performance; and
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o

Reporting and analysis of Key Performance Indicators ("KPIs").

¢ Line management of staff undertaking direct activity work:

o

Standards of performance, disciplinary and sickness absence

procedures;
Monitoring absence, back-to-work-interviews and welfare visits;
Establishing day to day work plans;

Managing the allocation tasks to achieve the delivery of operational

and capital plans;
Scheduling and monitoring the achievement of work jobs;
Managing budget; and

Ensuring work activity adheres to company technical and health &

safety requirements.

e Operational Performance Management:

o

@)

Health and Safety checks on work and personnel;
Compliance checks on staff and contractors work carried out;
Site safety inspections;

Providing safety advise to cable contractors and others (to help

prevent damage);

Investigation, report and corrective action following an accident or

environmental incident;

Authorisation of team members for operational and non-operational

duties; and

Operational safety checks.

e Providing safety advice to persons working in proximity to network assets.

¢ Wayleave Payments:

o

Annual payments made in advance to the owner and/or occupier to

cover the financial impact of having equipment on their land.

¢ Wayleaves and Easements/Servitudes:

o
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Obtaining, managing and administering Wayleave, substation rents,

easements and servitudes;
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o Negotiating new Wayleaves;
o Managing Wayleave terminations;

o Administration of existing Wayleaves including the preparation of

payments; and

o Negotiation conversions from Wayleave arrangements to
permanent easement/ Servitudes, substation rents and Wayleave

payments.
e Clerical Support:

o Updating plant and overhead line support asset inventory

databases following asset commissioning and decommissioning;

o Updating plant and overhead line support asset condition data

following inspection and maintenance;

o Dealing with verbal and written enquires for new connections, or

faults;
o Programming of minor works;
o Issuing of work instructions;
o Preparation of quotations for minor works;
o Sending quotations to customers;
o Customer liaison;
o Liaising with contractors;

o Preparing plans, schematics, notices, materials schedules and work

instructions;
o Environmental notifications; and

o Clerical support for staff answering verbal and written enquiries

regarding faults, liaising with contractors and other stakeholders.
10.56 Excludes:

e Any Employees managing indirect activities (eg logistics manager) (include

under the relevant indirect activity heading);

¢ Responding to NRSWA notices sent to the Licensee by other parties (include

under Systems Mapping);
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Maintenance of mobile generation plant (include under Vehicles and

Transport);
Any employees engaged in maintaining the financial asset register;

Idle, down and sick time of direct field staff (include with their normal direct

time in the appropriate direct activity);

IT or property costs associated with Engineering Management & Clerical

Support;

Apprentices undertaking classroom training (include under Operational

training and workforce renewal);

Time of employees attending training (include as labour costs under the

relevant activity);

Training courses and training centre costs for staff relating to working on

system assets (include under operational training and workforce renewal);

Engineering and health and safety training, courses for staff involved in

indirect activities (include under operational training and workforce renewal);

Updating of underground cable and overhead line asset data bases (include

under System Mapping);

Updating financial asset register (Finance & regulation);
Compliance checks on staff and contractors’ work carried out;
Site safety inspections;

Investigation, report and corrective action following an accident or

environmental incident;
Authorisation of team members for operational and non-operational duties;
Operational field safety checks;

Time of employees attending training (include as labour cost under the

relevant activity of that employee);
Purchase of equipment (include under non-operational capex); and

Training, courses and training centre costs for staff relating to working on

system assets (include under operational training and workforce renewal).

System Mapping
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10.57 The activity of mapping of the network and operational premises of the network

to geographical locations.

10.58 Includes:

Updating the geographical system maps with asset and locational information

following the installation, removal or repositioning of system assets;

The updating of Geographic Systems (GIS) records following Ordnance Survey

mapping rebasing upgrades;

Responding to the New Roads and Street Works Act NRSWA notices sent to

the Licensee by other parties; and

Ordnance survey licence fees.

10.59 Excludes:

Clerical support and admin associated with New Roads and Street Works Act
(NRSWA);

Updating the network control diagram; and

Onsite collection of asset and locational information where this task is
undertaken with the installation of the asset which is part of the associated

direct activity.

10.60 IT & Property costs associated with System Mapping activity (report under IT &
T/Property).

Stores & Logistics

10.61 The activity of managing and operating stores.

10.62 Includes:

Delivery costs of materials or stock to stores;

Labour and transport costs for the delivery of materials or stock from a
centralised store to a satellite store/final location (and vice versa), taking into

account the stock management policies;
Monitoring stock levels; and

Quality testing of materials held in stores.

10.63 Excludes:
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Costs of oil or other insulation medium (report under the activity for which it

is used, eg maintenance, faults);
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e Any of the IT systems associated with stores/logistics (include under IT &

Telecoms);

e Any property management and maintenance costs of depots/stores locations

(include under property management); and

e Vehicles and Transport - the activity of managing, operating and maintaining

the commercial fleet and mobile plant (include under Vehicles and Transport).

Operational Training

10.64 Includes operational training and operational graduate trainees and apprentices.

10.65 Includes training Workforce Renewal new recruit, Operational Upskilling and

Operational Refresher Training.

10.66 Operational Upskilling - covers all training (whether classroom based or on-the-
job) where employee's skill level is increased in order to undertake activities
requiring a higher skill level or to undertake activities requiring a different skill set
(eg multi-skilling or redeployment) or the undertake activities via more efficient /
effective processes. (Does not cover, eg, routine operational refreshers, and
safety briefings, non-operational training courses eg MS Excel, training for CPD

purposes once qualified eg accountant).

10.67 Apprentices are engaged under approved apprentice’s schemes. Trainees are

employed under a formal training programme.
10.68 Includes:
e Classroom training;
e On the job training;
e Trainer and course material/running costs (classroom training);
e Training admin;
e Recruitment and external advertising costs for trainees/apprentices;

e Salaries of apprentices and trainees in full time continuous training up to the

point they become fully engaged in operational activities; and

e Costs of staff that organise and provide operational training and maintain

employees training records.
10.69 Excludes:

e HSE costs (include under Health, Safety & Environment);
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IT & Property management costs associated with Ops Training and Training

Centres (include under IT & Property costs respectively); and

Costs related to the training of non-operational trainees (include under Non-

Operational Training).

Vehicles & Transport

10.70 The activity of managing, operating and maintaining the commercial fleet and

mobile plant utilised by the Licensee or any other related party for the purposes

of providing services to the Licensee.

10.71 Includes:

Lease costs associated with the vehicle fleet and mobile plant;

Maintenance costs of the vehicle fleet and mobile plant, including mobile

generation;

Cost of accident repairs to business' own vehicles whether covered by

insurance or not and the cost recovery where recovered by insurance; and

Fuel costs of the vehicle fleet and mobile plant.

10.72 Excludes:

Direct field staff time spent on utilising the vehicles for a direct cost activity

(include under direct cost activity);
IT & Property costs associated with vehicle management;

Purchases of vehicles, mobile plant and equipment (include under non-op

capex); and

Cost of providing company cars to employees which are benefits in kind

(include as labour cost under the relevant activity of that employee).

Market Facilitation

10.73 This covers the following activities:

Network code governance and development;
Proposing and managing industry code modifications;
Generation and demand forecasting;

Information provision to the industry; and

Calculation and implementation of Transmission charges.

Health, Safety & Environment
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10.74 The activity of promoting and maintaining health and safety of employees,

contractors, customers and the pubilic.
10.75 Includes:
e Developing the company’s overall health and safety policy;
e Establishing procedures to comply with best practice for health and safety;

e Maintenance of records to show compliance with Factory and Health and
Safety at Work Acts; and

e Providing advice on security matters both for property and personnel and

provision of advice on fire prevention.
10.76 Excludes:
e Health & Safety checks on work and personnel such as:
o compliance checks on staff and contractors' work carried out;
o site safety inspections;

o investigation, report and corrective action following an accident or

environmental incident;

o authorisation of team members for operational and non-operational

duties;
o operational field safety checks;

o time of employees attending training (include as labour cost under the

relevant activity of that employee);
o purchase of equipment (include under non-op capex);

o training, courses and training centre costs for staff relating to working

on system assets (include under operational training); and

o engineering and health and safety training, courses for staff involved in

indirect activities (include under operational training).
Internal Costs
10.77 Cost for the services/activities provided by internal/in-house functions.

External Costs

10.78 Cost for services/activities procured via a third party.
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9.5 BS

Purpose and use by Ofgem

10.79

10.80

The purpose of this table is to collect cost information on the Business Support
(BS) Indirect Activities listed below, which in most cases are related to general

support activities necessary in the running of a typical network operator.
Business Support Costs collectively includes the activities noted below:

¢ HR & Non-Operational Training;

¢ Finance, Audit & Regulation;

e Insurance;

e Procurement;

e CEO & Group Management;

e Pension scheme admin & PPF Levy

e IT & Telecoms (Business Support); and

e Property Management (Business Support).

Instructions for completion

10.81

10.82

10.83

10.84

10.85
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Costs associated with each of the indirect activities listed (full definitions can be
found below under 'definitions for use in this worksheet') should be reported in
this table.

For the avoidance of doubt, the data requirements are relevant to the Licensee

and not Group level.

A Community Benefit Fund memo table has been included to understand the
administration of, as well as the fund itself to cover finance for local projects,
outreach initiatives or direct benefits to individuals in a local area affected by the

expansion of the transmission network.

e Note: We request Licensees where possible giving greater detail to these

projects in the commentary.

An additional memo table for potential exclusions from econometric analysis has
been added.

Property Management (new): New property management costs that reflect a step

change in work due to the rapid increase in scale of the network.
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10.86 Mechanism Category (Rows 64-67): Additional input rows are included to allow
Licensees to enter the costs split across Baseline/Re-opener/Other Uncertainty
Mechanism/Other incurred or forecast to be incurred in RIIO-ET2 and RIIO-ET3
(columns U-AJ). This section is not applicable for costs incurred in RIIO-ET1. This

information will be used to inform the relevant PCFM calculations.

10.87 Baseline Capex Opex Split (Rows 70-71): These rows are included for Licensees
to enter the baseline capex/opex split for the total BS costs. This entry will be

used to inform the PCFM calculations.

10.88 Uncertainty Capex Opex Split (Rows 74-75): These rows are included for

Licensees to enter the capex/opex split for any uncertain BS costs.
Definitions for use in this worksheet

HR

10.89 This would include provisions of the HR function ie the full range of professional
activity for an individual's career path from recruitment to retirement and post-
retirement where applicable, eg management and administration of pension
payments (NB PPF scheme administration costs are excluded) and from related

professional advice to directly resolving grievances for staff.
10.90 Includes:

o Costs of payroll and pension’s management and operation;

e Facilitating staff performance, development and reviews;

¢ Industrial and employee relations including HR strategy, policies and

procedures;
e Monitoring equal employment opportunities; and

¢ HR advice to management, succession planning and also retentions and

rewards.
10.91 Excludes:
e Pension Scheme Administration and PPF levy costs; and

e Pension deficit repair payments relating to the established deficit and for the
avoidance of doubt, all unfunded early retirement deficiency costs (ERDC)
post 1st April 2004.

Non-operational training
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10.92 Facilitating and operating training courses of a non-technical nature for office-
based staff.

10.93

10.94

Includes:

Staff who organise and provide non-operational training and maintain

employees training records;
Cost of running the non-operational training costs eg course fees; and

Leadership development training.

Excludes:

Any operational training costs;

Non-operational costs associated with formal training and apprentice

programmes (included under operational training);

Time of employees attending training (include as labour costs under the

relevant activity for non-operational);
HSE costs (include under Closely Associated Indirect costs);
IT systems associated with HR & Payroll (include under IT & Telecoms); and

IT & Property management costs associated with Non-Ops Training (include

under IT & Property costs respectively).

Finance, Audit & Requlation

10.95 Performing the statutory, regulatory and internal management cost and

10.96
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performance reporting requirements and customary financial and regulatory

compliance activities for the network.

Includes:

Process of payments and receipts;

Time sheet evaluation where not part of the payroll process;
Financial & risk management - eg credit & exposure management;
Financial planning, forecasting & strategy;

Financial accounting;

Management accounting;

Investment accounting;

Treasury management;
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e Transportation income accounting;
e Pricing;
e Statutory & regulatory reporting;
e Tax compliance & management;
e Internal audit & management of the relationship with external audit function;
e External audit fees; and
e Cost of regulatory department.
10.97 Excludes:
e Insurance costs (include under Insurance); and

e Any of the IT systems associated with finance, audit and regulation (include

under IT & Telecoms).
Insurance

10.98 Support and expertise to develop the business risk profile, managing the claims
process and provision of information and understanding to the business in

relation to insurable and uninsurable risks.
10.99 Includes:
e Insurance premiums;
e Insurance premium tax;
¢ Insurance contract negotiating and monitoring;
e Insurance claim processing;
¢ Insurance risk management;
e Payments relating to uninsured claims;
e Costs of in house insurance team; and
e Brokers fees.
Procurement

10.100Responsible for the procurement of goods & services in the support of the
business operations, through the management of procurement contracts with

suppliers.
10.1011Includes:

e The cost of carrying out market analysis;
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o Identifying potential suppliers, undertaking background review, negotiating

contracts, purchase order fulfilment & monitoring supplier performance;

e Setting up and maintaining vendor accounts within the accounting system and

maintaining e-procurement channels; and
e Setting procurement guidelines and monitor adherence to the guidelines.
10.102Excludes:

e Any of the IT systems associated with procurement (include under IT &

Telecoms);

e Stores & Logistics - The activity of managing and operating stores (include
under Closely Associated Indirect costs for transmission and record in

separate stores and logistics category); and

¢ Vehicles and Transport - the activity of managing, operating and maintaining
the commercial fleet and mobile plant (include under Closely Associated

Indirect costs).

CEO & Group Management

10.103Includes:

e Communications - communication within the UK businesses, internal
communications, external communications, media relations, issues
management, regional communications, community relations, community

awareness, branding, events management;

e Group Strategy- function has the responsibility of evaluating the strategic
options of the Group;

e Legal / Risk and Compliance/ Company Secretary - legal department, the
management corporate governance for all companies to ensure they comply

with legislation, regulations and best practice;

e Corporate Responsibility and investor relations - corporate responsibility and
interaction with institutional equity investors and market analysts,
management of rating agencies also advertising, charity and sponsorship

arrangements (includes community benefit funds);

e Board Members and Other - staff and other costs of Board members and

other corporate costs not fitting into other categories; and

¢ Non-executive & group directors’ labour costs (where they are not carrying

out specific departmental duties) and Board meeting costs.
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10.104Excludes:

Insurance management;
Legal advice relating to wayleaves/servitudes/easements; and

Group costs relating to specific activities eg HR, Finance, Audit, Regulation,

Taxation, HSE, Insurance, etc (include under the specific cost category).

IT & Telecoms

10.105Provision of IT services for the day-to-day service delivery.

10.1061Includes:
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The purchase, development, installation and maintenance of non-operational

computer and telecommunications systems and applications;

Provision of IT services for the day to day service delivery and includes the
cost of Help Desk, data centres, IT application development, maintenance and
support; establishing and maintaining IS infrastructure projects (IT Network

Provision, Network Maintenance, Server’s support/services);

Voice and data telecoms (eg WAN, landline rental and call charges, ISDN data
and costs/rental of mobiles except where costs are charged directly to user

departments);

Developing new software for non-operational IT assets including the costs of
maintaining an internal software development resource or contracting external
software developers. This will include any cost of software licences to use the

product where those costs cover more than one year;

Installing new or upgrading software, other than where it is capitalised. This
does not include upgrading of software that is included within the costs of

annual maintenance contracts for the software;

Maintenance and all the operating costs of the IT infrastructure and
management costs and Applications cost. This includes any annual fee for the
maintenance of software licences, whether or not they include the right for

standard upgrades or 'patches' to the software as they become available;
IT applications maintenance and running costs;
IT new applications software and upgrade costs; and

Voice and data telecoms (e.g. WAN, landline rental and call charges, ISDN
data. includes costs/rental of mobiles except where costs are charged directly

to user departments).
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10.107Excludes:

IT equipment which is used exclusively in the real time management of

network assets, but which does not form part of those network assets;

Any of the property costs associated with IT & Telecoms (include under
Property Management), except where the cost of specific IT environmental

control systems can be distinguished from other property costs; and

Costs associated with Cyber Resilience (include under NIS Cyber Resilience).

Property Management

10.108The activity of managing, providing and maintaining non-operational premises ie

premises used by people such as stores, offices and depots. This should include

costs such as rent, rates (business), and utilities costs including electricity, gas

and water, maintenance/repair costs of premises and also should include the

provision of the facilities / property services such as reception, security, access,

catering, mailroom, cleaning and booking conferences. The costs of property

surveyors should also be included here.

10.1091Includes:

Stores, depots, offices (including training centre buildings & grounds);
Rent paid on non-operational premises;

Rates and taxes payable on non-operational premises;

Utilities including electricity, gas and water (supply and sewerage);
Inspection and maintenance costs of non-operational premises;
Facilities management costs including security and reception;
Training centre buildings & grounds; and

Control rooms and data centres.

10.110Excludes:
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Any costs relating to operational property, ie premises which contain network
assets and are not maintained for accommodating people eg Substations,
Boiler Stations, Holder Stations, Compressor Stations, Governor House etc.

(include under operational property);

Any IT systems associated with property management (include under IT &

Telecoms);
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e Depreciation and profit/loss on Fixed Assets Relocation costs to or from non-

operational premises; and

¢ Network rates.
9.6 BS Allocation

Purpose and use by Ofgem

10.111The purpose of this table is to provide Ofgem with visibility of Business Support
costs incurred at a Group level and their subsequent attribution across the Group
legal entity structure. This will be used to ensure that allocation methodologies
applied are fair and consistent and do not attempt to unfairly apportion these

costs to a Licensee.
Instructions for completion

10.112Business Support costs for every regulated entity should reconcile with that

reported in their respective annual regulatory returns.

10.113Business Support costs for non-regulated entities should be provided in full and

on a consistent basis to the definitions provided.
9.7 Op and Non-Op Training (CAI)

Purpose and use by Ofgem

10.114The purpose of these tables is to collect cost and volume data relating to
operational and non-operational training activities. Namely, number of new
recruits and training days. These tables will be used by Ofgem to assess the

efficiency and appropriateness of costs spent improving workforce resilience.
Instructions for completion

10.1150perational Training is the provision of training to Operational Staff employed by
the Licensee, Related Party or Agency Staff to support the Direct Activities of the
Licensee. These staff are referred to as Craftsperson’s, Engineers, and Other

Operational Employee.

10.1160perational Training includes only the costs of training employees, Related
Parties and Agency Staff. No contractor training costs should be reported in this
activity. Where a Licensee incurs costs assessing the capability of contractors,

these costs should be included in De-Minimis. Any costs associated with training
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contractors within Licensee training facilities should also be reported in the same

way.
10.117The key terms for this worksheet are noted below.
e Operational Training
e Craftsperson
e Engineer - SAP
e Engineer - Design
e Engineer - Commissioning
e Other Operational Employee
e Operational Staff
¢ Non-Operational Staff
e Operational Refreshers
e Operational Up-skilling
o New Recruits
e New Recruits - Craftsperson
o New Recruits - Engineer
e Learner Costs
e Leaver
e Leaver - Due to Retirement
e Leaver - Due to Natural Attrition
e Leaver - Due to Business Termination
e Training Days
e Agency Staff

10.118These terms have the prefix "Operational Training”, except Non-Operational Staff
and Agency Staff as these terms are used in areas other than in Operational

Training.

10.119The operational tables in the worksheet require cost and volume data to be split
between the types of learner cost (New Recruits, Up-skilling, Operational

Refreshers) and between the role of staff undertaking the training (Craftspersons,

148



Guidance - RIIO-ET3 Electricity Transmission Price Control — Instructions and Guidance

on Business Plan Data Templates: Version 2.0

Engineers), as well as reporting the costs of providing the Training Centre and

courses for Operational Training.
10.1200perational Training costs and volumes should be reported as follows:

e New Recruits (in year and previous years): This reports the costs of all
operational New Recruits to the Licensee or Related Party, often on a formal

training programme for several years (eg apprenticeship). Note:

o No costs or volumes relating to contractor training should be

included;

o The associated volumes are the FTEs recognised on New Recruits
training programmes. The FTEs should be adapted to recognise
that a New Recruit may only have been employed part-way through
the year, for example 1 FTE starting work in October would be
classed as 0.5 FTE; and a part time employee of 0.8 FTE starting

work in October would be classed as 0.4 FTE; and

o These costs and volumes should be reported separately between

Craftsperson’s Engineers and Other Operational Employees.

e Operational Up-skilling: This reports the costs of all Operational Staff, Related
Party Staff and Agency Staff recognised as undertaking Operational Up-skilling

training. Note:

o No costs or volumes relating to contractor training should be

included;

o The associated volumes are the number of Training Days spent on

up-skilling training, both classroom and on-the-job; and

o These costs and volumes should be reported separately between
Craftsperson’s, Engineers and Other Operational Employee (the role
reported against should be the role towards which the employee
has been working). A unit cost is then calculated automatically by

the table.

e Operational Refreshers: This reports the costs of all Operational Staff, Related

Party Staff and Agency Staff attending Operational Refreshers. Note:

o No costs or volumes relating to contractor training should be

included;

o The associated volumes are the humber of Training Days spent on

refresher training; and
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o These costs and volumes should be reported separately between
Craftsperson’s, Engineers and Other Operational Employee. A unit

cost is then calculated automatically by the table.
10.121Cost of Training Provision should be reported separately between the following:
e Trainer and Course Material Costs;
e Training Admin Costs; and
e Training Infrastructure Costs.
10.122There are no volumes to be reported in this area.
10.123Volumes are also to be reported for the following areas:

e New Recruits in year: This reports the New Recruits (on an FTE basis)
appointed to the Licensee in the year. This should not be pro-rated to adapt
for date the recruit joined the Licensee. This should be reported separately

between Craftsperson’s and Engineers.

e Leavers: This reports the number of Leavers in the year (on an FTE basis),
reported separately between Leavers due to Retirement, Leavers due to
natural attrition (where leavers have initiated their departure e.g. for an
external role) and Leavers due to business termination (where companies
have initiated e.g. through voluntary or compulsory redundancies). These
should not be pro-rated to adapt for date the leaver left the Licensee. These

are also reported separately by Craftspersons and Engineers.

10.124The second section of the worksheet collects cost and volume data on Non-
Operational Training activity. Non-Operational Training is the facilitating and
operating training courses of a non-technical nature for office-based staff by the
Licensee or Related Party or Agency Staff to support the Direct Activities of the

Licensee.

10.125The Non-Operational tables in this worksheet require data to be split between the
types of learner costs (New Recruits, Up-skilling, Operational Refreshers) and
between the role of staff undertaking the training (HR, Finance, Legal, IT, and
Other).

10.126Licensees are required to report Non-Operational Training cost and volume data

from 2022 onwards. Data for the RIIO-ET1 period is not required.

10.127Non- Operational Training costs and volumes should be reported as follows:
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e New Recruits (in year and previous years): This reports the costs of all
operational New Recruits to the Licensee or Related Party, often on a formal

training programme for several years (eg apprenticeship). Note:

o No costs or volumes relating to contractor training should be

included;

o The associated volumes are the FTEs recognised on New Recruits
training programmes. The FTEs should be adapted to recognise
that a New Recruit may only have been employed part-way through
the year, for example 1 FTE starting work in October would be
classed as 0.5 FTE; and a part time employee of 0.8 FTE starting

work in October would be classed as 0.4 FTE; and

e Non-Operational Up-skilling: This reports the costs of all Non-Operational
Staff, Related Party Staff and Agency Staff recognised as undertaking Non-
Operational Up-skilling training.

o No costs or volumes relating to contractor training should be

included.

o The associated volumes are the number of Training Days spent on

up-skilling training, both classroom and on-the-job.

¢ Non-Operational Refreshers: This reports the costs of all Non-Operational
Staff, Related Party Staff and Agency Staff attending Non-Operational

Refreshers. Note:

o No costs or volumes relating to contractor training should be

included; and

o The associated volumes are the number of Training Days spent on

refresher training.
9.8 NIS Cyber Resilience

Purpose and use by Ofgem

10.128The purpose of this table is to inform Ofgem of the opex and capex expenditure in
a Licensee’s NIS Cyber Resilience Business Plans. The cost allocation for each of
the investments required by the network company is split into three high-level

categories covering People, Process and Technology.

10.129All costs should be rounded to two decimal places and in £m.
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10.130There is a summary at the top (rows 14-16) which is to inform Ofgem of the total
defined investment (TIM) and uncertain investment (UIOLI) costs in a Licensee’s
NIS Cyber Resilience Business Plan. We have included an automated calculation
which will sum the TIM and UIOLI cost split where an Investment Category is
selected from the drop-down menu in each of the detailed activity tables (rows
35-526). We have included a check formula to flag any discrepancies. We provide
more detailed guidance on the two investment categories in the ‘NIS Cyber
Resilience Business Plan Submission Assessment Methodology and Requirements
Document. "

10.131Within the People, Process and Technology categories there are 10 sub-categories
split into capex and opex expenditure. At the top of the cyber BPDT there is an
Activity Level Summary table (rows 20-30). We have included a calculation which
should pull up the total cost as indicated in the detailed activity tables. We have
included a check formula to flag any discrepancies. All improvement
programmes/projects that require funding must be linked to the primary Cyber
Assessment Framework (CAF) Principle and Contributing Outcome that the

programme/project is aiming to deliver.

10.132By mapping each project to the primary CAF Principle and Contributing Outcome
Ofgem will be able to see where network companies are focusing their NIS Cyber
Resilience improvement efforts in RIIO-3. We ask Licensees to use the drop-down
menus provided to ensure consistency in referencing to the CAF Principles and
Contributing Outcomes.

10.133To enable a comparison between RIIO-2 and RIIO-3 expenditure, network
companies should include all RIIO-2 awarded allowances for cyber resilience
covering both IT and OT even where there is no corresponding project for RIIO-3.
For those projects where no RIIO-3 continuation allowance is required, Licensees
should add a single line item per RIIO-2 project in the sub-table RIIO-2 Project
Summary (rows 33-76). All RIIO-2 costs should align to the July 2024 PCD
report, where relevant, we expect Licensees to include actual spend for years 1-3

and awarded allowances for years 4-5.

10.134For projects where funding has been awarded in RIIO-2 and further funding is
required in RIIO-3 for the same project, Licensees should include the RIIO-2 and

RIIO-3 expenditure information in the BPDT in the relevant sub-table for People,

2 RIIO-3 Business Plan Guidance | Ofgem - see Annex 6
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Process and Technology (rows 78-526). All NIS-R Cyber Resilience allowances

being requested in RIIO-3 must be included in the cyber BPDT.

10.135Mechanism Category (rows 530-533): Additional input rows are included to allow
Licensees to enter the costs split across Baseline/Re-opener/Other Uncertainty
Mechanism/Other incurred or forecast to be incurred in RIIO-ET2 and RIIO-ET3
(columns U-AJ). This section is not applicable for costs incurred in RIIO-ET1. This

information will be used to inform the relevant PCFM calculations.

10.136Additional input rows are included (rows 536-537) to allow Licensees to enter the
capex/opex split for the Cyber cost categories. This entry will be used to inform
the PCFM calculations.

Instructions for completion

10.137For the RIIO-2 Project Summary table: all RIIO-2 awarded allowances for cyber
resilience covering both IT and OT should be added where there is no
corresponding project / allowance request in RIIO-3. Licensees should provide the

following information:

e RIIO-2 project name;

e Primary CAF Principle (use drop down list);

¢ Investment Category (use drop down list); and
e Annual costs (RIIO-2).

10.138For the People: FTE opex table all cyber FTE resources, existing and forecast,
should be added. We do not expect a line per individual cyber team member, the
roles should be combined eg 2 x CSOC analyst should be entered as one line item
with the head count column updated to indicate 2 people in this role. Licensees

should provide the following information:

e Role title;

e Primary CAF Principle (use drop-down list),;

e Primary CAF Contributing Outcome (use drop-down list);
e Unit cost in £m (annual salary);

e Head count; and

e Annual costs (RIIO-2 and RIIO-3).
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10.139For the People: FTE capex table all cyber FTE resources, existing and forecast,

involved in a specific project should be added here. We do not expect a line per
individual cyber team member, in this case we ask Licensees to roll up the people
costs to reflect the project team in totality so one line per project where FTE
resources are capitalised. The detailed breakdown on the project team roles
should be included in the Detailed Cost template submitted alongside the NIS
Cyber Resilience Business Plan. Licensees should provide the following

information:

e Project Name;

e Primary CAF Principle (use drop-down list);

e Primary CAF Contributing Outcome (use drop-down list);
e Average unit cost in £m (annual salary);

e Head count;

e Investment Category (use drop-down list); and

e Annual costs (RIIO-2 and RIIO-3).

10.140For the People: FTC opex table all cyber FTC resources, existing and forecast,

should be added. We do not expect a line per individual cyber team member, the
roles should be combined eg 2 x CSOC analyst should be entered as one line item
with the head count column updated to indicate 2 people in this role. Licensees

should provide the following information:

e Role title;

e Primary CAF Principle (use drop-down list);

e Primary CAF Contributing Outcome (use drop-down list);
e Unit cost in £m (annual salary);

e Head count; and

e Annual costs (RIIO-2 and RIIO-3).

10.141For the People: FTC capex table all cyber FTC resources, existing and forecast,
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Cyber Resilience Business Plan. Licensees should provide the following

information:

e Project Name;

e Primary CAF Principle (use drop-down list);

e Primary CAF Contributing Outcome (use drop-down list);
e Average unit cost in £m (annual salary);

e Head count;

e Investment Category (use drop-down list); and

e Annual costs (RIIO-2 and RIIO-3).

10.142For the Process: 3rd Party Services opex table, the 3rd party services required to

deliver specific NIS cyber resilience improvement programmes/projects should be
added:

e Project Name;

e Primary CAF Principle (use drop-down list);

e Primary CAF Contributing Outcome (use drop-down list);
¢ Investment Category (use drop-down list); and

e Annual costs (RIIO-2 and RIIO-3).

10.143For the Process: Professional Services or 3rd Party Services capex table, the

professional services or 3rd party services required to deliver specific NIS cyber

resilience improvement programmes/projects should be added:
e Project Name;

e Primary CAF Principle (use drop-down list);

e Primary CAF Contributing Outcome (use drop-down list);

e Investment Category (use drop-down list); and

e Annual costs (RIIO-2 and RIIO-3).

10.144For the Technology: Software opex table, network companies should include one
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e Project Name;
e Primary CAF Principle (use drop-down list);
e Primary CAF Contributing Outcome (use drop-down list);
e Investment Category (use drop-down list); and
e Annual costs (RIIO-2 and RIIO-3).

10.145For the Technology: Software capex table, Licensees should include one line item
per project to indicate the software capex costs in totality associated with each
project. The detailed breakdown of the software required per project should be
included in the Detailed Cost template submitted alongside the NIS Cyber

Resilience Business Plan. Licensees should provide the following information:
e Project Name;

e Primary CAF Principle (use drop-down list);

e Primary CAF Contributing Outcome (use drop-down list);

e Investment Category (use drop-down list); and

e Annual costs (RIIO-2 and RIIO-3).

10.146For the Technology: Hardware opex table, Licensees should include one line item
per project to indicate the hardware opex costs in totality associated with each
project. The detailed breakdown of the hardware required per project should be
included in the Detailed Cost template submitted alongside the NIS Cyber

Resilience Business Plan. Licensees should provide the following information:
e Project Name;

e Primary CAF Principle (use drop-down list);

e Primary CAF Contributing Outcome (use drop-down list);

e Investment Category (use drop-down list); and

e Annual costs (RIIO-2 and RIIO-3).

10.147For the Technology: Hardware capex table, Licensees should include one line item
per project to indicate the hardware capex costs in totality associated with each
project. The detailed breakdown of the hardware required per project should be
included in the Detailed Cost template submitted alongside the NIS Cyber

Resilience Business Plan. Licensees should provide the following information:

e Project Name;
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e Primary CAF Principle (use drop-down list);
e Primary CAF Contributing Outcome (use drop-down list);
e Investment Category (use drop-down list); and

e Annual costs (RIIO-2 and RIIO-3).
Definitions for use in this worksheet

People
10.148Full time equivalent (FTE) resources:
e A full time, permanent employee deployed;

e Unit costs include any form of payment, consideration or other benefit, paid or

due to or in respect of full time employees as part of their annual salary; and

e Head count is the total number of FTE resources, per role, forecast by the end
of RIIO-3. The annual costs in the BPDT should reflect if this resource will be

phased in over the RIIO-3 period.
10.149Fixed term contract (FTC) resources:
e An employment contract where there is a fixed end date for the contractor;

e Unit costs include any form of payment, consideration or other benefit, paid or
due to or in respect to temporary contractors, fixed term contracts or Agency
Staff as part of their annual salary; and

¢ Head count is the total number of FTC resources, per role, forecast by the end
of RIIO-3. The annual costs in the BPDT should reflect if this resource will be

phased in over the RIIO-3 period.
Process
10.150Professional services:
e Services provided on a consultancy basis; and

e Costs incurred by contracting with consultancy organisations for the provision

of services for a specific project or programme of works.
10.1513rd party services:
e Services provided by vendors/OEMs; and

e Costs that have been identified through an RFI/RFP process to deliver a

specific service eg operate a security operations centre.
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Technology

10.152Software:

A set of instructions, data or programs used to operate computers or similar

devices to perform specific tasks.

Expenditure on new and replacement software used to support the operation
of the NIS assets. These types of software support compliance activities within
the CAF and address the needs of the organisation to minimise the impact of

risk and incidents to its network and information systems.

This software extends to applications and systems that must have a NIS
Cyber Resilience focus and are not part of general IT systems, applications

and services used by the Licensee.

10.153Hardware:

Hardware refers to the external and internal devices and equipment to

perform functions such as input, output, storage, and communication.

Expenditure on new and replacement hardware used to support the operation
of the NIS assets. These types of hardware support compliance activities
within the CAF and address the needs of the organisation to minimise the

impact of risk and incidents to its network and information systems.

This hardware must have a NIS Cyber Resilience focus and not part of general

OT appliances used by the Licensee.

Investment Category:

10.154See Chapters 2 and 3 of the *NIS Cyber Resilience Business Plan Submission

Assessment Methodology and Requirements Document’ for more detailed

guidance.

10.155Defined Investments: For programmes and/or projects where there is a justified

needs case, proposed delivery, cost to deliver and defined output to mitigate an
identified risk as the proposed solutions are well understood and readily available.
A price control deliverable (*"PCD’) can be set to evaluate the success of the

delivery in terms of benefits and outcomes.

10.156Uncertain Investments: For small projects where the needs case has been
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9.9 Uncertain Costs

Purpose and use by Ofgem

10.157The purpose of this worksheet is to capture any disaggregated costs,

workloads/volumes related to uncertain activities.

10.158This will enable Ofgem to trace and associate any incremental proposals with
corresponding baseline figures reported elsewhere in the template, whilst keeping

the two clearly separate from one another.
Instructions for completion

10.159Enter a description of the activity.

10.160Enter the uncertain costs associated with the uncertain activity for each year of
RIIO-ET3. If the uncertain activity has no corresponding baseline component,

then the uncertain costs equal the total costs.

10.161The uncertain costs entered here should be incremental to any baseline figures

reported elsewhere within the template.

10.162Mechanism Category (Rows 72-75): Additional input rows are included to allow
Licensees to enter the costs split across Baseline/Re-opener/Other Uncertainty
Mechanism/Other incurred or forecast to be incurred in RIIO-ET2 and RIIO-ET3
(columns U-AJ). This section is not applicable for costs incurred in RIIO-ET1. This

information will be used to inform the relevant PCFM calculations.

10.163Additional input rows are included (rows 78-79) to allow Licensees to enter the
capex/opex split for the Uncertain Cost categories. This entry will be used to

inform the PCFM calculations.

10.164
9.10 Innovation

Purpose and Use by Ofgem

10.165The purpose of this table is to show a breakdown and total of additional baseline

allowance requested to fund deployment of previously proven innovation.
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Instructions for completion

10.166The Licensee should fill in the boxes shaded in yellow in the following categories

only if they are seeking additional baseline funding to deploy proven innovation:
e Project name/innovation name;
e Description of the innovation;

e Business Plan reference - please note here the page in your Business Plan or
Annex where you provide a detailed justification of the requested allowance;

and
¢ Amount of allowance requested.

e Please list any baseline funding you were granted by Ofgem for innovation
deployment activities in RIIO-ET2. In the description (Column B), please
briefly comment on the extent to which these activities took place and funds

were spent as intended.

e Please list any projects you wish to receive baseline funding for during RIIO-
ET3, and indicate, where relevant, if you expect these activities to last beyond
RIIO-ET3.

9.11 - 9.14 Innovation Fund Tables

Purpose and Use by Ofgem

10.167The purpose of these tables is to record information directly applicable to the
innovation mechanisms, recording, as relevant, actual and anticipated spend per

year.

10.168The purpose of the 9.11 worksheet is to report the Licensees' Network Innovation
Allowance (NIA) expenditure under RIIO-ET2 and RIIO-ET3. The NIA is a set
allowance that the Licensee can use to spend on innovation projects which

comply with the NIA Governance Document.

10.169The purpose of the 9.12 worksheet is to report Strategic Innovation Fund (SIF)
projects that the Licensee will receive funding for in RIIO-ET3, based on SIF
projects that were started in RIIO-ET2 (when the SIF programme started).
Additionally, the table also seeks to capture other categories of SIF funding that

will be relevant if the Licensee has to return any funds on these projects. The
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different SIF categories are all defined in the SIF Governance Document.3 This
table does not require Licensees to input SIF projects they have not started
yet/may start in RIIO-ET3.

10.170The purpose of the 9.13 worksheet is to report the Licensees' expenditure under
the carryover of the RIIO-ET2 NIA (CNIA). The CNIA allows the Licensee to spend
and recover any remaining unspent funds from the 2025-26 NIA, providing that
projects were started before 31 March 2026 and comply with the NIA Governance
Document. Note that as the carryover period is the first 18 months of RIIO-ET3,
the 2027-28 column is only applicable for spend in the first six months of that
financial year (1st April - 30th September 2027).

10.171The purpose of the 9.14 worksheet is to report funding for NIC projects that the
Licensee received funding for in RIIO-ET1 and remain in-flight during the RIIO-
ET3 price control. Additionally, the table also seeks to capture other categories of
NIC funding that will be relevant if the TO has to return any funds on these

projects.
Instructions for completion

NIA - Worksheet 9.11

10.172Input details of each RIIO-ET2 and RIIO-ET3 NIA activity/project in the yellow
cells in cells D13-F30 as required and provide the outturn and forecast

expenditure in the yellow cells V13-AE30.

10.173Input actual data from 1st April 2021 up to and including the current reporting

year as well as the forecast period.

10.1741Input details of any expenditure that has been declared Unrecoverable NIA
Expenditure by Ofgem in the yellow cells D36-F37 as required and provide the

outturn and forecast expenditure in the yellow cells V36-AE37.

10.175Additionally, the Licensee will report how much of their Total NIA Expenditure has

been spent on internal resources in row 42.

10.176Input unfunded NIA expenditure for each RIIO-3 year in the yellow cells in row
52.

SIF - Worksheet 9.12

3 SIF Governance Document: https://www.ofgem.gov.uk/publications/sif-governance-document

161


https://www.ofgem.gov.uk/publications/sif-governance-document

Guidance - RIIO-ET3 Electricity Transmission Price Control — Instructions and Guidance

on Business Plan Data Templates: Version 2.0

10.177Input details, in all applicable subcategories, of each SIF project it receives
funding for in the yellow cells in columns D-G as required and provide the outturn
and forecast expenditure in the yellow cells in columns M-V. Input the unfunded

SIF expenditure for each year in the yellow cells in row 75.

CNIA - Worksheet 9.13

10.178Input the CNIA expenditure by cost type in the yellow cells and details of each
CNIA activity/project in the yellow cells in columns D-F as required and provide

the outturn expenditure in the yellow cells in columns M-S.

10.179Input the total of any third-party income or contributions towards projects into
the yellow cells on row 68. Input the unrecoverable CNIA expenditure into row
72.

10.180Input the required licence terms in the yellow cells in rows 76:79. These licence
terms are defined in Special Condition 5.3 of the Licensee’s licence as in force on
31 March 2026.

NIC - Worksheet 9.14

10.181Input details, in all applicable subcategories, of each NIC project it received
funding for in RIIO-ET1 in the yellow cells in columns D-F as required and provide

the outturn and forecast expenditure in the yellow cells in columns M-AD.

10.182Additional rows may be added as required to complete the required information

for all of its NIC projects.

9.15 Salary & FTE

Purpose and Use by Ofgem

10.183The purpose of this table is to show the total transmission staff costs and FTEs.
This will provide a cost per FTE for comparisons of total transmission employment

costs.
Instructions for completion

10.184The Licensee should fill in the boxes shaded in yellow across each of the cost

categories:
e Labour;

e Pensions;
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e Total staff numbers;
e Average salary per FTE;
e FTE Numbers - Average;
e Total Gross Staff Costs (Salaries & Normal Pensions); and
e Average Gross Cost per FTE.
10.185Apprentices include craft and engineering apprentices.

10.186NGET should fill the table in for the total gas and electricity transmission staff

(separating out Licensee from SO).
10.187SHE Transmission for the transmission company.

10.188SPTL for the whole of SP Power Systems Ltd (SPPS).
Definitions for use in this worksheet

10.189Labour: Defined in Transmission Glossary.
10.190Pensions: Defined in Transmission Glossary.
10.191FTE: Full time equivalent.

10.192Craftsperson: Employees working in roles requiring the following qualifications -
level 1, 2 or 3 Jointers, overhead linesman, fitters, multi-skilled trades set out by

Energy and Utility Skills or equivalent.
10.193Engineer: Employees working in roles requiring engineering qualifications.

10.194Agency: Defined in Transmission Glossary.
9.16 Related Party Margin

Purpose and Use by Ofgem

10.195The purpose of this table is to record information on the turnover and margin %
for all affiliates and calculates (if any) the related party margin to be disallowed in
the BPFM.

Instructions for completion

10.196The Licensee should fill in the boxes shaded in yellow:
e Margin by related party;
e Turnover by related party;

e Related Party Margin by Cost Category (columns AG:AM and column AO);
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e Costs before allocations: Outside Price Control; and

e Costs before allocations: Total Related Party Margin.
10.197This input is required to be repeated for each reporting year.

Definitions for use in this worksheet

Related Party Margin

10.198Defined in Transmission Glossary.
9.17 Environment

Purpose and Use by Ofgem

10.199The purpose of this worksheet is to collect data on the Licensee's scope 1, 2 and
3 Business Carbon Footprint (BCF) and other environmental performance
indicators. This includes data on the Licensee’s targets, historical performance,
projections for upcoming years and price control periods; and proposed initiatives

in the Licensee’s RIIO-3 Environmental Action Plan (EAP).

10.2000fgem will use the information to assess the ambition, benefit and cost efficiency

of proposed initiatives in the Licensee’s EAP.
Instructions for completion

Table 1: Long-term CO2e emission reduction target

10.201Input short responses in the ‘Responses’ column to the questions about the
Licensee’s long-term CO2e emission reduction target. The Licensee can input

further explanation in Column C or via the BPDTC.
Table 2: BCF

10.202The general requirements and instructions for reporting BCF data in this table are
the same as those in the RIGs for the annual regulatory return, eg data must be
compliant with the principles of the Greenhouse Gas Reporting Protocol. Please
refer to the current version of the RIGs for further guidance on the individual

categories.
10.203All data should be on a carbon dioxide equivalent basis.

10.204Input historical and projected forecast data for scopes 1 and 2 greenhouse gases

for all price control periods.

10.205Input projected/forecast data for scope 3, as well as historical data to the extent

the latter is available.
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10.206The Licensee should highlight if there has been any change in the categories or
reporting methodology for the historical data which cannot be back dated and

include an explanation in the ‘Notes’ column.

10.2071t is up to the Licensee to decide how it derives the BCF projections/forecast data
for the remainder of RIIO-ET2 and for the RIIO-ET3 period. For example, the
Licensee might decide to use a driver-based approach (eg gas consumption,
electricity consumption, miles travelled, floor-space occupancy) to forecast
levels/changes in the different emission categories. Alternatively, the Licensee
may decide to derive a projection based on emission mitigation interventions or
changes in other factors that are expected to affect emission levels. The Licensee

should explain its approach in the narrative.

Tables 3a to 3e: Baseline tables

10.208The purpose of Tables 3a to 3e is to get baseline data on a range of performance

indicators not covered the Table 2.

10.209The Licensee should input data for start of RIIO-2 in the column headed ‘Measure
for start of RIIO-2 (2021/22)' and input latest available data (ie 2023/24) in the
column headed ‘Measure for latest year (RIIO-2)'. The Licensee should input the
average for all completed years in RIIO-2 in the column headed ‘Average
measure for RIIO-2 to date’.

10.210The Licensee should use the ‘Notes’ column to explain any data values the
Licensee has specified; any missing or incomplete data values; changes in the
data collection and reporting methodology that might have occurred over the
period, etc.

Table 3a: Embodied carbon of new projects

10.211The emissions that are generated to produce a built asset can be calculated on
the basis of ‘in design’ and ‘as built’. The Licensee should input ‘as built’
emissions data into the table. Some Licensees may have limited data available,
on ‘as built’ projects. In such cases, the Licensee should input data on an ‘in

design’ basis and include an explanation in the *Notes’ column.

10.212All data should also be normalised to 2023/24 price base to remove inflationary

effects.

Table 3b: Leaks and spills

10.2131Input the number of leaks and spills which have occurred during RIIO-2. If there

are no incidents to report, please detail this in the 'Notes' column.
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Table 3c: Environmental incidents

10.214Input the number of environmental incidents which have occurred during RIIO-2.

If there are no incidents to report, please detail this in the 'Notes' column.

Table 3d: Waste

10.215Input total waste created and manner of waste disposal/management during the

RIIO-2 price control.

Table 3e: Biodiversity improvement at network sites

10.216Input data on biodiversity/environmental improvements carried out at network

sites during the RIIO-2 price control.

Tables 4a to 4f: Impact of EAP initiatives at end of RIIO-3

10.217The purpose of Tables 4a to 4e is to identify and highlight the impact that the EAP
initiatives are expected to have on each of the key performance indicators (KPI).
This is shown by comparing the expected value of the KPI under a ‘counterfactual
scenario’, where none of the Licensee’s RIIO-3 EAP is implemented, to the
expected KPI value under the '‘RIIO-3 EAP scenario’ where initiatives in the

Licensee’s RIIO-3 EAP are successfully implemented.

10.218For each table, the Licensee should input a lower and upper estimate of the
expected KPI value at the end of RIIO-3 under each scenario. The range of
expected KPI values at the end of RIIO-3 will be wider in cases where there is
significant uncertainty on the impact an intervention might have. Please use the
‘Notes’ column to provide a short explanation of the uncertainty. If the impact is
more certain, the difference between the lower and upper estimates of the KPI

will be smaller or potentially zero.

10.219The Licensee should also input in the ‘Initiative identifiers’ column a specific
identifier or code for each of the EAP initiatives that are contributing the most to
the expected change in the KPI over the RIIO-3 period. The identifier code used

for the EAP initiatives must align with the identifier code used in Table 5.
Table 4a: BCF

10.220This table should be used to identify and highlight the EAP initiatives that are
expected to have the most impact on the Licensee’s BCF at the end of the RIIO-3

price control.

Table 4b: Embodied carbon of new projects
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10.221This table should be used to identify and highlight the EAP initiatives that are
expected to have the most impact on emissions generated to produce a built

asset at the end of the RIIO-3 price control.

Table 4c: Leaks and spills

10.222Input the number of leaks and spills which have occurred during RIIO-2. If there

are no incidents to report, please detail this in the 'Notes' column.

Table 4d: Environmental incidents

10.223This table should be used to identify and highlight the EAP initiatives that are
expected to have the most impact on reducing environmental incidents over the

RIIO-3 price control.

Table 4e: Waste

10.224This table should be used to identify and highlight the EAP initiatives that are
expected to have the most positive impact on the KPIs for waste management at
the end of the RIIO-3 period.

Table 4f: Biodiversity/environmental improvement at network sites

10.225This table should be used to identify and highlight the EAP initiatives that are
expected to have the most positive impact on KPIs for biodiversity/environmental

improvement at the end the RIIO-3 price control.

Table 5: RIIO-3 Environmental initiatives

10.226This table should be used to list and provide information about all of the
initiatives that the Licensee has included in its EAP to improve the key
environmental performance indicators throughout the RIIO-3 price control. Each
initiative should be assigned an identifying code, and these should align with

those referenced in tables 4a to 4f.

Table 6: Discretionary/additional environmental reporting

10.227This table can be used to report on additional information in relation to the
Licensee’s EAP which does not align with the tables provided previously. The
format of this table can be amended to suit whichever metrics the company

deems appropriate.
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9.18 I1IG SF6 Incentive

Purpose and Use by Ofgem

10.228The purpose of these tables is to collect information in relation to the emissions of
insulation and interruption gases (IIGs), including sulphur hexafluoride (SF6),
from assets comprising part of the Licensee’s transmission system, as well as
information on the planned interventions throughout RIIO-3. Interventions are

intended to reduce emissions from the worst leaking assets.

10.229The table titled ‘Table 1: Projected Leakage for the Period of RIIO-ET3' will help

inform targets for the IIG incentive.

10.230The table titled 'Table 2: Planned Interventions for the Period of RIIO-ET3" will
show the breakdown of each planned intervention, including the mass of gas

installed, the asset voltage, and the reason for the intervention.

10.231The table titled ‘Table 3: IIG Inventories’ will show a breakdown of the inventory
of IIGs in each Licensee’s network as of December 2024 and then a projection for
the end of RIIO-ET3.

Instructions for completion

10.232The tables have been designed to be common to the three Licensees.

10.233The Licensee should fill in the boxes shaded in yellow and use the drop-downs in

celled shaded green.

10.234Insulation Gas Type table (cells A8:B28): Before filling in the rest of the
worksheet the Licensee is required to list each IIG on their system and the
associated Global Warming Potential (GWP) found in the supporting source

document.

10.235The table titled ‘Projected Leakage for the Period of RIIO-ET3' should also be
manually filled-in with projected emissions that are consistent with what is
needed for the Licensees to achieve their science based, externally verified
targets. Data should resemble that found in Table 2: Business Carbon Footprint,

Scope 1, Fugitive Emissions on worksheet 9.17.

10.236To complete Table 2, each Licensee is required to (for each planned intervention)

input details of:

e Reporting Year of Planned Intervention: Licensee to select the reporting year

of each intervention from the drop-down menu.
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Unique Asset ID: Licensee to input a unique asset ID for each asset.
Asset Voltage (kV): as listed in the drop-down menu.
Asset Type: as listed in the drop-down menu.

Gas Type: as listed in the drop-down menu following the Licensee updating an

additional IIGs in the above table.

Planned Intervention (Refurbish/Replace/New/Maintain): Licensee to select

the intention for each asset from the drop-down menu.

'Refurbish' means a one-off activity undertaken on an asset that is deemed to
be close to end of life or is otherwise not fit for purpose that extends the life
of that asset or restores its functionality. This activity does not result in the
recording of a new or disposed asset in the Asset Register but may improve
the Health Index of the asset. Refurbishment can include the replacement or

reconditioning of components of an asset.

'Replace' means assets the Licensee plans to take off the system (disposal).
'New' means a new asset on the system irrespective of driver (addition).
'Maintain' captures ongoing operation.

Intervention Cost (including maintain) (£m): Licensee to input planned costs

for asset planned action to 3 decimal places). This will include top ups of IIGs.

Reason for intervention (eg excessive emissions, environment, criticality, age,
etc.): This area is a free text area for the Licensee to provide additional
information for why the asset needs replacement/refurbishment or a new

asset is required.

Mass of gas installed if applicable (kg): Mass of IIG installed during

intervention. Leave blank if not applicable.

10.237Table 3 should be inputted with the Gas Type as listed in the drop-down menu.

The inventory for the 1st December 2024 and the projected inventory for the end
of RIIO-ET3 should then be inputted, for each IIG.

10.238Additional information on expectations for IIG (incl. SF6) should be provided in

the BPDT commentary.

10.239Assessment area: Sulphur Hexafluoride (SF6) and other insulation and

interruption gases (IIGs) leakage.

10.240Key overall assessment questions:
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Does the Licensee have a well-justified plan for minimising emissions from
their IIG assets (including SF6) efficiently over RIIO-ET3?

How will the Licensee ensure it can adopt IIG equipment with a lower GWP

when commercial alternatives are available?

10.241Required features of a well-justified business plan for IIG leakage:

Review of RIIO-ET2 plan for minimising SF6 leakages.

Key features of your RIIO-ET2 plan to minimise SF6 leakage.
Impact of your RIIO-ET2 plan on SF6 leakage.

What worked well, what didn’t work so well and key learnings.

Alternative IIGs that are planned to be installed on the network by the end of
RIIO-ET2.

Licensee's proposed strategy for minimising IIG leakage in RIIO-ET3.

Key features of the RIIO-ET3 plan to minimise SF6 leakage including how the

most important lessons learned from RIIO-ET2 have been incorporated.
The process for identifying IIG assets to target in RIIO-ET3.

The options analysis carried out to identify leakage reduction measures for

target assets.

The manner in which the asset management programme and new load
projects planning influenced the proposals for asset refurbishment and

replacement.

List of assets identified to replace/refurbish and high leaking assets identified

to not replace.

The projected leakage volumes for RIIO-ET3.

10.242Please provide the Methodology document detailing the measuring and reporting

of leakage of IIG assets (including SF6).

9.19 DR Services

Purpose and Use by Ofgem

10.243The purpose of this table is to collect information relating to each category of

Directly Renumerated (DR) Services as set out in the Electricity Transmission

Licence.
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Instructions for completion

10.244The Licensee should fill in the boxes shaded in yellow.

10.245Costs should be input as positive values for each category of DRS as set out in
paragraph 10 of Special Condition 9.7 of the RIIO-ET2 Licence.

10.2461t may be that some services have no identifiable costs.
10.247The total costs are linked to the 4.1 Cost Matrix Collated worksheet (column AQ).

10.248To avoid double counting, do not enter information if it is populated elsewhere in
the template (eg information associated with investment categories local enabling

entry/exit sole use connection activity).

10.249If consented and De Minimis services are reported outside of the Licensee

business, please do not complete the information but state this in the narrative.
9.20 Pass Through Costs

Purpose and Use by Ofgem

10.250The purpose of these tables is to record information on certain elements of

allowed revenue that are treated as pass through items.
Instructions for completion

10.251Actual data for the reporting period in question should be input directly into the
yellow input cells of this worksheet, which should be used to populate the PCFM.

The licence terms are Special Condition 6.1 (Pass through items).

10.252Forecasts for future regulatory periods should be input directly into this

worksheet, which should be used to populate the PCFM.

10.253The ‘Pension scheme established deficit’ value should be input in row 14 in line

with the information provided in the Price Control Financial Handbook.

10.254All values should be exclusive of VAT.
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11. Miscellaneous Sheets (Category 10)

10.1 Asset Mapping

Purpose and use by Ofgem

11.1 We recognise that the granularity recorded within the internal systems of each
Licensee will be different (and deeper) to the asset possibilities list within the
RIIO-ET2 data template. This mapping worksheet will allow each Licensee to map
and aggregate the data from internal systems against the classification of the
BPDT template. This will provide a new level of understanding and removes the

need to have further detailed debates on definitional points or to allocate assets.
Instructions for completion

11.2 Licensees are required to populate:

e Column A to capture their asset classification list from their internal system.
For example, each Licensee is required to provide a list reflecting the full
range of all types of “overhead tower line” that are captured through the

internal system.
e Column B to allocate the appropriate asset heading from the drop-down list.

e Column C to allocate the appropriate asset category (using the established

asset classification list used in the BPDT template).

e Column D to allocate the asset subcategory (again using the asset

classification list used in the BPDT template).

11.3 The mapping exercise must either assign a 1:1 relationship between assets or
“1:many” allocation. A Licensee cannot map the same asset to more than one

classification.
10.2 Asset ID

Purpose and use by Ofgem

11.4 The purpose of this table is to provide detail on the forecast interventions for the

following asset categories included in the RIIO-ET3 baseline delivery program:
e Circuit Breaker;
e FACTS;

e Transformer;
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Reactor;

HVDC;

Protection & Control;
OHL; and

Cables.

11.5 Licensees must also populate, where available, all forecast interventions due to a

Load driver for any categories listed on the worksheet (eg replacement to

increase rating) included in the RIIO-ET3 baseline delivery program.

11.6 This information will be used by Ofgem to check the interventions and additions

carried out in the period prior to RIIO-ET3 against those included in the current

RIIO-ET2 delivery program.

11.7 The information in this table will allow Ofgem to have a definitive list of the exact

assets, with information such as their type, serial number/unique asset identifier,

unique operational identifier, location etc., that have been and are forecast to be

the subject of intervention.

Instructions for completion

11.8 Information on all asset interventions in the asset categories that are forecast to
be delivered in the RIIO-ET3 period, must be entered in this table.

Worksheet inputs

173

Unique Operational ID (Column A): Enter the unique operational ID given to
the asset being intervened on or added, for example, SGT1 or ABCDSGT1. For
P&C schemes, enter the name of the protection or control scheme being

intervened on, for example, Feedername_MP1 or Mesh Corner_1.

Serial Number/Unique Asset ID (Column B): Enter the manufacturer’s unique
serial number for the lead asset being intervened on or added. Where a
manufacturer’s serial number is not available, a unique identifier assigned by
the Licensee to the lead asset should be entered. This identifier should be
similar to a manufacturer’s serial number and be unique to the physical asset
itself and not change due to a change in the physical location of the asset. For
example, a transformer that has been relocated from substation A to B at
some point in its life, should still have the same unique identifier. Similarly, if
a circuit breaker has undergone major refurbishment off site, it should still

have the same unique identifier post refurbishment as it did before
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refurbishment. Where a lead asset might have multiple components, the
unique identifier of the main component that is being reported should be
entered. For example, where a transformer might have multiple components
like main tank, bushings, tap changer etc., with each component having a
serial number or unique identifier, the serial number or unique identifier of the
main tank should be entered. Where FACTs or HVDC equipment have multiple
components and sub assets, a serial number is not required, however a
unique asset identifier may be entered where there is a clear unique asset
identifier assigned to the asset as a whole. A serial humber is not required for

Protection or Control equipment.

Columns C, D, E are auto populated from the information provided by

Licensees in worksheet 10.1.

Company Classification (column F): This is a drop-down populated from the

information provided by Licensees in worksheet 10.1.

Voltage (kV) (column G): Select the voltage of the asset being intervened on
or added from the drop-down. For transformers, select the Primary voltage.
For P&C schemes, select the voltage of the asset being protected or
controlled. Where multiple assets of different voltages are being controlled as

part of a substation control system, select the highest voltage applicable.

Secondary Voltage (kV) (column H): Select secondary voltage for

transformers from the drop-down.
Rating (column I): Enter the nominal rating of the asset together with units.

Volume: Enter the unit number or route km (column J). Route km is not

relevant to non-linear assets.

Age (column K): Enter the age of the asset being intervened on at the

forecast year of intervention (in years).

Site/Route ID (column L): Drop-down; select the site/route ID list generated

from the free entry provided in worksheet 10.3 (Column A).

Ofgem Scheme Reference (column M): Drop-down linked to original look up
table.

Driver (column N): Populated as Load Related or Non Load Related, depending

on column M.

Intervention type (column O): Drop-down linked to original look up table.
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Intervention Delivery Year (column P): Enter the year the asset is expected to

be electrically commissioned and put in service.

10.3 Site and Route ID

Purpose and use by Ofgem

11.9

11.10

The purpose of this table is to provide detail on the forecast interventions

included in the current RIIO-ET3 delivery program.

The information in this table will allow Ofgem to have a definitive list of the exact
assets, with information such as their type, serial number/unique asset identifier,
unique operational identifier, location etc., that have been and are forecast to be

the subject of intervention.

Instructions for completion

Worksheet inputs
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Site/Route ID (Column A): Enter the unique ID of the substation or site where
the non-linear asset or protection and control scheme is/was physically
located. Alternatively, add the unique ID for the route where a linear asset is
physically located. This information is used to populate worksheet 10.2,

Column L.

Substation or Route Name (Column B): Enter the name of the substation
where the non-linear asset or protection and control scheme is/was physically
situated. Where the protection or control scheme relates to more than one
substation, enter multiple lines for the same scheme, with work at each
substation listed in a separate line. For example, for a feeder differential
protection replacement scheme relating to substations A and B, with work
planned at both substations, a separate line should be entered for work at

each substation even if it is part of the same Ofgem Scheme Reference. Note:
o For linear assets, this can be left blank.

o If a location is not yet known (eg the asset location was not
specified as part of the BPDT or Final Determinations) a Licensee
can report the location as “unspecified” if currently unknown to
facilitate the provision of a volume and intervention assumption.
Licensees are required to specify the specific assets/sites as soon

as future work programmes are confirmed.
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e Postcode (Column C): Enter the postcode of the substation or site. Where

there is a linear asset, please note the postcode of both ends of the route.

e Geographical Area (Column D): Where a postcode is not available, enter the
name of the city or town or parish where the site or substation is, was or will
be located. If unspecified in Column C, then leave blank until such times as

location can be confirmed. A linear asset should note both ends of the route.
10.4 Crossover Projects T2-T3

Purpose and use by Ofgem

11.11 The purpose of this table is to collate details regarding projects from the RIIO-
ET2 period such as re-openers, uncertainty mechanisms and other projects that
have expenditure beyond 31st March 2026. You must include all RIIO-ET2 period
projects that have expenditure in RIIO-ET3.

11.12 The tables enable each network company to provide a list of costs expected to be
incurred in the RIIO-ET3 price control to ensure funding is captured for these

works.

11.13 The following categories will need to be included manually in the “"Non-direct

activities” tables. These costs should also be included in the respective cost tabs:
o CAI;

e Non-Operational IT Capex;

e Physical Security Capex;

e Cyber; and

e Other.

11.14 The following categories will be included automatically through the scheme C&V

tables, according to their flag:
e Load related capex; and
e Non-load related capex.
11.15 We have split these into two sections:
e Assessment on T3 spend section; and
¢ No assessment on T3 spend section.

11.16 No assessment on T3 spend Section: We expect Licensees to add projects here

that have costs in RIIO-ET3 and have funding approved by Ofgem, eg a T2+2
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volume driver project that will finish before 31st March 2028, or MSIP/LOTI
projects that have spend within the RIIO-ET3 period.

11.17 Assessment on T3 spend Section: We expect Licensees to add projects here that
have expected costs in RIIO-ET3, however, a decision is required by Ofgem. For

example:

e Projects that do not have funding approved for the RIIO-ET3 period (this
includes projects that have funding that was agreed in principle in RIIO-ET2,

however is not currently approved);

e Projects which, at the time of submission, have incurred delays to output (for

example, a connections T2+2 project to delivery beyond 31st March 2028).
11.18 Note: We expect Licensees to give clarity of issues within the narrative (Column
CQG).

Instructions for completion

11.19 Projects are deemed to be applicable and to be reported if:
e The project comes under a funding mechanism created in the RIIO-ET2 period
AND
e Project has actual or forecast expenditure within RIIO-ET3
OR
e Project has associated RIIO-ET3 Capital Contributions.

11.20 The purpose of this information is to provide visibility of all projects that meet the
above criteria so that companies are not underfunded for agreed works
undertaken on the consumer’s behalf. Where load and non-load related capex
projects will be automatically populated, the below guidance strictly focuses on
tables regarding non direct activities, in rows 12-62 and rows 588-637

respectively.

Worksheet inputs

e Cost Category (Column A): The drop-down menu is based on the list of cost
categories that have mechanisms with the potential to cross from one price

control to the other. The following categories allowed in column A:
o CAI;
o Non - Operational IT Capex;

o Physical Security Capex;
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o Cyber; and
o Other.

Scheme Reference (Column B): The drop-down menu should be used to
denote the scheme reference code (as entered on the Look Up Tables) that

the cost and volume details relate to.

Project reference (Column C). This will capture the mapping of schemes to
projects. A project may consist of a single scheme or many schemes. A

scheme can only be part of one project

Scheme name (Column D): Manual entry of scheme name from the dropdown

menu.

Note: Columns B-D are to be only used where applicable in this table, for

example where CAI is used for the Opex Escalator.

Mechanism category (Column E): The drop-down menu provides four options:

Baseline, Re-opener, Other Uncertainty Mechanism or Other.

Licence term (Column F): the drop-down menu enables a Licensee to assign

an applicable licence term against the scheme/activity, where applicable.

Columns G to U are only applicable to load and non-load projects and will be
automatically filled. Licensees do not need to fill in these rows for non-direct

activities table.

Start Year (Column V): the initial proposed commencement of expenditure on

the project (including the cost of Indirect Activities) when approved by Ofgem.

Close Year (Column W): The initial proposed date of completion (or expected

completion) when approved by Ofgem.

Non asset cost category type: descriptor (Column X): manual entry to specify
for any non-asset cost types. For example, a CAI cost from under the Opex

Escalator could be “Network Design & Engineering”.

Total (column Y): This will auto-populate from the manual figures listed on the

worksheet.

Subtotal Columns (column Z-AC): The Licensee is required to manually input
the value of costs incurred attributable to each project by year. Columns AA

to AD are auto-populated from information listed on the data worksheet.

Annual costs (columns AD to BA): Each Licensee will provide annual direct

costs information on any activity undertaken (or forecast to be undertaken)
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between 1st April 2013 and 31st March 2036 and beyond. Future period

reporting will reflect the rolling forecast requirement (see para 2.10).

Sub-total Contributions (columns BB-BF): The Licensee is required to

manually input the value of contributions received in the period attributable.

Customer Contributions (columns BG-CD): Each Licensee will provide annual

information on the value of:

o Capital contributions (applicable to contributions relating to the
RIIO-ET2 baseline agreed at Final Determinations) that is currently
forecast between 1st April 2013 and 31st March 2028 inclusive
(T2+2 period) or beyond. Other schemes relate to non-baseline

schemes;

o The value of any “one-off” works paid directly by the connecting

customer;

o Legal settlement and insurance claims that relate to the
transmission business, or other cost items that have no associated

volumes (using the drop-down option “non-asset cost type”); and

o The value of any cost recoveries at a scheme level (to be entered

as negative values).

Delivery Year (Column CE): This will mark the scheme completion or expected

completion date. This is a manual entry cell.

Delivery Period (Column CF): This will mark the price control period for the
expected completion date. This is a manual entry cell. Note that if this is not

different to the initial energisation year, this can be left blank.

Narrative (Column CG): can be used to reference relevant supporting
documents (eg engineering justification paper) or sections in the supporting
narrative that will provide more detail on a particular project or element of a

project that requires further explanation to aid understanding.

Carry Over Type Description (column CH): This drop-down menu gives further

detail regarding the circumstances of carry over projects.

Ofgem engagement (column CI): Recent engagement with Ofgem on the
project: some details on the nature of engagement and Ofgem point of

contact.

Commentary
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11.21 For each project recorded within the T2-T3 crossover table, we require narrative,

within the BPDT Commentary document, clearly setting out:

A short summary background of the original project and where it is set out in

the RIIO-ET2 Business Plan (including any EJP references);

A short summary on changes to the project, including the rational and
justifications for such changes, compared to the original scope/timings set out
in RIIO-ET2;

Details of the expected spend and activities in the RIIO-ET3 period, including

narrative on any reprofiling of allowance for RIIO-ET3 and rationale; and

Details of the any expected activities beyond RIIO-ET3.

10.5 ET Pipeline Log

Purpose and Use by Ofgem

11.22 This table will be used by Ofgem primarily to understand the future projects that

11.23

remain uncertain in scope, but where companies believe there is a need.

In addition, this table will be used for ongoing monitoring and resource planning

purposes including pre-application engagement with Licensees. This will facilitate

timely decision making once Re-opener applications have been received.

11.24 The Re-opener application pipeline log includes an option for the Licensee to

select if they do or do not wish for the forecast adjustment to baseline allowances

for each relevant Re-opener to feed into the Re-opener Variable Value in the

PCFM; eg if the project or costs are too uncertain at the point in time the Re-

opener application pipeline log is submitted.

Instructions for completion

11.25 Projects that should be incorporated into the pipeline log include:
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MSIP projects earmarked for RIIO-ET2 but now will start in RIIO-ET3 due to

uncertainty in costs;

Need has been identified, probability of submission is considered high, but no

costing work has been completed;
All major projects signalled by the ESO to be part of tCSNP 2;

Note: this includes any PCF or early development funding
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Sub £100m tCSNP 2 projects signalled by the ESO to be part of tCSNP 2

which are not mature enough to be considered for baseline of RIIO-ET3;

Projects signalled by the ESO to be part of tCSNP 1 projects that remain in

stage 2; and

ASTI projects where submission is currently scheduled after the final BPDT

submission.

11.26 Projects that should be excluded include:

11.27

T3 Baseline costs;
T2 carryover costs;
Anything that has been listed in the scheme C&V; and

ASTI projects where submission for funding will be sought on the day of or

prior to submission of final BPDTs.

Where this doesn’t capture all potential projects, the pipeline log should also

capture projects where Licensees have identified a network need (through either

internal or external drivers) that they must signal to Ofgem and will support

Ofgem’s understanding of the golden thread, however technical or optioneering

work is currently not developed enough for Licensees to submit a view in the
scheme C&V.

Worksheet inputs

11.28 Input information as indicated by the yellow shaded boxes on the table.
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Project Name (Column C): Where individual projects or programs are to be
submitted, for separate assessment under the same mechanism each should
be assighed a unique name. This will be used by Ofgem during future
engagements. A separate row should be used to submit information on each

individual project.

Ofgem Scheme (Column D): Unique Ofgem scheme reference assigned by the

Licensee.

Forecast Submission Date (Column E): In those instances where there is no
defined application window a forecast month and year of submission should
be input. This informs Ofgem as to when future applications might be

expected.

To be used in PCFM? Yes/No (Column F): Select Yes/No from the drop-down

menu. This informs Ofgem if the Licensee wishes for the potential value of
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adjustment to baseline allowances specified by the Licensee in the Re-opener
application pipeline log for a relevant Re-opener to feed into the Re-opener
Variable Value in the PCFM.

Probability of Submission High/Medium/Low (Column G): Select

High/Medium/Low from the drop-down menu as appropriate.
Energisation Date (Column H): Input the appropriate regulatory year.

Forecast Expenditure (Columns I-X): For each regulatory year a forecast
expenditure figure is required. For those Re-opener mechanisms which are
subject to the Opex Escalator (Special Condition 3.36) only Direct Costs
should be included. For all other mechanisms both Direct and Indirect Costs
should be included. These values will feed into the relevant Re-opener PCFM

Variable Value if ‘Yes’ has been selected in the ‘To be used fin PCFM?’ column.

In each of the free text boxes which follow (Columns Z-AD) reference may be
made to additional commentary if the Licensee prefers to add greater detail in
a separate document alongside the Re-opener application pipeline log. It is
recognised that certain information with respect to Re-opener applications in
future years may not be available. More detail should be provided where the

Re-opener application is expected to be submitted in the next 12 months.

Trigger for Submission/Needs Case (Column Z): A free text box for a brief
description of the trigger/needs case for seeking additional allowances for
example a change in specific policy/regulations/legislation or necessary capital

expenditure not funded in baseline allowances.

The text may refer to additional commentary if the Licensee prefers to add
greater detail in a separate document alongside the Re-opener application

pipeline log.

Option Selection Methodology (Column AA): A free text box for a brief
description of the methodology used to justify the selection of the preferred
option. Whether by use of Cost Benefit Analysis, Engineering Justification

Process or some other appropriate methodology.

Preferred Option (Column AB): A free text box for a brief description of the

preferred option.

Forecast Expenditure Justification Methodology (Column AC): A free text box
for a brief description of the methodology that will be used to justify the level

of additional funding requested, for example benchmarking, tendered rates.
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e Broader Regulatory Issues to be Considered (Column AD): A free text box for

a brief description of any broader regulatory issues that Ofgem may wish to

consider, for example alignment with wider policy objectives or regulatory

precedent.
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12. Memo Sheets (Category 11)

11.1 ET Pipeline Log Memo

Purpose and Use by Ofgem

12.1 To develop Ofgem’s understanding of future re-opener submissions currently

planned by Licensees, in a consistent manner across ET, to enable Ofgem to plan

its consideration of re-openers.

Instructions for completion

Worksheet inputs

Re-opener mechanism (Column A): details of the re-opener mechanism

(Licence term) which the re-opener will be submitted under.

Project name (Column B): breakdown of individual projects even if under the

same re-opener.

Description of project, including brief description of driver for project and any

interdependencies (Column C).

Likely date (Column D).

Project start date (the actual date of physical work) (Column E).
Project end date (Column F).

Planned submission date (Column G).

Scope of submission (needs, options and/or costs) (Column H).
Probability of submission (Low/Medium/High) (Column I).

Recent engagement with Ofgem on the project: some details on the nature of

engagement and Ofgem point of contact (Column J).

Lifetime cost (£m): Sum of all costs related to a project over its lifetime

including beyond the RIIO-3 period (Column K).

11.2 ASTI & tCSNP 2 Memo

Purpose and Use by Ofgem

12.2 The purpose of this table is to collect more granular information in relation to

ASTI & tCSNP 2 projects. This will include baseline allowance, pre-construction

allowance and expenditure.
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Instructions for completion

12.3

12.4

185

In relation to ASTI projects, Licensees must fill out the below tables:

ASTI Re-opener: Please provide any existing allowance that was provided
during RIIO-ET2. This should exclude pre-construction funding allowance for
example, SpC 3.40 (Pre-Construction Funding Re-opener, Price Control
Deliverable and Use It Or Lose It Adjustment), but should include for ASTI
funding that aligns with the term ASTIAt in SpC 3.41.

ASTI Indirect costs allowance: This should include any funding provided to the

project for indirects.

ASTI Pre-construction funding allowance: This should include any pre-
construction funding provided to the project, for example any funding that
aligns with the term APCFt in SpC 3.40.

ASTI Early construction allowance: This should include any early construction
funding provided to the project. Licensees should include the expected

delivery date as stated in the licence condition.

ASTI Associated Funding (£m): This should include any allowances made for
the project. It includes Pre-Construction Funding Re-opener, Price Control
Deliverable and Use It Or Lose It Adjustment as set out SpC 3.40. Expected

delivery date should be as stated in the licence condition.

ASTI Expenditure: This should include any expenditure (in £m). Once known,
actual date of delivery should be added. If a forecasted date is known, then
this could be added and a comment should be added to flag this is yet an

estimation.

In relation to tCSNP2 projects, Licensees must fill out the following tables:

tCSNP2 Baseline Allowance: Please provide any existing baseline allowance
that was provided during RIIO-ET2. This should exclude pre-construction

funding allowance.

tCSNP Pre-construction funding allowance: This should include any pre-

construction funding provided to the project.

TCSNP2 Early construction allowance: This should include any early

construction funding provided to the project.
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12.5

e tCSNP2 Outputs, delivery dates and allowance (£m): This should include any
allowance made for projects. Expected delivery date should be as stated in

the licence condition.

e tCSNP2 Expenditure: This should include any expenditure (in £m). Once
known, actual date of delivery should be added. If a forecasted date is known,
then this could be added and a comment should be added to flag this is yet an

estimation.

Commentary (Rows 143-149): Please provide update of any ASTI or tCSNP 2
projects in this section and flag any risks and/or issues related to delivery date.
Any expected potential material change in spend relative to allowance should also

be flagged.

11.3 D& D Memo

Purpose and use by Ofgem

12.6

The purpose of this table is to provide a summary of information on Data and
Digitalisation (D&D) expenditure that is reported in relevant tables within the

BPDT, and to reconcile specific costs between the D&D strategies and the BPDT.

Instructions for completion

12.7

12.8

12.9

12.10
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In rows 10-15, costs should be reported against the following categories:
o Digital Infrastructure;

e Digital processes;

e Digital platforms;

e Digitising field works;

¢ Network monitoring; and

e Other data best practice investments.

Ongoing costs following implementation will only become BAU IT in the following
price control period, so all costs associated with this investment over this price

control period should be considered digitalisation investment.

This table should not include any RIIO-ET3 BAU IT costs, which should be
reported in 8.9 Operational Technology or 9.1 Non Op Capex, as appropriate.

In rows 19-41, Licensees should specify where in the BPDTs these Data &

Digitalisation costs have been reported. Only Data & Digitalisation costs should be
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reported here. For clarity, the Totals in Rows 16 and 42 should match. The table
includes the following cost categories but Licensees should report against 'Other’

if costs have been reported elsewhere:
¢ Network Operating Costs - Operational Technology;
¢ Non-operational Capex - IT & Telecoms, Vehicles, Non-operational Property;

e CAI - Project Management, Network Design & Engineering, System Mapping,
Engineering Management & Clerical Support, Network Policy, Health, Safety &
Environment, Operational Training, Stores & Logistics, Vehicles & Transport,

Market Facilitation, Network Planning; and

e Business Support - IT & Telecoms, Property Management, HR & non-
operational training, Finance, audit & regulation, Insurance, Procurement,

CEO & group management.

12.11 Capex Opex split (Rows 45-46): These rows are included to allow Licensees to

enter the capex/opex split for the total Data & Digitalisation costs.
Definitions for use in this worksheet

Digital Infrastructure

12.12 This includes internal digital models to manage data including allowing data to

flow smoothly across an organisation, such as enterprise architecture.

Digital Processes

12.13 This is about improving the efficiency of core services and processes by
leveraging digital technologies. Can include digitising processes or analogue

processes. Includes system mapping & network design.

Digital platforms

12.14 These are tools for internal and external stakeholders to interact with network
data eg open data platforms, consumer engagement platforms, and visual

representations of networks.

Digitalising field works

12.15 Tools for onsite employees to improve efficiency and safety of field works, such
as using machine learning to analyse historical accident data and change

behaviours to prevent repeats.

Network monitoring

187



Guidance - RIIO-ET3 Electricity Transmission Price Control — Instructions and Guidance

on Business Plan Data Templates: Version 2.0

12.16 Direct investment in metering and other data capture to improve internal data

quality and value of associated services.

Other data best practice investments

12.17 Anything other that doesn't fit into the above but is a good example of best

practice for data/digitalisation.
11.4 HVDC Centre (SHET only)
Purpose and use by Ofgem
12.18 The purpose of this table is to provide financial information on the HVDC centre.
Instructions for completion

Allowance (core activities)

12.19 The allowance for the operation of the HVDC centre should be included in the CAI

allowance.

12.20 The allowance should cover all core activities. If there is any additional
contribution from third parties to cover core activities, then this needs to be
reported in the respective CAI’s line for additional income. This sum is then

deducted from the CAI allowance.

Expenditure on core activities

12.21 Any expenditure on core activities should be included in the existing CAI

expenditure table.

Revenue — non-core activities (income from third party)

12.22 The total revenue for non-core activities should be reported as revenue excluded

services.

Expenditure — non-core activities

12.23 Non-core activities expenditure should be reported as expenditure excluded

services.

Net revenues (reinvestment) — non-core activities

12.24 1In line with the decision on the future operation of the HVDC centre, SHET is

required to reinvest any net revenues in the HVDC centre.

12.25 Reinvestment in the HVDC centre should be reported as expenditure excluded

services when it is spent.
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12.26 In line with the decision on the future operation of the centre (see link below),
any remaining net revenue which was not reinvested in the centre should be

shared with consumers.
Commentary requirements

12.27 The Licensee is required to provide a report in line with Annex A of the Decision

on the future operation of the HVDC centre following end of NIC funding period.

12.28 This will include at least the following:

e Update on the activities held in the previous year, including but not limited to

those listed above (core activities and dissemination);
e Planned activities for the coming year (core activities and dissemination);
e Include any updates on agreements with suppliers;
e Financial report which will include income and expenditure;
e Summary of annual/periodic Technical Advisory Board meetings; and

e Key decisions made by SHET and the rationale for those decisions.
11.5 NARM Interface

Purpose and use by Ofgem

12.29 The purpose of this worksheet is to reconcile data reported in the C&V worksheets
with data reported through NARM, and to help align NARM output delivery with

the associated costs of delivering those outputs.

12.30 This worksheet aggregates the intervention volumes and costs for each NARM
Asset Category. The NARM BPDT contains an equivalent worksheet with
intervention volumes and monetised risk by NARM Asset Category. Intervention
volumes reported in the C&V worksheets, and intervention NARM interface must

align for each NARM Asset Category.
Instructions for completion

12.31 The Licensee is required to ensure that the NARM intervention volumes reported
those reported in the C&V BPDT are aligned.

12.32 The worksheet is split into two sections:

¢ NARM Categorisation (top section): This section aggregates the data from
‘C&V Categorisation’ section for relevant NARM Categories. No manual data

input is required.
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e C&V Categorisation (bottom section): This section will be auto-populated from
scheme volume and scheme cost worksheets for each C&V asset category.
The C&V Category (Column B) is mapped against relevant NARM Category
(Column G). Once agreed this mapping will be fixed for the duration of the

price control.

12.33 Tertiary connected reactor: The NARM Aggregation Category for ‘Tertiary
connected reactor’ (asset no. 91 and 92) are entry cells. The Licensee is required
to select the reactor category from the drop-down list that best aligns with the
categorisation convention that it applies for these assets, and that best
represents the asset volumes reported. This requirement does not amend the
instructions/definitions relating to reporting of these asset in either the NARM
BPDT or the other worksheets of the C&V BPDT. We accept that this approach
may lead to some misalignment between C&V BPDT reported volumes and NARM
BPDT reported volumes. The Licensee should provide explanation of any

misalignment in its NARM supporting narrative.
11.6 References

Purpose and Use by Ofgem

12.34 This sheet provides an index of references to match terms and data points

referred to in the BPDTs across to their relevant license terms.
Instructions for completion
12.35 No input is required from Licensees in this sheet.

11.7 DRS & De Minimis

Purpose and Use by Ofgem

12.36 These tables contain the necessary algebra as outlined in the license to convert
the cost, output or incentive data provided by Licensees in the BPDT into the

required inputs to the PCFM.
Instructions for completion

12.37 Where guidance is required in completing this worksheet, please refer to the
latest PCFM guidance.
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11.8 Vehicles & Transport Memo

Purpose and use by Ofgem

12.38 The purpose of this table is to provide a summary of information on Vehicles &

Transport (V&T) expenditure.

12.39 The table makes provision to capture data on both Capex (to pick up vehicles that
are bought) and CAI (to pick up leased vehicles) in order to make comparable
assessment for companies operating different procurement models for these
assets. Total costs from this table will feed into the Non-op Capex and CAI tables

as appropriate.
Instructions for completion

12.40 Licensees are required to report costs and volume data for vehicles split by:

e Size
o Small Vehicles (<=3.5 tonnes)
o Medium and Commercial Vehicles (>3.5 tonnes but <=7.5 tonnes)
o Heavy Good Vehicles (>7.5 tonnes)
e Fuel
o ICE
o Hybrid
o Electric

12.41 The table also captures data for mobile generators.

12.42 Annual Costs (columns M-AJ): Costs entered should include all costs for servicing,
tax, insurance, fuel and lease costs where appropriate. Each Licensee will provide
annual cost information undertaken (or forecast to be undertaken) between 1st
April 2013 and 31st March 2036 and beyond. Future period reporting will reflect
the rolling forecast requirement (see para 2.10). Columns AK-AN will auto

populate.

12.43 Annual Activity Volumes (columns AQ-BN): When populating volumes, Licensees
should enter the total vehicle population and number of mobile generators

purchased in the year and totals. Columns BO-BR will auto populate.
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12.44 Unit Costs (Columns BT-CO): These will auto populate from the manual figures

within the worksheet.
Definitions for use in this worksheet

Vehicles and Transport (Non-operational)

12.45 Expenditure on new and replacement wheeled vehicles and generators which are
not system assets but are utilised by the Licensee or any other Related Party for

the purposes of providing services to the Licensee.

Vehicles and Transport (CAI)

12.46 The Closely Associated Indirect activity associated with managing, operating and
maintaining the commercial vehicle fleet and mobile plant utilised by the Licensee

or any other Related Party for the purposes of providing services to the Licensee.
11.9 Climate Resilience Memo
Purpose and use by Ofgem

12.47 This worksheet is a Memo table to collect costs on Climate Resilience activity. We
seek to provide a summary of information on Climate Resilience expenditure that
is reported across the tables within the BPDT and identify the proportion of costs

relating to climate resilience.
Instructions for completion

12.48 This worksheet takes a cross-section of costs reported elsewhere in the pack.

12.49 Annual Climate Resilience expenditure should be reported against the key cost
building blocks of totex identified in rows 13-24. For each building block,
Licensees should report costs incurred or forecast to be incurred between 1 April
2021 and 31 March 2036 and beyond. Future period reporting will reflect the

rolling forecast requirement (see para 2.10).
Definitions for use in this worksheet

Climate Resilience

12.50 The ability for an individual, group, asset or system to anticipate, prevent,

respond to and recover from a climate-driven stress events.
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11.10 Contractor Indirects Memo
Purpose and use by Ofgem

12.51 The purpose of this table is to provide Ofgem with visibility of very CAI costs as
defined within the CAI RIGs table for 9.4. Very CAI costs only apply prior to
construction costs within the Project Management and Network Design and
Engineering categories as per the guidance Appendix 1 - Indirect definition
tables.

Instructions for completion

12.52 Licensees should follow the guidance set out within table 9.4 CAI definition for
Very CAIs. This sets out that activities performed by third parties that perform
Very CAI activities prior to construction for Project Management and Network

Design & Engineering categories.

12.53 Further guidance is contained within Appendix 1 - Indirect definition tables.
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Appendices
Index
Appendix Name of Appendix
1 Indirect Definition Tables
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Appendix 1 - Indirect Definition Tables

Manufacturing Configuration Design/Functional Design Table

Design - Non-

Route

ready for construction

Specification for Circuit

breakers
Specification for Transformer

Transformer layout design

including:

Classification Direct/ Examples Comments
Indirect
Manufacturing Direct Circuit breaker: The example Asset
Configuration Manufacturer design of CB Specific Designs are
Design - Non- those which the Licensee
Route Such as: design to meet TRV does not have direct
requirements, Fault Rating
control over.
requirements, bespoke design
. The decisions on how to
requirements.
meet the specification in
Transformer: . .
function design are for
Manufacturer design of the
Transformer manufacturer/contractor
Such as: design to meet to determine.
impedance requirements, fire
risk requirements, bespoke
design requirements.
GIS Building Design:
Structural Design
Materials engineering
Lighting systems
Temperature control systems
Functional Indirect Substation Layout drawings The example design

activities are works which
the Licensee has direct
control over and heavily
influence the short and
long term efficacy of the
intervention which they

are planning.
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Configuration

Design — Route

Design of Main Body

strengthening

Design of Cross arm

strengthening

Design of Muffs, ACDs,
Signage

Design of Spacers
Design of Dampeners
Cabling:

Design of Joint Pits
Design of Jointing

Design of cross bonding

Classification Direct/ Examples Comments
Indirect
Cooler bank position These decisions may have
Auxiliary systems position overlap and interaction
with Asset specific design
Civil design for plinth and works, but the Licensee
bund retains control in these
GIS hall design: types of design.
Height, width and length of
GIS Hall
Location of staff welfare
Location of relay/control
rooms
Location of stores
Positioning of switchgear
within building.
Manufacturing Direct OHL.: These are specific design

works which may be
bespoke to the individual
Tower, Pole or Cable

Route.

We Note that this design
work is for the
contractors/supplier to
meet the requirements of
the specification which
the Licensee used to

procure works.
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Design - Non-

Route

Route Corridor Analysis

Tower and Pole Positioning

Tower Angles
Vertical Clearances

Tower and Construction

Access
Cables:
Route Corridor Analysis

Entry/exit from
Substations/CSEs

Cable Burial Depth
Ducting Requirements

Joint Bay Positioning

Classification Direct/ Examples Comments
Indirect
Functional Indirect OHL: The example design

activities are works which
the Licensee has direct
control over and heavily
influence the whole life
costs of the route which

is planned.

These decisions may have
overlap and interaction
with Manufacturing
Configuration design
works, but the Licensee
retains control in these

types of design.
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Indirect Design Definitions Table

Indirect
Design
Definitions

Direct/
Indirect

Description

Stage 1

Indirect

System Design level drawings which is compliant with
SQSS and where applicable Grid Code.

Stage 2

Indirect

Provides a Layout drawing at 3 phase level which does not
include the as found environment, eg does not include
civils related works, access related.

Includes Route maps, Tower Positions, Cable Routes.

Stage 3

Indirect

Provides layout drawings on the as found (or built)
environment. This will include such elements as:

Maintenance access checks, clash management, civils
design, access design, fittings design, CSE design,
Downleads design and other elements.

Includes Tower types, Tower Angles, Tower access.

Stage 4

Direct

Provides detailed design down to the level of design where
assets are physically connected such as:

BusBar clamps, expansion joints, multicores, temporary
works, etc.

Jumper design, cable joint pit locations, cable spacing and
backfill.

Stage 5

Direct

Design works which are included in the construction of
assets, or specific design elements which are designhed on
site to account for construction designs. This includes
items such as:

Layout areas, Hardstanding areas for access, temporary
fencing, temporary welfare etc.

Project Management Definitions Table

Stage Title Direct/ |Example deliverables (not exhaustive)

Indirect
Identify Identify Indirect | Management of system/network or asset condition
(Internal) [ need and studies

opportunity
for the

project

Development of desigh management plan

Management of any Procurement, Insurance or Legal

considerations
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Development of sustainability plan

Develop [Develop Indirect | Management of project plan/milestones
(Internal) the project Management of design /engineering team (internal or
through to external)
planning
- Management of tender process
submission
Management of business case preparation
Management of risk register
Management of planning applications and community
consultations process
Management of design/development contracts or
early contractor involvement contracts (ie functional
design)
Management of contracts
Management of risk registers, health and safety plans
Refine Refine the |Indirect|Management of project plan/milestones
(Internal) design, Management of tender process
engage
with the Management of work instructions development
supply Management of manufacturing design process
chain and Management of planning applications including
secure .
discharge of consents
funds
Management of contracts
Management of risk registers, health and safety plans
Execution | Execution [Indirect |Management of contracts
(Internal) of the Management of risk registers, health and safety plans
design, ie
build and On-site supervision and technical guidance.
energise Quality checks on work undertaken.
the asset

Organising network access and outages

Arranging energisation of asset

199




Guidance - RIIO-ET3 Electricity Transmission Price Control — Instructions and Guidance

on Business Plan Data Templates:

Version 2.0

Handover | Handover [Indirect |Management of commissioning plan
(Internal) the asset Management of handover plan
to
. Management of closure report
operations
and Management of engagement with operations
monitor Management of defects process
conditions
through Management of lessons learnt process
the defect
period.
Identify, [Identify Indirect | Management of bid / tender process where
develop, |need, appropriate
design develop Management of project plan / milestones
and and refine
refine the project Management of risk registers, health and safety plans
(External) Management of on-site works, including GI, marine
surveys, preliminary works etc
Management of work instructions and clarifications
with client
Management of client
Management of interfaces with other contractors
Management of subcontractors
Management of materials and placing of orders
Management of plant and machinery
Management of manufacturing design process
Management of any preparatory or preliminary works
Management of planning applications including
discharge of consents
Execution | Execution |[Direct [Management of contracts
and of the Management of risk registers, health and safety plans
handover |design and
Management of client
handover
(External)
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ie build Management of subcontractors

and Management of materials and placing of orders
energise

and Management of plant and machinery

handover Management of interfaces with other contractors
the asset

Management of on-site construction works including

civils, electrical engineering, site set up
Quality checks on work undertaken.
Management of commissioning plan
Management of handover plan
Management of closure report

Management of defects process
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