Making a positive difference
for energy consumers

SCOTTISH HYDRO ELECTRIC POWER DISTRIBUTION PLC
Inveralmond House, 200 Dunkeld Road,
Perth, PH1 3AQ

Direct Dial: 020 7901 7295
Email: Marzia.Zafar@ofgem.gov.uk
Date: 07 October 2024

Dear Scottish Hydro Electric Power Distribution PLC,

SIF Project Direction ref: SHE/SYSMET/SIDNADSPS/Rd3 Alpha
Scottish Hydro Electric Power Distribution PLC submitted SYSMET - System Strength

Measurement and Evaluation (the Project) to be considered for funding through the

Alpha Phase of round 3 of the Strategic Innovation Fund (SIF). As explained in greater
detail below, this Project previously received SIF Funding and completed a Discovery
Phase for round 3 of the SIF. In our! SIF Funding Decision issued on 07 October 2024,
we selected the Project? for conditional funding for the round 3 Alpha Phase and as a

result we are now issuing this SIF Project Direction to implement that decision.

Scottish Hydro Electric Power Distribution PLC must comply with the conditions contained
in this SIF Project Direction as a condition of the Project receiving funding through the

SIF. These conditions can be found in the Schedule to this document.

Progression through SIF Phases
The SIF consists of a multi-phase approach for Projects in order to mitigate the risk
associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase

on experimental development, and the Beta Phase on deployment and demonstration.

The Project previously received SIF Funding for the round 3 Discovery Phase3® and

submitted an Application for the Project to be considered for SIF Funding for the round 3

! The terms ‘we’, ‘us’, ‘our’ refer to the Gas and Electricity Markets Authority. Ofgem is the office of the
Authority.

2 Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in
Appendix 1 of the SIF Governance Document.

3 The Project Directions for round 3 of the Discovery Phase are available at:
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-3-discovery-projects-approved-
funding
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Alpha Phase of the SIF. As stated above, the Project has been selected by Ofgem to
receive SIF Funding for the Alpha Phase of round 3.

Role of UK Research & Innovation (UKRI)

As per Chapter 1 of the SIF Governance Document* the role of UKRI is to deliver the SIF
in line with the SIF Governance Document - administering the funding programme,
monitoring the delivery of Projects, collating data from Projects on benefits, making
recommendations to Ofgem on operational matters, supporting third-party innovators
and, where possible, successful Projects to become ‘business as usual’ activities. To
support the success of the Projects and the SIF programme, we expect that the Funding

Party and Project Partners collaborate with Ofgem and UKRI.

SIF Project Direction

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:

- Set out the Project-specific conditions, to which the Funding Party is committing in
accepting SIF Funding.®

« Require the Funding Party to undertake the Project in accordance with the
commitments made in the Application. Where appropriate, the SIF Project Direction
may therefore include extracts from the Application or refer to specific sections of
the SIF Application.®

«  Where applicable, set out conditions (such as Project stage gates) linked to
milestones and deliverables, which Projects must meet.”

+ Set out the SIF Approved Amount for the Project, that will form part of the
calculation contained in the SIF Funding Direction issued by the Authority under
chapter 7 of the SIF Governance Document.®

» Set out the Project budget that the Funding Party must report against and how
variations in the Project budget will be reported.®

- Where applicable, set out special information sharing requirements applicable to the
Project.10

+ Set out the mechanism for the Funding Party receiving the SIF Approved Amount as

set out in the SIF Funding Direction. !

4 https://www.ofgem.gov.uk/decision/updated-sif-governance-document

5 ‘Project specific conditions’ detailed under Point 3 — ‘Condition President’ of this SIF Project Direction.
6 ‘Project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.
7 ‘Project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.
8 'SIF Funding Amount’ detailed under Point 5 - ‘Condition President’ of this SIF Project Direction.
°*Annex 1 - Project Budget.

10 *project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.
1 SIF Funding Amount’ detailed under Point 5 — ‘Condition President’ of this SIF Project Direction.
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All SIF Project Direction requirements are detailed in the Schedule to this SIF Project

Direction.

Decision

Provided the Funding Party complies with the SIF Governance Document and with the
Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF
Project!?.

This SIF Project Direction constitutes notice pursuant to section 49A (Reasons for
decisions) of the Electricity Act 1989.

Marzia Zafar

Deputy Director, Decentralisation & Digitalisation

For and on behalf of the Authority

2. The meaning ‘Eligible SIF Project’ is described in Chapter 2 of the SIF Governance Document.

The Office of Gas and Electricity Markets
Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000
www.ofgem.gov.uk



Making a positive difference
for energy consumers

Schedule to SIF Project Direction

1. PROJECT DETAILS

SIF Project Direction reference: SHE/SYSMET/SIDNADSPS/Rd3 Alpha
Application number: 10129395

Project title: SYSMET - SYstem Strength Measurement and EvaluaTion

Innovation Challenge/Project Phase: Novel Approaches to Deliver a Secure Power
System / Alpha Phase round 3

Project start date: 07 October 2024

Project end date: 30 May 2025

SIF Approved Amount for SIF Funding: £478,612

2. PREAMBLE

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the
“Authority”) to Scottish Hydro Electric Power Distribution PLC (the “Funding Party"”)
pursuant to the SIF Governance Document issued pursuant to Special Condition 9.9 of
the Electricity Distribution Licence. It sets out the conditions to be complied with in
relation to SYSMET - SYstem Strength Measurement and EvaluaTion (the “Project”) as a

condition of it being funded under the SIF Funding Mechanism.!3

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning

given to them in the Licence or Appendix 1 of the SIF Governance Document.

References to specific sections of the Funding Party’s Application in this SIF Project
Direction are, for ease of reference, made by referring to the section number in the

Funding Party’s Application.

3. PROJECT SPECIFIC CONDITIONS
In accepting funding for the Project, the Funding Party is subject to the following

Project-specific condition(s):

Condition 1
The Funding Party must not spend any SIF Funding until contracts are signed with the

Project Partners named in Table 1 for the purpose of completing the Project.

13 The SIF Funding Return Mechanism is defined in the SIF Governance Document.
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Table 1. Project Partners
IMPERIAL COLLEGE LONDON
NATIONAL GRID ELECTRICITY TRANSMISSION PLC
NPL MANAGEMENT LIMITED
SSE RENEWABLES DEVELOPMENTS (UK) LIMITED
UK POWER NETWORKS (OPERATIONS) LIMITED

Condition 2
The Funding Party must report on the financial contributions made to the Project as set
out in its Application. Any financial contributions made over and above that stated in its

Application should also be reported and included within the Project costs template.

Condition 3

The Funding Party must make reasonable endeavours to participate in all meetings
related to the Project that they are invited to by Ofgem, UKRI and DESNZ during the
Alpha Phase.

Condition 4

Alpha phase will last for a period of 8 months from the date the Project Direction is
issued, the Project will be allowed a flexible start date within the 8 month period. The
Project must provide the monitoring officer with the start date and must complete within

6 months of the start date and cannot be completed after the 8 month period has ended.

4. COMPLIANCE
The Funding Party must comply with Special Condition 9.9 of the Electricity Distribution

Licence, the SIF Governance Document and with this SIF Project Direction.

5. SIF APPROVED AMOUNT

The SIF Approved amount of £478,612 (as detailed under Section 1: Project details of
this Project Direction) will be recovered by National Grid Electricity System Operator
from GB customers and transferred to the Funding Party. The Funding Party is
responsible for notifying National Grid Electricity System Operator of the bank account
details to which transfers must be made, in addition to completing Annex 2 of this SIF
Project Direction. If a Funding Party is required to return funding to National Grid
Electricity System Operator, the reverse applies. The Funding Party must provide bank
account details to National Grid Electricity System Operator within two weeks of

accepting this SIF Project Direction.
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6. PROJECT BUDGET

The Project Budget is set out in Annex 1 of this SIF Project Direction.

The Funding Party must report on expenditure against each line under the category total
in the Project Budget and explain any projected variance against each line as part of its
detailed report which will be provided, in accordance with Chapter 7 of the SIF
Governance Document. The Funding Party must report variations in the Project budget
as outlined in Chapter 6 of the SIF Governance Document.

7. PROJECT IMPLEMENTATION

The Funding Party must undertake the Project in accordance with the commitments it
has made in the Application and with the conditions of this SIF Project Direction. These
include (but are not limited to) the following:

(i) undertake the Project in accordance with its Application,

(ii) complete the Project on or before the Project completion date as detailed under
section 1 of the schedule of this SIF Project Direction, and

(iii)disseminate the learning from the Project at least to the level described in
chapter 3 of the SIF Governance Document. Dissemination of learning must be

carried out whether the Project was concluded successfully or otherwise.

8. REPORTING
Ofgem and UKRI may issue guidance (and amend it from time to time) about the
structure and content of the Project reporting required by Chapter 6 of the SIF

Governance Document. The Funding Party must follow this guidance in preparing the
reports.

As set out in chapter 6 of the SIF Governance Document, the Funding Party may be
required to submit an end of Phase report to the UKRI monitoring officer for the round 3
Alpha Phase. An end of Phase report is required for the round 3 Alpha Phase if the
Project is not planning on submitting an Application to the round 3 Beta Phase and, if
the Funding Party submits an Application for the Project for the round 3 Beta Phase but
is not successful. Within this report, the Funding Party must submit information related

to questions on Project delivery as detailed in chapter 6, table 6 of the SIF Governance
Document.

The Office of Gas and Electricity Markets
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9. MONITORING
The Funding Party must comply with any reasonable request for information by its
monitoring officer at UKRI and related deadlines. Ofgem, with the support of UKRI, will
together monitor Project delivery, impacts and benefits. Throughout the term of the
Project, progress is monitored by UKRI through a monitoring officer. The monitoring
officer is the first point of contact for official notifications, queries and correspondence

with UKRI and the Authority, unless otherwise required by this SIF Project Direction.

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring
officer will take place at regular intervals, as advised by Ofgem or the monitoring officer

during the delivery of the Project, and at the end of each Project Phase.

10. EVALUATION

The Funding Party has acknowledged when it submitted its Application for this Project,
that reporting information and data gathered during the Project’s timescales (as detailed
in Section 1 of this SIF Project Direction) will be used to evaluate Project performance.
In addition, the Funding Party may be required to provide requested information outside
of the Project timescales and, in particular, for the period from the Project end date to
the end of the SIF Programme. Further data and reporting information may be requested
(frequency and method based on requirement) outside of standard monitoring and
reporting requirements as deemed necessary. Further data and information

requirements must be complied with by the Funding Party and Project Partners.

11. DATA SHARING

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow
Data Best Practice Guidance with regards to all data gathered or created in the course of
a Project. We expect the Funding Party to document any reasons, such as commercial
sensitivities, for desensitising data. As defined by, and in accordance with, Data Best
Practice Guidance, Funding Parties must have a data triage process. Where multiple
Project Partners are collaborating on a Project, the consortium must adopt a consistent
Open Triage Process for the data related to the Project. Ofgem may require that Project
information and data is also shared with other specified parties, such as parties working
on complementary innovation funding programmes (subject to redaction of sensitive
data).

The Office of Gas and Electricity Markets
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12. CYBER SECURITY
It is the responsibility of the Funding Party and all Project Partners to implement and
maintain appropriate security measures to protect personal data in accordance with
The GDPR (General Data Protection Regulation)'* and DPA (Data Protection Act) 2018%°,

Protection of computer systems from unauthorised access or being otherwise damaged

or made inaccessible must be in place alongside effective working practices. These must

be maintained in line with the Funding Party’s IT Management Strategies and policies.

13. PROJECT MILESTONES
The Funding Party must provide an outline in its end of Project Phase meeting with its
UKRI monitoring officer that verifies the Project milestones have been achieved or

explains why they have not.

Project milestones are outlined below in Table 3, based upon details contained within

Question 7 and Appendix Question 9 in the Funding Party’s.

14 https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en
15 https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted
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) SIF Funding
Project ) L
Reference ) Deadline Overall objectives and key tasks Request
milestone
Overall objective:
e The successful delivery of the SYSMET Alpha project to budget,
time, and quality, in compliance with the SIF governing
documentation.
e Dissemination of the project to the wider audience.
Key tasks:
Project 30 May 1. Maintain and track project schedule, action register, deliverables &
Milestone 1 £55,303
Management 2025 actual expenditure against forecast.
2. Monitor and manage the project risk register with regular reviews
to track & maintain their mitigation.
3. Organise regular (at least fortnightly) review meetings with all
partners.
4. Presentation of SYSMET as required by Ofgem/UKRI.

Compilation of a project poster for dissemination at innovation and

energy-related events.

16 As outlined in in the Application or Project Plan appendix.
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6.

* Produce a conclusion report for the UKRI monitoring officer and

any other specific documentation required or requested.

Milestone 2

Specifications for
System Strength
Monitoring

Hardware

30 May
2025

Overall objective:

Identify and investigate the requirements and availability of
equipment to inject signals into the grid (injection source) for
frequency-dependent impedance identification.

Define, identify and assess a system to measure the grid response

to the injection.

Key tasks:

1.

Building on networks’ user requirements from the Discovery
Phase, identify the use cases of system strength measurement for
renewable generators such as model validation and system
strength improvement.

Specify requirements for injection source (rating, control of
amplitude, frequency and timing).

Identify and assess candidate injection-source equipment and
designs.

Assess how low/medium voltage injection sources can be scaled to
high voltage levels.

Investigate whether any existing GB grid assets can be

used/adapted as injection sources.

£82,905

The Office of Gas and Electricity Markets
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6.

10.

11.

12.

Identify operational constraints and requirements for connection of
injection devices to the HV network.

Report on suitable injectors for the beta field trial, where to install
and testing requirements.

Define measurement system specifications (bandwidth, resolution,
accuracy, data rates).

Identify and assess CTs/VTs with suitable frequency response and
accuracy class.

Propose methods to characterise the CTs and VTs amplitude and
phase frequency response.

Identify and assess measurement/sampling equipment such as
PMUs, fault recorders, PQ analysers.

* Report on suitable measurement equipment, measurement

procedures and uncertainties.

Milestone 3

Specifications for
System Strength
Monitoring

Software

30 May
2025

Overall objective:

To develop and specify a method, i.e., algorithm, and associated
software requirements, to measure frequency-dependent grid
impedance using an injection source.

To determine practical system strength metrics and specify
algorithms to calculate the metrics from the frequency-dependent
impedance information.

To specify how the system strength metrics will be communicated

and used in BAU operations.

£132,994
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Key tasks:

1.

Specify methods and software requirements to measure
impedance over the frequency range.

Determine prototype implementations of algorithms for calculation
of impedance matrix in ABC frame and compare its accuracy with
the DQ sequence frame at each frequency with suitable data
smoothing.

Determine implementations for transformation of impedance
matrix to system strength metrics.

Determine implementations for calculation of impedance and
system-strength metrics relevant to DNOs, e.g. considering
AEMO’s methodology.* Determine recommendations for data
protocol and communication for BAU network operations.

* Determine recommendations for implementation of Machine
Learning (ML) methods to impedance identification considering the
statistical properties of modelled and observed data and results of

applying ML techniques to test data.

Milestone 4

Simulation Testing

and Validation

30 May
2025

Overall objective:

To use system models and simulations to determine how and
where to inject a signal into the network to measure frequency

dependent impedance.

£153,746

The Office of Gas and Electricity Markets

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000 www.ofgem.gov.uk




Making a positive difference
for energy consumers

To use models to understand the measurement error sensitivities
and optimise injection.

To perform a trial measurement using a test rig energized by
waveform data generated from the models, with the aim of testing

and validating the system prior to Beta implementation and

deployment.
Key tasks:

1. Use existing network models with the required bandwidth to
generate the V&I waveform response to simulated excitation
injection.

2. Simulate different injection levels, signals, durations and
repetitions rates.

3. Simulate injection and different network locations and determine
spatial sensitivity.

4. Determine measurement sensitivity to real grid conditions,
including background noise, harmonics, unbalance and off-nominal
frequency.

5. Design and build a laboratory test rig to generate the WP3

simulated V&I injection response waveforms, as analogue signals,
to be measured using a waveform measurement unit identified in
WP2.

The Office of Gas and Electricity Markets
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Use the test rig results to determine the sensitivity of the WP3
algorithms to real measurement noise.

Assess possible accuracy of the outcome system strength metrics
for BAU-use.

Assessment of requirements on data accessibility in operational
environments in order to measure frequency dependent
impedance.

* Validation of the injection method and impedance computation
algorithm in a large-scale electromagnetic transient (EMT)

simulation platform.

Milestone 5

Stakeholder
Engagement and
Governance

Processes

30 May
2025

Overall objective:

Engagement with Technology Providers to further explore their
capabilities and willingness to collaborate. This builds upon the
activities of the Discovery Phase.

Further engagement with key projects in this space such as ESQO’s
Strength to Connect and DOME.

Devise an initial framework for data governance and running a

trial on the network (any such trial would occur in Beta).

Key tasks:

1.

Revisit the Technology Providers identified in Discovery and

undertake a fresh search to produce an up-to-date list (NPL).

£27,559

The Office of Gas and Electricity Markets

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000 www.ofgem.gov.uk




Making a positive difference
for energy consumers

Host a SYSMET webinar to share project results to date with
Technology Providers, the vision moving forward invitation to have
one-to-one discussions about collaboration opportunities (All
Partners).

Hold follow-up meetings with similar projects identified in
Discovery that are deemed to offer mutual benefits.

Capture the benefits of working with these projects and how
working together could be achieved in practice.

Intellectual Property search and preliminary assessment of
products and inventions considered similar to SYSMET.

* Hold network workshop(s) to discuss how a trial could be
conducted, the governance processes required, and any other

matters relating to compliance, Intellectual Property, and safety.

Milestone 6

Cost-Benefit
Analysis and Beta

Preparation

30 May
2025

Overall objective:

* Establish a Network Working Group to discuss and develop the various

aspects of commercialisation.

A cost appraisal of the technical solution and a trial on the
network.

Develop a SYSMET roadmap to implementation.

Maturing of the CBA through the phase based on the Network
Working Group’s activities such that there is greater confidence in

the data by the project end.

£26,105
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e An updated version of the CBA that was submitted as part of the
Alpha Application.

e Initial scoping of the Beta Phase by project partners.

Key tasks:

Establish a Network Working Group and Terms of Reference.

2. Network Working Group meetings to; (i) Develop an approach to
estimate the cost of a technical solution and trial on the network,
(ii) update the current CBA, identifying where refinement is
possible, (iii) discuss the route to commercialisation of SYSMET.

3. Validation of updated CBA by key stakeholders in SSEN-T, UKPN
and NGET.

4. A cost analysis of the solution and a trial on the network, noting
that any trial would happen in the Beta Phase.

5. Compilation of a SYSMET roadmap running from Alpha through to
implementation.

6. * Lead the planning of the Beta phase & secure agreement on

whether to proceed with the application.
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14, USE OF LOGO
The Funding Party and the Project Partners, External Funders and Project Supporters or
subcontractors!” must not use the Innovate UK/UKRI and/or Ofgem logo for purposes

associated with the Project in any circumstances.

As an alternative for use of both Ofgem and UKRI logos, all external Project
communications must include the following standard form of wording:
(i) “this project is funded by network users and consumers under the Strategic

Innovation Fund, an Ofgem programme managed in partnership with UKRI.”

For additional guidance, refer to the communications and media guidelines for
competition winners, detailed as part of your delivery pack. These guidelines are
designed to help with some suggestions and encourage you to take a proactive approach

to communicating about your Project.

15. SHARING OF LESSONS LEARNED

The Funding Party is required to ensure that the sharing of lessons learned and the
facilitation of knowledge transfer is conducted as effectively as possible, to ensure that
all parties, and therefore all consumers including future consumers, can benefit from

Projects.

As contained within Chapter 3 of the SIF Governance Document, we require the Funding
Party to work collaboratively to maintain the ENA Smarter Networks Portal so that all
reporting and dissemination of learnings on Projects (as required by chapter 6 of the SIF

Governance Document) is available via the ENA Smarter Networks Portal.

16. COLLABORATION
The Funding Party must collaborate with third-party innovators as Project Partners, as
well as work closely with other parties in the energy supply chain, as set out in Chapter

3 of the SIF Governance Document.

The Funding Party must collaborate with other parties and with UKRI to organise an
annual conference in a format appropriate to enabling the building of consortiums and
disseminating learning widely. The conference may be a single event for gas and

electricity, or more than one event, as appropriate.

17 As detailed in the Application.
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17. AMENDMENT OR REVOCATION
As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may
be amended or revoked under the following circumstances:
(i) if the Funding Party considers that there has been a material change in
circumstance that requires a change to the SIF Project Direction, and the
Authority agrees; or

(ii) to reflect amendments made to the Licence.

18. HALTING OF PROJECTS

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the

SIF Governance Document relating to the halting of Projects. By extension, this SIF
Project Direction is subject to any decision by the Authority to halt the Project to which
this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction
issued by the Authority pursuant to Special Condition 9.9 of the Electricity Distribution

Licence.

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event
the Authority decides to halt the Project, to which this SIF Project Direction relates, the
Authority may issue a statement to the Funding Party clarifying the effect of that halting
decision as regards to the status and legal force of the conditions contained in this SIF

Project Direction.

NOW THEREFORE:
In accordance with the SIF Governance Document issued pursuant to Special Condition
9.9 of the Electricity Distribution Licence of the Licence the Authority hereby issues this

SIF Project Direction to the Funding Party in relation to the Project.

This constitutes notice of reasons for the Authority’s decision pursuant to section 49A

(Reasons for decisions) of the Electricity Act 1989.

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may
treat all or part of the SIF Approved Amount received by the Funding Party as SIF

Disallowed Expenditure.

The Office of Gas and Electricity Markets
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ANNEX 1: PROJECT BUDGET

Cost Category Total Project costs (£)

Labour £304,321

Materials £5,831

Subcontracting £-

Travel and subsistence £9,403

Other costs £213,146

Total £532,701

Project Partner Total Project Total SIF Funding Project
project contribution (£) | requested (£) contribution (%)
costs (£)

SCOTTISH HYDRO £57,158 £28,579 £28,579

ELECTRIC

TRANSMISSION PLC

Imperial College London | £163,534 | £16,668 £146,866

National Grid Electricity £44,884 £4,489 £40,395

Transmission PLC

NPL MANAGEMENT £223,600 | £- £223,600

LIMITED

SSE RENEWABLES £10,150 £1,015 £9,135

DEVELOPMENTS (UK)

LIMITED

UK POWER NETWORKS £33,375 £3,338 £30,037

(OPERATIONS) LIMITED

Total £532,701 | £54,089 £478,612 11%
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ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE
PROVIDED TO EITHER NGT (BOX.GSOSETTLEMENTS@NATIONALGRID.COM) OR
NG ESO (revenue.invoice@nationalgrideso.com)

Company name:

Primary Contact Details (only one contact permitted)
First Name:

Last Name:

Email address:

Mobile phone number:

Work phone number:

Address details

Address name:

Street address:

City:

State / region:

Post code:

PO box: (if applicable)

PO box post code: (if applicable)

Banking details
These should be evidenced in non-editable format. The evidence provided must show
company name and bank details and it should be dated within the last 6 months.

Any of the below documents will suffice:

o Bank statement (scanned document)

o Void cheque

o Paying in slip

o Screenshot of online banking (showing a logged in account with bank account

and sort code, with browser visible)
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