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Special Condition 3.45 Delivery Track Pre-Construction Funding
Re-opener, Price Control Deliverable and Use It Or Lose It
Adjustment (DTPCF)

Introduction

3.45.1 The purpose of this condition is to calculate the term DTPCF: (the Delivery
Track Pre-Construction Funding Price Control Deliverable term). This
contributes to the calculation of the Totex Allowance.

3.45.2 The effect of this condition is to:

(a) specify the outputs, delivery dates and associated allowances for the Price
Control Deliverable;

(b) establish a Re-opener for the licensee to apply for additional allowances for
projects listed in Appendix 2

(c) provide for an assessment of the Price Control Deliverable; and

(d) provide for a Use It Or Lose It Adjustment.

3.45.3 This condition also sets out the process the Authority will follow when making
changes to [Appendices 1 and 2] as a result of the Re-opener.

Part A: Formula for calculating the tCSNP2 Delivery Track Pre-Construction
Funding Price Control Deliverable term TBC

3.45.4 The value of DTPCF:is derived in accordance with the following formula:
DTPCFt = DTA; — DTRA;
where:

DTA: means the allowances in Appendix 1; and

DTRA: has the value zero unless otherwise directed by the Authority in accordance
with Part D.

Part B: Delivery Track Pre-Construction Funding outputs

3.45.5 Appendix 2 specifies the outputs the licensee is funded to deliver, the delivery dates
for those outputs and the allowances provided.

Part C: Scope of the Delivery Track Pre-Construction Funding Re-opener

3.45.6 The licensee may, in respect of any Delivery Track project, apply to the Authority for a
modification to the outputs, delivery dates or allowances in Appendices 1 and 2
where:
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Part C:

3.45.11

Part D:

3.45.12
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(a) the licensee expects that the total costs for Pre-Construction Works in relation to
all outputs in Appendix 2 will exceed the total allowances in Appendix 1 by the
Materiality Threshold; or

(b) the licensee expects a material change to one of the outputs or delivery dates in
Appendix 2.

The licensee must notify the Authority in writing of its intention to make an application
under 3.45.6 at least 8 weeks before making an application, unless the Authority
directs otherwise.

An application under paragraph 3.45.6 must be made in writing and include:

(a) a breakdown of what Pre-Construction Works are expected to be undertaken;

(b) a breakdown of the incurred and expected costs for Pre-Construction Works;

(c) an overview of the projects to which the Pre-Construction Works and associated
costs relate;

(d) ajustification of why any additional Pre-Construction Works and/ or additional
allowances are required; and

(e) any amendments requested to the outputs, delivery dates or allowances set out in
Appendix 2.

The licensee must comply with the Transitional Centralised Strategic Network Plan 2
Guidance and Submission Requirements Document when making an application
under this Part.

A modification under this Part to the outputs, delivery dates and allowances in
Appendix 2 and the allowances in Appendix 1 will be made under section 11A of the
Act.

Assessment of the Price Control Deliverable (DTRALt)
The Authority will direct a value for DTRAt where either of the following is appropriate:

(a) an adjustmentin accordance with the assessment principles set out in Part A of
Special Condition 9.3 (Price Control Deliverable assessment principles and
reporting requirements), where the licensee has not Fully Delivered an outputin
Appendix 2; or

(b) aUseltOrLose It Adjustment, which will be assessed after any assessment under
sub-paragraph 3.45.11(a)

What process will the Authority follow in making a direction?

Before making a direction under paragraph 3.45.10 the Authority will publish on the
Authority's Website:

(a) the text of the proposed direction;

(b) the reasons for the proposed direction; and
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(c) aperiod during which representations may be made on the proposed direction,
which will not be less than 28 days.

3.45.13 Adirection under paragraph (3.45.11) will set out the value of the DTRA; term and the
Regulatory Years to which the adjustment relates, and where the direction is under
paragraph 3.45.11 (a) will set out:

(a) the delivery status of the output that has not been Fully Delivered; and

(b) the methodology and data that has been used to decide the delivery status and
value of any adjustments to the DTRA; term.

Appendix 1

Delivery Track Pre-Construction Funding Allowance table (£m)

Total Value

NGET Have the values given in the tCSNP2
Confidential Annex (sum of allowances from
Appendix 2).

Appendix 2

Delivery Track Pre-Construction Funding Price Control Deliverables (£Em)

Project Name Output Delivery DTPCF Allowance
Date
Feckenham to Minety 400kV A589 Submission of all 31 March Have the values
Circuit Reconductoring (NOA Code: material planning 2026 given in the
FMR2) consents for FMR2 tCSNP2
Confidential Annex
Reconductoring of Carrington - Submission of all 30 April  Have the values
Penwortham & Padiham - material planning 2026 given in the
Penwortham 400kV circuits (NOA consents for PCR1 tCSNP2
Code: PCR1) Confidential Annex
Reconfigure Stalybridge - Thorpe Submission of all 30 June Have the values
Marsh 400kV circuit (NOA Code: material planning 2026 given in the
ESCF) consents for ESCF tCSNP2
Confidential Annex
Reconductor double circuits Norton ~ Submission of all 28 Have the values
Osbaldwick (NOA Code: NOR6) material planning February given in the
consents for NOR6 2026 tCSNP2

Confidential Annex




