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AGENDA ITEM 4: Offshore Electricity Transmission Outline Timetable

2006

End May




Early July

May – August


September - October

October

Autumn
2007

Spring
Q1/2


Q2 
Q2

Q2/3

Q3

Q3/4

2008

Q1

Mid-2008


DTI Minded to Statement on GBSO extension offshore 

Milestone: Announcement on offshore SO Designate

Technical work & policy development:

· Work up more detailed regulatory model options 

· Work up necessary changes to SQSS & Grid Codes

· Develop high-level principles on price control, licences

Milestone: OTEG recommendations to DTI/Ofgem

Milestone: Draft Initial Framework options identified

· Geographic scope and allocation method

· Technical standards

· Price control regime-update

2nd Open Meeting of OTEG

Consultation period on options for regulatory framework
Milestone: Conclusions on Regulatory Framework & 

consultation response

Work up details of preferred framework (including legal)

Begin preliminary work for a possible tender
Milestone: Initial Legal Framework identified
Development of necessary licence / code modifications

Consultation on draft legal texts

Refinement of legal texts

DTI/Ofgem final Statutory Consultation 

Milestone: Commence Energy Act powers / Possible Tender Process

Grant Licences

Milestone: Go-Live on Offshore Regime

