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UK POWER NETWORKS: LONDON POWER NETWORKS PLC (LPN) 

Newington House 

237 Southwark Bridge Road 

London 

SE1 6NP 

 Direct Dial: 020 7901 7295 

 
  

Email: Marzia.Zafar@ofgem.gov.uk  

 Date: 25 September 2023 

   

Dear UK POWER NETWORKS: LONDON POWER NETWORKS PLC (LPN),   

 

SIF Project Direction ref: UKPN/Full Circle/SIFADMED/Rd2_Alpha 

UK POWER NETWORKS: LONDON POWER NETWORKS PLC (LPN) submitted Full Circle 

(the Project) to be considered for funding through the Alpha Phase of round 2 of the 

Strategic Innovation Fund (SIF). As explained in greater detail below, this Project 

previously received SIF Funding and completed a Discovery Phase for round 2 of the SIF. 

In our1 SIF Funding Decision issued on 22 September 2023, we selected the Project2 for 

conditional funding for the round 2 Alpha Phase and as a result we are now issuing this 

SIF Project Direction to implement that decision.  

 

UK POWER NETWORKS: LONDON POWER NETWORKS PLC (LPN) must comply with the 

conditions contained in this SIF Project Direction as a condition of the Project receiving 

funding through the SIF. These conditions can be found in the Schedule to this 

document.   

 

Progression through SIF Phases 

The SIF consists of a multi-phase approach for Projects in order to mitigate the risk 

associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase 

on experimental development, and the Beta Phase on deployment and demonstration.  

 

The Project previously received SIF Funding for the round 2 Discovery Phase3 and 

submitted an Application for the Project to be considered for SIF Funding for the round 2 

 
1 The terms ‘we’, ‘us’, ‘our’ refer to the Gas and Electricity Markets Authority. Ofgem is the office of the 
Authority. 
2 Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in 

Appendix 1 of the SIF Governance Document. 
3 The Project Directions for round 2 of the Discovery Phase are available at: 

https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-
funding  

mailto:Marzia.Zafar@ofgem.gov.uk
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-funding
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-funding
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Alpha Phase of the SIF. As stated above, the Project has been selected by Ofgem to 

receive SIF Funding for the Alpha Phase of round 2.  

  

Role of UK Research & Innovation (UKRI) 

As per Chapter 1 of the SIF Governance Document4 the role of UKRI is to deliver the SIF 

in line with the SIF Governance Document - administering the funding programme, 

monitoring the delivery of Projects, collating data from Projects on benefits, making 

recommendations to Ofgem on operational matters, supporting third-party innovators 

and, where possible, successful Projects to become ‘business as usual’ activities. To 

support the success of the Projects and the SIF programme, we expect that the Funding 

Party and Project Partners collaborate with Ofgem and UKRI.  

 

SIF Project Direction   

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:   

• Set out the Project-specific conditions, to which the Funding Party is committing in 

accepting SIF Funding.5 

• Require the Funding Party to undertake the Project in accordance with the 

commitments made in the Application. Where appropriate, the SIF Project Direction 

may therefore include extracts from the Application or refer to specific sections of 

the SIF Application.6 

• Where applicable, set out conditions (such as Project stage gates) linked to 

milestones and deliverables, which Projects must meet.7 

• Set out the SIF Approved Amount for the Project, that will form part of the 

calculation contained in the SIF Funding Direction issued by the Authority under 

chapter 7 of the SIF Governance Document.8 

• Set out the Project budget that the Funding Party must report against and how 

variations in the Project budget will be reported.9 

• Where applicable, set out special information sharing requirements applicable to the 

Project.10 

• Set out the mechanism for the Funding Party receiving the SIF Approved Amount as 

set out in the SIF Funding Direction. 11 

 

 
4 https://www.ofgem.gov.uk/publications/sif-governance-document  
5 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
6 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
7 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
8 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 
9 ‘Annex 1 – Project Budget. 
10 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
11 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 

https://www.ofgem.gov.uk/publications/sif-governance-document
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All SIF Project Direction requirements are detailed in the Schedule to this SIF Project 

Direction. 

  

Decision   

Provided the Funding Party complies with the SIF Governance Document and with the 

Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF 

Project12.   

 

This SIF Project Direction constitutes notice pursuant to section 49A (Reasons for 

decisions) of the Electricity Act 1989. 

 

  

Marzia Zafar  

Deputy Director, Decentralisation & Digitalisation 

 

For and on behalf of the Authority   

 
12  The meaning ‘Eligible SIF Project’ is described in Chapter 2 of the SIF Governance Document. 
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Schedule to SIF Project Direction  

  

1. PROJECT DETAILS  

SIF Project Direction reference: UKPN/Full Circle/SIFADMED/Rd2_Alpha 

Application number: 10086459 

Project title: Full Circle 

Innovation Challenge/Project Phase: Accelerating decarbonisation of major energy 

demands / Alpha Phase round 2 

Project start date: 01 October 2023 

Project end date: 31 March 2024 

SIF Approved Amount for SIF Funding: £416,811.00 

 

2. PREAMBLE 

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the 

“Authority”) to UK POWER NETWORKS: LONDON POWER NETWORKS PLC (LPN) (the 

“Funding Party”) pursuant to the SIF Governance Document issued pursuant to Special 

Condition 9.9 of the Electricity Distribution Licence. It sets out the conditions to be 

complied with in relation to Full Circle (the “Project”) as a condition of it being funded 

under the SIF Funding Mechanism.13  

  

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning 

given to them in the Licence or Appendix 1 of the SIF Governance Document.  

  

References to specific sections of the Funding Party’s Application in this SIF Project 

Direction are, for ease of reference, made by referring to the section number in the 

Funding Party’s Application.  

 

3. PROJECT SPECIFIC CONDITIONS 

In accepting funding for the Project, the Funding Party is subject to the following 

Project-specific condition(s):  

  

Condition 1   

The Funding Party must not spend any SIF Funding until contracts are signed with the 

Project Partners named in Table 1 for the purpose of completing the Project. 

  

 
13 The SIF Funding Return Mechanism is defined in the SIF Governance Document. 
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Table 1. Project Partners  

ATELIER TEN (SCOTLAND) LIMITED 

SGN COMMERCIAL SERVICES LIMITED 

OVE ARUP & PARTNERS LIMITED 

 

Condition 2  

The Funding Party must report on the financial contributions made to the Project as set 

out in its Application. Any financial contributions made over and above that stated in its 

Application should also be reported and included within the Project costs template. 

 

Condition 3   

The Funding Party must make reasonable endeavours to participate in all meetings 

related to the Project that they are invited to by Ofgem, UKRI and DESNZ during the 

Alpha Phase. 

 

Condition 4 

The Funding Party must provide to its monitoring officer by the end of the Alpha Phase a 

summary of how any learnings from similar schemes and projects in Europe and 

Scandinavia are being incorporated into the Project.  

 

Condition 5 

The Funding Party must provide to its monitoring officer by the mid-point monitoring 

meeting an explanation as to whether the Project plans to broaden its focus beyond its 

focus of the Wandsworth substation to more broadly examine the risks associated with 

network upgrades and asset replacement. As part of this, the Funding Party may wish to 

outline how its proposed solution could be applied more widely than the Wandsworth 

substation. 

 

4. COMPLIANCE  

The Funding Party must comply with Special Condition 9.9 of the Electricity Distribution 

Licence, the SIF Governance Document and with this SIF Project Direction. 

 

5. SIF APPROVED AMOUNT  

The SIF Approved amount of £416,811.00 (as detailed under Section 1: Project details 

of this Project Direction) will be recovered by National Grid Electricity System Operator 

from GB customers and transferred to the Funding Party. The Funding Party is 

responsible for notifying National Grid Electricity System Operator of the bank account 
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details to which transfers must be made, in addition to completing Annex 2 of this SIF 

Project Direction. If a Funding Party is required to return funding to National Grid 

Electricity System Operator, the reverse applies. The Funding Party must provide bank 

account details to National Grid Electricity System Operator within two weeks of 

accepting this SIF Project Direction. 

 

6. PROJECT BUDGET  

The Project Budget is set out in Annex 1 of this SIF Project Direction. 

 

The Funding Party must report on expenditure against each line under the category total 

in the Project Budget and explain any projected variance against each line as part of its 

detailed report which will be provided, in accordance with Chapter 7 of the SIF 

Governance Document. The Funding Party must report variations in the Project budget 

as outlined in Chapter 6 of the SIF Governance Document.  

 

7. PROJECT IMPLEMENTATION  

The Funding Party must undertake the Project in accordance with the commitments it 

has made in the Application and with the conditions of this SIF Project Direction. These 

include (but are not limited to) the following:  

 

(i) undertake the Project in accordance with its Application,  

(ii) complete the Project on or before the Project completion date as detailed under 

section 1 of the schedule of this SIF Project Direction, and  

(iii) disseminate the learning from the Project at least to the level described in 

chapter 3 of the SIF Governance Document. Dissemination of learning must be 

carried out whether the Project was concluded successfully or otherwise.  

 

8. REPORTING  

Ofgem and UKRI may issue guidance (and amend it from time to time) about the 

structure and content of the Project reporting required by Chapter 6 of the SIF 

Governance Document. The Funding Party must follow this guidance in preparing the 

reports.  

 

As set out in chapter 6 of the SIF Governance Document, the Funding Party may be 

required to submit an end of Phase report to the UKRI monitoring officer for the round 2 

Alpha Phase. An end of Phase report is required for the round 2 Alpha Phase if the 

Project is not planning on submitting an Application to the round 2 Beta Phase and, if 
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the Funding Party submits an Application for the Project for the round 2 Beta Phase but 

is not successful. Within this report, the Funding Party must submit information related 

to questions on Project delivery as detailed in chapter 6, table 6 of the SIF Governance 

Document. 

 

9. MONITORING 

The Funding Party must comply with any reasonable request for information by its 

monitoring officer at UKRI and related deadlines. Ofgem, with the support of UKRI, will 

together monitor Project delivery, impacts and benefits. Throughout the term of the 

Project, progress is monitored by UKRI through a monitoring officer. The monitoring 

officer is the first point of contact for official notifications, queries and correspondence 

with UKRI and the Authority, unless otherwise required by this SIF Project Direction.  

 

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring 

officer will take place at regular intervals, as advised by Ofgem or the monitoring officer 

during the delivery of the Project, and at the end of each Project Phase. 

 

10. EVALUATION 

The Funding Party has acknowledged when it submitted its Application for this Project, 

that reporting information and data gathered during the Project’s timescales (as detailed 

in Section 1 of this SIF Project Direction) will be used to evaluate Project performance. 

In addition, the Funding Party may be required to provide requested information outside 

of the Project timescales and, in particular, for the period from the Project end date to 

the end of the SIF Programme. Further data and reporting information may be requested 

(frequency and method based on requirement) outside of standard monitoring and 

reporting requirements as deemed necessary. Further data and information 

requirements must be complied with by the Funding Party and Project Partners. 

 

11. DATA SHARING 

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow 

Data Best Practice Guidance with regards to all data gathered or created in the course of 

a Project.  We expect the Funding Party to document any reasons, such as commercial 

sensitivities, for desensitising data. As defined by, and in accordance with, Data Best 

Practice Guidance, Funding Parties must have a data triage process. Where multiple 

Project Partners are collaborating on a Project, the consortium must adopt a consistent 

Open Triage Process for the data related to the Project. Ofgem may require that Project 

information and data is also shared with other specified parties, such as parties working 



 

  
The Office of Gas and Electricity Markets  

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH  Tel 020 7901 7000  

www.ofgem.gov.uk  

on complementary innovation funding programmes (subject to redaction of sensitive 

data).  

 

12. CYBER SECURITY 

It is the responsibility of the Funding Party and all Project Partners to implement and 

maintain appropriate security measures to protect personal data in accordance with 

The GDPR (General Data Protection Regulation)14 and DPA (Data Protection Act) 201815. 

Protection of computer systems from unauthorised access or being otherwise damaged 

or made inaccessible must be in place alongside effective working practices. These must 

be maintained in line with the Funding Party’s IT Management Strategies and policies. 

  

13. PROJECT MILESTONES  

The Funding Party must provide an outline in its end of Project Phase meeting with its 

UKRI monitoring officer that verifies the Project milestones have been achieved or 

explains why they have not.  

  

Project milestones are outlined below in Table 3, based upon details contained within 

Question 7 and Appendix Question 9 in the Funding Party’s. 

 
14 https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en  
15 https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted  

https://www.itgovernance.co.uk/dpa-2018
https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en
https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted
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Table 3. Project milestone16 

Reference  
Project  

milestone  
Deadline  Overall objectives and key tasks  

Summary of milestones  SIF Funding 

Request  

Milestone 1 

Work package 1: 

Project 

Management 

31 March 

2024 

Overall objective: Ensuring that the 

project is completed on time, within 

budget, and to the required level of 

quality.  

 

Key tasks: 

1. Project Governance – Financial, 

Roles, Project plan delivery 

2.Risk Matrix  

3.Setup communications and 

meetings 

4.Management and Interaction 

between the Project Partners and 

UK Power Networks business units 

and external stakeholders. 

M1.1: Alpha phase 

contracting: Contracts 

signed by all parties. 

(£3,000.00) 

 

M1.2: Project Governance 

setup: Project governance 

documents updated and 

communicated regularly 

(monthly basis). 

(£41,700.00). 

 

M1.3: SIF End of phase 

documentation: All 

deliverables ready and 

reviewed. (£6,250.00).  

£52,828.00 

 
16 As outlined in in the Application or Project Plan appendix.  
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5. Management of Ofgem change 

controls and communication 

6. Report Reviewing 

7. Knowledge Creation and 

dissemination (Show and tell 

webinar) 

 

M1.4: SIF dissemination: 

Dissemination in-person 

event held. (£1,878.00).  

 

M1.5: Overall Project Report 

consolidating various 

outcomes and deliverables 

produced (Contribution from 

Arup). (£0).  

Milestone 2 

Work package 2: 

Transformer Heat 

Recovery Design 

31 March 

2024 

Overall objective: Detailed design to 

RIBA Stage 3 for both heat recovery 

systems and their integration to the 

SGN Gasworks Development heat 

network.  

 

Key tasks: 

1. Develop RIBA Stage 3 design 

package (drawings, scope of work, 

requirements, etc.) 

2. Prepare tender package and 

specs,  

M2.1: RIBA Stage 3 design 

package: Discussion and 

acceptance by UKPN and 

SGN technical teams. 

(£67,550.00). 

 

M2.2: Tender 

documentation: Discussion 

and acceptance by UKPN 

and SGN technical teams. 

(£57,394.00). 

 

£139,948.00 
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3. Technical discussions for heat 

network interfacing 

M2.3: Heat network 

interfacing meetings: 

Partner 2 to lead discussion 

with project partners 

internal teams. 

(£15,004.00). 

Milestone 3 

Work package 3: 

Heat integration 

Design 

31 March 

2024 

Overall objective: Detailed design of 

Heat interface unit with 

Transformers.  

 

Key tasks: 

1. Heat Exchanger Integration, Heat 

Exchanger Performance,  

2.Control Specification and Local 

Operating Procedure ,  

3.Input into Oil Recovery Design  

4.Pipe Design  

5.Thermal Storage Design 

6.Water heat Pump Integration  

7.Demarcation Metering and Billing  

8.Energy Center Control System 

M3.1: Heat Exchanger 

Integration, Heat Exchanger 

Performance, Control 

Specification and Local 

Operating Procedure , Input 

into Oil Recovery Design: 

Agreed Design and 

Performance Spec and 

Operating Procedure with 

Arup. (£14,857.00).  

  

M3.2: Pipe Design  

Thermal Storage Design 

Water heat Pump 

Integration  

Demarcation Metering and 

Billing  

£60,355.00 
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Energy Center Control 

System: Plant Location, 

Route Layout, Schematics 

and Schedule of Equipment. 

(£32,788.00). 

 

M3.3: Heat network 

interfacing meetings: 

Delivery of actions and 

minutes. (£12,710.00).  

Milestone 4 

Work package 4: 

O&M framework 

31 March 

2024 

Overall objective: Develop a 

complete and detailed Operational & 

Maintenance framework agreed by 

both parties.  

 

Key tasks: 

1. Development O&M Framework, 

functional description specification; 

2. RACI Matrix;  

3. Plant replacement strategy 

M4.1: O&M Framework 

developed: Discussion and 

acceptance by UKPN and 

SGN technical teams. 

(£19,627.00).  

 

M4.2: RACI Matrix: 

Discussion and acceptance 

by UKPN and SGN technical 

teams. (£6,523.00).  

 

M4.3: Plant replacement 

strategy plan: Discussion 

£44,160.00 
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and acceptance by UKPN 

and SGN technical teams. 

(£14,110.00).  

 

M4.4: UKPN Consultation: 

UKPN to provide support 

and consultation as 

required. (£3,900.00).  

Milestone 5 

Work package 5: 

Commercial 

&Regulatory 

framework 

31 March 

2024 

Overall objective: Develop detailed 

Commercial structure and 

contractual framework agreement in 

line with both parties regulatory 

constraints  

 

Key tasks: 

1.  Understand and draft detailed 

commercial structure in 

collaboration with UKPN and SGNCS 

2.  Prepare detailed Bulk heat 

supply agreement 

3. Discuss Regulatory barriers and 

discuss path forward with UKPN 

Regulation Team 

M5.1: Commercial structure 

UKPN: Commercial 

Structure reviewed and 

discussed with UKPN 

internal teams in Workshop 

(M5.4). (£3,900.00). 

 

M5.2: Draft Commercial 

Structure  

Draft Bulk Heat Supply 

Agreement Integrate 

Connection and Bulk Supply 

Agreement: Draft 

agreement reviewed and 

discussed in Commercial 

£40,295.00 
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Structure workshop (M5.4). 

(£21,867.00).  

 

M5.3: Implementation in 

BAU- Regulation issues: 

Discussion of regulatory 

challenges with UKPN 

regulation team held. (£0).  

 

M5.4: Commercial structure 

options workshop: 

Workshop Held. 

(£7,264.00). 

 

M5.5: Regulatory barriers 

and pathway forward 

workshop: Workshop Held. 

(£7,264.00).   

Milestone 6 

Work package 6: 

Scale-

up/Replication 

31 March 

2024 

Overall objective: Understand with 

detail the replication opportunities 

for solution in UKPN areas  

 

Key tasks: 

M6.1: GIS-based mapping 

tool for potential scale-up 

opportunities across UKPN's 

network: GIS Mapping Tool 

Developed. (£32,181.00).  

£52,130.00 
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1. Mapping opportunities for 

replicating solution in UKPN areas 

2. Engagement with transformer 

manufacturers (limited to 3);  

3. Provide technical notes to assist 

communication with wider local 

authorities;  

4. Discussion with UKPN 

transformers team and network 

planning;  

 

M6.2: Transformer 

manufacturers future plan: 

engagement with top 

transformers manufacturers 

& UKPN technical teams 

successful; decisions feed 

into BAU plan. (£5,608.00).  

 

M6.3: Detailed network 

impact of solution across 

UKPN: Discussion and 

review by with UKPN 

Network planning teams. 

(£5,608.00).  

 

M6.4: technical information 

for Las LAEP Team: 

information ready to be sent 

by written communication. 

(£5,608.00).  
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M6.5: Potential UKPN 

locations replication to feed 

into the GIS mapping tool: 

Discussion and agreement 

with Network planning 

teams & asset management 

teams. (£0). 

 

M6.6: Beta route to Market 

and BAU plan: Beta 

commercial and operational 

plan draft agreed by all 

partners. (£3,125.00).  

Milestone 7 

Work package 7: 

Energy Strategy 

Impact 

Assessment 

31 March 

2024 

Overall objective: Energy Strategy 

Impact Assessment and Planning 

Variation   

 

Key tasks: 

1.Review energy consumption data 

and assess SAP impact  

2.Review  DER and TER for carbon 

impact 

3.Review impact on energy strategy  

M7.1: Receive and review 

consumption data: Quantify 

reduction in supply data. 

(£4,512.00).  

 

M7.2: Receive and review 

DER and TER: Remodel SAP 

compliance. (£4,512.00).  

 

£27,095.00 
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4.Adjust energy strategy plan  M7.3: Receive and review 

impact on energy strategy: 

Quantify quantity in carbon 

savings. (£7,207.00).  

 

M7.4: Review and adjust 

energy strategy plan: 

Updated document. 

(£10,864.00).  
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14. USE OF LOGO  

The Funding Party and the Project Partners, External Funders and Project Supporters or 

subcontractors17 must not use the Innovate UK/UKRI and/or Ofgem logo for purposes 

associated with the Project in any circumstances.  

 

As an alternative for use of both Ofgem and UKRI logos, all external Project 

communications must include the following standard form of wording: 

(i) “this project is funded by network users and consumers under the Strategic 

Innovation Fund, an Ofgem programme managed in partnership with UKRI.” 

 

For additional guidance, refer to the communications and media guidelines for 

competition winners, detailed as part of your delivery pack. These guidelines are 

designed to help with some suggestions and encourage you to take a proactive approach 

to communicating about your Project. 

 

15. SHARING OF LESSONS LEARNED 

The Funding Party is required to ensure that the sharing of lessons learned and the 

facilitation of knowledge transfer is conducted as effectively as possible, to ensure that 

all parties, and therefore all consumers including future consumers, can benefit from 

Projects.  

 

As contained within Chapter 3 of the SIF Governance Document, we require the Funding 

Party to work collaboratively to maintain the ENA Smarter Networks Portal so that all 

reporting and dissemination of learnings on Projects (as required by chapter 6 of the SIF 

Governance Document) is available via the ENA Smarter Networks Portal. 

 

16. COLLABORATION  

The Funding Party must collaborate with third-party innovators as Project Partners, as 

well as work closely with other parties in the energy supply chain, as set out in Chapter 

3 of the SIF Governance Document. 

 

The Funding Party must collaborate with other parties and with UKRI to organise an 

annual conference in a format appropriate to enabling the building of consortiums and 

disseminating learning widely. The conference may be a single event for gas and 

electricity, or more than one event, as appropriate.  

 
17 As detailed in the Application. 
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17. AMENDMENT OR REVOCATION  

As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may 

be amended or revoked under the following circumstances:  

(i) if the Funding Party considers that there has been a material change in 

circumstance that requires a change to the SIF Project Direction, and the 

Authority agrees; or  

(ii) to reflect amendments made to the Licence. 

 

18. HALTING OF PROJECTS  

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the  

SIF Governance Document relating to the halting of Projects. By extension, this SIF 

Project Direction is subject to any decision by the Authority to halt the Project to which 

this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction 

issued by the Authority pursuant to Special Condition 9.9 of the Electricity Distribution 

Licence.  

 

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event 

the Authority decides to halt the Project, to which this SIF Project Direction relates, the 

Authority may issue a statement to the Funding Party clarifying the effect of that halting 

decision as regards to the status and legal force of the conditions contained in this SIF 

Project Direction.  

 

NOW THEREFORE:  

In accordance with the SIF Governance Document issued pursuant to Special Condition 

9.9 of the Electricity Distribution Licence of the Licence the Authority hereby issues this 

SIF Project Direction to the Funding Party in relation to the Project.  

 

This constitutes notice of reasons for the Authority’s decision pursuant to section 49A 

(Reasons for decisions) of the Electricity Act 1989. 

 

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may 

treat all or part of the SIF Approved Amount received by the Funding Party as SIF 

Disallowed Expenditure. 

 

 

 



 

The Office of Gas and Electricity Markets 

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH  Tel 020 7901 7000 

www.ofgem.gov.uk 

ANNEX 1: PROJECT BUDGET  

SIF Project Direction costs 

Cost Category Total Project costs (£)  

Labour 408,476 

Materials 0 

Subcontracting 51,318 

Travel and subsistence  6,405 

Other costs  1,000 

Total  £467,199 

 

Project Partner Total project 

costs (£) 

Project 

contribution (£) 

Total SIF Funding 

requested (£) 

Project 

contribution (%) 

UK POWER NETWORKS (OPERATIONS) LIMITED  £73,350.00   £9,597.00   £63,753.00   

ATELIER TEN (SCOTLAND) LIMITED  £30,104.00   £3,009.00   £27,095.00   

SGN COMMERCIAL SERVICES LIMITED  £99,772.00   £17,550.00   £82,222.00   

OVE ARUP & PARTNERS LIMITED £263,973 £20,232  £243,741.00   

Total £467,199.00 £50,388.00  £416,811.00  12% 

 

 



 

The Office of Gas and Electricity Markets 

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH  Tel 020 7901 7000 

www.ofgem.gov.uk 

ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE 

PROVIDED TO EITHER NGT (BOX.GSOSETTLEMENTS@NATIONALGRID.COM) OR 

NG ESO (revenue.invoice@nationalgrideso.com)  

 

Company name: 

 

Primary Contact Details (only one contact permitted) 

First Name:  

Last Name: 

Email address:  

Mobile phone number: 

Work phone number:  

 

Address details 

Address name:  

Street address:  

City:   

State / region:  

Post code:  

PO box: (if applicable) 

PO box post code: (if applicable) 

 

Banking details  

These should be evidenced in non-editable format. The evidence provided must show 

company name and bank details and it should be dated within the last 6 months.   

Any of the below documents will suffice: 

•             Bank statement (scanned document) 

•             Void cheque 

•             Paying in slip 

•             Screenshot of online banking (showing a logged in account with bank account 

and sort code, with browser visible) 

 

 

 

 

 

 

mailto:BOX.GSOSETTLEMENTS@NATIONALGRID.COM
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