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Email: Marzia.Zafar@ofgem.gov.uk  

 Date: 25 September 2023 

   

Dear Northern Powergrid (Northeast) PLC,   

 

SIF Project Direction ref: Project reference  

Northern Powergrid (Northeast) PLC submitted Inform (the Project) to be considered for 

funding through the Alpha Phase of round 2 of the Strategic Innovation Fund (SIF). As 

explained in greater detail below, this Project previously received SIF Funding and 

completed a Discovery Phase for round 2 of the SIF. In our1 SIF Funding Decision issued 

on 22 September 2023, we selected the Project2 for conditional funding for the round 2 

Alpha Phase and as a result we are now issuing this SIF Project Direction to implement 

that decision.  

 

Northern Powergrid (Northeast) PLC must comply with the conditions contained in this 

SIF Project Direction as a condition of the Project receiving funding through the SIF. 

These conditions can be found in the Schedule to this document.   

 

Progression through SIF Phases 

The SIF consists of a multi-phase approach for Projects in order to mitigate the risk 

associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase 

on experimental development, and the Beta Phase on deployment and demonstration.  

 

The Project previously received SIF Funding for the round 2 Discovery Phase3 and 

submitted an Application for the Project to be considered for SIF Funding for the round 2 

 
1 The terms ‘we’, ‘us’, ‘our’ refer to the Gas and Electricity Markets Authority. Ofgem is the office of the 
Authority. 
2 Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in 

Appendix 1 of the SIF Governance Document. 
3 The Project Directions for round 2 of the Discovery Phase are available at: 

https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-
funding  

mailto:Marzia.Zafar@ofgem.gov.uk
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-funding
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-funding
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Alpha Phase of the SIF. As stated above, the Project has been selected by Ofgem to 

receive SIF Funding for the Alpha Phase of round 2.  

  

Role of UK Research & Innovation (UKRI) 

As per Chapter 1 of the SIF Governance Document4 the role of UKRI is to deliver the SIF 

in line with the SIF Governance Document - administering the funding programme, 

monitoring the delivery of Projects, collating data from Projects on benefits, making 

recommendations to Ofgem on operational matters, supporting third-party innovators 

and, where possible, successful Projects to become ‘business as usual’ activities. To 

support the success of the Projects and the SIF programme, we expect that the Funding 

Party and Project Partners collaborate with Ofgem and UKRI.  

 

SIF Project Direction   

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:   

• Set out the Project-specific conditions, to which the Funding Party is committing in 

accepting SIF Funding.5 

• Require the Funding Party to undertake the Project in accordance with the 

commitments made in the Application. Where appropriate, the SIF Project Direction 

may therefore include extracts from the Application or refer to specific sections of 

the SIF Application.6 

• Where applicable, set out conditions (such as Project stage gates) linked to 

milestones and deliverables, which Projects must meet.7 

• Set out the SIF Approved Amount for the Project, that will form part of the 

calculation contained in the SIF Funding Direction issued by the Authority under 

chapter 7 of the SIF Governance Document.8 

• Set out the Project budget that the Funding Party must report against and how 

variations in the Project budget will be reported.9 

• Where applicable, set out special information sharing requirements applicable to the 

Project.10 

• Set out the mechanism for the Funding Party receiving the SIF Approved Amount as 

set out in the SIF Funding Direction. 11 

 

 
4 https://www.ofgem.gov.uk/publications/sif-governance-document  
5 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
6 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
7 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
8 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 
9 ‘Annex 1 – Project Budget. 
10 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
11 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 

https://www.ofgem.gov.uk/publications/sif-governance-document
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All SIF Project Direction requirements are detailed in the Schedule to this SIF Project 

Direction. 

  

Decision   

Provided the Funding Party complies with the SIF Governance Document and with the 

Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF 

Project12.   

 

This SIF Project Direction constitutes notice pursuant to section 49A (Reasons for 

decisions) of the Electricity Act 1989. 

 

  

Marzia Zafar  

Deputy Director, Decentralisation & Digitalisation 

 

For and on behalf of the Authority   

 
12  The meaning ‘Eligible SIF Project’ is described in Chapter 2 of the SIF Governance Document. 
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Schedule to SIF Project Direction  

  

1. PROJECT DETAILS  

SIF Project Direction reference: NPG/Inform/SIFADMED/Rd2_Alpha 

Application number: 10078929 

Project title: Inform 

Innovation Challenge/Project Phase: Accelerating decarbonisation of major energy 

demands / Alpha Phase round 2 

Project start date: 01 October 2023 

Project end date: 31 March 2024 

SIF Approved Amount for SIF Funding: £388,491.00 

 

2. PREAMBLE 

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the 

“Authority”) to Northern Powergrid (Northeast) PLC (the “Funding Party”) pursuant to 

the SIF Governance Document issued pursuant to Special Condition 9.9 of the Electricity 

Distribution Licence. It sets out the conditions to be complied with in relation to Inform 

(the “Project”) as a condition of it being funded under the SIF Funding Mechanism.13  

  

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning 

given to them in the Licence or Appendix 1 of the SIF Governance Document.  

  

References to specific sections of the Funding Party’s Application in this SIF Project 

Direction are, for ease of reference, made by referring to the section number in the 

Funding Party’s Application.  

 

3. PROJECT SPECIFIC CONDITIONS 

In accepting funding for the Project, the Funding Party is subject to the following 

Project-specific condition(s):  

  

Condition 1   

The Funding Party must not spend any SIF Funding until contracts are signed with the 

Project Partners named in Table 1 for the purpose of completing the Project. 

  

 

 
13 The SIF Funding Return Mechanism is defined in the SIF Governance Document. 
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Table 1. Project Partners  

RENEWABLE ENERGY NETWORK LIMITED 

NEWCASTLE HOSPITALS 

EA TECHNOLOGY LIMITED 

KENSA CONTRACTING LIMITED 

CITY OF YORK COUNCIL 

ENERGY SYSTEMS CATAPULT LIMITED 

 

Condition 2  

The Funding Party must report on the financial contributions made to the Project as set 

out in its Application. Any financial contributions made over and above that stated in its 

Application should also be reported and included within the Project costs template. 

 

Condition 3   

The Funding Party must make reasonable endeavours to participate in all meetings 

related to the Project that they are invited to by Ofgem, UKRI and DESNZ during the 

Alpha Phase. 

 

4. COMPLIANCE  

The Funding Party must comply with Special Condition 9.9 of the Electricity Distribution 

Licence, the SIF Governance Document and with this SIF Project Direction. 

 

5. SIF APPROVED AMOUNT  

The SIF Approved amount of £388,491.00 (as detailed under Section 1: Project details 

of this Project Direction) will be recovered by National Grid Electricity System Operator 

from GB customers and transferred to the Funding Party. The Funding Party is 

responsible for notifying National Grid Electricity System Operator of the bank account 

details to which transfers must be made, in addition to completing Annex 2 of this SIF 

Project Direction. If a Funding Party is required to return funding to National Grid 

Electricity System Operator, the reverse applies. The Funding Party must provide bank 

account details to National Grid Electricity System Operator within two weeks of 

accepting this SIF Project Direction. 

 

6. PROJECT BUDGET  

The Project Budget is set out in Annex 1 of this SIF Project Direction. 
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The Funding Party must report on expenditure against each line under the category total 

in the Project Budget and explain any projected variance against each line as part of its 

detailed report which will be provided, in accordance with Chapter 7 of the SIF 

Governance Document. The Funding Party must report variations in the Project budget 

as outlined in Chapter 6 of the SIF Governance Document.  

 

7. PROJECT IMPLEMENTATION  

The Funding Party must undertake the Project in accordance with the commitments it 

has made in the Application and with the conditions of this SIF Project Direction. These 

include (but are not limited to) the following:  

 

(i) undertake the Project in accordance with its Application,  

(ii) complete the Project on or before the Project completion date as detailed under 

section 1 of the schedule of this SIF Project Direction, and  

(iii) disseminate the learning from the Project at least to the level described in 

chapter 3 of the SIF Governance Document. Dissemination of learning must be 

carried out whether the Project was concluded successfully or otherwise.  

 

8. REPORTING  

Ofgem and UKRI may issue guidance (and amend it from time to time) about the 

structure and content of the Project reporting required by Chapter 6 of the SIF 

Governance Document. The Funding Party must follow this guidance in preparing the 

reports.  

 

As set out in chapter 6 of the SIF Governance Document, the Funding Party may be 

required to submit an end of Phase report to the UKRI monitoring officer for the round 2 

Alpha Phase. An end of Phase report is required for the round 2 Alpha Phase if the 

Project is not planning on submitting an Application to the round 2 Beta Phase and, if 

the Funding Party submits an Application for the Project for the round 2 Beta Phase but 

is not successful. Within this report, the Funding Party must submit information related 

to questions on Project delivery as detailed in chapter 6, table 6 of the SIF Governance 

Document. 

 

9. MONITORING 

The Funding Party must comply with any reasonable request for information by its 

monitoring officer at UKRI and related deadlines. Ofgem, with the support of UKRI, will 

together monitor Project delivery, impacts and benefits. Throughout the term of the 
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Project, progress is monitored by UKRI through a monitoring officer. The monitoring 

officer is the first point of contact for official notifications, queries and correspondence 

with UKRI and the Authority, unless otherwise required by this SIF Project Direction.  

 

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring 

officer will take place at regular intervals, as advised by Ofgem or the monitoring officer 

during the delivery of the Project, and at the end of each Project Phase. 

 

10. EVALUATION 

The Funding Party has acknowledged when it submitted its Application for this Project, 

that reporting information and data gathered during the Project’s timescales (as detailed 

in Section 1 of this SIF Project Direction) will be used to evaluate Project performance. 

In addition, the Funding Party may be required to provide requested information outside 

of the Project timescales and, in particular, for the period from the Project end date to 

the end of the SIF Programme. Further data and reporting information may be requested 

(frequency and method based on requirement) outside of standard monitoring and 

reporting requirements as deemed necessary. Further data and information 

requirements must be complied with by the Funding Party and Project Partners. 

 

11. DATA SHARING 

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow 

Data Best Practice Guidance with regards to all data gathered or created in the course of 

a Project.  We expect the Funding Party to document any reasons, such as commercial 

sensitivities, for desensitising data. As defined by, and in accordance with, Data Best 

Practice Guidance, Funding Parties must have a data triage process. Where multiple 

Project Partners are collaborating on a Project, the consortium must adopt a consistent 

Open Triage Process for the data related to the Project. Ofgem may require that Project 

information and data is also shared with other specified parties, such as parties working 

on complementary innovation funding programmes (subject to redaction of sensitive 

data).  

 

12. CYBER SECURITY 

It is the responsibility of the Funding Party and all Project Partners to implement and 

maintain appropriate security measures to protect personal data in accordance with 

The GDPR (General Data Protection Regulation)14 and DPA (Data Protection Act) 201815. 

 
14 https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en  
15 https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted  

https://www.itgovernance.co.uk/dpa-2018
https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en
https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted
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Protection of computer systems from unauthorised access or being otherwise damaged 

or made inaccessible must be in place alongside effective working practices. These must 

be maintained in line with the Funding Party’s IT Management Strategies and policies. 

  

13. PROJECT MILESTONES  

The Funding Party must provide an outline in its end of Project Phase meeting with its 

UKRI monitoring officer that verifies the Project milestones have been achieved or 

explains why they have not.  

  

Project milestones are outlined below in Table 3, based upon details contained within 

Question 7 and Appendix Question 9 in the Funding Party’s. 
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Table 3. Project milestone16 

Reference  
Project  

milestone  
Deadline  Overall objectives and key tasks  

Summary of milestones  SIF Funding 

Request  

Milestone 1 

Setup 31 March 

2024 

Overall work package objective: Setup of 

the project, including all the relevant 

software environment, mapping systems, 

data pipelines and APIs. 

 

Key tasks: 

1.  Setup of developer environment / 

software mapping / data pipelines and 

APIs. 

M1: Set up of Developer 

Environment (£10,500.00) 

 

M2: Set up of Interface 

Design and Basic Build 

(£10,500.00) 

£21,000.00 

Milestone 2 

Connections 31 March 

2024  

Overall work package objective: This 

work package will determine the small 

sample of HV network data (& associated 

LV data) required to model connections 

around one Newcastle NHS Trust 

hospital. A static, manual extraction of 

the NPg's network data into the 

demonstration Alpha Phase Inform 

M1: Network Area Selected 

and Network Data Provided 

(£0.00) 

 

M2: Static Data import of 

selected Network area 

complete (£53,000.00) 

 

£169,503.00 

 
16 As outlined in in the Application or Project Plan appendix.  



 

  
The Office of Gas and Electricity Markets  

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH  Tel 020 7901 7000  www.ofgem.gov.uk  

software will be performed. Logic and a 

corresponding specification will be 

written to visually indicate the capacity 

on the HV network (through, for 

example, a Red Amber Green [RAG] 

status). Similarly logic and specification 

will be written to determine the bills of 

materials required to make the 

connection to the HV network, and to 

cost this bill of materials. The 

specifications will be used by the 

developers and incorporated into the 

Inform software. 

 

Key tasks:  

1. Select best sample HV network dataset 

for network area surrounding one of 

Newcastle NHS Trust hospitals. 

2. Manual extraction of data from NPg's 

HV dataset for selected network area. 

3. Determine logic and write specification 

for RAG (Red Amber Green) status of HV 

M3: Logic for indication of 

Network Capacity (e.g. via 

RAG status) complete 

(£43,000.00) 

 

M4: Network Capacity 

Indication included in 

software (£17,000.00) 

 

M5: Logic for determining bill 

of materials complete 

(£1,500.00) 

 

M6: Bill of Materials logic 

incorporated into software 

(£25,000.00) 

 

M7: Logic for costing bill of 

materials complete 

(£1,500.00) 
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network based on HV capacity 

assessment. 

4. Incorporation of RAG logic into Inform 

software. 

5. Determine logic and write specification 

for determining bill of materials required 

to make HV connections. 

6. Incorporate bill of materials 

specification into Inform software. 

7. Identification of cost of components 

source. 

8. Link bill of material to costs and 

perform calculation in Inform software to 

determine total cost. 

M8:Costing of bill of material 

incorporated into software 

(£25,000.00) 

 

M9: ESC input into selection 

of Network Area (£3,503.00) 

Milestone 3 

Estimation of 

Heat Demand & 

Optioneering 

31 March 

2024 

Overall work package objective: This 

work package intends to demonstrate the 

innovative optioneering functionality that 

is to be included in the full Inform tool. 

This work package will demonstrate how 

energy efficiency, on site energy storage, 

flexible connections and reduced capacity 

connections affect the connection 

M1: Provision of input data 

required for estimation of 

heat. (Payment relates to 

York, Newcastle NHS are not 

claiming funding) 

 

M2: Profile outputs for 

electrical demand due to 

£129,584.00 
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capacity required and hence also the cost 

of connection to the network. 

 

Key tasks: 

1. Develop algorithms for estimation of 

additional electrical demand due to 

electrification of heat. 

2. Write specification for Inform tool to 

estimate additional electrical demand due 

to electrification of heat. 

3. Incorporate additional electrical 

demand estimate due to electrification of 

heat into Inform software. 

4. Develop algorithm & specification for 

Inform tool to estimate reduction in peak 

power consumption (and thus required 

connection capacity) through energy 

efficiency. 

5. Incorporate energy efficiency 

specification into Inform software. 

6. Develop algorithm & specification for 

Inform tool to estimate reduction in peak 

power consumption (and thus required 

electrified heating for chosen 

site based on desktop study 

M3: Estimation of electrical 

demand for heat written 

 

M4: Electrical Demand for 

heating Estimation 

Incorporated into software 

tool 

 

M5: Provision of input data 

required for energy efficiency 

optioneering (Payment 

relates to City of York 

Council, Newcastle NHS are 

not claiming funding) 

 M6: Profile outputs for 

energy efficiency for chosen 

site based on desktop study 

 

M7: Energy Efficiency 

Optioneering Specification 

Written 
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connection capacity) through on site 

energy storage. 

7. Incorporate on site energy storage 

specification into Inform software. 

 

M8: Energy Efficiency 

Optioneering Incorporated 

into software tool 

  

M9: Profile outputs for 

chosen site for on-site energy 

storage  

 

M10: On-Site Energy storage 

Optioneering specification 

written 

 

M11: On Site Energy Storage 

Optioneering incorporated 

into software tool 

 

M12: Profile outputs for 

chosen site for on-site 

generation 
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M13: On-Site generation 

Optioneering specification 

written 

 

M14: On Site generation 

Optioneering incorporated 

into software 

tool+B94:B99M1: 

Milestone 4 

Further Benefits 

Analysis 

31 March 

2024 

Overall work package objective: It is 

acknowledged that there significant 

uncertainties in the Cost Benefit Analysis 

conducted at the Discovery stage of 

Inform. This work package is designed to 

analyse a large sample of past quotes to 

better understand how energy efficiency 

/ flexible connections / on site energy 

storage could be used to reduce those 

uncertainties in the benefits analysis 

ahead of potential progression to Beta 

stage. 

 

Key tasks: 

M1: Provision of HV Quotes 

 

M2: Complete Analysis of 

Quotes 

 

M3: ESC input into EA CBA 

model 

 

M4: Updated Benefits 

Analysis 

£17,664.00 
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1. Identification and sharing of significant 

sample set (30 minimum) HV quotes. 

2. Analysis to identify proportion of 

quotes where flexible connection / on site 

energy storage / energy efficiency could 

have led to reduced connection costs. 

3. Analysis of average savings (split by 

socialised savings and site developer 

savings) achieved if flexible connection / 

on site energy storage / energy efficiency 

could have reduced connection cost. 

4. Updated benefits analysis spreadsheet 

to reflect findings from earlier tasks in 

this work package. 

Milestone 5 

Stakeholder 

Feedback 

31 March 

2024 

Overall work package objective: Regular 

feedback from key stakeholders (future 

users of the tool) from project partners 

Newcastle NHS Trust and City of York 

Council is key to the agile design 

philosophy taken to the development of 

the Inform software. Regular feedback 

will be sought to ensure that the software 

is meeting the needs of end users. 

M1: Input into Interim 

Feedback Session 1 

 

M2: Input into Interim 

Feedback Session 1 

 

M3: Summary of Interim 

Feedback Sessions 

£20,738.00 



 

  
The Office of Gas and Electricity Markets  

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH  Tel 020 7901 7000  www.ofgem.gov.uk  

 

Key tasks: 

1. Interim feedback session to feed into 

software development  

2. Obtain feedback from Newcastle NHS 

Trust / City of York Council on 

development of tool. 

M4: Input into Feedback 

Demo session 1 

 

M5: Input into Feedback 

Demo session 1 

 

M6: Feedback Demo session 

1 

 

M7: Input into Feedback 

Demo session 2 

 

M8: Input into Feedback 

Demo session 2 

 

M9: Feedback Demo session 

2 

 

M10: EATL input to & 

consideration of Stakeholder 

feedback 
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Milestone 6 

Project 

Management 

31 March 

2024 

Overall work package objective: Effective 

project management to ensure that the 

project runs to time and to budget. 

Maintain ongoing development of the 

software solution and ensure 

collaboration across all project partners.  

Ensure effective engagement with 

Monitoring Officers throughout project, 

and appropriate dissemination of project 

findings. 

 

Key tasks: 

1. Ongoing Project Management. 

2. Dissemination. 

3. Engagement with UKRI (Monitoring 

Officer meetings etc). 

M1: Project Kick Off Meeting 

 

M2: Weeks 1-12  Weekly 

Project Meetings 

 

M3: Weeks 13-24  Weekly 

Project Meetings  

 

M4: Monitoring Officer 

Regular Meetings 

 

M5: Monitoring Officer Final 

Meeting 

 

M6: Show & Tell Presentation 

 

M7: Project Closedown 

Report 

 

M8: NPg Project Kick Off 

Meeting Contribution 

 

M9: NPg Weekly Meetings 

£30,000.00 
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M10: NPg Monitoring Officer 

Meetings 

 

M11: NPg Contribution to 

Show & Tell 

 

M12: NPg Contribution to 

Project Closedown Report 
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14. USE OF LOGO  

The Funding Party and the Project Partners, External Funders and Project Supporters or 

subcontractors17 must not use the Innovate UK/UKRI and/or Ofgem logo for purposes 

associated with the Project in any circumstances.  

 

As an alternative for use of both Ofgem and UKRI logos, all external Project 

communications must include the following standard form of wording: 

(i) “this project is funded by network users and consumers under the Strategic 

Innovation Fund, an Ofgem programme managed in partnership with UKRI.” 

 

For additional guidance, refer to the communications and media guidelines for 

competition winners, detailed as part of your delivery pack. These guidelines are 

designed to help with some suggestions and encourage you to take a proactive approach 

to communicating about your Project. 

 

15. SHARING OF LESSONS LEARNED 

The Funding Party is required to ensure that the sharing of lessons learned and the 

facilitation of knowledge transfer is conducted as effectively as possible, to ensure that 

all parties, and therefore all consumers including future consumers, can benefit from 

Projects.  

 

As contained within Chapter 3 of the SIF Governance Document, we require the Funding 

Party to work collaboratively to maintain the ENA Smarter Networks Portal so that all 

reporting and dissemination of learnings on Projects (as required by chapter 6 of the SIF 

Governance Document) is available via the ENA Smarter Networks Portal. 

 

16. COLLABORATION  

The Funding Party must collaborate with third-party innovators as Project Partners, as 

well as work closely with other parties in the energy supply chain, as set out in Chapter 

3 of the SIF Governance Document. 

 

The Funding Party must collaborate with other parties and with UKRI to organise an 

annual conference in a format appropriate to enabling the building of consortiums and 

disseminating learning widely. The conference may be a single event for gas and 

electricity, or more than one event, as appropriate.  

 
17 As detailed in the Application. 
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17. AMENDMENT OR REVOCATION  

As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may 

be amended or revoked under the following circumstances:  

(i) if the Funding Party considers that there has been a material change in 

circumstance that requires a change to the SIF Project Direction, and the 

Authority agrees; or  

(ii) to reflect amendments made to the Licence. 

 

18. HALTING OF PROJECTS  

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the  

SIF Governance Document relating to the halting of Projects. By extension, this SIF 

Project Direction is subject to any decision by the Authority to halt the Project to which 

this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction 

issued by the Authority pursuant to Special Condition 9.9 of the Electricity Distribution 

Licence.  

 

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event 

the Authority decides to halt the Project, to which this SIF Project Direction relates, the 

Authority may issue a statement to the Funding Party clarifying the effect of that halting 

decision as regards to the status and legal force of the conditions contained in this SIF 

Project Direction.  

 

NOW THEREFORE:  

In accordance with the SIF Governance Document issued pursuant to Special Condition 

9.9 of the Electricity Distribution Licence of the Licence the Authority hereby issues this 

SIF Project Direction to the Funding Party in relation to the Project.  

 

This constitutes notice of reasons for the Authority’s decision pursuant to section 49A 

(Reasons for decisions) of the Electricity Act 1989. 

 

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may 

treat all or part of the SIF Approved Amount received by the Funding Party as SIF 

Disallowed Expenditure. 
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ANNEX 1: PROJECT BUDGET  

SIF Project Direction costs 

Cost Category Total Project costs (£)  

Labour 447,541 

Materials 1,500 

Subcontracting 0 

Travel and subsistence  300 

Other costs  0 

Total  £449,341 

 

Project Partner Total project 

costs (£) 

Project 

contribution (£) 

Total SIF Funding 

requested (£) 

Project 

contribution (%) 

NORTHERN POWERGRID 

(NORTHEAST) LIMITED 
 £15,900.00   £15,899.00   £1.00   

RENEWABLE ENERGY 

NETWORK LIMITED 
 £6,500.00   £650.00   £5,850.00   

Newcastle Hospitals  £1,500.00   £1,499.00   £1.00   

EA TECHNOLOGY LIMITED  £330,228.00   £33,023.00   £297,205.00   

KENSA CONTRACTING 

LIMITED 
 £3,843.00   £642.00   £3,201.00   

City of York Council  £1,700.00   £170.00   £1,530.00   

ENERGY SYSTEMS 

CATAPULT LIMITED 
 £89,670.00   £8,967.00   £80,703.00   

Total  £449,341.00   £60,850.00   £388,491.00  16% 

 



 

The Office of Gas and Electricity Markets 

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH  Tel 020 7901 7000 

www.ofgem.gov.uk 

ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE 

PROVIDED TO EITHER NGT (BOX.GSOSETTLEMENTS@NATIONALGRID.COM) OR 

NG ESO (revenue.invoice@nationalgrideso.com)  

 

Company name: 

 

Primary Contact Details (only one contact permitted) 

First Name:  

Last Name: 

Email address:  

Mobile phone number: 

Work phone number:  

 

Address details 

Address name:  

Street address:  

City:   

State / region:  

Post code:  

PO box: (if applicable) 

PO box post code: (if applicable) 

 

Banking details  

These should be evidenced in non-editable format. The evidence provided must show 

company name and bank details and it should be dated within the last 6 months.   

Any of the below documents will suffice: 

•             Bank statement (scanned document) 

•             Void cheque 

•             Paying in slip 

•             Screenshot of online banking (showing a logged in account with bank account 

and sort code, with browser visible) 
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