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UK POWER NETWORKS: EASTERN POWER NETWORKS PLC (EPN) 

Newington House 

237 Southwark Bridge Road 

London 

SE1 6NP 

 Direct Dial: 020 7901 7295 

 
  

Email: Marzia.Zafar@ofgem.gov.uk  

 Date: 25 September 2023 

   

Dear UK POWER NETWORKS (OPERATIONS) LIMITED (EPN),   

 

SIF Project Direction ref: UKPN/Credo+/SIFIESRR/Rd2_Alpha 

UK POWER NETWORKS (OPERATIONS) LIMITED (EPN) submitted CReDo+ Climate 

Resilience Demonstrator (extension to new climate risks) (the Project) to be considered 

for funding through the Alpha Phase of round 2 of the Strategic Innovation Fund (SIF). 

As explained in greater detail below, this Project previously received SIF Funding and 

completed a Discovery Phase for round 2 of the SIF. In our1 SIF Funding Decision issued 

on 22 September 2023, we selected the Project2 for conditional funding for the round 2 

Alpha Phase and as a result we are now issuing this SIF Project Direction to implement 

that decision.  

 

UK POWER NETWORKS (OPERATIONS) LIMITED (EPN) must comply with the conditions 

contained in this SIF Project Direction as a condition of the Project receiving funding 

through the SIF. These conditions can be found in the Schedule to this document.   

 

Progression through SIF Phases 

The SIF consists of a multi-phase approach for Projects in order to mitigate the risk 

associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase 

on experimental development, and the Beta Phase on deployment and demonstration.  

 

The Project previously received SIF Funding for the round 2 Discovery Phase3 and 

submitted an Application for the Project to be considered for SIF Funding for the round 2 

 
1 The terms ‘we’, ‘us’, ‘our’ refer to the Gas and Electricity Markets Authority. Ofgem is the office of the 
Authority. 
2 Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in 

Appendix 1 of the SIF Governance Document. 
3 The Project Directions for round 2 of the Discovery Phase are available at: 

https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-
funding  

mailto:Marzia.Zafar@ofgem.gov.uk
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-funding
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-funding
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Alpha Phase of the SIF. As stated above, the Project has been selected by Ofgem to 

receive SIF Funding for the Alpha Phase of round 2.  

  

Role of UK Research & Innovation (UKRI) 

As per Chapter 1 of the SIF Governance Document4 the role of UKRI is to deliver the SIF 

in line with the SIF Governance Document - administering the funding programme, 

monitoring the delivery of Projects, collating data from Projects on benefits, making 

recommendations to Ofgem on operational matters, supporting third-party innovators 

and, where possible, successful Projects to become ‘business as usual’ activities. To 

support the success of the Projects and the SIF programme, we expect that the Funding 

Party and Project Partners collaborate with Ofgem and UKRI.  

 

SIF Project Direction   

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:   

• Set out the Project-specific conditions, to which the Funding Party is committing in 

accepting SIF Funding.5 

• Require the Funding Party to undertake the Project in accordance with the 

commitments made in the Application. Where appropriate, the SIF Project Direction 

may therefore include extracts from the Application or refer to specific sections of 

the SIF Application.6 

• Where applicable, set out conditions (such as Project stage gates) linked to 

milestones and deliverables, which Projects must meet.7 

• Set out the SIF Approved Amount for the Project, that will form part of the 

calculation contained in the SIF Funding Direction issued by the Authority under 

chapter 7 of the SIF Governance Document.8 

• Set out the Project budget that the Funding Party must report against and how 

variations in the Project budget will be reported.9 

• Where applicable, set out special information sharing requirements applicable to the 

Project.10 

• Set out the mechanism for the Funding Party receiving the SIF Approved Amount as 

set out in the SIF Funding Direction. 11 

 

 
4 https://www.ofgem.gov.uk/publications/sif-governance-document  
5 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
6 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
7 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
8 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 
9 ‘Annex 1 – Project Budget. 
10 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
11 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 

https://www.ofgem.gov.uk/publications/sif-governance-document
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All SIF Project Direction requirements are detailed in the Schedule to this SIF Project 

Direction. 

  

Decision   

Provided the Funding Party complies with the SIF Governance Document and with the 

Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF 

Project12.   

 

This SIF Project Direction constitutes notice pursuant to section 49A (Reasons for 

decisions) of the Electricity Act 1989. 

 

  

Marzia Zafar  

Deputy Director, Decentralisation & Digitalisation 

 

For and on behalf of the Authority   

 
12  The meaning ‘Eligible SIF Project’ is described in Chapter 2 of the SIF Governance Document. 
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Schedule to SIF Project Direction  

  

1. PROJECT DETAILS  

SIF Project Direction reference: UKPN/Credo+/SIFIESRR/Rd2_Alpha 

Application number: 10086002 

Project title: CReDo+ Climate Resilience Demonstrator (extension to new climate risks) 

Innovation Challenge/Project Phase: Improving energy system resilience and robustness 

/ Alpha Phase round 2 

Project start date: 01 October 2023 

Project end date: 31 March 2024 

SIF Approved Amount for SIF Funding: £497,856.00 

 

2. PREAMBLE 

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the 

“Authority”) to UK POWER NETWORKS (OPERATIONS) LIMITED (EPN) (the “Funding 

Party”) pursuant to the SIF Governance Document issued pursuant to Special Condition 

9.9 of the Electricity Distribution Licence. It sets out the conditions to be complied with 

in relation to CReDo+ Climate Resilience Demonstrator (extension to new climate risks) 

(the “Project”) as a condition of it being funded under the SIF Funding Mechanism.13  

  

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning 

given to them in the Licence or Appendix 1 of the SIF Governance Document.  

  

References to specific sections of the Funding Party’s Application in this SIF Project 

Direction are, for ease of reference, made by referring to the section number in the 

Funding Party’s Application.  

 

3. PROJECT SPECIFIC CONDITIONS 

In accepting funding for the Project, the Funding Party is subject to the following 

Project-specific condition(s):  

  

Condition 1   

The Funding Party must not spend any SIF Funding until contracts are signed with the 

Project Partners named in Table 1 for the purpose of completing the Project. 

  

 
13 The SIF Funding Return Mechanism is defined in the SIF Governance Document. 
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Table 1. Project Partners  

STFC - LABORATORIES 

CONNECTED PLACES CATAPULT 

COMPUTATIONAL MODELLING CAMBRIDGE LIMITED 

NATIONAL GRID ELECTRICITY SYSTEM OPERATOR LIMITED 

 

Condition 2  

The Funding Party must report on the financial contributions made to the Project as set 

out in its Application. Any financial contributions made over and above that stated in its 

Application should also be reported and included within the Project costs template. 

 

Condition 3   

The Funding Party must make reasonable endeavours to participate in all meetings 

related to the Project that they are invited to by Ofgem, UKRI and DESNZ during the 

Alpha Phase. 

 

Condition 4 

During the Alpha Phase, the Funding Party must engage with the team behind the round 

2 Alpha Phase Project 'NIMBUS' to examine areas of potential commonality and overlap, 

and how the Projects could inform each other on their findings. Innovate UK can 

facilitate an introduction if necessary. 

 

4. COMPLIANCE  

The Funding Party must comply with Special Condition 9.9 of the Electricity Distribution 

Licence, the SIF Governance Document and with this SIF Project Direction. 

 

5. SIF APPROVED AMOUNT  

The SIF Approved amount of £497,856.00 (as detailed under Section 1: Project details 

of this Project Direction) will be recovered by National Grid Electricity System Operator 

from GB customers and transferred to the Funding Party. The Funding Party is 

responsible for notifying National Grid Electricity System Operator of the bank account 

details to which transfers must be made, in addition to completing Annex 2 of this SIF 

Project Direction. If a Funding Party is required to return funding to National Grid 

Electricity System Operator, the reverse applies. The Funding Party must provide bank 

account details to National Grid Electricity System Operator within two weeks of 

accepting this SIF Project Direction. 
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6. PROJECT BUDGET  

The Project Budget is set out in Annex 1 of this SIF Project Direction. 

 

The Funding Party must report on expenditure against each line under the category total 

in the Project Budget and explain any projected variance against each line as part of its 

detailed report which will be provided, in accordance with Chapter 7 of the SIF 

Governance Document. The Funding Party must report variations in the Project budget 

as outlined in Chapter 6 of the SIF Governance Document.  

 

7. PROJECT IMPLEMENTATION  

The Funding Party must undertake the Project in accordance with the commitments it 

has made in the Application and with the conditions of this SIF Project Direction. These 

include (but are not limited to) the following:  

 

(i) undertake the Project in accordance with its Application,  

(ii) complete the Project on or before the Project completion date as detailed under 

section 1 of the schedule of this SIF Project Direction, and  

(iii) disseminate the learning from the Project at least to the level described in 

chapter 3 of the SIF Governance Document. Dissemination of learning must be 

carried out whether the Project was concluded successfully or otherwise.  

 

8. REPORTING  

Ofgem and UKRI may issue guidance (and amend it from time to time) about the 

structure and content of the Project reporting required by Chapter 6 of the SIF 

Governance Document. The Funding Party must follow this guidance in preparing the 

reports.  

 

As set out in chapter 6 of the SIF Governance Document, the Funding Party may be 

required to submit an end of Phase report to the UKRI monitoring officer for the round 2 

Alpha Phase. An end of Phase report is required for the round 2 Alpha Phase if the 

Project is not planning on submitting an Application to the round 2 Beta Phase and, if 

the Funding Party submits an Application for the Project for the round 2 Beta Phase but 

is not successful. Within this report, the Funding Party must submit information related 

to questions on Project delivery as detailed in chapter 6, table 6 of the SIF Governance 

Document. 
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9. MONITORING 

The Funding Party must comply with any reasonable request for information by its 

monitoring officer at UKRI and related deadlines. Ofgem, with the support of UKRI, will 

together monitor Project delivery, impacts and benefits. Throughout the term of the 

Project, progress is monitored by UKRI through a monitoring officer. The monitoring 

officer is the first point of contact for official notifications, queries and correspondence 

with UKRI and the Authority, unless otherwise required by this SIF Project Direction.  

 

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring 

officer will take place at regular intervals, as advised by Ofgem or the monitoring officer 

during the delivery of the Project, and at the end of each Project Phase. 

 

10. EVALUATION 

The Funding Party has acknowledged when it submitted its Application for this Project, 

that reporting information and data gathered during the Project’s timescales (as detailed 

in Section 1 of this SIF Project Direction) will be used to evaluate Project performance. 

In addition, the Funding Party may be required to provide requested information outside 

of the Project timescales and, in particular, for the period from the Project end date to 

the end of the SIF Programme. Further data and reporting information may be requested 

(frequency and method based on requirement) outside of standard monitoring and 

reporting requirements as deemed necessary. Further data and information 

requirements must be complied with by the Funding Party and Project Partners. 

 

11. DATA SHARING 

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow 

Data Best Practice Guidance with regards to all data gathered or created in the course of 

a Project.  We expect the Funding Party to document any reasons, such as commercial 

sensitivities, for desensitising data. As defined by, and in accordance with, Data Best 

Practice Guidance, Funding Parties must have a data triage process. Where multiple 

Project Partners are collaborating on a Project, the consortium must adopt a consistent 

Open Triage Process for the data related to the Project. Ofgem may require that Project 

information and data is also shared with other specified parties, such as parties working 

on complementary innovation funding programmes (subject to redaction of sensitive 

data).  
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12. CYBER SECURITY 

It is the responsibility of the Funding Party and all Project Partners to implement and 

maintain appropriate security measures to protect personal data in accordance with 

The GDPR (General Data Protection Regulation)14 and DPA (Data Protection Act) 201815. 

Protection of computer systems from unauthorised access or being otherwise damaged 

or made inaccessible must be in place alongside effective working practices. These must 

be maintained in line with the Funding Party’s IT Management Strategies and policies. 

  

13. PROJECT MILESTONES  

The Funding Party must provide an outline in its end of Project Phase meeting with its 

UKRI monitoring officer that verifies the Project milestones have been achieved or 

explains why they have not.  

  

Project milestones are outlined below in Table 3, based upon details contained within 

Question 7 and Appendix Question 9 in the Funding Party’s. 

 
14 https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en  
15 https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted  

https://www.itgovernance.co.uk/dpa-2018
https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en
https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted
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Table 3. Project milestone16 

Reference  
Project  

milestone  
Deadline  Overall objectives and key tasks  

Summary of milestones  SIF Funding 

Request  

Milestone 1 

Work package 1: 

Project 

Management  

31 March 

2024 

Overall objective: Coordinated and 

timely delivery of the project across 

all partners  

 

Key tasks: 

Plan 

Kick-off meeting 

Team onboarding 

Project management 

Project governance documents in 

place 

Risk and Issue Management 

Technical oversight 

Delivery oversight 

M1: Project completion: 

Funding partner (UKPN) and 

UKRI satisfied with delivery. 

(£55,535.00).  

£55,535.00 

 
16 As outlined in in the Application or Project Plan appendix.  
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Milestone 2 

Work package 2: 

UKPN data, asset 

and testing 

support 

31 March 

2024 

Overall objective: Support delivery 

teams with network data and 

engineering knowledge. Support 

with strategic engagement across 

energy sector.  

 

Key tasks: 

1.  Project management 

2. Data support 

3. Asset support 

4. Testing support 

5. Strategic engagement support 

  

M1: UKPN engagement and 

data gathering: Key 

stakeholders participate 

positively in engagement 

activity and required data is 

supplied. (£65,750.00).  

£65,750.00 

Milestone 3 

Work package 3: 

National Grid ESO 

data, asset and 

testing support 

31 March 

2024 

Overall objective: Support delivery 

teams with network data and 

engineering knowledge.  

 

Key tasks: 

1.  Project management 

2. Data support 

3. Asset support 

4. Testing support 

M1: Engagement of user 

research, design validation 

and prototype testing: Key 

stakeholders participate 

positively in engagement 

activity and required data is 

supplied. (£10,299.00). 

£10,299.00 



 

  
The Office of Gas and Electricity Markets  

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH  Tel 020 7901 7000  www.ofgem.gov.uk  

Milestone 4 

Work package 4: 

CReDo asset and 

system modelling 

31 March 

2024 

Overall objective: Work with DNO to 

understand: their data and assets; 

how their assets are impacts by 

extreme heat; the system wide 

impacts of extreme heat; how this 

information can be converted into 

Bayesian models through the 

process of expert elicitation 

interviews. This work package 

delivers a "preliminary" level of 

understanding needed for CReDo 

and digital elicitation tool 

prototyping.  

 

Key tasks: 

1. Preliminary asset and network 

data provision and processing 

2. Preliminary climate data 

provision and processing 

3. Preliminary structural and 

probability expert elicitation 

interviews 

M1: Preliminary phase: 

Preliminary asset, system, 

and climate data and 

models provided to other 

work packages. 

(£12,480.00).  

 

M2: Full phase: Knowledge 

base developed of Asset, 

system, and climate data 

and models. (£60,500.00).  

£72,980.00 
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4. Preliminary asset and system 

modelling 

5. Asset and network data provision 

and processing 

6. Climate data provision and 

processing 

7. Structural and probability expert 

elicitation interviews 

8. Asset and system modelling 

9. CReDo electricity generation 

discovery (with NG ESO) 

Milestone 5 

Work package 5: 

CReDo extreme 

heat prototype 

31 March 

2024 

Overall objective: The objective is 

to provide a public demonstration of 

CReDo that shows the extension of 

the CReDo approach include the 

climate resilience of the power 

distribution network to extreme 

heat. This will include 

demonstrating the ability to extend 

the knowledge graph approach used 

by CReDo to describe the asset and 

environmental hazard data relevant 

to extreme heat.  

M1: Extension of CReDo 

ontologies for asset and 

hazard data for extreme 

heat scenario: Domain 

knowledge representation 

checks using ontologies. 

(£41,798.00).  

 

M2: CReDo extreme heat 

demo: Web-based CReDo 

visualisation showing asset 

and hazard data for extreme 

£112,500.00 
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Key tasks: 

1. Update ontology. 

2. Load asset and hazard (i.e. 

extreme heat) data into CReDo 

prototype. 

3. Integrate preliminary heat failure 

models into CReDo prototype. 

4. Integrate heat failure models into 

CReDo prototype. 

5. Visualisation of hazard and asset 

data for extreme heat scenario in 

CReDo prototype. 

6. Run demonstrator of CReDo 

prototype for extreme heat 

scenario. 

heat scenario. 

(£70,702.00). 

Milestone 6 

Work package 6: 

Digital elicitation 

tool small scale 

prototype 

31 March 

2024 

Overall objective: This work 

package is to take the requirements 

that were captured and the User 

Personas as part of the Discovery 

Phase and to produce a prototype 

Elicitation Tool that will be made 

available to test, and to gather 

M1: Demonstrate prototype 

tool capabilities: Prototype 

reviewed with users and 

recorded user feedback. 

(£92,232.00).  

£92,232.00 
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fundamental feedback about its 

usefulness and the User Experience . 

 

Key tasks: 

1. Wireframe for stakeholder 

engagement 

2. Model and questionnaire builder 

prototypes 

3. Infrastructure / loose couplings 

between builders 

4. Iterative user testing 

Milestone 7 

Work package 7: 

Business Case and 

Cost Benefit 

Analysis 

31 March 

2024 

Overall objective: Understanding of 

business case and costed benefit 

analysis for CReDo+ to scale across 

the energy sector at national scale  

 

Key tasks: 

1. Logic model / theory of change 

2. Data gathering & engagement 

3. Populate model with data 

4. Cost benefit analysis 

5. Write Business Case 

6. QA and Sense checking 

M1: Cost Benefit Analysis 

and Business Case: 

Understand all information 

and costings needed for 

CReDo+ cost benefit 

analysis and business case. 

(£35,460.00).  

£35,460.00 
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Milestone 8 

Work package 8: 

Engagement and 

Dissemination 

31 March 

2024 

Overall objective: Engage with key 

stakeholders across the energy and 

other sectors to test scaling and 

demand assumptions. Share 

learning from discovery and alpha 

phases.  

 

Key tasks: 

1.  Strategic stakeholder 

engagement across sector to 

validate demand and scaling 

assumptions 

2. Set up data sharing for climate 

resilience and robustness working 

group 

3. Dissemination of CReDo+ 

discovery and alpha lessons and 

findings across sectors 

4. Requirements of cross sector 

data sharing licence for beta 

5. Comparison to international 

approaches 

 

M1: Engagement and 

dissemination: Key 

stakeholders engaged with 

and learnings shared. 

(£35,100.00).  

 

M2: Support on 

engagement and 

dissemination across sectors 

from Sarah Hayes (CMCL 

subcontract): Key 

stakeholders engaged with 

and learnings shared. 

(£18,000.00).  

£53,100.00 
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Supported by Sarah Hayes 

(subcontracted by CMCL) 
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14. USE OF LOGO  

The Funding Party and the Project Partners, External Funders and Project Supporters or 

subcontractors17 must not use the Innovate UK/UKRI and/or Ofgem logo for purposes 

associated with the Project in any circumstances.  

 

As an alternative for use of both Ofgem and UKRI logos, all external Project 

communications must include the following standard form of wording: 

(i) “this project is funded by network users and consumers under the Strategic 

Innovation Fund, an Ofgem programme managed in partnership with UKRI.” 

 

For additional guidance, refer to the communications and media guidelines for 

competition winners, detailed as part of your delivery pack. These guidelines are 

designed to help with some suggestions and encourage you to take a proactive approach 

to communicating about your Project. 

 

15. SHARING OF LESSONS LEARNED 

The Funding Party is required to ensure that the sharing of lessons learned and the 

facilitation of knowledge transfer is conducted as effectively as possible, to ensure that 

all parties, and therefore all consumers including future consumers, can benefit from 

Projects.  

 

As contained within Chapter 3 of the SIF Governance Document, we require the Funding 

Party to work collaboratively to maintain the ENA Smarter Networks Portal so that all 

reporting and dissemination of learnings on Projects (as required by chapter 6 of the SIF 

Governance Document) is available via the ENA Smarter Networks Portal. 

 

16. COLLABORATION  

The Funding Party must collaborate with third-party innovators as Project Partners, as 

well as work closely with other parties in the energy supply chain, as set out in Chapter 

3 of the SIF Governance Document. 

 

The Funding Party must collaborate with other parties and with UKRI to organise an 

annual conference in a format appropriate to enabling the building of consortiums and 

disseminating learning widely. The conference may be a single event for gas and 

electricity, or more than one event, as appropriate.  

 
17 As detailed in the Application. 
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17. AMENDMENT OR REVOCATION  

As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may 

be amended or revoked under the following circumstances:  

(i) if the Funding Party considers that there has been a material change in 

circumstance that requires a change to the SIF Project Direction, and the 

Authority agrees; or  

(ii) to reflect amendments made to the Licence. 

 

18. HALTING OF PROJECTS  

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the  

SIF Governance Document relating to the halting of Projects. By extension, this SIF 

Project Direction is subject to any decision by the Authority to halt the Project to which 

this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction 

issued by the Authority pursuant to Special Condition 9.9 of the Electricity Distribution 

Licence.  

 

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event 

the Authority decides to halt the Project, to which this SIF Project Direction relates, the 

Authority may issue a statement to the Funding Party clarifying the effect of that halting 

decision as regards to the status and legal force of the conditions contained in this SIF 

Project Direction.  

 

NOW THEREFORE:  

In accordance with the SIF Governance Document issued pursuant to Special Condition 

9.9 of the Electricity Distribution Licence of the Licence the Authority hereby issues this 

SIF Project Direction to the Funding Party in relation to the Project.  

 

This constitutes notice of reasons for the Authority’s decision pursuant to section 49A 

(Reasons for decisions) of the Electricity Act 1989. 

 

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may 

treat all or part of the SIF Approved Amount received by the Funding Party as SIF 

Disallowed Expenditure. 
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ANNEX 1: PROJECT BUDGET  

SIF Project Direction costs 

Cost Category Total Project costs (£)  

Labour 488,861 

Materials 8,836 

Subcontracting 48,000 

Travel and subsistence  8,600 

Other costs  1,000 

Total  £555,297 

 

Project Partner Total project 

costs (£) 

Project 

contribution (£) 

Total SIF Funding 

requested (£) 

Project 

contribution (%) 

UK POWER NETWORKS (OPERATIONS) 

LIMITED 
 £73,750.00   £8,000.00   £65,750.00   

STFC - Laboratories  £102,480.00   £10,248.00   £92,232.00   

CONNECTED PLACES CATAPULT  £221,195.00   £22,120.00   £199,075.00   

COMPUTATIONAL MODELLING 

CAMBRIDGE LIMITED 
 £145,000.00   £14,500.00   £130,500.00   

NATIONAL GRID ELECTRICITY SYSTEM 

OPERATOR LIMITED 
 £12,872.00   £2,573.00   £10,299.00   

Total  £555,297.00   £57,441.00   £497,856.00   12% 
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ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE 

PROVIDED TO EITHER NGT (BOX.GSOSETTLEMENTS@NATIONALGRID.COM) OR 

NG ESO (revenue.invoice@nationalgrideso.com)  

 

Company name: 

 

Primary Contact Details (only one contact permitted) 

First Name:  

Last Name: 

Email address:  

Mobile phone number: 

Work phone number:  

 

Address details 

Address name:  

Street address:  

City:   

State / region:  

Post code:  

PO box: (if applicable) 

PO box post code: (if applicable) 

 

Banking details  

These should be evidenced in non-editable format. The evidence provided must show 

company name and bank details and it should be dated within the last 6 months.   

Any of the below documents will suffice: 

•             Bank statement (scanned document) 

•             Void cheque 

•             Paying in slip 

•             Screenshot of online banking (showing a logged in account with bank account 

and sort code, with browser visible) 

 

 

 

 

 

 

mailto:BOX.GSOSETTLEMENTS@NATIONALGRID.COM
mailto:revenue.invoice@nationalgrideso.com

