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Email: Marzia.Zafar@ofgem.gov.uk  

 Date: 25 September 2023 

   

Dear UK POWER NETWORKS: SOUTH EASTERN POWER NETWORKS PLC (SPN),   

 

SIF Project Direction ref: UKPN/Park&Flex/SIFADMED/Rd2_Alpha 

UK POWER NETWORKS: SOUTH EASTERN POWER NETWORKS PLC (SPN) submitted Park 

& Flex (the Project) to be considered for funding through the Alpha Phase of round 2 of 

the Strategic Innovation Fund (SIF). As explained in greater detail below, this Project 

previously received SIF Funding and completed a Discovery Phase for round 2 of the SIF. 

In our1 SIF Funding Decision issued on 22 September 2023, we selected the Project2 for 

conditional funding for the round 2 Alpha Phase and as a result we are now issuing this 

SIF Project Direction to implement that decision.  

 

UK POWER NETWORKS: SOUTH EASTERN POWER NETWORKS PLC (SPN) must comply 

with the conditions contained in this SIF Project Direction as a condition of the Project 

receiving funding through the SIF. These conditions can be found in the Schedule to this 

document.   

 

Progression through SIF Phases 

The SIF consists of a multi-phase approach for Projects in order to mitigate the risk 

associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase 

on experimental development, and the Beta Phase on deployment and demonstration.  

 

The Project previously received SIF Funding for the round 2 Discovery Phase3 and 

submitted an Application for the Project to be considered for SIF Funding for the round 2 

 
1 The terms ‘we’, ‘us’, ‘our’ refer to the Gas and Electricity Markets Authority. Ofgem is the office of the 
Authority. 
2 Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in 

Appendix 1 of the SIF Governance Document. 
3 The Project Directions for round 2 of the Discovery Phase are available at: 

https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-
funding  

mailto:Marzia.Zafar@ofgem.gov.uk
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-funding
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-funding
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Alpha Phase of the SIF. As stated above, the Project has been selected by Ofgem to 

receive SIF Funding for the Alpha Phase of round 2.  

  

Role of UK Research & Innovation (UKRI) 

As per Chapter 1 of the SIF Governance Document4 the role of UKRI is to deliver the SIF 

in line with the SIF Governance Document - administering the funding programme, 

monitoring the delivery of Projects, collating data from Projects on benefits, making 

recommendations to Ofgem on operational matters, supporting third-party innovators 

and, where possible, successful Projects to become ‘business as usual’ activities. To 

support the success of the Projects and the SIF programme, we expect that the Funding 

Party and Project Partners collaborate with Ofgem and UKRI.  

 

SIF Project Direction   

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:   

• Set out the Project-specific conditions, to which the Funding Party is committing in 

accepting SIF Funding.5 

• Require the Funding Party to undertake the Project in accordance with the 

commitments made in the Application. Where appropriate, the SIF Project Direction 

may therefore include extracts from the Application or refer to specific sections of 

the SIF Application.6 

• Where applicable, set out conditions (such as Project stage gates) linked to 

milestones and deliverables, which Projects must meet.7 

• Set out the SIF Approved Amount for the Project, that will form part of the 

calculation contained in the SIF Funding Direction issued by the Authority under 

chapter 7 of the SIF Governance Document.8 

• Set out the Project budget that the Funding Party must report against and how 

variations in the Project budget will be reported.9 

• Where applicable, set out special information sharing requirements applicable to the 

Project.10 

• Set out the mechanism for the Funding Party receiving the SIF Approved Amount as 

set out in the SIF Funding Direction. 11 

 

 
4 https://www.ofgem.gov.uk/publications/sif-governance-document  
5 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
6 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
7 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
8 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 
9 ‘Annex 1 – Project Budget. 
10 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
11 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 

https://www.ofgem.gov.uk/publications/sif-governance-document
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All SIF Project Direction requirements are detailed in the Schedule to this SIF Project 

Direction. 

  

Decision   

Provided the Funding Party complies with the SIF Governance Document and with the 

Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF 

Project12.   

 

This SIF Project Direction constitutes notice pursuant to section 49A (Reasons for 

decisions) of the Electricity Act 1989. 

 

  

Marzia Zafar  

Deputy Director, Decentralisation & Digitalisation 

 

For and on behalf of the Authority   

 
12  The meaning ‘Eligible SIF Project’ is described in Chapter 2 of the SIF Governance Document. 
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Schedule to SIF Project Direction  

  

1. PROJECT DETAILS  

SIF Project Direction reference: UKPN/Park&Flex/SIFADMED/Rd2_Alpha 

Application number: 10086418 

Project title: Park & Flex 

Innovation Challenge/Project Phase: Accelerating decarbonisation of major energy 

demands / Alpha Phase round 2 

Project start date: 01 October 2023 

Project end date: 31 March 2024 

SIF Approved Amount for SIF Funding: £467,470.00 

 

2. PREAMBLE 

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the 

“Authority”) to UK POWER NETWORKS: SOUTH EASTERN POWER NETWORKS PLC (SPN)  

(the “Funding Party”) pursuant to the SIF Governance Document issued pursuant to 

Special Condition 9.9 of the Electricity Distribution Licence. It sets out the conditions to 

be complied with in relation to Park & Flex (the “Project”) as a condition of it being 

funded under the SIF Funding Mechanism.13  

  

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning 

given to them in the Licence or Appendix 1 of the SIF Governance Document.  

  

References to specific sections of the Funding Party’s Application in this SIF Project 

Direction are, for ease of reference, made by referring to the section number in the 

Funding Party’s Application.  

 

3. PROJECT SPECIFIC CONDITIONS 

In accepting funding for the Project, the Funding Party is subject to the following 

Project-specific condition(s):  

  

Condition 1   

The Funding Party must not spend any SIF Funding until contracts are signed with the 

Project Partners named in Table 1 for the purpose of completing the Project. 

  

 
13 The SIF Funding Return Mechanism is defined in the SIF Governance Document. 
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Table 1. Project Partners  

FERMATA ENERGY LLC 

UK POWER NETWORKS SERVICES (COMMERCIAL) LIMITED 

GREATER LONDON AUTHORITY HOLDINGS LIMITED 

BARINGA PARTNERS LLP 

 

Condition 2  

The Funding Party must report on the financial contributions made to the Project as set 

out in its Application. Any financial contributions made over and above that stated in its 

Application should also be reported and included within the Project costs template. 

 

Condition 3   

The Funding Party must make reasonable endeavours to participate in all meetings 

related to the Project that they are invited to by Ofgem, UKRI and DESNZ during the 

Alpha Phase. 

 

Condition 4 

The Funding Party must provide to its monitoring officer by the end of the Alpha Phase a 

definition of the commercial arrangement and business model that it has found to date 

which could be used to deploy the proposed solution widescale.  

 

Condition 5 

The Funding Party must provide to its monitoring officer by the mid-point monitoring 

meeting an explanation as to whether electric vehicle (EV) original equipment 

manufacturers (OEM) need to be engaged to ensure the Project's proposed solution is 

deployable across a wide variety of EV OEMs.  

 

4. COMPLIANCE  

The Funding Party must comply with Special Condition 9.9 of the Electricity Distribution 

Licence, the SIF Governance Document and with this SIF Project Direction. 

 

5. SIF APPROVED AMOUNT  

The SIF Approved amount of £467,470.00 (as detailed under Section 1: Project details 

of this Project Direction) will be recovered by National Grid Electricity System Operator 

from GB customers and transferred to the Funding Party. The Funding Party is 

responsible for notifying National Grid Electricity System Operator of the bank account 

details to which transfers must be made, in addition to completing Annex 2 of this SIF 
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Project Direction. If a Funding Party is required to return funding to National Grid 

Electricity System Operator, the reverse applies. The Funding Party must provide bank 

account details to National Grid Electricity System Operator within two weeks of 

accepting this SIF Project Direction. 

 

6. PROJECT BUDGET  

The Project Budget is set out in Annex 1 of this SIF Project Direction. 

 

The Funding Party must report on expenditure against each line under the category total 

in the Project Budget and explain any projected variance against each line as part of its 

detailed report which will be provided, in accordance with Chapter 7 of the SIF 

Governance Document. The Funding Party must report variations in the Project budget 

as outlined in Chapter 6 of the SIF Governance Document.  

 

7. PROJECT IMPLEMENTATION  

The Funding Party must undertake the Project in accordance with the commitments it 

has made in the Application and with the conditions of this SIF Project Direction. These 

include (but are not limited to) the following:  

 

(i) undertake the Project in accordance with its Application,  

(ii) complete the Project on or before the Project completion date as detailed under 

section 1 of the schedule of this SIF Project Direction, and  

(iii) disseminate the learning from the Project at least to the level described in 

chapter 3 of the SIF Governance Document. Dissemination of learning must be 

carried out whether the Project was concluded successfully or otherwise.  

 

8. REPORTING  

Ofgem and UKRI may issue guidance (and amend it from time to time) about the 

structure and content of the Project reporting required by Chapter 6 of the SIF 

Governance Document. The Funding Party must follow this guidance in preparing the 

reports.  

 

As set out in chapter 6 of the SIF Governance Document, the Funding Party may be 

required to submit an end of Phase report to the UKRI monitoring officer for the round 2 

Alpha Phase. An end of Phase report is required for the round 2 Alpha Phase if the 

Project is not planning on submitting an Application to the round 2 Beta Phase and, if 

the Funding Party submits an Application for the Project for the round 2 Beta Phase but 
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is not successful. Within this report, the Funding Party must submit information related 

to questions on Project delivery as detailed in chapter 6, table 6 of the SIF Governance 

Document. 

 

9. MONITORING 

The Funding Party must comply with any reasonable request for information by its 

monitoring officer at UKRI and related deadlines. Ofgem, with the support of UKRI, will 

together monitor Project delivery, impacts and benefits. Throughout the term of the 

Project, progress is monitored by UKRI through a monitoring officer. The monitoring 

officer is the first point of contact for official notifications, queries and correspondence 

with UKRI and the Authority, unless otherwise required by this SIF Project Direction.  

 

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring 

officer will take place at regular intervals, as advised by Ofgem or the monitoring officer 

during the delivery of the Project, and at the end of each Project Phase. 

 

10. EVALUATION 

The Funding Party has acknowledged when it submitted its Application for this Project, 

that reporting information and data gathered during the Project’s timescales (as detailed 

in Section 1 of this SIF Project Direction) will be used to evaluate Project performance. 

In addition, the Funding Party may be required to provide requested information outside 

of the Project timescales and, in particular, for the period from the Project end date to 

the end of the SIF Programme. Further data and reporting information may be requested 

(frequency and method based on requirement) outside of standard monitoring and 

reporting requirements as deemed necessary. Further data and information 

requirements must be complied with by the Funding Party and Project Partners. 

 

11. DATA SHARING 

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow 

Data Best Practice Guidance with regards to all data gathered or created in the course of 

a Project.  We expect the Funding Party to document any reasons, such as commercial 

sensitivities, for desensitising data. As defined by, and in accordance with, Data Best 

Practice Guidance, Funding Parties must have a data triage process. Where multiple 

Project Partners are collaborating on a Project, the consortium must adopt a consistent 

Open Triage Process for the data related to the Project. Ofgem may require that Project 

information and data is also shared with other specified parties, such as parties working 
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on complementary innovation funding programmes (subject to redaction of sensitive 

data).  

 

12. CYBER SECURITY 

It is the responsibility of the Funding Party and all Project Partners to implement and 

maintain appropriate security measures to protect personal data in accordance with 

The GDPR (General Data Protection Regulation)14 and DPA (Data Protection Act) 201815. 

Protection of computer systems from unauthorised access or being otherwise damaged 

or made inaccessible must be in place alongside effective working practices. These must 

be maintained in line with the Funding Party’s IT Management Strategies and policies. 

  

13. PROJECT MILESTONES  

The Funding Party must provide an outline in its end of Project Phase meeting with its 

UKRI monitoring officer that verifies the Project milestones have been achieved or 

explains why they have not.  

  

Project milestones are outlined below in Table 3, based upon details contained within 

Question 7 and Appendix Question 9 in the Funding Party’s. 

 
14 https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en  
15 https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted  

https://www.itgovernance.co.uk/dpa-2018
https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en
https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted
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Table 3. Project milestone16 

  

Reference  
Project  

milestone  
Deadline  Overall objectives and key tasks  

Summary of milestones  SIF Funding 

Request  

Milestone 1 

Work package 1: 

Project 

Management 

31 March 

2024 

Overall objective: This WP ensures 

the timing and quality of 

deliverables according to the plan. 

It includes project coordination 

(e.g. weekly project progress 

meetings), correspondence with 

SIF, and miscellaneous 

administration  

 

Key tasks: 

Run project management meetings 

Manage project plan progress and 

risks 

Manage change process 

Run project governance process 

M1.1: Project management 

enabling project completion: 

Successful delivery of the 

project to time, quality, and 

budget, managing risks. 

(£26,790.00).  

£26,790.00 

 
16 As outlined in in the Application or Project Plan appendix.  
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Facilitate internal stakeholder 

engagement and decisions 

Manage costs and resources 

Approve deliverables  

Milestone 2 

Work package 2: 

Stakeholder 

Engagement 

31 March 

2024 

Overall objective: Engaging car park 

stakeholders to develop 

propositions and business models 

and update the CBA; and wider 

stakeholders to test viability of 

propositions. This will include EV 

customer research led by UK Power 

Networks. 

 

Key tasks: 

1. Develop the stakeholder 

engagement map and plan, and 

schedule sessions (workshops, 

121s, etc.) 

2. Engage car park owner / operator 

stakeholders to understand their 

priorities and develop proposition 

options and business models to 

support the CBA 

M2.1: Stakeholder 

engagement: "Proposals 

developed in the Alpha 

phase have been co-created 

and tested with relevant 

stakeholders to ensure they 

are robust and viable for the 

Beta phase.  

Relevant stakeholders to 

include: 

1. Engagement with car 

park owner / operators to 

understand their priorities, 

and those of their 

customers, and develop 

proposition options and 

business models to support 

the CBA 

£48,815.00 
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3. Identify and engage additional 

Beta phase participants 

4. Engage industry participants 

(e.g. DSO, ESO, aggregator and 

market access providers) to inform 

flex use cases and identify revenue 

streams 

5. Engage investors to understand 

appetite to fund proposals in BAU 

and minimal criteria for a pilot (Beta 

phase) 

2. Identification and 

engagement with additional 

Beta phase participants 

3. Engagement with 

industry participants (e.g. 

DSO, ESO, aggregator and 

market access providers) to 

inform flex use cases and 

identify revenue streams 

4. Engagement with 

investors to understand 

appetite to fund proposals in 

BAU. (£46,815.00) 

 

M2.2: Knowledge 

dissemination: Alpha phase 

knowledge and insight 

shared widely through an in 

person event hosted by 

UKPN for all our successful 

Alpha Phase projects. 

(£2,000.00). 
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Milestone 3 

Work package 3: 

Flexibility Use Case 

Development 

31 March 

2024 

Overall objective: Designing the 

access products, flexibility service 

use cases, and supporting business 

architecture to enable customer 

propositions and business models. 

 

Key tasks: 

1. Identify the full set of market 

opportunities for consideration in 

proposition design, including 

wholesale arbitrage, central system 

services, DSO flexibility markets, 

and approaches to facilitate 

connections challenges (e.g. 

including access products and 

'behind the meter' schemes for local 

self-consumption of export) 

 

2. Develop specifications for market 

access requirements from flexibility 

response 

 

M3.1: Flexibility use cases: 

Flexibility Use Case 

opportunities defined 

sufficient to enable 

customer proposition and 

business model design - i.e. 

identifying flexible response 

potential, market 

mechanisms and/or access 

products, specifications, and 

business architecture 

(entities, functions, data 

flows, commercial flows). 

(£108,844.00).   

£108,844.00 
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3. Define use cases to underpin 

propositions, including: 

- High-level process 

- Business architecture (entities, 

functions, data flows, commercial 

flows 

Milestone 4 

Work package 4: 

Develop Customer 

Value Propositions 

and Business 

Models 

31 March 

2024 

Overall objective: Develop 

customer-facing propositions and 

business model options with car 

park stakeholders, and assess 

forecast costs and revenues to all 

parties . 

 

Key tasks: 

1. Run proposition development 

workshop series with core partners 

and wider stakeholders 

2. Develop customer-facing 

proposition options 

3. Design business model options 

and assess revenues, costs, and 

risks to all parties, ensuring viable 

propositions are profitable and with 

M4.1: Customer value 

proposition development: 

Customer propositions 

designed for implementation 

and testing in Beta Phase 

that aim to incentivise and 

enable customers to 

participate in delivering 

flexibility opportunities as 

identified through the Use 

Cases - covering e.g. 

incentive level, offering, 

messaging, app changes, 

etc. (£90,475.00).  

 

M4.2: Business model 

development: Business 

£171,956.00 
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sufficient incentives for all 

stakeholders 

4. Update the CBA 

5. Develop rationale for each option 

and select lead option(s) for use in 

Beta phase with minded-to 

participants 

models defined and agreed 

that specify the roles and 

responsibilities of all 

relevant entities in delivery 

of customer propositions, 

including assessment of 

revenues, costs, and risks 

to all parties, to ensure 

value propositions are 

profitable and to specify the 

level of incentive available 

for customers. 

(£81,481.00).  

Milestone 5 

Work package 5: 

Technical 

Architecture 

Design 

31 March 

2024 

Overall objective: Designing the 

technical architecture required for 

the trials, including systems, data 

flows, and software requirements, 

and planning for implementation  

 

Key tasks:  

1. Develop software features 

requirements and solution design 

documents for driver rewards 

M5.1: Define trial technical 

architecture design: 

Technical architecture 

requirements for Beta 

designed, and plan/costs for 

delivery understood. 

(£24,282.00) 

£24,282.00 
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2. Plan and design software 

architecture to integrate V2X within 

car park user application  

Milestone 6 

Work package 6: 

Design Beta Phase 

Trial 

31 March 

2024 

Overall objective: Development of 

the experimental design for the trial 

and trials protocol document, as 

well as planning for putting in place 

the required enablers to support the 

trial. 

 

Key tasks:  

1. Develop trials protocol, including: 

- Specific testable hypotheses 

statements 

 Experimental design and outline 

analysis approach 

- Data requirements and statistical 

significance 

2. Develop Beta Phase 

implementation plan, including: 

- Identification of trials enablers 

(e.g. technology) 

M6.1: Trial design: 

Experimental design for the 

trial planned and captured 

in the trials protocol 

document, and plan in place 

to deliver the required 

enablers to support the 

trial. (£59,461.00). 

£59,461.00 
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- Implementation plan and costs for 

trials enablers 

- Activity plan and costs for running 

the trial 

Milestone 7 

Work package 7: 

Charger 

Deployment 

Scoping 

31 March 

2024 

Overall objective: Identifying 

electrical infrastructure required for 

the Beta Phase, including EV 

charger functionalities, preparing 

for connections, and identifying 

procurement and ownership 

requirements.  

 

Key tasks: 

1. Identified car parking spaces and 

associated electrical infrastructure 

that would be required for the beta 

phase (including the EV charger 

functionalities)  

2. Proposal of a back-end software 

solution to be used for 

communication and integration with 

aggregator software and car park 

operator systems 

M7.1: Physical site scoping: 

Physical trials sites 

understood and plan in 

place for deploying the 

required charger 

infrastructure for the Beta 

phase. (£12,530.00). 

£12,530.00 



 

  
The Office of Gas and Electricity Markets  

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH  Tel 020 7901 7000  www.ofgem.gov.uk  

3. Prepare documentation for G99 

application 

Milestone 8 

Work package 8: 

Partner Selection  

31 March 

2024 

Overall objective: Confirming 

partners for the Beta Phase (e.g. 

any new car park operators) as well 

as any further services required for 

the Beta Phase (e.g. 

aggregator/software services and 

charging infrastructure)  

 

Key tasks: 

1. Agree trials partners  

2. Develop sourcing strategy for all 

trials enablers, including market 

scan for providers where necessary 

outside of the core consortium 

3. Identify procurement 

requirements and timeframes 

4. Define ownership for assets 

(chargers etc.) and project risks 

M8.1: Partner selection: 

Clarity on final set of trials 

partners and suppliers 

required for all elements of 

the Beta phase. 

(£14,792.00). 

£14,792.00 
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14. USE OF LOGO  

The Funding Party and the Project Partners, External Funders and Project Supporters or 

subcontractors17 must not use the Innovate UK/UKRI and/or Ofgem logo for purposes 

associated with the Project in any circumstances.  

 

As an alternative for use of both Ofgem and UKRI logos, all external Project 

communications must include the following standard form of wording: 

(i) “this project is funded by network users and consumers under the Strategic 

Innovation Fund, an Ofgem programme managed in partnership with UKRI.” 

 

For additional guidance, refer to the communications and media guidelines for 

competition winners, detailed as part of your delivery pack. These guidelines are 

designed to help with some suggestions and encourage you to take a proactive approach 

to communicating about your Project. 

 

15. SHARING OF LESSONS LEARNED 

The Funding Party is required to ensure that the sharing of lessons learned and the 

facilitation of knowledge transfer is conducted as effectively as possible, to ensure that 

all parties, and therefore all consumers including future consumers, can benefit from 

Projects.  

 

As contained within Chapter 3 of the SIF Governance Document, we require the Funding 

Party to work collaboratively to maintain the ENA Smarter Networks Portal so that all 

reporting and dissemination of learnings on Projects (as required by chapter 6 of the SIF 

Governance Document) is available via the ENA Smarter Networks Portal. 

 

16. COLLABORATION  

The Funding Party must collaborate with third-party innovators as Project Partners, as 

well as work closely with other parties in the energy supply chain, as set out in Chapter 

3 of the SIF Governance Document. 

 

The Funding Party must collaborate with other parties and with UKRI to organise an 

annual conference in a format appropriate to enabling the building of consortiums and 

disseminating learning widely. The conference may be a single event for gas and 

electricity, or more than one event, as appropriate.  

 
17 As detailed in the Application. 
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17. AMENDMENT OR REVOCATION  

As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may 

be amended or revoked under the following circumstances:  

(i) if the Funding Party considers that there has been a material change in 

circumstance that requires a change to the SIF Project Direction, and the 

Authority agrees; or  

(ii) to reflect amendments made to the Licence. 

 

18. HALTING OF PROJECTS  

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the  

SIF Governance Document relating to the halting of Projects. By extension, this SIF 

Project Direction is subject to any decision by the Authority to halt the Project to which 

this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction 

issued by the Authority pursuant to Special Condition 9.9 of the Electricity Distribution 

Licence.  

 

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event 

the Authority decides to halt the Project, to which this SIF Project Direction relates, the 

Authority may issue a statement to the Funding Party clarifying the effect of that halting 

decision as regards to the status and legal force of the conditions contained in this SIF 

Project Direction.  

 

NOW THEREFORE:  

In accordance with the SIF Governance Document issued pursuant to Special Condition 

9.9 of the Electricity Distribution Licence of the Licence the Authority hereby issues this 

SIF Project Direction to the Funding Party in relation to the Project.  

 

This constitutes notice of reasons for the Authority’s decision pursuant to section 49A 

(Reasons for decisions) of the Electricity Act 1989. 

 

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may 

treat all or part of the SIF Approved Amount received by the Funding Party as SIF 

Disallowed Expenditure. 

 

 

 



 

The Office of Gas and Electricity Markets 

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH  Tel 020 7901 7000 

www.ofgem.gov.uk 

ANNEX 1: PROJECT BUDGET  

SIF Project Direction costs 

Cost Category Total Project costs (£)  

Labour 517,416 

Materials 0 

Subcontracting 0 

Travel and subsistence  0 

Other costs  2,000 

Total  £519,416 

 

Project Partner Total project 

costs (£) 

Project 

contribution (£) 

Total SIF Funding 

requested (£) 

Project 

contribution (%) 

UK POWER NETWORKS 

(OPERATIONS) LIMITED 
 £78,265.00   £7,830.00   £70,435.00   

Fermata Energy LLC  £56,950.00   £5,695.00   £51,255.00   

UK POWER NETWORKS SERVICES 

(COMMERCIAL) LIMITED 
 £37,676.00   £3,768.00   £33,908.00   

GREATER LONDON AUTHORITY 

HOLDINGS LIMITED 
 £2,500.00   £250.00   £2,250.00   

BARINGA PARTNERS LLP  £344,025.00   £34,403.00   £309,622.00   

Total  £519,416.00   £51,946.00   £467,470.00  11% 

 

 



 

The Office of Gas and Electricity Markets 

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH  Tel 020 7901 7000 

www.ofgem.gov.uk 

ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE 

PROVIDED TO EITHER NGT (BOX.GSOSETTLEMENTS@NATIONALGRID.COM) OR 

NG ESO (revenue.invoice@nationalgrideso.com)  

 

Company name: 

 

Primary Contact Details (only one contact permitted) 

First Name:  

Last Name: 

Email address:  

Mobile phone number: 

Work phone number:  

 

Address details 

Address name:  

Street address:  

City:   

State / region:  

Post code:  

PO box: (if applicable) 

PO box post code: (if applicable) 

 

Banking details  

These should be evidenced in non-editable format. The evidence provided must show 

company name and bank details and it should be dated within the last 6 months.   

Any of the below documents will suffice: 

•             Bank statement (scanned document) 

•             Void cheque 

•             Paying in slip 

•             Screenshot of online banking (showing a logged in account with bank account 

and sort code, with browser visible) 

 

 

 

 

 

 

mailto:BOX.GSOSETTLEMENTS@NATIONALGRID.COM
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