Making a positive difference
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National Grid Electricity Transmission PLC
National Grid House
Warwick Technology Park, Gallows Hill
Warwick
CVv34 6DA
Direct Dial: 020 7901 7295
Email: Marzia.Zafar@ofgem.gov.uk
Date: 25 September 2023

Dear National Grid Electricity Transmission PLC,

SIF Project Direction ref: NGET/SF6 Whole Life Strateqy/SIFIESRR/Rd2 Alpha

National Grid Electricity Transmission PLC submitted SF6 Whole Life Strategy (the
Project) to be considered for funding through the Alpha Phase of round 2 of the Strategic
Innovation Fund (SIF). As explained in greater detail below, this Project previously
received SIF Funding and completed a Discovery Phase for round 2 of the SIF. In our!
SIF Funding Decision issued on 22 September 2023, we selected the Project? for
conditional funding for the round 2 Alpha Phase and as a result we are now issuing this

SIF Project Direction to implement that decision.

National Grid Electricity Transmission PLC must comply with the conditions contained in
this SIF Project Direction as a condition of the Project receiving funding through the SIF.

These conditions can be found in the Schedule to this document.

Progression through SIF Phases
The SIF consists of a multi-phase approach for Projects in order to mitigate the risk
associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase

on experimental development, and the Beta Phase on deployment and demonstration.

The Project previously received SIF Funding for the round 2 Discovery Phase?® and

submitted an Application for the Project to be considered for SIF Funding for the round 2

! The terms ‘we’, ‘us’, ‘our’ refer to the Gas and Electricity Markets Authority. Ofgem is the office of the
Authority.

2 Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in
Appendix 1 of the SIF Governance Document.

3 The Project Directions for round 2 of the Discovery Phase are available at:
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-
funding
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Alpha Phase of the SIF. As stated above, the Project has been selected by Ofgem to
receive SIF Funding for the Alpha Phase of round 2.

Role of UK Research & Innovation (UKRI)

As per Chapter 1 of the SIF Governance Document* the role of UKRI is to deliver the SIF
in line with the SIF Governance Document - administering the funding programme,
monitoring the delivery of Projects, collating data from Projects on benefits, making
recommendations to Ofgem on operational matters, supporting third-party innovators
and, where possible, successful Projects to become ‘business as usual’ activities. To
support the success of the Projects and the SIF programme, we expect that the Funding

Party and Project Partners collaborate with Ofgem and UKRI.

SIF Project Direction

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:

- Set out the Project-specific conditions, to which the Funding Party is committing in
accepting SIF Funding.®

« Require the Funding Party to undertake the Project in accordance with the
commitments made in the Application. Where appropriate, the SIF Project Direction
may therefore include extracts from the Application or refer to specific sections of
the SIF Application.®

«  Where applicable, set out conditions (such as Project stage gates) linked to
milestones and deliverables, which Projects must meet.”

+ Set out the SIF Approved Amount for the Project, that will form part of the
calculation contained in the SIF Funding Direction issued by the Authority under
chapter 7 of the SIF Governance Document.®

» Set out the Project budget that the Funding Party must report against and how
variations in the Project budget will be reported.®

- Where applicable, set out special information sharing requirements applicable to the
Project.10

+ Set out the mechanism for the Funding Party receiving the SIF Approved Amount as

set out in the SIF Funding Direction. !

4 https://www.ofgem.gov.uk/publications/sif-governance-document

5 ‘Project specific conditions’ detailed under Point 3 — ‘Condition President’ of this SIF Project Direction.
6 ‘Project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.
7 ‘Project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.
8 'SIF Funding Amount’ detailed under Point 5 - ‘Condition President’ of this SIF Project Direction.
°*Annex 1 - Project Budget.

10 *project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.
1 SIF Funding Amount’ detailed under Point 5 — ‘Condition President’ of this SIF Project Direction.
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All SIF Project Direction requirements are detailed in the Schedule to this SIF Project

Direction.

Decision

Provided the Funding Party complies with the SIF Governance Document and with the
Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF
Project!?.

This SIF Project Direction constitutes notice pursuant to section 49A (Reasons for
decisions) of the Electricity Act 1989.

Marzia Zafar

Deputy Director, Decentralisation & Digitalisation

For and on behalf of the Authority

2. The meaning ‘Eligible SIF Project’ is described in Chapter 2 of the SIF Governance Document.
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Schedule to SIF Project Direction

1. PROJECT DETAILS

SIF Project Direction reference: NGET/SF6 Whole Life Strategy/SIFIESRR/Rd2_Alpha
Application number: 10084569

Project title: SF6 Whole Life Strategy

Innovation Challenge/Project Phase: Improving energy system resilience and robustness
/ Alpha Phase round 2

Project start date: 01 October 2023

Project end date: 31 March 2024

SIF Approved Amount for SIF Funding: £403,311.00

2. PREAMBLE

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the
“Authority”) to National Grid Electricity Transmission PLC (the “Funding Party”) pursuant
to the SIF Governance Document issued pursuant to Special Condition 9.19 of the
Electricity Transmission Licence (the “Licence”). It sets out the conditions to be
complied with in relation to SF6 Whole Life Strategy (the “Project”) as a condition of it
being funded under the SIF Funding Mechanism.!3

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning

given to them in the Licence or Appendix 1 of the SIF Governance Document.

References to specific sections of the Funding Party’s Application in this SIF Project
Direction are, for ease of reference, made by referring to the section number in the

Funding Party’s Application.

3. PROJECT SPECIFIC CONDITIONS
In accepting funding for the Project, the Funding Party is subject to the following

Project-specific condition(s):

Condition 1
The Funding Party must not spend any SIF Funding until contracts are signed with the

Project Partners named in Table 1 for the purpose of completing the Project.

13 The SIF Funding Return Mechanism is defined in the SIF Governance Document.
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Table 1. Project Partners
THE UNIVERSITY OF MANCHESTER
DNV SERVICES UK LIMITED
DILO ARMATUREN UND ANLAGEN GMBH
SCOTTISH HYDRO ELECTRIC TRANSMISSION PLC

Condition 2
The Funding Party must report on the financial contributions made to the Project as set
out in its Application. Any financial contributions made over and above that stated in its

Application should also be reported and included within the Project costs template.

Condition 3

The Funding Party must make reasonable endeavours to participate in all meetings
related to the Project that they are invited to by Ofgem, UKRI and DESNZ during the
Alpha Phase.

4. COMPLIANCE
The Funding Party must comply with Special Condition 9.19 of the Electricity
Transmission Licence (the “Licence”), the SIF Governance Document and with this SIF

Project Direction.

5. SIF APPROVED AMOUNT

The SIF Approved amount of £403,311.00 (as detailed under Section 1: Project details
of this Project Direction) will be recovered by National Grid Electricity System Operator
from GB customers and transferred to the Funding Party. The Funding Party is
responsible for notifying National Grid Electricity System Operator of the bank account
details to which transfers must be made, in addition to completing Annex 2 of this SIF
Project Direction. If a Funding Party is required to return funding to National Grid
Electricity System Operator, the reverse applies. The Funding Party must provide bank
account details to National Grid Electricity System Operator within two weeks of

accepting this SIF Project Direction.

6. PROJECT BUDGET

The Project Budget is set out in Annex 1 of this SIF Project Direction.

The Funding Party must report on expenditure against each line under the category total

in the Project Budget and explain any projected variance against each line as part of its

The Office of Gas and Electricity Markets
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detailed report which will be provided, in accordance with Chapter 7 of the SIF
Governance Document. The Funding Party must report variations in the Project budget
as outlined in Chapter 6 of the SIF Governance Document.

7. PROJECT IMPLEMENTATION
The Funding Party must undertake the Project in accordance with the commitments it

has made in the Application and with the conditions of this SIF Project Direction. These
include (but are not limited to) the following:

(i) undertake the Project in accordance with its Application,

(ii) complete the Project on or before the Project completion date as detailed under
section 1 of the schedule of this SIF Project Direction, and

(iii)disseminate the learning from the Project at least to the level described in
chapter 3 of the SIF Governance Document. Dissemination of learning must be

carried out whether the Project was concluded successfully or otherwise.

8. REPORTING
Ofgem and UKRI may issue guidance (and amend it from time to time) about the
structure and content of the Project reporting required by Chapter 6 of the SIF

Governance Document. The Funding Party must follow this guidance in preparing the
reports.

As set out in chapter 6 of the SIF Governance Document, the Funding Party may be
required to submit an end of Phase report to the UKRI monitoring officer for the round 2
Alpha Phase. An end of Phase report is required for the round 2 Alpha Phase if the
Project is not planning on submitting an Application to the round 2 Beta Phase and, if
the Funding Party submits an Application for the Project for the round 2 Beta Phase but
is not successful. Within this report, the Funding Party must submit information related

to questions on Project delivery as detailed in chapter 6, table 6 of the SIF Governance
Document.

9. MONITORING

The Funding Party must comply with any reasonable request for information by its
monitoring officer at UKRI and related deadlines. Ofgem, with the support of UKRI, will
together monitor Project delivery, impacts and benefits. Throughout the term of the

Project, progress is monitored by UKRI through a monitoring officer. The monitoring

The Office of Gas and Electricity Markets
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officer is the first point of contact for official notifications, queries and correspondence

with UKRI and the Authority, unless otherwise required by this SIF Project Direction.

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring
officer will take place at regular intervals, as advised by Ofgem or the monitoring officer

during the delivery of the Project, and at the end of each Project Phase.

10. EVALUATION

The Funding Party has acknowledged when it submitted its Application for this Project,
that reporting information and data gathered during the Project’s timescales (as detailed
in Section 1 of this SIF Project Direction) will be used to evaluate Project performance.
In addition, the Funding Party may be required to provide requested information outside
of the Project timescales and, in particular, for the period from the Project end date to
the end of the SIF Programme. Further data and reporting information may be requested
(frequency and method based on requirement) outside of standard monitoring and
reporting requirements as deemed necessary. Further data and information

requirements must be complied with by the Funding Party and Project Partners.

11. DATA SHARING

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow
Data Best Practice Guidance with regards to all data gathered or created in the course of
a Project. We expect the Funding Party to document any reasons, such as commercial
sensitivities, for desensitising data. As defined by, and in accordance with, Data Best
Practice Guidance, Funding Parties must have a data triage process. Where multiple
Project Partners are collaborating on a Project, the consortium must adopt a consistent
Open Triage Process for the data related to the Project. Ofgem may require that Project
information and data is also shared with other specified parties, such as parties working
on complementary innovation funding programmes (subject to redaction of sensitive
data).

12. CYBER SECURITY

It is the responsibility of the Funding Party and all Project Partners to implement and
maintain appropriate security measures to protect personal data in accordance with
The GDPR (General Data Protection Regulation)4 and DPA (Data Protection Act) 20181,

14 https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en
15 https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted
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Protection of computer systems from unauthorised access or being otherwise damaged
or made inaccessible must be in place alongside effective working practices. These must

be maintained in line with the Funding Party’s IT Management Strategies and policies.

13. PROJECT MILESTONES
The Funding Party must provide an outline in its end of Project Phase meeting with its
UKRI monitoring officer that verifies the Project milestones have been achieved or

explains why they have not.

Project milestones are outlined below in Table 3, based upon details contained within

Question 7 and Appendix Question 9 in the Funding Party’s.

The Office of Gas and Electricity Markets
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Project Summary of milestones |SIF Funding
Reference Deadline Overall objectives and key tasks
milestone Request
SF6 31 March Overall Work Package Objectives: M1: Kick-off Meeting £70,500.00
Intervention 2024 Front end engineering design (FEED) of | (£15,000.00).

Milestone 1

FEED

2-3 case studies with different
intervention approaches to better
understand the practical challenges and
inform the implementation plan required

for the Beta phase.

Key Tasks:

1. Define the key assessment
parameters and selection methodologies
for the case studies

2. Select 2-3 suitable case studies for
FEED analysis

3. Review NGET internal policy

documents to support the FEED analysis

4. Conduct the FEED analysis

M2: Midpoint Review Meeting
£15,000.00).

M3: Submission of Final
Report (£40,500.00).

16 As outlined in in the Application or Project Plan appendix.
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5. Final report writing and submission

Milestone 2

Site Handling of
non-SF6 Gas

Mixtures

31 March
2024

Overall Work Package Objectives:
Establishing mixture ratio tolerance and

guidelines for reuse and refill of SF6

alternative mixtures. This will require gas

assessment on site using commercial gas

analysers from DILO/WIKA in Deeside
(via outdoor environment) and further
verification analysis in the laboratory
using gas chromatography-mass

spectrometry (GC-MS).

Key Tasks:

1. Selection of suitable workshop sites
after the kick-off meeting.

2. Sample collections of different gas
blends

3. Analysis of gas samples with
commercially available measurement
equipment

4. Analysis of gas samples using GC-MS

to determine exact gas ratio

M1: Kick-off Meeting (£0.00).

M2: Sample collection
(£0.00).

M3: Submission of Final
Report (£112,000.00).

£112,000.00

The Office of Gas and Electricity Markets
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5. Formulate a guideline for gas handling

of gas blends

Milestone 3

Novel SF6
Disposal

Testing

31 March
2024

Overall Work Package Objectives:

Trial of different techniques to destroy
SF6 with minimal energy input and
develop a low carbon disposal approach.
Laboratory scale experiments will be

performed in Manchester.

Key Tasks:

1. Review relevant literatures

2. Design, develop a suitable plasma
reactor that can handle SF6 and its by-
products

3. Implement a modified test reactor for
demonstration

4. Perform experimental investigations
and result analysis

5. Perform Aspen+ modelling of the
incineration process

6. Final report writing and submission

M1: Kick-off Meeting
(£15,000.00).

M2: Midpoint Review Meeting
(£15,000.00).

M3: Implementation of a
modified reactor for handling
SF6 (£35,000.00).

M4: Submission of Final
Report (£0.00).

£65,000.00
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Milestone 4

Data Analytical
Approach of

Leakage Rates

31 March
2024

Overall Work Package Objectives:
Developing a data analytical approach for
SF6 leakage assessment and forecast.
This is to improve the quality of data that
is used and improve the reliability of the
assessment that prioritises asset
replacement and identifies the most
suitable interventions. The objective is to
develop an approach that would explore
the concept of excess SF6 leakage,
enable easier sharing of data across
network and to more easily identify
problem types, families and
manufacturers of plant, and any

correlation to the location of assets.

Key Tasks:

1. Collate the top-up and leakage data
from different partners

2. Develop models for assessing the data

3. Develop a methodology for long-term

data capture, storage and forecast

M1: Kick-off Meeting
(£15,000.00).

M2: Midpoint Review Meeting
(£15,000.00).

M3: Submission of Final
Report (£40,500.00).

£70,500.00
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4. Verify the model using continuous
monitoring data from live substation

5. Final report writing and submission

Milestone 5

Roadmap for
Implementation

of Interventions

31 March
2024

Overall Work Package Objectives:
Develop a strategic roadmap to inform
the intervention options leading to an
SF6-free network across the GB that
outlines most economically effective
route to remove SF6 from the network
during the most optimal time period i.e.
the time period when costs are
minimised and emissions reduced is

maximised.

Key Tasks:

1. Review of updates to regulations and
regulatory environment for the removal
of SF6 including regulatory penalties and
the concept of "excess SF6 leakage" in
the regulatory settlement process

2. Review of supply chain considerations

and how these impact the roadmap

M1: Kick-off Meeting
(£17,500.00).

M2: Midpoint Review Meeting
(£17,500.00).

M3: Submission of Final
Report (£30,000.00).

£65,000.00
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3. Review of outage requirements for
each interventions and developing a
principles-based approach to minimising
their impact on the network

4. Use of the techno-economic model to
explore the targets set for removing SF6
to inform the most economically effective
route to remove SF6 from the network
during the most optimal time period

5. Develop and submit final report

Milestone 6

Techno-
economic

Analysis

31 March
2024

Overall Work Package Objectives:
Provide a Cost-benefit analysis of various
SF6 interventions based on a greater
understanding following other work
packages. In the discovery phase,
substation analysis was confined to 400
kV GIS but in the alpha phase we will
consider including AIS Circuit Breakers
and GIS at different voltage levels (e.g.
132, 275 and 400 kV).

Key Tasks:

M1: Kick-off Meeting
(£17,500.00).

M2: Freezer model and
assumptions to enable
analysis (£17,500.00).

M3: Submission of final
report (£30,000.00).

£65,000.00
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1. Refinement of future scenarios
against which different SF6 replacement
strategies will be measured

2. Refinement of estimate of costs and
benefits of different strategies based on
further work on WP1, WP2, WP3 and WP4
3. Testing of sensitivities of model of
certain conditions including date of
intervention to inform optimal pathway
4.Freeze model to allow time for analysis
and report writing

5. Carry out analysis of model results and

submit summary report

The Office of Gas and Electricity Markets
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14, USE OF LOGO
The Funding Party and the Project Partners, External Funders and Project Supporters or
subcontractors!” must not use the Innovate UK/UKRI and/or Ofgem logo for purposes

associated with the Project in any circumstances.

As an alternative for use of both Ofgem and UKRI logos, all external Project
communications must include the following standard form of wording:
(i) “this project is funded by network users and consumers under the Strategic

Innovation Fund, an Ofgem programme managed in partnership with UKRI.”

For additional guidance, refer to the communications and media guidelines for
competition winners, detailed as part of your delivery pack. These guidelines are
designed to help with some suggestions and encourage you to take a proactive approach

to communicating about your Project.

15. SHARING OF LESSONS LEARNED

The Funding Party is required to ensure that the sharing of lessons learned and the
facilitation of knowledge transfer is conducted as effectively as possible, to ensure that
all parties, and therefore all consumers including future consumers, can benefit from

Projects.

As contained within Chapter 3 of the SIF Governance Document, we require the Funding
Party to work collaboratively to maintain the ENA Smarter Networks Portal so that all
reporting and dissemination of learnings on Projects (as required by chapter 6 of the SIF

Governance Document) is available via the ENA Smarter Networks Portal.

16. COLLABORATION
The Funding Party must collaborate with third-party innovators as Project Partners, as
well as work closely with other parties in the energy supply chain, as set out in Chapter

3 of the SIF Governance Document.

The Funding Party must collaborate with other parties and with UKRI to organise an
annual conference in a format appropriate to enabling the building of consortiums and
disseminating learning widely. The conference may be a single event for gas and

electricity, or more than one event, as appropriate.

17 As detailed in the Application.
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17. AMENDMENT OR REVOCATION
As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may
be amended or revoked under the following circumstances:
(i) if the Funding Party considers that there has been a material change in
circumstance that requires a change to the SIF Project Direction, and the
Authority agrees; or

(ii) to reflect amendments made to the Licence.

18. HALTING OF PROJECTS

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the

SIF Governance Document relating to the halting of Projects. By extension, this SIF
Project Direction is subject to any decision by the Authority to halt the Project to which
this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction
issued by the Authority pursuant to Special Condition 9.19 of the Electricity
Transmission Licence (the “Licence”).

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event
the Authority decides to halt the Project, to which this SIF Project Direction relates, the
Authority may issue a statement to the Funding Party clarifying the effect of that halting
decision as regards to the status and legal force of the conditions contained in this SIF

Project Direction.

NOW THEREFORE:
In accordance with the SIF Governance Document issued pursuant to Special Condition
9.19 of the Electricity Transmission Licence (the “Licence”) of the Licence the Authority

hereby issues this SIF Project Direction to the Funding Party in relation to the Project.

This constitutes notice of reasons for the Authority’s decision pursuant to section 49A

(Reasons for decisions) of the Electricity Act 1989.

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may
treat all or part of the SIF Approved Amount received by the Funding Party as SIF

Disallowed Expenditure.
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SIF Project Direction costs

Cost Category

Total Project costs (£)

Labour 338,553
Materials 31,000
Subcontracting 31,000
Travel and subsistence 6,450
Other costs 2,121
Total £448,124
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Project Partner Total project costs | Project Total SIF Funding Project
(£) contribution (£) requested (£) contribution (%)
National Grid Electricity Transmission PLC £136,888.00 £44,813.00 £92,075.00
The University of Manchester £170,280.00 £- £170,280.00
DNV SERVICES UK LIMITED £104,780.00 £- £104,780.00
DILO Armaturen und Anlagen GmbH £18,200.00 £- £18,200.00
SCOTTISH HYDRO ELECTRIC £17,976.00 £- £17,976.00
TRANSMISSION PLC
Total £448,124.00 £44,813.00 £403,311.00 11%
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ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE
PROVIDED TO EITHER NGT (BOX.GSOSETTLEMENTS@NATIONALGRID.COM) OR
NG ESO (revenue.invoice@nationalgrideso.com)

Company name:

Primary Contact Details (only one contact permitted)
First Name:

Last Name:

Email address:

Mobile phone number:

Work phone number:

Address details

Address name:

Street address:

City:

State / region:

Post code:

PO box: (if applicable)

PO box post code: (if applicable)

Banking details
These should be evidenced in non-editable format. The evidence provided must show
company name and bank details and it should be dated within the last 6 months.

Any of the below documents will suffice:

o Bank statement (scanned document)

o Void cheque

o Paying in slip

o Screenshot of online banking (showing a logged in account with bank account

and sort code, with browser visible)
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