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237 Southwark Bridge Road 

London 

SE1 6NP 

Direct Dial: 020 7901 7295 

 
  

Email: Marzia.Zafar@ofgem.gov.uk  

 Date: 25 September 2023 

   

Dear UK POWER NETWORKS: SOUTH EASTERN POWER NETWORKS PLC (SPN),   

 

SIF Project Direction ref: UKPN/Trinity/SIFIESRR/Rd2_Alpha 

 

UK POWER NETWORKS: SOUTH EASTERN POWER NETWORKS PLC (SPN) submitted 

Trinity (the Project) to be considered for funding through the Alpha Phase of round 2 of 

the Strategic Innovation Fund (SIF). As explained in greater detail below, this Project 

previously received SIF Funding and completed a Discovery Phase for round 2 of the SIF. 

In our1 SIF Funding Decision issued on 22 September 2023, we selected the Project2 for 

conditional funding for the round 2 Alpha Phase and as a result we are now issuing this 

SIF Project Direction to implement that decision.  

 

UK POWER NETWORKS: SOUTH EASTERN POWER NETWORKS PLC (SPN) must comply 

with the conditions contained in this SIF Project Direction as a condition of the Project 

receiving funding through the SIF. These conditions can be found in the Schedule to this 

document.   

 

Progression through SIF Phases 

The SIF consists of a multi-phase approach for Projects in order to mitigate the risk 

associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase 

on experimental development, and the Beta Phase on deployment and demonstration.  

 

 
1 The terms ‘we’, ‘us’, ‘our’ refer to the Gas and Electricity Markets Authority. Ofgem is the office of the 
Authority. 
2 Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in 

Appendix 1 of the SIF Governance Document. 
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The Project previously received SIF Funding for the round 2 Discovery Phase3 and 

submitted an Application for the Project to be considered for SIF Funding for the round 2 

Alpha Phase of the SIF. As stated above, the Project has been selected by Ofgem to 

receive SIF Funding for the Alpha Phase of round 2.  

  

Role of UK Research & Innovation (UKRI) 

As per Chapter 1 of the SIF Governance Document4 the role of UKRI is to deliver the SIF 

in line with the SIF Governance Document - administering the funding programme, 

monitoring the delivery of Projects, collating data from Projects on benefits, making 

recommendations to Ofgem on operational matters, supporting third-party innovators 

and, where possible, successful Projects to become ‘business as usual’ activities. To 

support the success of the Projects and the SIF programme, we expect that the Funding 

Party and Project Partners collaborate with Ofgem and UKRI.  

 

SIF Project Direction   

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:   

• Set out the Project-specific conditions, to which the Funding Party is committing in 

accepting SIF Funding.5 

• Require the Funding Party to undertake the Project in accordance with the 

commitments made in the Application. Where appropriate, the SIF Project Direction 

may therefore include extracts from the Application or refer to specific sections of 

the SIF Application.6 

• Where applicable, set out conditions (such as Project stage gates) linked to 

milestones and deliverables, which Projects must meet.7 

• Set out the SIF Approved Amount for the Project, that will form part of the 

calculation contained in the SIF Funding Direction issued by the Authority under 

chapter 7 of the SIF Governance Document.8 

• Set out the Project budget that the Funding Party must report against and how 

variations in the Project budget will be reported.9 

• Where applicable, set out special information sharing requirements applicable to the 

Project.10 

 
3 The Project Directions for round 2 of the Discovery Phase are available at: 

https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-
funding  
4 https://www.ofgem.gov.uk/publications/sif-governance-document  
5 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
6 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
7 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
8 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 
9 ‘Annex 1 – Project Budget. 
10 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 

https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-funding
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-funding
https://www.ofgem.gov.uk/publications/sif-governance-document


 

  
The Office of Gas and Electricity Markets  

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH  Tel 020 7901 7000  

www.ofgem.gov.uk  

• Set out the mechanism for the Funding Party receiving the SIF Approved Amount as 

set out in the SIF Funding Direction. 11 

 

All SIF Project Direction requirements are detailed in the Schedule to this SIF Project 

Direction. 

  

Decision   

Provided the Funding Party complies with the SIF Governance Document and with the 

Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF 

Project12.   

 

This SIF Project Direction constitutes notice pursuant to section 49A (Reasons for 

decisions) of the Electricity Act 1989. 

 

  

Marzia Zafar  

Deputy Director, Decentralisation & Digitalisation 

 

For and on behalf of the Authority   

 
11 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 
12  The meaning ‘Eligible SIF Project’ is described in Chapter 2 of the SIF Governance Document. 



 

  
The Office of Gas and Electricity Markets  

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH  Tel 020 7901 7000  

www.ofgem.gov.uk  

Schedule to SIF Project Direction  

  

1. PROJECT DETAILS  

SIF Project Direction reference: UKPN/Trinity/SIFIESRR/Rd2_Alpha 

Application number: 10085944 

Project title: Trinity 

Innovation Challenge/Project Phase: Improving energy system resilience and robustness 

/ Alpha Phase round 2 

Project start date: 01 October 2023 

Project end date: 31 March 2024 

SIF Approved Amount for SIF Funding: £499,545.00 

 

2. PREAMBLE 

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the 

“Authority”) to UK POWER NETWORKS: SOUTH EASTERN POWER NETWORKS PLC (SPN) 

(the “Funding Party”) pursuant to the SIF Governance Document issued pursuant to 

Special Condition 9.9 of the Electricity Distribution Licence. It sets out the conditions to 

be complied with in relation to Trinity (the “Project”) as a condition of it being funded 

under the SIF Funding Mechanism.13  

  

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning 

given to them in the Licence or Appendix 1 of the SIF Governance Document.  

  

References to specific sections of the Funding Party’s Application in this SIF Project 

Direction are, for ease of reference, made by referring to the section number in the 

Funding Party’s Application.  

 

3. PROJECT SPECIFIC CONDITIONS 

In accepting funding for the Project, the Funding Party is subject to the following 

Project-specific condition(s):  

  

Condition 1   

The Funding Party must not spend any SIF Funding until contracts are signed with the 

Project Partners named in Table 1 for the purpose of completing the Project. 

  

 
13 The SIF Funding Return Mechanism is defined in the SIF Governance Document. 
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Table 1. Project Partners  

UNIVERSITY OF STRATHCLYDE 

DIGITAL CATAPULT SERVICES LIMITED 

SCOTTISH HYDRO ELECTRIC POWER DISTRIBUTION PLC 

GE DIGITAL UK LIMITED 

 

Condition 2  

The Funding Party must report on the financial contributions made to the Project as set 

out in its Application. Any financial contributions made over and above that stated in its 

Application should also be reported and included within the Project costs template. 

 

Condition 3   

The Funding Party must make reasonable endeavours to participate in all meetings 

related to the Project that they are invited to by Ofgem, UKRI and DESNZ during the 

Alpha Phase. 

 

Condition 4 

The Funding Party must provide to its monitoring officer by the end of the Alpha Phase a 

summary of the licensing approach with GE Digital UK Limited for the simulator that the 

Project proposes developing. The Funding Party must also outline as part of this how the 

simulator could be available to other networks should it progress into deployment. 

 

4. COMPLIANCE  

The Funding Party must comply with Special Condition 9.9 of the Electricity Distribution 

Licence, the SIF Governance Document and with this SIF Project Direction. 

 

5. SIF APPROVED AMOUNT  

The SIF Approved amount of £499,545.00 (as detailed under Section 1: Project details 

of this Project Direction) will be recovered by National Grid Electricity System Operator 

from GB customers and transferred to the Funding Party. The Funding Party is 

responsible for notifying National Grid Electricity System Operator of the bank account 

details to which transfers must be made, in addition to completing Annex 2 of this SIF 

Project Direction. If a Funding Party is required to return funding to National Grid 

Electricity System Operator, the reverse applies. The Funding Party must provide bank 

account details to National Grid Electricity System Operator within two weeks of 

accepting this SIF Project Direction. 
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6. PROJECT BUDGET  

The Project Budget is set out in Annex 1 of this SIF Project Direction. 

 

The Funding Party must report on expenditure against each line under the category total 

in the Project Budget and explain any projected variance against each line as part of its 

detailed report which will be provided, in accordance with Chapter 7 of the SIF 

Governance Document. The Funding Party must report variations in the Project budget 

as outlined in Chapter 6 of the SIF Governance Document.  

 

7. PROJECT IMPLEMENTATION  

The Funding Party must undertake the Project in accordance with the commitments it 

has made in the Application and with the conditions of this SIF Project Direction. These 

include (but are not limited to) the following:  

 

(i) undertake the Project in accordance with its Application,  

(ii) complete the Project on or before the Project completion date as detailed under 

section 1 of the schedule of this SIF Project Direction, and  

(iii) disseminate the learning from the Project at least to the level described in 

chapter 3 of the SIF Governance Document. Dissemination of learning must be 

carried out whether the Project was concluded successfully or otherwise.  

 

8. REPORTING  

Ofgem and UKRI may issue guidance (and amend it from time to time) about the 

structure and content of the Project reporting required by Chapter 6 of the SIF 

Governance Document. The Funding Party must follow this guidance in preparing the 

reports.  

 

As set out in chapter 6 of the SIF Governance Document, the Funding Party may be 

required to submit an end of Phase report to the UKRI monitoring officer for the round 2 

Alpha Phase. An end of Phase report is required for the round 2 Alpha Phase if the 

Project is not planning on submitting an Application to the round 2 Beta Phase and, if 

the Funding Party submits an Application for the Project for the round 2 Beta Phase but 

is not successful. Within this report, the Funding Party must submit information related 

to questions on Project delivery as detailed in chapter 6, table 6 of the SIF Governance 

Document. 
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9. MONITORING 

The Funding Party must comply with any reasonable request for information by its 

monitoring officer at UKRI and related deadlines. Ofgem, with the support of UKRI, will 

together monitor Project delivery, impacts and benefits. Throughout the term of the 

Project, progress is monitored by UKRI through a monitoring officer. The monitoring 

officer is the first point of contact for official notifications, queries and correspondence 

with UKRI and the Authority, unless otherwise required by this SIF Project Direction.  

 

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring 

officer will take place at regular intervals, as advised by Ofgem or the monitoring officer 

during the delivery of the Project, and at the end of each Project Phase. 

 

10. EVALUATION 

The Funding Party has acknowledged when it submitted its Application for this Project, 

that reporting information and data gathered during the Project’s timescales (as detailed 

in Section 1 of this SIF Project Direction) will be used to evaluate Project performance. 

In addition, the Funding Party may be required to provide requested information outside 

of the Project timescales and, in particular, for the period from the Project end date to 

the end of the SIF Programme. Further data and reporting information may be requested 

(frequency and method based on requirement) outside of standard monitoring and 

reporting requirements as deemed necessary. Further data and information 

requirements must be complied with by the Funding Party and Project Partners. 

 

11. DATA SHARING 

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow 

Data Best Practice Guidance with regards to all data gathered or created in the course of 

a Project.  We expect the Funding Party to document any reasons, such as commercial 

sensitivities, for desensitising data. As defined by, and in accordance with, Data Best 

Practice Guidance, Funding Parties must have a data triage process. Where multiple 

Project Partners are collaborating on a Project, the consortium must adopt a consistent 

Open Triage Process for the data related to the Project. Ofgem may require that Project 

information and data is also shared with other specified parties, such as parties working 

on complementary innovation funding programmes (subject to redaction of sensitive 

data).  
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12. CYBER SECURITY 

It is the responsibility of the Funding Party and all Project Partners to implement and 

maintain appropriate security measures to protect personal data in accordance with 

The GDPR (General Data Protection Regulation)14 and DPA (Data Protection Act) 201815. 

Protection of computer systems from unauthorised access or being otherwise damaged 

or made inaccessible must be in place alongside effective working practices. These must 

be maintained in line with the Funding Party’s IT Management Strategies and policies. 

  

13. PROJECT MILESTONES  

The Funding Party must provide an outline in its end of Project Phase meeting with its 

UKRI monitoring officer that verifies the Project milestones have been achieved or 

explains why they have not.  

  

Project milestones are outlined below in Table 3, based upon details contained within 

Question 7 and Appendix Question 9 in the Funding Party’s. 

 
14 https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en  
15 https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted  

https://www.itgovernance.co.uk/dpa-2018
https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en
https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted
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Table 3. Project milestone16 

Reference  
Project  

milestone  
Deadline  Overall objectives and key tasks  

Summary of milestones  SIF Funding 

Request  

Milestone 1 

Work package 1: 

Simulator and use 

case deployment, 

and user 

acceptance 

31 March 

2024 

Overall objective: Deployment of 

core simulator and subsequent 

three phase roll-out of targeted use 

cases in tandem with user 

requirement acceptance testing of 

use cases. An Agile iterative 

approach will be adopted to enable 

outcomes from initial testing to be 

fed into subsequent deployment 

phases; allowing adaption to fit 

time and budget constraints. 

Further refinement of training and 

testing use cases to inform future 

project direction.   

 

Key tasks: 

M1.1: Simulator 

environment specifications 

prepared: Simulator 

environment specifications 

sufficient to commission 

compute resources. 

(£17,680.00).  

 

M1.2: User acceptance 

testing planned and 

compute resource 

commissioned: User 

requirements acceptance 

testing plan has been 

detailed; Compute 

resources setup such that 

£288,321.00 

 
16 As outlined in in the Application or Project Plan appendix.  
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1. Document environment 

requirements 

2. Review use case scenarios 

3. Define acceptance criteria for use 

cases 

4. Develop and document 

acceptance testing plan 

5. Set up virtual environment of 

SPN  

6. Deploy simulator and reconfigure 

ADMS as needed 

7. Smoke test simulator and demo 

to UKPN 

8. Agile deployment of use cases in 

3 phases (Simulator configuration, 

integration testing, capture 

identified issues, demo, create 

video) 

9. User requirements acceptance 

testing of deployed use cases (user 

acceptance testing according to 

plan, defect triage, benefits 

validation, document) 

simulation environment can 

be configured. 

(£27,680.00).  

 

M1.3: Simulation 

environment configured and 

fundamental use cases 

deployed at UKPN: 

Simulation environment 

successfully configured, 

including re-configuration of 

ADMS, simulator smoke 

tested and demo delivered 

to UKPN; Fundamental use 

cases are deployed and 

demonstrated. 

(£66,120.00).  

 

M1.4: Acceptance testing of 

Phase 1 use cases 

completed: User 

requirements acceptance 

testing of fundamental use 
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10. Create deployment report 

11. Create user requirements 

acceptance testing report 

12. Refine and validate existing and 

capture new user requirements 

cases successfully 

completed and documented. 

(£23,280.00).  

 

M1.5: Phase 2 use cases 

deployed: Phase 2 use 

cases are deployed and 

demonstrated. 

(£30,420.00).  

 

M1.6: Acceptance testing of 

Phase 2 use cases 

completed: User 

requirements acceptance 

testing of phase 2 use cases 

successfully completed and 

documented. (£23,280.00).  

 

M1.7: Phase 3 use cases 

deployed: Phase 3 use 

cases are deployed and 

demonstrated. 

(£30,420.00).  
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M1.8: Acceptance testing of 

Phase 3 use cases 

completed: User 

requirements acceptance 

testing of phase 2 use cases 

successfully completed and 

documented. (£23,280.00).  

 

M1.9: Detailed 

documentation of 

deployments completed: 

Comprehensive deployment 

report written, which 

includes preliminary 

deployment plan for Beta 

Phase; Main findings are 

summarised in presentation 

for public dissemination. 

(£22,580.00).  

 

M1.10: Detailed acceptance 

testing report created: User 
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requirements acceptance 

testing report is provided; 

Revised user requirements 

for Beta Phase are 

presented; Main findings are 

summarised in presentation 

for public dissemination. 

(£12,860.00).  

 

M1.11: Extended user 

requirements verified and 

documented: Extended user 

requirements are gathered 

and verified with SSEN 

stakeholders; User 

requirements document is 

updated with extended 

requirements. 

(£10,721.00).  

Milestone 2 

Work package 2: 

Simulator 

validation 

31 March 

2024 

Overall objective: Testing of the 

higher risk elements of the 

simulator design and validation the 

capability of the simulator against 

M2.1: Validation plan 

agreed and validation 

simulator commissioned: 

Validation plan documented; 

£134,512.00 
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the use cases identified in Discovery 

Phase.  This testing and validation 

will be feeds back to WP1 for early 

problem resolution during the 

development process.   

 

Key tasks: 

1.  Create summary validation plan 

2. Setup validation simulator 

3. Install simulator on PNDC ADMS 

installation 

4. Refresh PNDC simulator after 

each deployment phase 

5. Perform use case validation on 

validation and GE simulator 

6. Analysis of validation data 

7. Documentation of validation 

findings 

8. Create validation summary 

presentation 

Validation simulator set up 

and configured; ready to 

commence validation 

testing. (£39,180.00).  

 

M2.2: GE simulator and use 

cases deployed at PNDC: GE 

simulator is installed on 

PNDC's ADMS; Use cases to 

be validated are deployed. 

(£38,020.00).  

 

 

M2.3: Use case validation 

and analysis complete and 

documented: Use case 

validation is performed on 

validation simulator and GE 

simulator; Validation data 

analysis performed; 

Validation report completed; 

Validation findings are 

summarised and presented 
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at PNDC innovation forum. 

(£57,312.00).  

Milestone 3 

Work package 3: 

Customer and 

market analysis for 

ANM integration 

31 March 

2024 

Overall objective: Customer and 

market analysis for ANM integration 

(Digital Catapult) – Commercial 

analysis of Active Network 

Management (ANM) solutions to 

inform future direction of simulator 

integration with ANM providers, 

followed by establishing user needs 

through a workshop with DSOs/ESO 

and DNO/TNOs.  

 

Key tasks: 

1.  Solutions' characteristics 

analysis and mapping 

2. Engagement with tech vendors to 

establish need/requirements for 

integrating with simulator 

M3.1: Literature review of 

ANM solution completed: - 

Literature review provides 

overview of ANM solutions, 

user needs and challenges. 

(£11,911.00).  

 

M3.2: Workshop with 

energy system stakeholders 

conducted and final report 

completed: Workshop 

establishes ESO/DSO and 

DNO/TNO requirements for 

simulator integration with 

ANM solutions 

- Final report provides 

recommendations for 

integration options. 

(£20,489.00).  

£32,400.00 
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3. A Workshop held by Digital 

Catapult with DSOs/ESO and 

DNO/TNOs 

4. Analysis of the findings  

5. Matching solutions' 

characteristics against users' 

requirements  

6. Discussing recommendations in 

the context of GE's simulation 

solution  

7. Reporting analysis, insights, and 

recommendations 

Milestone 4 

Work package 4: 

Cost-benefit 

analysis 

31 March 

2024 

Overall objective: Refreshing the 

CBA and refinement of assumptions 

for the Beta Phase.  

 

Key tasks:  

1.Validate and update existing 

benefit assumptions with SMEs 

2. Identify new benefit categories 

and gather assumptions to include 

benefits in existing CBA 

M4.1: Cost-benefit analysis 

updated: Cost-benefit 

analysis for Trinity is 

updated and new benefits 

scoped. (£6,250.00). 

£6,250.00 
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3. Define Beta phase investment 

option(s) and recommendations 

Milestone 5 

Work package 5: 

Project 

management 

31 March 

2024 

Overall objective: Managing end-to-

end project delivery.  

 

Key tasks: 

1. Mobilisation 

a) Negotiation of multi-party 

Collaboration Agreement 

b) Procurement activities 

c) Resources mobilised 

2. Project Management during 

delivery 

a) Communication: Effective 

communication channels within the 

project team and funders will be 

established to allow a consistent 

approach to all the activities (from 

gathering user requirements, data 

identification, testing of concepts, 

incorporation of feedback and 

M5.1: Project mobilised: - 

Collaboration agreements in 

place and procurement 

activities completed. 

(£4,000.00).  

 

M5.2: Project delivered: 

Project delivered to plan, 

budget and UKPN 

stakeholder satisfaction; 

Project delivered in 

accordance with SIF 

governance, including 

mandatory project meetings 

with UKRI Monitoring 

Officers held. (£34,062.00).  

£38,062.00 
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learnings, and potential routes to 

market).  

b) Coordination and progress: The 

project will be overseen by a Project 

Delivery Group (the PDG) 

comprised of UK Power Networks, 

PNDC, GE, SSEN and Digital 

Catapult staff. This group will meet 

weekly to guarantee the project is 

on track and to take appropriate 

measures if it is not. 

c) Monitoring and learning: Day-to-

day management - (i) deliverables 

are produced on time and to a high 

standard, (ii) information and 

experiences are shared effectively 

across work packages, (iv) 

responsibilities within the project 

are clear, (v) clear communication 

is established with UKRI and Ofgem 

monitoring officers, and (vi) SIF 

mandatory meetings are prepared 
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for and attended as per UKRI 

expectations. 
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14. USE OF LOGO  

The Funding Party and the Project Partners, External Funders and Project Supporters or 

subcontractors17 must not use the Innovate UK/UKRI and/or Ofgem logo for purposes 

associated with the Project in any circumstances.  

 

As an alternative for use of both Ofgem and UKRI logos, all external Project 

communications must include the following standard form of wording: 

(i) “this project is funded by network users and consumers under the Strategic 

Innovation Fund, an Ofgem programme managed in partnership with UKRI.” 

 

For additional guidance, refer to the communications and media guidelines for 

competition winners, detailed as part of your delivery pack. These guidelines are 

designed to help with some suggestions and encourage you to take a proactive approach 

to communicating about your Project. 

 

15. SHARING OF LESSONS LEARNED 

The Funding Party is required to ensure that the sharing of lessons learned and the 

facilitation of knowledge transfer is conducted as effectively as possible, to ensure that 

all parties, and therefore all consumers including future consumers, can benefit from 

Projects.  

 

As contained within Chapter 3 of the SIF Governance Document, we require the Funding 

Party to work collaboratively to maintain the ENA Smarter Networks Portal so that all 

reporting and dissemination of learnings on Projects (as required by chapter 6 of the SIF 

Governance Document) is available via the ENA Smarter Networks Portal. 

 

16. COLLABORATION  

The Funding Party must collaborate with third-party innovators as Project Partners, as 

well as work closely with other parties in the energy supply chain, as set out in Chapter 

3 of the SIF Governance Document. 

 

The Funding Party must collaborate with other parties and with UKRI to organise an 

annual conference in a format appropriate to enabling the building of consortiums and 

disseminating learning widely. The conference may be a single event for gas and 

electricity, or more than one event, as appropriate.  

 
17 As detailed in the Application. 
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17. AMENDMENT OR REVOCATION  

As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may 

be amended or revoked under the following circumstances:  

(i) if the Funding Party considers that there has been a material change in 

circumstance that requires a change to the SIF Project Direction, and the 

Authority agrees; or  

(ii) to reflect amendments made to the Licence. 

 

18. HALTING OF PROJECTS  

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the  

SIF Governance Document relating to the halting of Projects. By extension, this SIF 

Project Direction is subject to any decision by the Authority to halt the Project to which 

this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction 

issued by the Authority pursuant to Special Condition 9.9 of the Electricity Distribution 

Licence.  

 

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event 

the Authority decides to halt the Project, to which this SIF Project Direction relates, the 

Authority may issue a statement to the Funding Party clarifying the effect of that halting 

decision as regards to the status and legal force of the conditions contained in this SIF 

Project Direction.  

 

NOW THEREFORE:  

In accordance with the SIF Governance Document issued pursuant to Special Condition 

9.9 of the Electricity Distribution Licence of the Licence the Authority hereby issues this 

SIF Project Direction to the Funding Party in relation to the Project.  

 

This constitutes notice of reasons for the Authority’s decision pursuant to section 49A 

(Reasons for decisions) of the Electricity Act 1989. 

 

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may 

treat all or part of the SIF Approved Amount received by the Funding Party as SIF 

Disallowed Expenditure. 

 

 

 



 

The Office of Gas and Electricity Markets 

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH  Tel 020 7901 7000 

www.ofgem.gov.uk 

ANNEX 1: PROJECT BUDGET  

SIF Project Direction costs 

Cost Category Total Project costs (£)  

Labour 544,225  

Materials 0 

Subcontracting 0 

Travel and subsistence  5,241 

Other costs  8,285 

Total  £557,751 

 

 

Project Partner Total project costs 

(£) 

Project contribution 

(£) 

Total SIF Funding 

requested (£) 

Project contribution 

(%) 

UK POWER NETWORKS 

(OPERATIONS) LIMITED 
 £171,880.00   £17,188.00   £154,692.00   

University of Strathclyde  £107,213.00   £10,721.00   £96,492.00   

DIGITAL CATAPULT SERVICES 

LIMITED 
 £36,006.00   £3,606.00   £32,400.00   

SCOTTISH HYDRO ELECTRIC 

POWER DISTRIBUTION PLC 
 £11,912.00   £1,191.00   £10,721.00   

GE DIGITAL UK LIMITED  £230,740.00   £25,500.00   £205,240.00   

Total  £557,751.00   £58,206.00   £499,545.00  12% 



 

The Office of Gas and Electricity Markets 

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH  Tel 020 7901 7000 

www.ofgem.gov.uk 

ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE 

PROVIDED TO EITHER NGT (BOX.GSOSETTLEMENTS@NATIONALGRID.COM) OR 

NG ESO (revenue.invoice@nationalgrideso.com)  

 

Company name: 

 

Primary Contact Details (only one contact permitted) 

First Name:  

Last Name: 

Email address:  

Mobile phone number: 

Work phone number:  

 

Address details 

Address name:  

Street address:  

City:   

State / region:  

Post code:  

PO box: (if applicable) 

PO box post code: (if applicable) 

 

Banking details  

These should be evidenced in non-editable format. The evidence provided must show 

company name and bank details and it should be dated within the last 6 months.   

Any of the below documents will suffice: 

•             Bank statement (scanned document) 

•             Void cheque 

•             Paying in slip 

•             Screenshot of online banking (showing a logged in account with bank account 

and sort code, with browser visible) 
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