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SCOTTISH HYDRO ELECTRIC TRANSMISSION PLC   

Inveralmond House, 200 Dunkeld Road,  

Perth, PH1 3AQ 

 Direct Dial: 020 7901 7295 

 
  

Email: Marzia.Zafar@ofgem.gov.uk  

 Date: 25 September 2023 

   

Dear Scottish Hydro Electric Transmission Plc,   

 

SIF Project Direction ref: SHET/NIMBUS/SIFIESRR/Rd2_Alpha 

Scottish Hydro Electric Transmission Plc submitted NIMBUS (the Project) to be 

considered for funding through the Alpha Phase of round 2 of the Strategic Innovation 

Fund (SIF). As explained in greater detail below, this Project previously received SIF 

Funding and completed a Discovery Phase for round 1 of the SIF. In our1 SIF Funding 

Decision issued on 22 September 2023, we selected the Project2 for conditional funding 

for the round 2 Alpha Phase and as a result we are now issuing this SIF Project Direction 

to implement that decision.  

 

Scottish Hydro Electric Transmission Plc must comply with the conditions contained in 

this SIF Project Direction as a condition of the Project receiving funding through the SIF. 

These conditions can be found in the Schedule to this document.   

 

Progression through SIF Phases 

The SIF consists of a multi-phase approach for Projects in order to mitigate the risk 

associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase 

on experimental development, and the Beta Phase on deployment and demonstration.  

 

The Project previously received SIF Funding for the round 1 Discovery Phase3 and 

submitted an Application for the Project to be considered for SIF Funding for the round 2 

Alpha Phase of the SIF. As stated above, the Project has been selected by Ofgem to 

receive SIF Funding for the Alpha Phase of round 2.  

  

 
1 The terms ‘we’, ‘us’, ‘our’ refer to the Gas and Electricity Markets Authority. Ofgem is the office of the 
Authority. 
2 Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in 

Appendix 1 of the SIF Governance Document. 
3 The Project Directions for round 2 of the Discovery Phase are available at: 
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-discovery-projects-approved-funding  

mailto:Marzia.Zafar@ofgem.gov.uk
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-discovery-projects-approved-funding
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Role of UK Research & Innovation (UKRI) 

As per Chapter 1 of the SIF Governance Document4 the role of UKRI is to deliver the SIF 

in line with the SIF Governance Document - administering the funding programme, 

monitoring the delivery of Projects, collating data from Projects on benefits, making 

recommendations to Ofgem on operational matters, supporting third-party innovators 

and, where possible, successful Projects to become ‘business as usual’ activities. To 

support the success of the Projects and the SIF programme, we expect that the Funding 

Party and Project Partners collaborate with Ofgem and UKRI.  

 

SIF Project Direction   

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:   

• Set out the Project-specific conditions, to which the Funding Party is committing in 

accepting SIF Funding.5 

• Require the Funding Party to undertake the Project in accordance with the 

commitments made in the Application. Where appropriate, the SIF Project Direction 

may therefore include extracts from the Application or refer to specific sections of 

the SIF Application.6 

• Where applicable, set out conditions (such as Project stage gates) linked to 

milestones and deliverables, which Projects must meet.7 

• Set out the SIF Approved Amount for the Project, that will form part of the 

calculation contained in the SIF Funding Direction issued by the Authority under 

chapter 7 of the SIF Governance Document.8 

• Set out the Project budget that the Funding Party must report against and how 

variations in the Project budget will be reported.9 

• Where applicable, set out special information sharing requirements applicable to the 

Project.10 

• Set out the mechanism for the Funding Party receiving the SIF Approved Amount as 

set out in the SIF Funding Direction. 11 

 

All SIF Project Direction requirements are detailed in the Schedule to this SIF Project 

Direction. 

  

 
4 https://www.ofgem.gov.uk/publications/sif-governance-document  
5 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
6 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
7 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
8 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 
9 ‘Annex 1 – Project Budget. 
10 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
11 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 

https://www.ofgem.gov.uk/publications/sif-governance-document
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Decision   

Provided the Funding Party complies with the SIF Governance Document and with the 

Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF 

Project12.   

 

This SIF Project Direction constitutes notice pursuant to section 49A (Reasons for 

decisions) of the Electricity Act 1989. 

 

  

Marzia Zafar  

Deputy Director, Decentralisation & Digitalisation 

 

For and on behalf of the Authority   

 
12  The meaning ‘Eligible SIF Project’ is described in Chapter 2 of the SIF Governance Document. 
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Schedule to SIF Project Direction  

  

1. PROJECT DETAILS  

SIF Project Direction reference: SHET/NIMBUS/SIFIESRR/Rd2_Alpha 

Application number: 10079058 

Project title: NIMBUS 

Innovation Challenge/Project Phase: Improving energy system resilience and robustness 

/ Alpha Phase round 2 

Project start date: 01 October 2023 

Project end date: 31 March 2024 

SIF Approved Amount for SIF Funding: £499,873.00 

 

2. PREAMBLE 

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the 

“Authority”) to Scottish Hydro Electric Transmission Plc (the “Funding Party”) pursuant 

to the SIF Governance Document issued pursuant to Special Condition 9.19 of the 

Electricity Transmission Licence (the “Licence”). It sets out the conditions to be 

complied with in relation to NIMBUS (the “Project”) as a condition of it being funded 

under the SIF Funding Mechanism.13  

  

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning 

given to them in the Licence or Appendix 1 of the SIF Governance Document.  

  

References to specific sections of the Funding Party’s Application in this SIF Project 

Direction are, for ease of reference, made by referring to the section number in the 

Funding Party’s Application.  

 

3. PROJECT SPECIFIC CONDITIONS 

In accepting funding for the Project, the Funding Party is subject to the following 

Project-specific condition(s):  

  

Condition 1   

The Funding Party must not spend any SIF Funding until contracts are signed with the 

Project Partners named in Table 1 for the purpose of completing the Project. 

  

 
13 The SIF Funding Return Mechanism is defined in the SIF Governance Document. 
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Table 1. Project Partners  

PALANTIR TECHNOLOGIES UK, LTD. 

ICEBREAKER ONE LIMITED 

SCOTTISH HYDRO ELECTRIC POWER DISTRIBUTION PLC 

IBM UNITED KINGDOM LIMITED 

 

Condition 2  

The Funding Party must report on the financial contributions made to the Project as set 

out in its Application. Any financial contributions made over and above that stated in its 

Application should also be reported and included within the Project costs template. 

 

Condition 3   

The Funding Party must make reasonable endeavours to participate in all meetings 

related to the Project that they are invited to by Ofgem, UKRI and DESNZ during the 

Alpha Phase. 

 

Condition 4 

The Funding Party must provide to its monitoring officer by the end of the Alpha Phase  

clarification as to what data and Intellectual Property Rights generated by the Project will 

be publicly available.  

 

Condition 5 

During the Alpha Phase the Funding Party must engage with the team behind the round 

2 Alpha Phase Project 'CReDo+: Climate Resilience Demonstrator (extension to new 

climate risks)' to examine areas of potential commonality and overlap, and how the 

Projects could inform each other on their findings. Innovate UK can facilitate an 

introduction if necessary. The Funding Party must provide to its monitoring officer a 

summary of these engagements by the end of the Alpha Phase.  

 

4. COMPLIANCE  

The Funding Party must comply with Special Condition 9.19 of the Electricity 

Transmission Licence (the “Licence”), the SIF Governance Document and with this SIF 

Project Direction. 

 

5. SIF APPROVED AMOUNT  

The SIF Approved amount of £499,873.00 (as detailed under Section 1: Project details 

of this Project Direction) will be recovered by National Grid Electricity System Operator 
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from GB customers and transferred to the Funding Party. The Funding Party is 

responsible for notifying National Grid Electricity System Operator of the bank account 

details to which transfers must be made, in addition to completing Annex 2 of this SIF 

Project Direction. If a Funding Party is required to return funding to National Grid 

Electricity System Operator, the reverse applies. The Funding Party must provide bank 

account details to National Grid Electricity System Operator within two weeks of 

accepting this SIF Project Direction. 

 

6. PROJECT BUDGET  

The Project Budget is set out in Annex 1 of this SIF Project Direction. 

 

The Funding Party must report on expenditure against each line under the category total 

in the Project Budget and explain any projected variance against each line as part of its 

detailed report which will be provided, in accordance with Chapter 7 of the SIF 

Governance Document. The Funding Party must report variations in the Project budget 

as outlined in Chapter 6 of the SIF Governance Document.  

 

7. PROJECT IMPLEMENTATION  

The Funding Party must undertake the Project in accordance with the commitments it 

has made in the Application and with the conditions of this SIF Project Direction. These 

include (but are not limited to) the following:  

 

(i) undertake the Project in accordance with its Application,  

(ii) complete the Project on or before the Project completion date as detailed under 

section 1 of the schedule of this SIF Project Direction, and  

(iii) disseminate the learning from the Project at least to the level described in 

chapter 3 of the SIF Governance Document. Dissemination of learning must be 

carried out whether the Project was concluded successfully or otherwise.  

 

8. REPORTING  

Ofgem and UKRI may issue guidance (and amend it from time to time) about the 

structure and content of the Project reporting required by Chapter 6 of the SIF 

Governance Document. The Funding Party must follow this guidance in preparing the 

reports.  

 

As set out in chapter 6 of the SIF Governance Document, the Funding Party may be 

required to submit an end of Phase report to the UKRI monitoring officer for the round 2 
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Alpha Phase. An end of Phase report is required for the round 2 Alpha Phase if the 

Project is not planning on submitting an Application to the round 2 Beta Phase and, if 

the Funding Party submits an Application for the Project for the round 2 Beta Phase but 

is not successful. Within this report, the Funding Party must submit information related 

to questions on Project delivery as detailed in chapter 6, table 6 of the SIF Governance 

Document. 

 

9. MONITORING 

The Funding Party must comply with any reasonable request for information by its 

monitoring officer at UKRI and related deadlines. Ofgem, with the support of UKRI, will 

together monitor Project delivery, impacts and benefits. Throughout the term of the 

Project, progress is monitored by UKRI through a monitoring officer. The monitoring 

officer is the first point of contact for official notifications, queries and correspondence 

with UKRI and the Authority, unless otherwise required by this SIF Project Direction.  

 

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring 

officer will take place at regular intervals, as advised by Ofgem or the monitoring officer 

during the delivery of the Project, and at the end of each Project Phase. 

 

10. EVALUATION 

The Funding Party has acknowledged when it submitted its Application for this Project, 

that reporting information and data gathered during the Project’s timescales (as detailed 

in Section 1 of this SIF Project Direction) will be used to evaluate Project performance. 

In addition, the Funding Party may be required to provide requested information outside 

of the Project timescales and, in particular, for the period from the Project end date to 

the end of the SIF Programme. Further data and reporting information may be requested 

(frequency and method based on requirement) outside of standard monitoring and 

reporting requirements as deemed necessary. Further data and information 

requirements must be complied with by the Funding Party and Project Partners. 

 

11. DATA SHARING 

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow 

Data Best Practice Guidance with regards to all data gathered or created in the course of 

a Project.  We expect the Funding Party to document any reasons, such as commercial 

sensitivities, for desensitising data. As defined by, and in accordance with, Data Best 

Practice Guidance, Funding Parties must have a data triage process. Where multiple 

Project Partners are collaborating on a Project, the consortium must adopt a consistent 
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Open Triage Process for the data related to the Project. Ofgem may require that Project 

information and data is also shared with other specified parties, such as parties working 

on complementary innovation funding programmes (subject to redaction of sensitive 

data).  

 

12. CYBER SECURITY 

It is the responsibility of the Funding Party and all Project Partners to implement and 

maintain appropriate security measures to protect personal data in accordance with 

The GDPR (General Data Protection Regulation)14 and DPA (Data Protection Act) 201815. 

Protection of computer systems from unauthorised access or being otherwise damaged 

or made inaccessible must be in place alongside effective working practices. These must 

be maintained in line with the Funding Party’s IT Management Strategies and policies. 

  

13. PROJECT MILESTONES  

The Funding Party must provide an outline in its end of Project Phase meeting with its 

UKRI monitoring officer that verifies the Project milestones have been achieved or 

explains why they have not.  

  

Project milestones are outlined below in Table 3, based upon details contained within 

Question 7 and Appendix Question 9 in the Funding Party’s. 

 
14 https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en  
15 https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted  

https://www.itgovernance.co.uk/dpa-2018
https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en
https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted
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Table 3. Project milestone16 

  

Reference  
Project  

milestone  
Deadline  Overall objectives and key tasks  

Summary of milestones  SIF Funding 

Request  

Milestone 1 

Project 

management 

(SSEN-T).  

31 March 

2024 

Overall Work Package Objectives: 

Deliver SIF Nimbus Alpha phase to 

time, cost and quality   

 

Key Tasks: 

1.Assign risk and assumption owners, 

ensure risk and assumptions are 

regularly reviewed and maintain risk 

and assumptions register 

2.Maintain and track project schedule, 

project actions, and project actuals and 

expenditure forecast 

3.Authorise external engagement as 

required and requested by WBSs 

M1: Mid-point project 

review (£8,840.34). 

 

M2: Alpha Summary report 

(£8,840.34). 

£17,680.68 

 
16 As outlined in in the Application or Project Plan appendix.  
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4.Regular monthly progress reporting 

to UKRI monitoring officer and SSE 

Senior Responsible Owner (SRO) 

Milestone 2 

Business objective 

and value  

31 March 

2024 

Overall Work Package Objectives:  

Give stakeholders opportunity and time 

to properly discuss how the business 

would seek to create value on the 

project using the operational tools to 

be developed 

 

Key Tasks: 

1.  Review and align use case, value 

statement and scope 

2. Define and prioritise user stories 

(POC vs. post-POC) 

3. Define high level plan / roadmap 

4. Define strategic KPIs and success 

metrics 

M1: Use case objective 

document (£19,690.86). 

£19,690.86 

Milestone 3 

Statement of 

Requirements & 

Architecture  

31 March 

2024 

Overall Work Package Objectives:  

Finalized Statement of Requirements 

(SOR) and System Architecture 

document that outlines the project 

M1: Requirement and 

architecture finalized 

(£47,639.45). 

£47,639.45 
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requirements, including functional and 

non-functional specifications. 

 

Key Tasks: 

1.  Agree on architectural principles 

and guidelines 

2. Define the system architecture and 

model components 

3. Define the high-level requirements 

4. Define engagement model 

Milestone 4 

Data Assessment 

(Content & 

Availability)  

31 March 

2024 

Overall Work Package Objectives:  

Data assessment of available weather 

and asset data sources, including 

assessing compatibility with the project 

requirements. 

 

Key Tasks: 

1.  Determine which weather variables 

are available and most relevant to 

asset degradation/failure over time 

2. Compare available historical data to 

the asset locations and match weather 

M1: Data assessment 

complete (£32,229.36). 

£32,229.36 
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grid points to groups of available 

assets. 

4. Ensure that sufficient weather 

differentiation exists across the nearest 

matching asset groups as related to 

elements such as height above sea 

level 

Milestone 5 

Proof of concept 

development  

31 March 

2024 

Overall Work Package Objectives:  

Prototype/Demo/Proof of Concept 

(POC) version of the application that 

showcases the weather-related 

degradation modelling capabilities 

based on the SOR and architecture 

 

Key Tasks: 

1.  Build environment preparation. 

2. Establish data source access. 

3. Deploy SSE asset ontology 

4. Build, test and iterate workflows and 

applications with end users 

5.Enable and onboard user groups 

M1: Use Case 

demonstration 

(£248,303.92). 

£248,303.92 
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Milestone 6 

Lessons Learned 

from PoC  

31 March 

2024 

Overall Work Package Objectives:  

Understand the lessons learned from 

the Use Case and other similar 

projects. Refinement of the process 

that can be applied to integrate 

weather and climate data to mitigate 

the impact of other weather-related 

business impacts that were identified 

through the discovery phase. 

 

Key Tasks: 

1. Evaluation exercise to capture 

learnings from the Use Case study  

2. Collate learnings from other relevant 

weather impact modelling activities and 

weather and climate services that are 

currently being developed e.g. Ice 

accretion modelling and dynamic line 

rating. 

3. Refinement of the process which 

SSEN should follow to incorporate 

weather and climate data to improve 

M1: Lessons learned 

summary report with 

evaluation of use case, 

refined methodology and 

prioritisation of weather 

impacts (£5,040.90). 

£5,040.90 
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asset resilience and operational 

efficiency. 

4. Report summarising risk elicitation 

exercise, lessons learnt, refined 

methodology, recommendations of 

next steps for the Beta phase and list 

of datasets to add to Open Data 

5. Peer review of summary by DNO. 

Milestone 7 

Data accessibility  31 March 

2024 

Overall Work Package Objectives:  

Identifying additional data sources and 

data sets to improve risk modelling and 

management at the individual asset 

level, and, wherever possible, increase 

accessibility by adding to Open Energy 

 

Key Tasks: 

1. Identifying additional data sources 

which support the use case through 

desk research and interviews  

2. Identifying Open data sets which 

support the use case through desk 

research and interviews  

M1: Data Source 

(£23,996.82). 

 

M2: Increased data 

accessibility (£29,329.44). 

£53,326.26 
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3. Where Open, adding data sets 

relevant to the use case into Open 

Energy search to increase their 

accessibility   

4. Review and make recommendations 

on how data access can be improved 

with a better customer experience. 

Milestone 8 

Standards for 

interoperability and 

data operability   

31 March 

2024 

Overall Work Package Objectives:  

1. Creation of an Advisory Group from 

across distribution network and 

transmission organisations  

 

2. Guidelines on consistent use case 

analysis across the distribution 

network and transmission 

organisations 

 

Key Tasks: 

1. Convene an Advisory Group of 

representative distribution network and 

transmission organisations   

M1: Create an Advisory 

Group (£25,261.27). 

 

M2: Sector readiness 

recommendations 

(£27,557.75). 

£52,819.02 
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2. Test applying the data sensitivity 

classes within SSE-Distribution or SSE-

Transmission 

3. Run an open consultation and seek 

feedback from Advisory Group 

members on applying data sensitivity 

classes within their organisations  

4. Make recommendations on sector 

readiness for data sharing and next 

steps for interoperability based on the 

use case  

5. Produce guidelines on applying use 

case analysis across the sector and for 

retooling for different assets 

Milestone 9 

Understanding 

benefits to 

consumer/customer  

31 March 

2024 

Overall Work Package Objectives:  

Updated version of the CBA that was 

submitted as part of the Alpha 

Application based on learnings and 

feedback during the phase. 

 

Key Tasks: 

1.Review the existing current CBA and 

identify where refinement is possible 

M1: CBA completed 

(£7,896.83). 

£7,896.83 
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and agree on the necessary action 

steps.  

2.Revision of the CBA based on the 

knowledge gained within the Alpha 

Phase. 

3.Validation of updated CBA by key 

stakeholders. 

Milestone 

10 

High-Level Plan for 

Beta 

31 March 

2024 

Overall Work Package Objectives:  

Develop high level plan for Beta phase 

 

Key Tasks: 

1.  Engage with project partners and 

external stakeholders to align 

expectations and conditions for Beta 

Phase. 

2. Identify scope of work to be carried 

out in Beta phase. 

3. Present to internal stakeholders for 

approval to proceed to Beta phase. 

M1: Beta decision gate 

(£15,247.49). 

£15,247.49 
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14. USE OF LOGO  

The Funding Party and the Project Partners, External Funders and Project Supporters or 

subcontractors17 must not use the Innovate UK/UKRI and/or Ofgem logo for purposes 

associated with the Project in any circumstances.  

 

As an alternative for use of both Ofgem and UKRI logos, all external Project 

communications must include the following standard form of wording: 

(i) “this project is funded by network users and consumers under the Strategic 

Innovation Fund, an Ofgem programme managed in partnership with UKRI.” 

 

For additional guidance, refer to the communications and media guidelines for 

competition winners, detailed as part of your delivery pack. These guidelines are 

designed to help with some suggestions and encourage you to take a proactive approach 

to communicating about your Project. 

 

15. SHARING OF LESSONS LEARNED 

The Funding Party is required to ensure that the sharing of lessons learned and the 

facilitation of knowledge transfer is conducted as effectively as possible, to ensure that 

all parties, and therefore all consumers including future consumers, can benefit from 

Projects.  

 

As contained within Chapter 3 of the SIF Governance Document, we require the Funding 

Party to work collaboratively to maintain the ENA Smarter Networks Portal so that all 

reporting and dissemination of learnings on Projects (as required by chapter 6 of the SIF 

Governance Document) is available via the ENA Smarter Networks Portal. 

 

16. COLLABORATION  

The Funding Party must collaborate with third-party innovators as Project Partners, as 

well as work closely with other parties in the energy supply chain, as set out in Chapter 

3 of the SIF Governance Document. 

 

The Funding Party must collaborate with other parties and with UKRI to organise an 

annual conference in a format appropriate to enabling the building of consortiums and 

disseminating learning widely. The conference may be a single event for gas and 

electricity, or more than one event, as appropriate.  

 
17 As detailed in the Application. 
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17. AMENDMENT OR REVOCATION  

As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may 

be amended or revoked under the following circumstances:  

(i) if the Funding Party considers that there has been a material change in 

circumstance that requires a change to the SIF Project Direction, and the 

Authority agrees; or  

(ii) to reflect amendments made to the Licence. 

 

18. HALTING OF PROJECTS  

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the  

SIF Governance Document relating to the halting of Projects. By extension, this SIF 

Project Direction is subject to any decision by the Authority to halt the Project to which 

this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction 

issued by the Authority pursuant to Special Condition 9.19 of the Electricity 

Transmission Licence (the “Licence”).  

 

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event 

the Authority decides to halt the Project, to which this SIF Project Direction relates, the 

Authority may issue a statement to the Funding Party clarifying the effect of that halting 

decision as regards to the status and legal force of the conditions contained in this SIF 

Project Direction.  

 

NOW THEREFORE:  

In accordance with the SIF Governance Document issued pursuant to Special Condition 

9.19 of the Electricity Transmission Licence (the “Licence”) of the Licence the Authority 

hereby issues this SIF Project Direction to the Funding Party in relation to the Project.  

 

This constitutes notice of reasons for the Authority’s decision pursuant to section 49A 

(Reasons for decisions) of the Electricity Act 1989. 

 

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may 

treat all or part of the SIF Approved Amount received by the Funding Party as SIF 

Disallowed Expenditure. 
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ANNEX 1: PROJECT BUDGET  

 

SIF Project Direction costs 

Cost Category Total Project costs (£)  

Labour 551,194 

Materials 10,080  

Subcontracting 0 

Travel and subsistence  4,800 

Other costs  8,847 

Total  £574,921 

 

Project Partner Total project 

costs (£) 

Project 

contribution (£) 

Total SIF Funding 

requested (£) 

Project contribution 

(%) 

SCOTTISH HYDRO ELECTRIC 

TRANSMISSION PLC 
 £54,284.00   £5,429.00   £48,855.00   

PALANTIR TECHNOLOGIES UK, LTD.  £351,000.00   £52,650.00   £298,350.00   

Icebreaker One Limited  £135,625.00   £13,563.00   £122,062.00   

SCOTTISH HYDRO ELECTRIC POWER 

DISTRIBUTION PLC 
 £5,052.00   £506.00   £4,546.00   

IBM UNITED KINGDOM LIMITED  £28,960.00   £2,900.00   £26,060.00   

Total  £574,921.00   £75,048.00   £499,873.00  15% 

 

 



 

The Office of Gas and Electricity Markets 

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH  Tel 020 7901 7000 

www.ofgem.gov.uk 

ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE 

PROVIDED TO EITHER NGT (BOX.GSOSETTLEMENTS@NATIONALGRID.COM) OR 

NG ESO (revenue.invoice@nationalgrideso.com)  

 

Company name: 

 

Primary Contact Details (only one contact permitted) 

First Name:  

Last Name: 

Email address:  

Mobile phone number: 

Work phone number:  

 

Address details 

Address name:  

Street address:  

City:   

State / region:  

Post code:  

PO box: (if applicable) 

PO box post code: (if applicable) 

 

Banking details  

These should be evidenced in non-editable format. The evidence provided must show 

company name and bank details and it should be dated within the last 6 months.   

Any of the below documents will suffice: 

•             Bank statement (scanned document) 

•             Void cheque 

•             Paying in slip 

•             Screenshot of online banking (showing a logged in account with bank account 

and sort code, with browser visible) 

 

 

 

 

 

 

mailto:BOX.GSOSETTLEMENTS@NATIONALGRID.COM
mailto:revenue.invoice@nationalgrideso.com

	Structure Bookmarks
	Progression through SIF Phases 
	Role of UK Research & Innovation (UKRI) 
	SIF Project Direction   
	Decision   
	2. PREAMBLE 
	3. PROJECT SPECIFIC CONDITIONS 
	Condition 1   
	Table 1. Project Partners  
	Condition 2  
	Condition 3   
	Condition 4 
	Condition 5 
	4. COMPLIANCE  
	5. SIF APPROVED AMOUNT  
	6. PROJECT BUDGET  
	7. PROJECT IMPLEMENTATION  
	8. REPORTING  
	9. MONITORING 
	10. EVALUATION 
	11. DATA SHARING 
	12. CYBER SECURITY 
	13. PROJECT MILESTONES  
	Table 3. Project milestone16 
	14. USE OF LOGO  
	15. SHARING OF LESSONS LEARNED 
	16. COLLABORATION  
	17. AMENDMENT OR REVOCATION  
	18. HALTING OF PROJECTS  
	ANNEX 1: PROJECT BUDGET  
	ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE PROVIDED TO EITHER NGT (
	 


