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National Grid Electricity System Operator Limited 

1-3 Strand 

London 

WC2N 5EH 

 Direct Dial: 020 7901 7295 

   
Email: Marzia.Zafar@ofgem.gov.uk  

 Date: 25 September 2023 

   

Dear National Grid Electricity System Operator Limited,   

 

SIF Project Direction ref: NGESO/Scenarios for Extreme Events/SIFIESRR/Rd2_Alpha 

National Grid Electricity System Operator Limited submitted Scenarios for Extreme 

Events (the Project) to be considered for funding through the Alpha Phase of round 2 of 

the Strategic Innovation Fund (SIF). As explained in greater detail below, this Project 

previously received SIF Funding and completed a Discovery Phase for round 2 of the SIF. 

In our1 SIF Funding Decision issued on 22 September 2023, we selected the Project2 for 

conditional funding for the round 2 Alpha Phase and as a result we are now issuing this 

SIF Project Direction to implement that decision.  

 

National Grid Electricity System Operator Limited must comply with the conditions 

contained in this SIF Project Direction as a condition of the Project receiving funding 

through the SIF. These conditions can be found in the Schedule to this document.   

 

Progression through SIF Phases 

The SIF consists of a multi-phase approach for Projects in order to mitigate the risk 

associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase 

on experimental development, and the Beta Phase on deployment and demonstration.  

 

The Project previously received SIF Funding for the round 2 Discovery Phase3 and 

submitted an Application for the Project to be considered for SIF Funding for the round 2 

 
1 The terms ‘we’, ‘us’, ‘our’ refer to the Gas and Electricity Markets Authority. Ofgem is the office of the 
Authority. 
2 Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in 

Appendix 1 of the SIF Governance Document. 
3 The Project Directions for round 2 of the Discovery Phase are available at: 

https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-
funding  

mailto:Marzia.Zafar@ofgem.gov.uk
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-funding
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-funding
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Alpha Phase of the SIF. As stated above, the Project has been selected by Ofgem to 

receive SIF Funding for the Alpha Phase of round 2.  

  

Role of UK Research & Innovation (UKRI) 

As per Chapter 1 of the SIF Governance Document4 the role of UKRI is to deliver the SIF 

in line with the SIF Governance Document - administering the funding programme, 

monitoring the delivery of Projects, collating data from Projects on benefits, making 

recommendations to Ofgem on operational matters, supporting third-party innovators 

and, where possible, successful Projects to become ‘business as usual’ activities. To 

support the success of the Projects and the SIF programme, we expect that the Funding 

Party and Project Partners collaborate with Ofgem and UKRI.  

 

SIF Project Direction   

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:   

• Set out the Project-specific conditions, to which the Funding Party is committing in 

accepting SIF Funding.5 

• Require the Funding Party to undertake the Project in accordance with the 

commitments made in the Application. Where appropriate, the SIF Project Direction 

may therefore include extracts from the Application or refer to specific sections of 

the SIF Application.6 

• Where applicable, set out conditions (such as Project stage gates) linked to 

milestones and deliverables, which Projects must meet.7 

• Set out the SIF Approved Amount for the Project, that will form part of the 

calculation contained in the SIF Funding Direction issued by the Authority under 

chapter 7 of the SIF Governance Document.8 

• Set out the Project budget that the Funding Party must report against and how 

variations in the Project budget will be reported.9 

• Where applicable, set out special information sharing requirements applicable to the 

Project.10 

• Set out the mechanism for the Funding Party receiving the SIF Approved Amount as 

set out in the SIF Funding Direction. 11 

 

 
4 https://www.ofgem.gov.uk/publications/sif-governance-document  
5 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
6 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
7 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
8 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 
9 ‘Annex 1 – Project Budget. 
10 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
11 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 

https://www.ofgem.gov.uk/publications/sif-governance-document
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All SIF Project Direction requirements are detailed in the Schedule to this SIF Project 

Direction. 

  

Decision   

Provided the Funding Party complies with the SIF Governance Document and with the 

Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF 

Project12.   

 

This SIF Project Direction constitutes notice pursuant to section 49A (Reasons for 

decisions) of the Electricity Act 1989. 

 

  

Marzia Zafar  

Deputy Director, Decentralisation & Digitalisation 

 

For and on behalf of the Authority   

 
12  The meaning ‘Eligible SIF Project’ is described in Chapter 2 of the SIF Governance Document. 
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Schedule to SIF Project Direction  

  

1. PROJECT DETAILS  

SIF Project Direction reference: NGESO/Scenarios for Extreme 

Events/SIFIESRR/Rd2_Alpha 

Application number: 10078787  

Project title: Scenarios for Extreme Events 

Innovation Challenge/Project Phase: Improving energy system resilience and robustness 

/ Alpha Phase round 2 

Project start date: 01 October 2023 

Project end date: 31 March 2024 

SIF Approved Amount for SIF Funding: £457,899.00  

 

2. PREAMBLE 

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the 

“Authority”) to National Grid Electricity System Operator Limited (the “Funding Party”) 

pursuant to the SIF Governance Document issued pursuant to Special Condition 3.4 of 

the Electricity Transmission Licence (the “Licence”). It sets out the conditions to be 

complied with in relation to Scenarios for Extreme Events (the “Project”) as a condition 

of it being funded under the SIF Funding Mechanism.13  

  

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning 

given to them in the Licence or Appendix 1 of the SIF Governance Document.  

  

References to specific sections of the Funding Party’s Application in this SIF Project 

Direction are, for ease of reference, made by referring to the section number in the 

Funding Party’s Application.  

 

3. PROJECT SPECIFIC CONDITIONS 

In accepting funding for the Project, the Funding Party is subject to the following 

Project-specific condition(s):  

  

Condition 1   

The Funding Party must not spend any SIF Funding until contracts are signed with the 

Project Partners named in Table 1 for the purpose of completing the Project. 

  

 
13 The SIF Funding Return Mechanism is defined in the SIF Governance Document. 
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Table 1. Project Partners  

SCOTTISH HYDRO ELECTRIC TRANSMISSION PLC 

UNIVERSITY OF STRATHCLYDE 

MET OFFICE 

FRAZER-NASH CONSULTANCY LIMITED 

CADENT GAS LIMITED 

NATIONAL GAS TRANSMISSION PLC 

 

Condition 2  

The Funding Party must report on the financial contributions made to the Project as set 

out in its Application. Any financial contributions made over and above that stated in its 

Application should also be reported and included within the Project costs template. 

 

Condition 3   

The Funding Party must make reasonable endeavours to participate in all meetings 

related to the Project that they are invited to by Ofgem, UKRI and DESNZ during the 

Alpha Phase. 

 

Condition 4 

The Funding Party must provide to its monitoring officer by the end of the Alpha Phase a 

clarification as to under what specific circumstances the Project's anticipatory 

assessment would be utilised by the Funding Party. As part of this, the Funding Party 

must include details on how the proposed assessment focus compares to existing 

processes or methods and the additional capabilities or tools the proposed solution is 

expected to provide in these scenarios.  

 

Condition 5 

The Funding Party must provide to its monitoring officer by the end of the Alpha Phase 

an explanation of how the interdependencies with other infrastructure networks will be 

explored and incorporated into the proposed model. As part of this, the Funding Party 

must also include an explanation as to how the proposed model would incorporate 

changes or fluctuations in these networks to ensure that the proposed model can evolve 

as it progresses. 
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4. COMPLIANCE  

The Funding Party must comply with Special Condition 3.4 of the Electricity 

Transmission Licence (the “Licence”), the SIF Governance Document and with this SIF 

Project Direction. 

 

5. SIF APPROVED AMOUNT  

The SIF Approved amount of £457,899.00 (as detailed under Section 1: Project details 

of this Project Direction) will be recovered by National Grid Electricity System Operator 

from GB customers and transferred to the Funding Party. The Funding Party is 

responsible for notifying National Grid Electricity System Operator of the bank account 

details to which transfers must be made, in addition to completing Annex 2 of this SIF 

Project Direction. If a Funding Party is required to return funding to National Grid 

Electricity System Operator, the reverse applies. The Funding Party must provide bank 

account details to National Grid Electricity System Operator within two weeks of 

accepting this SIF Project Direction. 

 

6. PROJECT BUDGET  

The Project Budget is set out in Annex 1 of this SIF Project Direction. 

 

The Funding Party must report on expenditure against each line under the category total 

in the Project Budget and explain any projected variance against each line as part of its 

detailed report which will be provided, in accordance with Chapter 7 of the SIF 

Governance Document. The Funding Party must report variations in the Project budget 

as outlined in Chapter 6 of the SIF Governance Document.  

 

7. PROJECT IMPLEMENTATION  

The Funding Party must undertake the Project in accordance with the commitments it 

has made in the Application and with the conditions of this SIF Project Direction. These 

include (but are not limited to) the following:  

 

(i) undertake the Project in accordance with its Application,  

(ii) complete the Project on or before the Project completion date as detailed under 

section 1 of the schedule of this SIF Project Direction, and  

(iii) disseminate the learning from the Project at least to the level described in 

chapter 3 of the SIF Governance Document. Dissemination of learning must be 

carried out whether the Project was concluded successfully or otherwise.  
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8. REPORTING  

Ofgem and UKRI may issue guidance (and amend it from time to time) about the 

structure and content of the Project reporting required by Chapter 6 of the SIF 

Governance Document. The Funding Party must follow this guidance in preparing the 

reports.  

 

As set out in chapter 6 of the SIF Governance Document, the Funding Party may be 

required to submit an end of Phase report to the UKRI monitoring officer for the round 2 

Alpha Phase. An end of Phase report is required for the round 2 Alpha Phase if the 

Project is not planning on submitting an Application to the round 2 Beta Phase and, if 

the Funding Party submits an Application for the Project for the round 2 Beta Phase but 

is not successful. Within this report, the Funding Party must submit information related 

to questions on Project delivery as detailed in chapter 6, table 6 of the SIF Governance 

Document. 

 

9. MONITORING 

The Funding Party must comply with any reasonable request for information by its 

monitoring officer at UKRI and related deadlines. Ofgem, with the support of UKRI, will 

together monitor Project delivery, impacts and benefits. Throughout the term of the 

Project, progress is monitored by UKRI through a monitoring officer. The monitoring 

officer is the first point of contact for official notifications, queries and correspondence 

with UKRI and the Authority, unless otherwise required by this SIF Project Direction.  

 

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring 

officer will take place at regular intervals, as advised by Ofgem or the monitoring officer 

during the delivery of the Project, and at the end of each Project Phase. 

 

10. EVALUATION 

The Funding Party has acknowledged when it submitted its Application for this Project, 

that reporting information and data gathered during the Project’s timescales (as detailed 

in Section 1 of this SIF Project Direction) will be used to evaluate Project performance. 

In addition, the Funding Party may be required to provide requested information outside 

of the Project timescales and, in particular, for the period from the Project end date to 

the end of the SIF Programme. Further data and reporting information may be requested 

(frequency and method based on requirement) outside of standard monitoring and 

reporting requirements as deemed necessary. Further data and information 

requirements must be complied with by the Funding Party and Project Partners. 
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11. DATA SHARING 

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow 

Data Best Practice Guidance with regards to all data gathered or created in the course of 

a Project.  We expect the Funding Party to document any reasons, such as commercial 

sensitivities, for desensitising data. As defined by, and in accordance with, Data Best 

Practice Guidance, Funding Parties must have a data triage process. Where multiple 

Project Partners are collaborating on a Project, the consortium must adopt a consistent 

Open Triage Process for the data related to the Project. Ofgem may require that Project 

information and data is also shared with other specified parties, such as parties working 

on complementary innovation funding programmes (subject to redaction of sensitive 

data).  

 

12. CYBER SECURITY 

It is the responsibility of the Funding Party and all Project Partners to implement and 

maintain appropriate security measures to protect personal data in accordance with 

The GDPR (General Data Protection Regulation)14 and DPA (Data Protection Act) 201815. 

Protection of computer systems from unauthorised access or being otherwise damaged 

or made inaccessible must be in place alongside effective working practices. These must 

be maintained in line with the Funding Party’s IT Management Strategies and policies. 

  

13. PROJECT MILESTONES  

The Funding Party must provide an outline in its end of Project Phase meeting with its 

UKRI monitoring officer that verifies the Project milestones have been achieved or 

explains why they have not.  

  

Project milestones are outlined below in Table 3, based upon details contained within 

Question 7 and Appendix Question 9 in the Funding Party’s. 

 
14 https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en  
15 https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted  

https://www.itgovernance.co.uk/dpa-2018
https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en
https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted
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Table 3. Project milestone16 

Reference  
Project  

milestone  
Deadline  Overall objectives and key tasks  

Summary of milestones  SIF Funding 

Request  

Milestone 1 

Basis of design 31 March 

2024 

Overall Work Package Objectives: 

1. Develop a common definition of 

requirements a future model needs to 

satisfy. 

2. Develop a common definition of how 

a future model will be used. 

 

Key Tasks: 

1. Initial workshop preparation to 

outline the “strawman” approach to 

be developed, building on Discovery 

phase results. 

2. In person workshop with all project 

partners to: 

3. Establish model users and use cases 

4. Agree modelling requirements 

5. Agree modelling philosophy 

M1: Basis of Design report 

(£20,800.00). 

 

M2: Basis of design 

contribution and review 

(£29,135.00). 

 

M3: Basis of design 

contribution and review 

(£8,442.00). 

 

M4: Basis of design 

contribution and review 

(£10,000.00). 

£68,377.00 

 
16 As outlined in in the Application or Project Plan appendix.  
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6. Agree modelling outputs 

7. Capture workshop output in a basis of 

design report, to be reviewed and 

commented on by project partners. 

Milestone 2 

Information 

Collation and 

Scenario 

Building  

31 March 

2024 

Overall Work Package Objectives:  

1. Understand existing data sources / 

existing network models that could be 

leveraged as inputs for the 

representation.  

2. Identify data sources for historic 

events and future conditions. 

3. Identify, classify and categorise event 

information that will be used to 

understand expected impacts of 

extreme events.  

4. Develop a conceptual model of the 

GB Energy system, using a modular 

block-diagram approach with 

dependency logic capturing key 

interactions between different energy 

vectors and other key infrastructures, 

e.g. telecommunications. 

 

M1: Information collation and 

scenario building 

(£29,135.00). 

 

M2: Information collation and 

scenario building 

(£29,500.00). 

 

M3: Cadent Gas - SME input 

(£4,050.00). 

 

M4: National Gas 

Transmission - SME input 

(£4,980.00). 

 

M5: SSEN transmission - 

SME input (£4,354.00). 

 

£115,798.00 
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Key Tasks: 

1. Investigate use of existing available 

models currently used by the 

networks being developed by other 

projects in the Innovation Challenge: 

‘Improving Energy System Resilience 

and Robustness’. 

2. Develop archetypal weather scenarios 

that can be used in a future model 

(include mapping of different 

severities and spatial extents) 

3. Develop archetypal non-weather 

scenarios that can be used in a future 

model (include scaling parameters of 

severity) 

4. Conduct workshops with network 

operators to understand asset 

classes, enablers and dependencies. 

5. Understand system recovery 

responses and existing approaches. 

M6: Information collation and 

scenario building 

(£33,779.00). 

 

M7: Information collation and 

scenario building 

(£10,000.00). 

Milestone 3 

Development of 

inter-network 

dependencies 

31 March 

2024 

Overall Work Package Objectives:  

Develop the required methodology for 

mapping cross-sector dependencies 

M1: Development of inter-

network dependencies 

(£20,000.00). 

£38,361.00 
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and resilience 

measures 

across the energy systems and other 

supporting utilities 

 

Key Tasks: 

1. Build upon risk assessment 

framework (developed in Discovery) to 

capture the impact characteristics of 

event types. 

2. Develop a Model Based System 

Engineering (MBSE) representation of the 

GB energy system 

3. Identify and explore cascade 

failure risks and pathways 

4. Define and develop suite of impact 

scores associated with system failures 

5. Identification and development of 

resilience measures and metrics. 

 

M2: Development of inter-

network dependencies 

(£8,361.00). 

 

M3: Development of inter-

network dependencies 

(£10,000.00). 

Milestone 4 

Prototype 

model 

development 

31 March 

2024 

Overall Work Package Objectives:  

1. Agree upon an exemplar region / 

area to be modelled as a test case 

2. Define the scenario(s) to be assessed 

within the model as a test case 

M1: Prototype model 

development (£83,000.00). 

 

M2: Contribution and support 

to prototype model 

development (£29,135.00). 

£150,419.00 
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3. Develop a prototype model capable of 

representing and exemplar region 

subject to a defined scenario 

4. Develop a modular representation of 

the exemplar region within an agreed 

software package (e.g. Simulink) 

 

Key Tasks: 

1. Workshops to be held with ESO, FNC, 

Met Office, UoS to review and agree a 

modular modelling approach. 

2. Development of prototype model to 

represent an exemplar region. 

3. Capture learning and development 

plan to further develop model in Beta 

phase. 

 

M3: Contribution and support 

to prototype model 

development (£13,284.00). 

 

M4: Contribution and support 

to prototype model 

development (£25,000.00). 

Milestone 5 

Project value 

and benefits 

analysis 

31 March 

2024 

Overall Work Package Objectives:  

To present the value case for developing 

a Scenario of Extreme Events model 

 

Key Tasks: 

Postulate a number of scenarios of 

varying degree of impact. 

M1: Project value and 

benefits analysis 

(£23,585.00). 

£23,585.00 
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Milestone 6 

Project 

management 

and 

communications 

31 March 

2024 

Overall Work Package Objectives:  

1. Maintain regular communication 

across the project team, monitoring 

progress against plan and addressing 

risks and issues that may arise 

through delivery 

2. Satisfy UKRI reporting requirements. 

3. Support wider project 

communications – e.g. show and tell 

 

Key Tasks: 

1. Weekly catch-up meetings with core 

delivery team 

2. Monthly progress update meetings 

with wider network partners 

3. • Coordination and tracking of 

project deliverables 

M1: ESO Management of 

project (£15,342.00). 

 

M2: Mid point review 

(£20,000.00). 

  

M3: Project completion 

(£22,000.00) 

 

M4: Project delivery 

management (£4,017.00). 

£61,359.00 
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14. USE OF LOGO  

The Funding Party and the Project Partners, External Funders and Project Supporters or 

subcontractors17 must not use the Innovate UK/UKRI and/or Ofgem logo for purposes 

associated with the Project in any circumstances.  

 

As an alternative for use of both Ofgem and UKRI logos, all external Project 

communications must include the following standard form of wording: 

(i) “this project is funded by network users and consumers under the Strategic 

Innovation Fund, an Ofgem programme managed in partnership with UKRI.” 

 

For additional guidance, refer to the communications and media guidelines for 

competition winners, detailed as part of your delivery pack. These guidelines are 

designed to help with some suggestions and encourage you to take a proactive approach 

to communicating about your Project. 

 

15. SHARING OF LESSONS LEARNED 

The Funding Party is required to ensure that the sharing of lessons learned and the 

facilitation of knowledge transfer is conducted as effectively as possible, to ensure that 

all parties, and therefore all consumers including future consumers, can benefit from 

Projects.  

 

As contained within Chapter 3 of the SIF Governance Document, we require the Funding 

Party to work collaboratively to maintain the ENA Smarter Networks Portal so that all 

reporting and dissemination of learnings on Projects (as required by chapter 6 of the SIF 

Governance Document) is available via the ENA Smarter Networks Portal. 

 

16. COLLABORATION  

The Funding Party must collaborate with third-party innovators as Project Partners, as 

well as work closely with other parties in the energy supply chain, as set out in Chapter 

3 of the SIF Governance Document. 

 

The Funding Party must collaborate with other parties and with UKRI to organise an 

annual conference in a format appropriate to enabling the building of consortiums and 

disseminating learning widely. The conference may be a single event for gas and 

electricity, or more than one event, as appropriate.  

 
17 As detailed in the Application. 
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17. AMENDMENT OR REVOCATION  

As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may 

be amended or revoked under the following circumstances:  

(i) if the Funding Party considers that there has been a material change in 

circumstance that requires a change to the SIF Project Direction, and the 

Authority agrees; or  

(ii) to reflect amendments made to the Licence. 

 

18. HALTING OF PROJECTS  

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the  

SIF Governance Document relating to the halting of Projects. By extension, this SIF 

Project Direction is subject to any decision by the Authority to halt the Project to which 

this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction 

issued by the Authority pursuant to Special Condition 3.4 of the Electricity Transmission 

Licence (the “Licence”).  

 

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event 

the Authority decides to halt the Project, to which this SIF Project Direction relates, the 

Authority may issue a statement to the Funding Party clarifying the effect of that halting 

decision as regards to the status and legal force of the conditions contained in this SIF 

Project Direction.  

 

NOW THEREFORE:  

In accordance with the SIF Governance Document issued pursuant to Special Condition 

3.4 of the Electricity Transmission Licence (the “Licence”) of the Licence the Authority 

hereby issues this SIF Project Direction to the Funding Party in relation to the Project.  

 

This constitutes notice of reasons for the Authority’s decision pursuant to section 49A 

(Reasons for decisions) of the Electricity Act 1989. 

 

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may 

treat all or part of the SIF Approved Amount received by the Funding Party as SIF 

Disallowed Expenditure. 
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ANNEX 1: PROJECT BUDGET  

SIF Project Direction costs 

Cost Category Total Project costs (£)  

Labour 497,559 

Materials 0 

Subcontracting 0 

Travel and subsistence  10,700  

Other costs  723 

Total  £508,982 

 

 

Project Partner Total project 

costs (£) 

Project 

contribution (£) 

Total SIF Funding 

requested (£) 

Project contribution (%) 

NATIONAL GRID ELECTRICITY SYSTEM 

OPERATOR LIMITED 
 £78,158.00   £7,816.00   £70,342.00   

SCOTTISH HYDRO ELECTRIC 

TRANSMISSION PLC 
 £4,838.00   £484.00   £4,354.00   

University of Strathclyde  £97,328.00   £9,923.00   £87,405.00   

Met Office  £75,972.00   £8,089.00   £67,883.00   

FRAZER-NASH CONSULTANCY LIMITED  £243,206.00   £24,321.00   £218,885.00   

CADENT GAS LIMITED  £4,500.00   £450.00   £4,050.00   

National Gas Transmission PLC  £4,980.00   £-     £4,980.00   

Total  £508,982.00   £51,083.00   £457,899.00  11% 
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ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE 

PROVIDED TO EITHER NGT (BOX.GSOSETTLEMENTS@NATIONALGRID.COM) OR 

NG ESO (revenue.invoice@nationalgrideso.com)  

 

Company name: 

 

Primary Contact Details (only one contact permitted) 

First Name:  

Last Name: 

Email address:  

Mobile phone number: 

Work phone number:  

 

Address details 

Address name:  

Street address:  

City:   

State / region:  

Post code:  

PO box: (if applicable) 

PO box post code: (if applicable) 

 

Banking details  

These should be evidenced in non-editable format. The evidence provided must show 

company name and bank details and it should be dated within the last 6 months.   

Any of the below documents will suffice: 

•             Bank statement (scanned document) 

•             Void cheque 

•             Paying in slip 

•             Screenshot of online banking (showing a logged in account with bank account 

and sort code, with browser visible) 
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