Making a positive difference
for energy consumers

SCOTTISH HYDRO ELECTRIC TRANSMISSION PLC
Inveralmond House, 200 Dunkeld Road,
Perth, PH1 3AQ
Direct Dial: 020 7901 7295
Email: Marzia.Zafar@ofgem.gov.uk
Date: 25 September 2023

Dear Scottish Hydro Electric Transmission Plc,

SIF Project Direction ref: SHET/REACT/SIFIESRR/Rd2 Alpha
Scottish Hydro Electric Transmission Plc submitted REACT (the Project) to be considered

for funding through the Alpha Phase of round 2 of the Strategic Innovation Fund (SIF).
As explained in greater detail below, this Project previously received SIF Funding and
completed a Discovery Phase for round 2 of the SIF. In our! SIF Funding Decision issued
on 22 September 2023, we selected the Project? for conditional funding for the round 2
Alpha Phase and as a result we are now issuing this SIF Project Direction to implement

that decision.

Scottish Hydro Electric Transmission Plc must comply with the conditions contained in
this SIF Project Direction as a condition of the Project receiving funding through the SIF.

These conditions can be found in the Schedule to this document.

Progression through SIF Phases
The SIF consists of a multi-phase approach for Projects in order to mitigate the risk
associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase

on experimental development, and the Beta Phase on deployment and demonstration.

The Project previously received SIF Funding for the round 2 Discovery Phase3 and
submitted an Application for the Project to be considered for SIF Funding for the round 2
Alpha Phase of the SIF. As stated above, the Project has been selected by Ofgem to
receive SIF Funding for the Alpha Phase of round 2.

! The terms ‘we’, ‘us’, ‘our’ refer to the Gas and Electricity Markets Authority. Ofgem is the office of the
Authority.

2 Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in
Appendix 1 of the SIF Governance Document.

3 The Project Directions for round 2 of the Discovery Phase are available at:
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-
funding
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Role of UK Research & Innovation (UKRI)

As per Chapter 1 of the SIF Governance Document* the role of UKRI is to deliver the SIF
in line with the SIF Governance Document - administering the funding programme,
monitoring the delivery of Projects, collating data from Projects on benefits, making
recommendations to Ofgem on operational matters, supporting third-party innovators
and, where possible, successful Projects to become ‘business as usual’ activities. To
support the success of the Projects and the SIF programme, we expect that the Funding

Party and Project Partners collaborate with Ofgem and UKRI.

SIF Project Direction

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:

- Set out the Project-specific conditions, to which the Funding Party is committing in
accepting SIF Funding.®

- Require the Funding Party to undertake the Project in accordance with the
commitments made in the Application. Where appropriate, the SIF Project Direction
may therefore include extracts from the Application or refer to specific sections of
the SIF Application.®

«  Where applicable, set out conditions (such as Project stage gates) linked to
milestones and deliverables, which Projects must meet.”

+ Set out the SIF Approved Amount for the Project, that will form part of the
calculation contained in the SIF Funding Direction issued by the Authority under
chapter 7 of the SIF Governance Document.®

+ Set out the Project budget that the Funding Party must report against and how
variations in the Project budget will be reported.®

- Where applicable, set out special information sharing requirements applicable to the
Project.10

+ Set out the mechanism for the Funding Party receiving the SIF Approved Amount as

set out in the SIF Funding Direction. !

All SIF Project Direction requirements are detailed in the Schedule to this SIF Project

Direction.

4 https://www.ofgem.gov.uk/publications/sif-governance-document

5 ‘Project specific conditions’ detailed under Point 3 — ‘Condition President’ of this SIF Project Direction.
6 ‘Project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.
7 ‘Project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.
8 'SIF Funding Amount’ detailed under Point 5 - ‘Condition President’ of this SIF Project Direction.
°*Annex 1 - Project Budget.

10 *project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.
1 SIF Funding Amount’ detailed under Point 5 — ‘Condition President’ of this SIF Project Direction.
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Decision

Provided the Funding Party complies with the SIF Governance Document and with the
Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF
Project!?.

This SIF Project Direction constitutes notice pursuant to section 49A (Reasons for
decisions) of the Electricity Act 1989.

Marzia Zafar

Deputy Director, Decentralisation & Digitalisation

For and on behalf of the Authority

2. The meaning ‘Eligible SIF Project’ is described in Chapter 2 of the SIF Governance Document.
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Schedule to SIF Project Direction

1. PROJECT DETAILS

SIF Project Direction reference: SHET/REACT/SIFIESRR/Rd2_Alpha

Application number: 10079052

Project title: REACT

Innovation Challenge/Project Phase: Improving energy system resilience and robustness
/ Alpha Phase round 2

Project start date: 01 October 2023

Project end date: 31 March 2024

SIF Approved Amount for SIF Funding: £496,625.40

2. PREAMBLE

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the
“Authority”) to Scottish Hydro Electric Transmission Plc (the “Funding Party”) pursuant
to the SIF Governance Document issued pursuant to Special Condition 9.19 of the
Electricity Transmission Licence (the “Licence”). It sets out the conditions to be
complied with in relation to REACT (the “Project”) as a condition of it being funded

under the SIF Funding Mechanism.!3

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning

given to them in the Licence or Appendix 1 of the SIF Governance Document.

References to specific sections of the Funding Party’s Application in this SIF Project
Direction are, for ease of reference, made by referring to the section number in the

Funding Party’s Application.

3. PROJECT SPECIFIC CONDITIONS
In accepting funding for the Project, the Funding Party is subject to the following

Project-specific condition(s):

Condition 1
The Funding Party must not spend any SIF Funding until contracts are signed with the

Project Partners named in Table 1 for the purpose of completing the Project.

13 The SIF Funding Return Mechanism is defined in the SIF Governance Document.
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Table 1. Project Partners
SOUTHERN GAS NETWORKS PLC
NATIONAL GRID ELECTRICITY TRANSMISSION PLC
ICEBREAKER ONE LIMITED
MAPSTAND LIMITED
OLWG LTD

Condition 2
The Funding Party must report on the financial contributions made to the Project as set
out in its Application. Any financial contributions made over and above that stated in its

Application should also be reported and included within the Project costs template.

Condition 3

The Funding Party must make reasonable endeavours to participate in all meetings
related to the Project that they are invited to by Ofgem, UKRI and DESNZ during the
Alpha Phase.

Condition 4

The Funding Party must provide to its monitoring officer by the mid-point monitoring
meeting an outline as to how the work underway in the UK on digital twins for the
energy system is informing the Project’s Alpha Phase activities. For example, this could
include consideration for the work underway by the Turing Research and Innovation
Cluster in Digital Twins.

4. COMPLIANCE
The Funding Party must comply with Special Condition 9.19 of the Electricity
Transmission Licence (the “Licence”), the SIF Governance Document and with this SIF

Project Direction.

5. SIF APPROVED AMOUNT

The SIF Approved amount of £496,625.40 (as detailed under Section 1: Project details
of this Project Direction) will be recovered by National Grid Electricity System Operator
from GB customers and transferred to the Funding Party. The Funding Party is
responsible for notifying National Grid Electricity System Operator of the bank account
details to which transfers must be made, in addition to completing Annex 2 of this SIF
Project Direction. If a Funding Party is required to return funding to National Grid

Electricity System Operator, the reverse applies. The Funding Party must provide bank

The Office of Gas and Electricity Markets
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account details to National Grid Electricity System Operator within two weeks of

accepting this SIF Project Direction.

6. PROJECT BUDGET
The Project Budget is set out in Annex 1 of this SIF Project Direction.

The Funding Party must report on expenditure against each line under the category total
in the Project Budget and explain any projected variance against each line as part of its
detailed report which will be provided, in accordance with Chapter 7 of the SIF
Governance Document. The Funding Party must report variations in the Project budget
as outlined in Chapter 6 of the SIF Governance Document.

7. PROJECT IMPLEMENTATION
The Funding Party must undertake the Project in accordance with the commitments it
has made in the Application and with the conditions of this SIF Project Direction. These

include (but are not limited to) the following:

(i) undertake the Project in accordance with its Application,

(ii) complete the Project on or before the Project completion date as detailed under
section 1 of the schedule of this SIF Project Direction, and

(iii)disseminate the learning from the Project at least to the level described in
chapter 3 of the SIF Governance Document. Dissemination of learning must be

carried out whether the Project was concluded successfully or otherwise.

8. REPORTING

Ofgem and UKRI may issue guidance (and amend it from time to time) about the
structure and content of the Project reporting required by Chapter 6 of the SIF
Governance Document. The Funding Party must follow this guidance in preparing the
reports.

As set out in chapter 6 of the SIF Governance Document, the Funding Party may be
required to submit an end of Phase report to the UKRI monitoring officer for the round 2
Alpha Phase. An end of Phase report is required for the round 2 Alpha Phase if the
Project is not planning on submitting an Application to the round 2 Beta Phase and, if
the Funding Party submits an Application for the Project for the round 2 Beta Phase but

is not successful. Within this report, the Funding Party must submit information related

The Office of Gas and Electricity Markets
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to questions on Project delivery as detailed in chapter 6, table 6 of the SIF Governance

Document.

9. MONITORING

The Funding Party must comply with any reasonable request for information by its
monitoring officer at UKRI and related deadlines. Ofgem, with the support of UKRI, will
together monitor Project delivery, impacts and benefits. Throughout the term of the
Project, progress is monitored by UKRI through a monitoring officer. The monitoring
officer is the first point of contact for official notifications, queries and correspondence

with UKRI and the Authority, unless otherwise required by this SIF Project Direction.

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring
officer will take place at regular intervals, as advised by Ofgem or the monitoring officer

during the delivery of the Project, and at the end of each Project Phase.

10. EVALUATION

The Funding Party has acknowledged when it submitted its Application for this Project,
that reporting information and data gathered during the Project’s timescales (as detailed
in Section 1 of this SIF Project Direction) will be used to evaluate Project performance.
In addition, the Funding Party may be required to provide requested information outside
of the Project timescales and, in particular, for the period from the Project end date to
the end of the SIF Programme. Further data and reporting information may be requested
(frequency and method based on requirement) outside of standard monitoring and
reporting requirements as deemed necessary. Further data and information

requirements must be complied with by the Funding Party and Project Partners.

11. DATA SHARING

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow
Data Best Practice Guidance with regards to all data gathered or created in the course of
a Project. We expect the Funding Party to document any reasons, such as commercial
sensitivities, for desensitising data. As defined by, and in accordance with, Data Best
Practice Guidance, Funding Parties must have a data triage process. Where multiple
Project Partners are collaborating on a Project, the consortium must adopt a consistent
Open Triage Process for the data related to the Project. Ofgem may require that Project
information and data is also shared with other specified parties, such as parties working
on complementary innovation funding programmes (subject to redaction of sensitive
data).

The Office of Gas and Electricity Markets
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12. CYBER SECURITY

It is the responsibility of the Funding Party and all Project Partners to implement and
maintain appropriate security measures to protect personal data in accordance with
The GDPR (General Data Protection Regulation)'* and DPA (Data Protection Act) 2018%°,

Protection of computer systems from unauthorised access or being otherwise damaged

or made inaccessible must be in place alongside effective working practices. These must

be maintained in line with the Funding Party’s IT Management Strategies and policies.

13. PROJECT MILESTONES
The Funding Party must provide an outline in its end of Project Phase meeting with its
UKRI monitoring officer that verifies the Project milestones have been achieved or

explains why they have not.

Project milestones are outlined below in Table 3, based upon details contained within

Question 7 and Appendix Question 9 in the Funding Party’s.

14 https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en
15 https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted
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Project Summary of milestones |SIF Funding
Reference Deadline Overall objectives and key tasks
milestone Request
Project 31 March Overall Work Package Objectives: M1: Successful Mid-point £22,426
Management 2024 The successful delivery of the REACT Project Review (£17,041.65).
Alpha project to budget, time, and
quality, in compliance with the SIF M2: Internal stage-gate to
governing documentation. agree on whether to proceed
with Beta phase application
Key Tasks: (£17,041.65).
Milestone 1 1. Maintain and track project schedule,

action register, deliverables & actual
expenditure against forecast.

2. Monitor and manage the project risk
register with regular reviews to track &
maintain their mitigation.

3. Organise regular (at least fortnightly)

review meetings with all partners.

16 As outlined in in the Application or Project Plan appendix.
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4. Lead the planning of the Beta phase &
secure agreement on whether to proceed
with the application.

5. Produce a conclusion report for UKRI
monitoring officer & any other specific

documentation required or requested.

Milestone 2

User Group 31 March
Requirements | 2024

Overall Work Package Objectives:

1. Establish a user group forum that will
include SSEN-T, SGN, NGET and,
further down the line, several
Developers.

2. Comprehensive set of user
requirements (building upon the
Statement of Requirements delivered
in the Discovery Phase).

3. Feedback from Developer(s) on the

functionality and usability of the tool.

Key Tasks:

1. Scoping and knowledge sharing.

2. Detailed requirements workshop.
3. Define detailed requirements of the

end-user group.

M1: Completion of Network
Requirements (£5,015.00).

M2: Tool evaluation by
Developers complete
(£16,390.00).

M2: Tool evaluation by
Developers complete
(£8,712.00).

£26,068

The Office of Gas and Electricity Markets

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000 www.ofgem.gov.uk




Making a positive difference
for energy consumers

4. Generate requirements document and
future recommendations.
5. Run a series of user group evaluation

sessions with Developer(s)

Milestone 3

Data
Accessibility
and

Interoperability

31 March
2024

Overall Work Package Objectives:

1. To establish data best practise
including classification and
interoperability protocols for the tool.

2. Creation of an Advisory Group from
across distribution network and
transmission organisations and
developers

3. Guidelines on consistent use case
analysis across the distribution
network and transmission

organisations

Key Tasks:

1. Convene an Advisory Group of
representative distribution network and
transmission organisations.

2. Test applying the data sensitivity
classes within SSE-Distribution or SSE-

M1: Convene an Advisory
Group (£55,353.04).

M2: Increased data
accessibility
report (£55,353.00).

£143,827
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Transmission / Supporting SSEN-T in
how to open up or share the remaining
datasets.

3. Test applying the data sensitivity
classes with other key stakeholders and
datasets including NG ESO / other

stakeholders.

4. Add Open datasets to ONZ/OE to make

the data more accessible and available.
5. Make recommendations on readiness
for data sharing and next steps for
interoperability based on the use case
[required to make Beta work]

6. Produce guidelines on applying use
case analysis across the sector and for
retooling for different assets [outside of

green hydrogen]

Milestone 4

Management
and Integration
of Data Sets

31 March
2024

Overall Work Package Objectives:
1. Build stable data workflows to
integrate key datasets required for

developing the REACT App including

the integration of Power Flow outputs

with spatial data attributes.

M1: Completion of
Integration of demand and
generation datasets
(£69,075.00).

£141,995
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2. Key data models include substations, | M2: Completion of power
power Plants (renewable, flow data integration into
conventional and windfarms), power | dataset (£69,075.00)
cables. Key demand on the network
will include industrial facilities, M3: Final Data Deliveries
capture plants, hydrogen plants (£0.00)
including electrolytic).

3. Both the Generation and Demand
datasets will be built from open
sources including Embedded capacity
register, TEC Register, REPD
Database, other planning databases

and also include scouted information.

Key Tasks:

1. Develop Dataset in SSE-T area with
integration models prepared for UK wide
substation dataset

2. Integrate cables and substations

3. Integrate TEC and Embedded capacity
register with connection points,
investigate how to handle nodes/bus that

are not at a substations

The Office of Gas and Electricity Markets
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4. Develop process for integrating
planning data with the connection data

an integrated etl workflow

attributes

6. Develop uncertainty models and
process for adding spatial attributes to
early-stage projects

7. Make data available as an API and

Database for App-Building

5. Integrate Power flow data into spatial

in

Milestone 5

Tool
Development

and Testing

31 March
2024

Overall Work Package Objectives:

1. Integrate, visualise and explore the
transmission circuit & substation
assets — and associated capacity &
power flow data - that is already
available within the SSEN-T

organisation

queue/ status, and visually linking
locations of generators/ demand in

connection queue with allocated

substations

2. 'Showing’ the transmission connection

M1: Completion of Tool Build
Sprint 1 (£89,658.00).

M2: Tool Development and
Build Complete (£89,658.00).

£133,402
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3. 'Seeing’ opportunities for large
hydrogen development; showing
areas of high curtailment, and
comparing alternative development
options

4. Helping SSEN-T understand features
of ‘novel’ hydrogen developments,
and examining hydrogen as a useful
vector for reducing grid constraints

during high levels of wind generation

Key Tasks:

1. Set up architecture + base model for
SSEN SIF alpha: Includes database to
receive MapStand datasets, possibly
custom app version to demonstrate
experimental features.

2. Set up improved styling of power
network + substation features.

3. Visualise power circuit + substation
capacities, and future reinforcement

capacities/ timeline

The Office of Gas and Electricity Markets
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4. Visualise power circuit + substation
bus power flows based on PSSE models,
over 10-yr timeline

5. Visualise transmission connection
queue, links between queued projects
and allocated substations

6. Visualise hydrogen developments +
associated utility/ land/ gas infra
requirements, with timeline

7. Visualise opportunities for hydrogen
development siting to make best use of
grid, reduce curtailment

8. Scope of work for beta: Web app
development + SSEN integration

Milestone 6

Development of
CBA

31 March
2024

Overall Work Package Objectives:

1. Establish a working group containing
SSEN-T, SGN, and NGET.

2. Maturing of the CBA through the
phase based on the working group’s
activities such that there is greater
confidence in the data by the project

end.

M1: Commercial plan
compiled (£4,253.00).

£28,909
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3. An updated version of the CBA that
was submitted as part of the Alpha

Application.

Key Tasks:

1. Working group meetings (SSEN-T /
SGN NGET) to review the existing current
CBA and identify where refinement is
possible and agree on the necessary
action steps.

2. Provision of tailored data from all
working group members in support of a
robust CBA.

3. Working group to revise the CBA
based on the knowledge gained within
the Alpha Phase to date.

4. Validation of updated CBA by key
stakeholders in SSEN-T, SGN and NGET.

The Office of Gas and Electricity Markets
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14, USE OF LOGO
The Funding Party and the Project Partners, External Funders and Project Supporters or
subcontractors!” must not use the Innovate UK/UKRI and/or Ofgem logo for purposes

associated with the Project in any circumstances.

As an alternative for use of both Ofgem and UKRI logos, all external Project
communications must include the following standard form of wording:
(i) “this project is funded by network users and consumers under the Strategic

Innovation Fund, an Ofgem programme managed in partnership with UKRI.”

For additional guidance, refer to the communications and media guidelines for
competition winners, detailed as part of your delivery pack. These guidelines are
designed to help with some suggestions and encourage you to take a proactive approach

to communicating about your Project.

15. SHARING OF LESSONS LEARNED

The Funding Party is required to ensure that the sharing of lessons learned and the
facilitation of knowledge transfer is conducted as effectively as possible, to ensure that
all parties, and therefore all consumers including future consumers, can benefit from

Projects.

As contained within Chapter 3 of the SIF Governance Document, we require the Funding
Party to work collaboratively to maintain the ENA Smarter Networks Portal so that all
reporting and dissemination of learnings on Projects (as required by chapter 6 of the SIF

Governance Document) is available via the ENA Smarter Networks Portal.

16. COLLABORATION
The Funding Party must collaborate with third-party innovators as Project Partners, as
well as work closely with other parties in the energy supply chain, as set out in Chapter

3 of the SIF Governance Document.

The Funding Party must collaborate with other parties and with UKRI to organise an
annual conference in a format appropriate to enabling the building of consortiums and
disseminating learning widely. The conference may be a single event for gas and

electricity, or more than one event, as appropriate.

17 As detailed in the Application.
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17. AMENDMENT OR REVOCATION
As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may
be amended or revoked under the following circumstances:
(i) if the Funding Party considers that there has been a material change in
circumstance that requires a change to the SIF Project Direction, and the
Authority agrees; or

(ii) to reflect amendments made to the Licence.

18. HALTING OF PROJECTS

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the

SIF Governance Document relating to the halting of Projects. By extension, this SIF
Project Direction is subject to any decision by the Authority to halt the Project to which
this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction
issued by the Authority pursuant to Special Condition 9.19 of the Electricity
Transmission Licence (the “Licence”).

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event
the Authority decides to halt the Project, to which this SIF Project Direction relates, the
Authority may issue a statement to the Funding Party clarifying the effect of that halting
decision as regards to the status and legal force of the conditions contained in this SIF

Project Direction.

NOW THEREFORE:
In accordance with the SIF Governance Document issued pursuant to Special Condition
9.19 of the Electricity Transmission Licence (the “Licence”) of the Licence the Authority

hereby issues this SIF Project Direction to the Funding Party in relation to the Project.

This constitutes notice of reasons for the Authority’s decision pursuant to section 49A

(Reasons for decisions) of the Electricity Act 1989.

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may
treat all or part of the SIF Approved Amount received by the Funding Party as SIF

Disallowed Expenditure.

The Office of Gas and Electricity Markets
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ANNEX 1: PROJECT BUDGET

SIF Project Direction costs

Cost Category Total Project costs (£)
Labour 480,621

Materials 0

Subcontracting 57,250

Travel and subsistence 6,600

Other costs 9,200

Total £553,671

Making a positive difference
for energy consumers

Project Partner Total project Project Total SIF Funding Project contribution (%)
costs (£) contribution (£) | requested (£)

SCOTTISH HYDRO ELECTRIC £51,002.00 £7,650.00 £43,352.00

TRANSMISSION PLC

SOUTHERN GAS NETWORKS PLC £8,712.00 £- £8,712.00

National Grid Electricity Transmission £18,211.00 £1,821.00 £16,390.00

PLC

Icebreaker One Limited £123,006.00 £12,300.60 £110,705.40

MAPSTAND LIMITED £153,500.00 £15,350.00 £138,150.00

OLWG LTD £199,240.00 £19,924.00 £179,316.00

Total £553,671.00 £57,045.60 £496,625.40 11%

The Office of Gas and Electricity Markets
Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000
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ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE
PROVIDED TO EITHER NGT (BOX.GSOSETTLEMENTS@NATIONALGRID.COM) OR
NG ESO (revenue.invoice@nationalgrideso.com)

Company name:

Primary Contact Details (only one contact permitted)
First Name:

Last Name:

Email address:

Mobile phone number:

Work phone number:

Address details

Address name:

Street address:

City:

State / region:

Post code:

PO box: (if applicable)

PO box post code: (if applicable)

Banking details
These should be evidenced in non-editable format. The evidence provided must show
company name and bank details and it should be dated within the last 6 months.

Any of the below documents will suffice:

o Bank statement (scanned document)

o Void cheque

o Paying in slip

o Screenshot of online banking (showing a logged in account with bank account

and sort code, with browser visible)

The Office of Gas and Electricity Markets
Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000


mailto:BOX.GSOSETTLEMENTS@NATIONALGRID.COM
mailto:revenue.invoice@nationalgrideso.com

	Structure Bookmarks
	Progression through SIF Phases 
	Role of UK Research & Innovation (UKRI) 
	SIF Project Direction   
	Decision   
	2. PREAMBLE 
	3. PROJECT SPECIFIC CONDITIONS 
	Condition 1   
	Table 1. Project Partners  
	Condition 2  
	Condition 3   
	Condition 4 
	4. COMPLIANCE  
	5. SIF APPROVED AMOUNT  
	6. PROJECT BUDGET  
	7. PROJECT IMPLEMENTATION  
	8. REPORTING  
	9. MONITORING 
	10. EVALUATION 
	11. DATA SHARING 
	12. CYBER SECURITY 
	13. PROJECT MILESTONES  
	Table 3. Project milestone16 
	14. USE OF LOGO  
	15. SHARING OF LESSONS LEARNED 
	16. COLLABORATION  
	17. AMENDMENT OR REVOCATION  
	18. HALTING OF PROJECTS  
	ANNEX 1: PROJECT BUDGET  
	ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE PROVIDED TO EITHER NGT (
	 


