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UK POWER NETWORKS: SOUTH EASTERN POWER NETWORKS PLC (SPN)
Newington House
237 Southward Bridge Road
London
SE1 6NP
Direct Dial: 020 7901 7295
Email: Marzia.Zafar@ofgem.gov.uk
Date: 25 September 2023

Dear UK POWER NETWORKS: SOUTH EASTERN POWER NETWORKS PLC (SPN),

SIF Project Direction ref: UKPN/Park&Flex/SIFADMED/Rd2 Alpha
UK POWER NETWORKS: SOUTH EASTERN POWER NETWORKS PLC (SPN) submitted Park
& Flex (the Project) to be considered for funding through the Alpha Phase of round 2 of

the Strategic Innovation Fund (SIF). As explained in greater detail below, this Project
previously received SIF Funding and completed a Discovery Phase for round 2 of the SIF.
In our! SIF Funding Decision issued on 22 September 2023, we selected the Project? for
conditional funding for the round 2 Alpha Phase and as a result we are now issuing this

SIF Project Direction to implement that decision.

UK POWER NETWORKS: SOUTH EASTERN POWER NETWORKS PLC (SPN) must comply
with the conditions contained in this SIF Project Direction as a condition of the Project
receiving funding through the SIF. These conditions can be found in the Schedule to this

document.

Progression through SIF Phases
The SIF consists of a multi-phase approach for Projects in order to mitigate the risk
associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase

on experimental development, and the Beta Phase on deployment and demonstration.

The Project previously received SIF Funding for the round 2 Discovery Phase?® and

submitted an Application for the Project to be considered for SIF Funding for the round 2

! The terms ‘we’, ‘us’, ‘our’ refer to the Gas and Electricity Markets Authority. Ofgem is the office of the
Authority.

2 Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in
Appendix 1 of the SIF Governance Document.

3 The Project Directions for round 2 of the Discovery Phase are available at:
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-
funding
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Alpha Phase of the SIF. As stated above, the Project has been selected by Ofgem to
receive SIF Funding for the Alpha Phase of round 2.

Role of UK Research & Innovation (UKRI)

As per Chapter 1 of the SIF Governance Document* the role of UKRI is to deliver the SIF
in line with the SIF Governance Document - administering the funding programme,
monitoring the delivery of Projects, collating data from Projects on benefits, making
recommendations to Ofgem on operational matters, supporting third-party innovators
and, where possible, successful Projects to become ‘business as usual’ activities. To
support the success of the Projects and the SIF programme, we expect that the Funding

Party and Project Partners collaborate with Ofgem and UKRI.

SIF Project Direction

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:

- Set out the Project-specific conditions, to which the Funding Party is committing in
accepting SIF Funding.®

« Require the Funding Party to undertake the Project in accordance with the
commitments made in the Application. Where appropriate, the SIF Project Direction
may therefore include extracts from the Application or refer to specific sections of
the SIF Application.®

«  Where applicable, set out conditions (such as Project stage gates) linked to
milestones and deliverables, which Projects must meet.”

+ Set out the SIF Approved Amount for the Project, that will form part of the
calculation contained in the SIF Funding Direction issued by the Authority under
chapter 7 of the SIF Governance Document.®

» Set out the Project budget that the Funding Party must report against and how
variations in the Project budget will be reported.®

- Where applicable, set out special information sharing requirements applicable to the
Project.10

+ Set out the mechanism for the Funding Party receiving the SIF Approved Amount as

set out in the SIF Funding Direction. !

4 https://www.ofgem.gov.uk/publications/sif-governance-document

5 ‘Project specific conditions’ detailed under Point 3 — ‘Condition President’ of this SIF Project Direction.
6 ‘Project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.
7 ‘Project specific conditions’ detailed under Point 3 — ‘Condition President’ of this SIF Project Direction.
8 'SIF Funding Amount’ detailed under Point 5 - ‘Condition President’ of this SIF Project Direction.
°*Annex 1 - Project Budget.

10 *project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.
1 SIF Funding Amount’ detailed under Point 5 — ‘Condition President’ of this SIF Project Direction.
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All SIF Project Direction requirements are detailed in the Schedule to this SIF Project

Direction.

Decision

Provided the Funding Party complies with the SIF Governance Document and with the
Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF
Project!?.

This SIF Project Direction constitutes notice pursuant to section 49A (Reasons for
decisions) of the Electricity Act 1989.

Marzia Zafar

Deputy Director, Decentralisation & Digitalisation

For and on behalf of the Authority

2. The meaning ‘Eligible SIF Project’ is described in Chapter 2 of the SIF Governance Document.

The Office of Gas and Electricity Markets
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Schedule to SIF Project Direction

1. PROJECT DETAILS

SIF Project Direction reference: UKPN/Park&Flex/SIFADMED/Rd2_Alpha
Application number: 10086418

Project title: Park & Flex

Innovation Challenge/Project Phase: Accelerating decarbonisation of major energy
demands / Alpha Phase round 2

Project start date: 01 October 2023

Project end date: 31 March 2024

SIF Approved Amount for SIF Funding: £467,470.00

2. PREAMBLE

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the
“Authority”) to UK POWER NETWORKS: SOUTH EASTERN POWER NETWORKS PLC (SPN)
(the “Funding Party”) pursuant to the SIF Governance Document issued pursuant to
Special Condition 9.9 of the Electricity Distribution Licence. It sets out the conditions to
be complied with in relation to Park & Flex (the “Project”) as a condition of it being

funded under the SIF Funding Mechanism.?3

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning

given to them in the Licence or Appendix 1 of the SIF Governance Document.

References to specific sections of the Funding Party’s Application in this SIF Project
Direction are, for ease of reference, made by referring to the section number in the

Funding Party’s Application.

3. PROJECT SPECIFIC CONDITIONS
In accepting funding for the Project, the Funding Party is subject to the following

Project-specific condition(s):

Condition 1
The Funding Party must not spend any SIF Funding until contracts are signed with the

Project Partners named in Table 1 for the purpose of completing the Project.

13 The SIF Funding Return Mechanism is defined in the SIF Governance Document.
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Table 1. Project Partners
FERMATA ENERGY LLC
UK POWER NETWORKS SERVICES (COMMERCIAL) LIMITED
GREATER LONDON AUTHORITY HOLDINGS LIMITED
BARINGA PARTNERS LLP

Condition 2
The Funding Party must report on the financial contributions made to the Project as set
out in its Application. Any financial contributions made over and above that stated in its

Application should also be reported and included within the Project costs template.

Condition 3

The Funding Party must make reasonable endeavours to participate in all meetings
related to the Project that they are invited to by Ofgem, UKRI and DESNZ during the
Alpha Phase.

Condition 4
The Funding Party must provide to its monitoring officer by the end of the Alpha Phase a
definition of the commercial arrangement and business model that it has found to date

which could be used to deploy the proposed solution widescale.

Condition 5

The Funding Party must provide to its monitoring officer by the mid-point monitoring
meeting an explanation as to whether electric vehicle (EV) original equipment
manufacturers (OEM) need to be engaged to ensure the Project's proposed solution is

deployable across a wide variety of EV OEMs.

4. COMPLIANCE
The Funding Party must comply with Special Condition 9.9 of the Electricity Distribution

Licence, the SIF Governance Document and with this SIF Project Direction.

5. SIF APPROVED AMOUNT

The SIF Approved amount of £467,470.00 (as detailed under Section 1: Project details
of this Project Direction) will be recovered by National Grid Electricity System Operator
from GB customers and transferred to the Funding Party. The Funding Party is
responsible for notifying National Grid Electricity System Operator of the bank account

details to which transfers must be made, in addition to completing Annex 2 of this SIF

The Office of Gas and Electricity Markets
Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000
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Project Direction. If a Funding Party is required to return funding to National Grid
Electricity System Operator, the reverse applies. The Funding Party must provide bank
account details to National Grid Electricity System Operator within two weeks of

accepting this SIF Project Direction.

6. PROJECT BUDGET

The Project Budget is set out in Annex 1 of this SIF Project Direction.

The Funding Party must report on expenditure against each line under the category total
in the Project Budget and explain any projected variance against each line as part of its
detailed report which will be provided, in accordance with Chapter 7 of the SIF
Governance Document. The Funding Party must report variations in the Project budget

as outlined in Chapter 6 of the SIF Governance Document.

7. PROJECT IMPLEMENTATION
The Funding Party must undertake the Project in accordance with the commitments it
has made in the Application and with the conditions of this SIF Project Direction. These

include (but are not limited to) the following:

(i) undertake the Project in accordance with its Application,

(ii) complete the Project on or before the Project completion date as detailed under
section 1 of the schedule of this SIF Project Direction, and

(iii)disseminate the learning from the Project at least to the level described in
chapter 3 of the SIF Governance Document. Dissemination of learning must be

carried out whether the Project was concluded successfully or otherwise.

8. REPORTING

Ofgem and UKRI may issue guidance (and amend it from time to time) about the
structure and content of the Project reporting required by Chapter 6 of the SIF
Governance Document. The Funding Party must follow this guidance in preparing the

reports.

As set out in chapter 6 of the SIF Governance Document, the Funding Party may be
required to submit an end of Phase report to the UKRI monitoring officer for the round 2
Alpha Phase. An end of Phase report is required for the round 2 Alpha Phase if the
Project is not planning on submitting an Application to the round 2 Beta Phase and, if

the Funding Party submits an Application for the Project for the round 2 Beta Phase but

The Office of Gas and Electricity Markets
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is not successful. Within this report, the Funding Party must submit information related
to questions on Project delivery as detailed in chapter 6, table 6 of the SIF Governance

Document.

9. MONITORING

The Funding Party must comply with any reasonable request for information by its
monitoring officer at UKRI and related deadlines. Ofgem, with the support of UKRI, will
together monitor Project delivery, impacts and benefits. Throughout the term of the
Project, progress is monitored by UKRI through a monitoring officer. The monitoring
officer is the first point of contact for official notifications, queries and correspondence

with UKRI and the Authority, unless otherwise required by this SIF Project Direction.

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring
officer will take place at regular intervals, as advised by Ofgem or the monitoring officer

during the delivery of the Project, and at the end of each Project Phase.

10. EVALUATION

The Funding Party has acknowledged when it submitted its Application for this Project,
that reporting information and data gathered during the Project’s timescales (as detailed
in Section 1 of this SIF Project Direction) will be used to evaluate Project performance.
In addition, the Funding Party may be required to provide requested information outside
of the Project timescales and, in particular, for the period from the Project end date to
the end of the SIF Programme. Further data and reporting information may be requested
(frequency and method based on requirement) outside of standard monitoring and
reporting requirements as deemed necessary. Further data and information

requirements must be complied with by the Funding Party and Project Partners.

11. DATA SHARING

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow
Data Best Practice Guidance with regards to all data gathered or created in the course of
a Project. We expect the Funding Party to document any reasons, such as commercial
sensitivities, for desensitising data. As defined by, and in accordance with, Data Best
Practice Guidance, Funding Parties must have a data triage process. Where multiple
Project Partners are collaborating on a Project, the consortium must adopt a consistent
Open Triage Process for the data related to the Project. Ofgem may require that Project

information and data is also shared with other specified parties, such as parties working

The Office of Gas and Electricity Markets
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on complementary innovation funding programmes (subject to redaction of sensitive
data).

12. CYBER SECURITY

It is the responsibility of the Funding Party and all Project Partners to implement and
maintain appropriate security measures to protect personal data in accordance with
The GDPR (General Data Protection Regulation)'* and DPA (Data Protection Act) 2018,

Protection of computer systems from unauthorised access or being otherwise damaged

or made inaccessible must be in place alongside effective working practices. These must

be maintained in line with the Funding Party’s IT Management Strategies and policies.

13. PROJECT MILESTONES
The Funding Party must provide an outline in its end of Project Phase meeting with its
UKRI monitoring officer that verifies the Project milestones have been achieved or

explains why they have not.

Project milestones are outlined below in Table 3, based upon details contained within

Question 7 and Appendix Question 9 in the Funding Party’s.

14 https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en
15 https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted
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Summary of milestones

SIF Funding

Project
Reference ) Deadline |Overall objectives and key tasks Request
milestone
Work package 1: 31 March Overall objective: This WP ensures | M1.1: Project management | £26,790.00
Project 2024 the timing and quality of enabling project completion:
Management deliverables according to the plan. | Successful delivery of the

Milestone 1

It includes project coordination
(e.g. weekly project progress
meetings), correspondence with
SIF, and miscellaneous

administration

Key tasks:

Run project management meetings
Manage project plan progress and
risks

Manage change process

Run project governance process

project to time, quality, and
budget, managing risks.
(£26,790.00).

16 As outlined in in the Application or Project Plan appendix.
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Facilitate internal stakeholder
engagement and decisions
Manage costs and resources

Approve deliverables

Milestone 2

Work package 2:
Stakeholder

Engagement

31 March
2024

Overall objective: Engaging car park
stakeholders to develop
propositions and business models
and update the CBA; and wider
stakeholders to test viability of
propositions. This will include EV
customer research led by UK Power

Networks.

Key tasks:

1. Develop the stakeholder
engagement map and plan, and
schedule sessions (workshops,
121s, etc.)

2. Engage car park owner / operator
stakeholders to understand their
priorities and develop proposition
options and business models to
support the CBA

M2.1: Stakeholder
engagement: "Proposals
developed in the Alpha
phase have been co-created
and tested with relevant
stakeholders to ensure they
are robust and viable for the
Beta phase.

Relevant stakeholders to
include:

1. Engagement with car
park owner / operators to
understand their priorities,
and those of their
customers, and develop
proposition options and
business models to support
the CBA

£48,815.00

The Office of Gas and Electricity Markets
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3. Identify and engage additional 2. Identification and

Beta phase participants engagement with additional
4. Engage industry participants Beta phase participants
(e.g. DSO, ESO, aggregator and 3. Engagement with
market access providers) to inform | industry participants (e.g.
flex use cases and identify revenue | DSO, ESO, aggregator and
streams market access providers) to
5. Engage investors to understand | inform flex use cases and
appetite to fund proposals in BAU identify revenue streams
and minimal criteria for a pilot (Beta| 4. Engagement with

phase) investors to understand
appetite to fund proposals in
BAU. (£46,815.00)

M2.2: Knowledge
dissemination: Alpha phase
knowledge and insight
shared widely through an in
person event hosted by
UKPN for all our successful
Alpha Phase projects.
(£2,000.00).
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Milestone 3

Work package 3:
Flexibility Use Case

Development

31 March
2024

Overall objective: Designing the
access products, flexibility service
use cases, and supporting business
architecture to enable customer

propositions and business models.

Key tasks:

1. Identify the full set of market
opportunities for consideration in
proposition design, including
wholesale arbitrage, central system
services, DSO flexibility markets,
and approaches to facilitate
connections challenges (e.g.
including access products and
'behind the meter' schemes for local

self-consumption of export)

2. Develop specifications for market
access requirements from flexibility

response

M3.1: Flexibility use cases:
Flexibility Use Case
opportunities defined
sufficient to enable
customer proposition and
business model design - i.e.
identifying flexible response
potential, market
mechanisms and/or access
products, specifications, and
business architecture
(entities, functions, data
flows, commercial flows).
(£108,844.00).

£108,844.00
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3. Define use cases to underpin
propositions, including:

- High-level process

- Business architecture (entities,
functions, data flows, commercial

flows

Milestone 4

Work package 4:
Develop Customer
Value Propositions
and Business
Models

31 March
2024

Overall objective: Develop
customer-facing propositions and
business model options with car
park stakeholders, and assess
forecast costs and revenues to all

parties.

Key tasks:

1. Run proposition development
workshop series with core partners
and wider stakeholders

2. Develop customer-facing
proposition options

3. Design business model options
and assess revenues, costs, and
risks to all parties, ensuring viable

propositions are profitable and with

M4.1: Customer value
proposition development:
Customer propositions
designed for implementation
and testing in Beta Phase
that aim to incentivise and
enable customers to
participate in delivering
flexibility opportunities as
identified through the Use
Cases - covering e.g.
incentive level, offering,
messaging, app changes,
etc. (£90,475.00).

M4.2: Business model

development: Business

£171,956.00
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sufficient incentives for all
stakeholders
4. Update the CBA

5. Develop rationale for each option

and select lead option(s) for use in
Beta phase with minded-to

participants

models defined and agreed
that specify the roles and
responsibilities of all
relevant entities in delivery
of customer propositions,
including assessment of
revenues, costs, and risks
to all parties, to ensure
value propositions are
profitable and to specify the
level of incentive available
for customers.
(£81,481.00).

Milestone 5

Work package 5:
Technical
Architecture

Design

31 March
2024

Overall objective: Designing the

technical architecture required for
the trials, including systems, data
flows, and software requirements,

and planning for implementation

Key tasks:
1. Develop software features
requirements and solution design

documents for driver rewards

M5.1: Define trial technical
architecture design:
Technical architecture
requirements for Beta
designed, and plan/costs for
delivery understood.
(£24,282.00)

£24,282.00
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2. Plan and design software
architecture to integrate V2X within

car park user application

Milestone 6

Work package 6:
Design Beta Phase
Trial

31 March
2024

Overall objective: Development of
the experimental design for the trial
and trials protocol document, as
well as planning for putting in place
the required enablers to support the

trial.

Key tasks:

1. Develop trials protocol, including:
- Specific testable hypotheses
statements

Experimental design and outline
analysis approach

- Data requirements and statistical
significance

2. Develop Beta Phase
implementation plan, including:

- Identification of trials enablers

(e.g. technology)

M6.1: Trial design:
Experimental design for the
trial planned and captured
in the trials protocol
document, and plan in place
to deliver the required
enablers to support the
trial. (£59,461.00).

£59,461.00
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- Implementation plan and costs for
trials enablers

- Activity plan and costs for running
the trial

Milestone 7

Work package 7:
Charger
Deployment

Scoping

31 March
2024

Overall objective: Identifying
electrical infrastructure required for
the Beta Phase, including EV
charger functionalities, preparing
for connections, and identifying
procurement and ownership

requirements.

Key tasks:

1. Identified car parking spaces and
associated electrical infrastructure
that would be required for the beta
phase (including the EV charger
functionalities)

2. Proposal of a back-end software
solution to be used for
communication and integration with
aggregator software and car park

operator systems

M7.1: Physical site scoping:

Physical trials sites
understood and plan in
place for deploying the
required charger
infrastructure for the Beta
phase. (£12,530.00).

£12,530.00
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3. Prepare documentation for G99

application

Milestone 8

Work package 8:

Partner Selection

31 March
2024

Overall objective: Confirming
partners for the Beta Phase (e.g.
any new car park operators) as well
as any further services required for
the Beta Phase (e.g.
aggregator/software services and

charging infrastructure)

Key tasks:

1. Agree trials partners

2. Develop sourcing strategy for all
trials enablers, including market
scan for providers where necessary
outside of the core consortium

3. Identify procurement
requirements and timeframes

4. Define ownership for assets

(chargers etc.) and project risks

M8.1: Partner selection:
Clarity on final set of trials
partners and suppliers
required for all elements of
the Beta phase.
(£14,792.00).

£14,792.00
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14, USE OF LOGO
The Funding Party and the Project Partners, External Funders and Project Supporters or
subcontractors!” must not use the Innovate UK/UKRI and/or Ofgem logo for purposes

associated with the Project in any circumstances.

As an alternative for use of both Ofgem and UKRI logos, all external Project
communications must include the following standard form of wording:
(i) “this project is funded by network users and consumers under the Strategic

Innovation Fund, an Ofgem programme managed in partnership with UKRI.”

For additional guidance, refer to the communications and media guidelines for
competition winners, detailed as part of your delivery pack. These guidelines are
designed to help with some suggestions and encourage you to take a proactive approach

to communicating about your Project.

15. SHARING OF LESSONS LEARNED

The Funding Party is required to ensure that the sharing of lessons learned and the
facilitation of knowledge transfer is conducted as effectively as possible, to ensure that
all parties, and therefore all consumers including future consumers, can benefit from

Projects.

As contained within Chapter 3 of the SIF Governance Document, we require the Funding
Party to work collaboratively to maintain the ENA Smarter Networks Portal so that all
reporting and dissemination of learnings on Projects (as required by chapter 6 of the SIF

Governance Document) is available via the ENA Smarter Networks Portal.

16. COLLABORATION
The Funding Party must collaborate with third-party innovators as Project Partners, as
well as work closely with other parties in the energy supply chain, as set out in Chapter

3 of the SIF Governance Document.

The Funding Party must collaborate with other parties and with UKRI to organise an
annual conference in a format appropriate to enabling the building of consortiums and
disseminating learning widely. The conference may be a single event for gas and

electricity, or more than one event, as appropriate.

17 As detailed in the Application.
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17. AMENDMENT OR REVOCATION
As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may
be amended or revoked under the following circumstances:
(i) if the Funding Party considers that there has been a material change in
circumstance that requires a change to the SIF Project Direction, and the
Authority agrees; or

(ii) to reflect amendments made to the Licence.

18. HALTING OF PROJECTS

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the

SIF Governance Document relating to the halting of Projects. By extension, this SIF
Project Direction is subject to any decision by the Authority to halt the Project to which
this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction
issued by the Authority pursuant to Special Condition 9.9 of the Electricity Distribution

Licence.

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event
the Authority decides to halt the Project, to which this SIF Project Direction relates, the
Authority may issue a statement to the Funding Party clarifying the effect of that halting
decision as regards to the status and legal force of the conditions contained in this SIF

Project Direction.

NOW THEREFORE:
In accordance with the SIF Governance Document issued pursuant to Special Condition
9.9 of the Electricity Distribution Licence of the Licence the Authority hereby issues this

SIF Project Direction to the Funding Party in relation to the Project.

This constitutes notice of reasons for the Authority’s decision pursuant to section 49A

(Reasons for decisions) of the Electricity Act 1989.

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may
treat all or part of the SIF Approved Amount received by the Funding Party as SIF

Disallowed Expenditure.

The Office of Gas and Electricity Markets
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ANNEX 1: PROJECT BUDGET

SIF Project Direction costs

Cost Category

Total Project costs (£)

Labour 517,416
Materials 0
Subcontracting 0

Travel and subsistence 0

Other costs 2,000
Total £519,416

Making a positive difference
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Project Partner Total project Project Total SIF Funding | Project
costs (£) contribution (£) | requested (£) contribution (%)

UK POWER NETWORKS £78,265.00 £7,830.00 £70,435.00

(OPERATIONS) LIMITED

Fermata Energy LLC £56,950.00 £5,695.00 £51,255.00

UK POWER NETWORKS SERVICES £37,676.00 £3,768.00 £33,908.00

(COMMERCIAL) LIMITED

GREATER LONDON AUTHORITY £2,500.00 £250.00 £2,250.00

HOLDINGS LIMITED

BARINGA PARTNERS LLP £344,025.00 £34,403.00 £309,622.00

Total £519,416.00 £51,946.00 £467,470.00 11%

The Office of Gas and Electricity Markets
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ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE
PROVIDED TO EITHER NGT (BOX.GSOSETTLEMENTS@NATIONALGRID.COM) OR
NG ESO (revenue.invoice@nationalgrideso.com)

Company name:

Primary Contact Details (only one contact permitted)
First Name:

Last Name:

Email address:

Mobile phone number:

Work phone number:

Address details

Address name:

Street address:

City:

State / region:

Post code:

PO box: (if applicable)

PO box post code: (if applicable)

Banking details
These should be evidenced in non-editable format. The evidence provided must show
company name and bank details and it should be dated within the last 6 months.

Any of the below documents will suffice:

o Bank statement (scanned document)

o Void cheque

o Paying in slip

o Screenshot of online banking (showing a logged in account with bank account

and sort code, with browser visible)

The Office of Gas and Electricity Markets
Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000
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