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UK POWER NETWORKS: SOUTH EASTERN POWER NETWORKS PLC (SPN) 
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Email: Marzia.Zafar@ofgem.gov.uk  

 Date: 25 September 2023 

   

Dear UK POWER NETWORKS: SOUTH EASTERN POWER NETWORKS PLC (SPN),   

 

SIF Project Direction ref: UKPN/Lightspeed/SIFADMED/Rd2_Alpha 

UK POWER NETWORKS: SOUTH EASTERN POWER NETWORKS PLC (SPN) submitted 

Lightspeed (the Project) to be considered for funding through the Alpha Phase of round 2 

of the Strategic Innovation Fund (SIF). As explained in greater detail below, this Project 

previously received SIF Funding and completed a Discovery Phase for round 2 of the SIF. 

In our1 SIF Funding Decision issued on 22 September 2023, we selected the Project2 for 

conditional funding for the round 2 Alpha Phase and as a result we are now issuing this 

SIF Project Direction to implement that decision.  

 

UK POWER NETWORKS: SOUTH EASTERN POWER NETWORKS PLC (SPN) must comply 

with the conditions contained in this SIF Project Direction as a condition of the Project 

receiving funding through the SIF. These conditions can be found in the Schedule to this 

document.   

 

Progression through SIF Phases 

The SIF consists of a multi-phase approach for Projects in order to mitigate the risk 

associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase 

on experimental development, and the Beta Phase on deployment and demonstration.  

 

The Project previously received SIF Funding for the round 2 Discovery Phase3 and 

submitted an Application for the Project to be considered for SIF Funding for the round 2 

 
1 The terms ‘we’, ‘us’, ‘our’ refer to the Gas and Electricity Markets Authority. Ofgem is the office of the 
Authority. 
2 Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in 

Appendix 1 of the SIF Governance Document. 
3 The Project Directions for round 2 of the Discovery Phase are available at: 

https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-
funding  

mailto:Marzia.Zafar@ofgem.gov.uk
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-funding
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-funding
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Alpha Phase of the SIF. As stated above, the Project has been selected by Ofgem to 

receive SIF Funding for the Alpha Phase of round 2.  

  

Role of UK Research & Innovation (UKRI) 

As per Chapter 1 of the SIF Governance Document4 the role of UKRI is to deliver the SIF 

in line with the SIF Governance Document - administering the funding programme, 

monitoring the delivery of Projects, collating data from Projects on benefits, making 

recommendations to Ofgem on operational matters, supporting third-party innovators 

and, where possible, successful Projects to become ‘business as usual’ activities. To 

support the success of the Projects and the SIF programme, we expect that the Funding 

Party and Project Partners collaborate with Ofgem and UKRI.  

 

SIF Project Direction   

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:   

• Set out the Project-specific conditions, to which the Funding Party is committing in 

accepting SIF Funding.5 

• Require the Funding Party to undertake the Project in accordance with the 

commitments made in the Application. Where appropriate, the SIF Project Direction 

may therefore include extracts from the Application or refer to specific sections of 

the SIF Application.6 

• Where applicable, set out conditions (such as Project stage gates) linked to 

milestones and deliverables, which Projects must meet.7 

• Set out the SIF Approved Amount for the Project, that will form part of the 

calculation contained in the SIF Funding Direction issued by the Authority under 

chapter 7 of the SIF Governance Document.8 

• Set out the Project budget that the Funding Party must report against and how 

variations in the Project budget will be reported.9 

• Where applicable, set out special information sharing requirements applicable to the 

Project.10 

• Set out the mechanism for the Funding Party receiving the SIF Approved Amount as 

set out in the SIF Funding Direction. 11 

 

 
4 https://www.ofgem.gov.uk/publications/sif-governance-document  
5 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
6 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
7 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
8 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 
9 ‘Annex 1 – Project Budget. 
10 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
11 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 

https://www.ofgem.gov.uk/publications/sif-governance-document
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All SIF Project Direction requirements are detailed in the Schedule to this SIF Project 

Direction. 

  

Decision   

Provided the Funding Party complies with the SIF Governance Document and with the 

Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF 

Project12.   

 

This SIF Project Direction constitutes notice pursuant to section 49A (Reasons for 

decisions) of the Electricity Act 1989. 

 

  

Marzia Zafar  

Deputy Director, Decentralisation & Digitalisation 

 

For and on behalf of the Authority   

 
12  The meaning ‘Eligible SIF Project’ is described in Chapter 2 of the SIF Governance Document. 
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Schedule to SIF Project Direction  

  

1. PROJECT DETAILS  

SIF Project Direction reference: UKPN/Lightspeed/SIFADMED/Rd2_Alpha 

Application number: 10085975 

Project title: Lightspeed 

Innovation Challenge/Project Phase: Accelerating decarbonisation of major energy 

demands / Alpha Phase round 2 

Project start date: 01 October 2023 

Project end date: 31 March 2024 

SIF Approved Amount for SIF Funding: £497,928.00 

 

2. PREAMBLE 

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the 

“Authority”) to UK POWER NETWORKS: SOUTH EASTERN POWER NETWORKS PLC (SPN)  

(the “Funding Party”) pursuant to the SIF Governance Document issued pursuant to 

Special Condition 9.9 of the Electricity Distribution Licence. It sets out the conditions to 

be complied with in relation to Lightspeed (the “Project”) as a condition of it being 

funded under the SIF Funding Mechanism.13  

  

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning 

given to them in the Licence or Appendix 1 of the SIF Governance Document.  

  

References to specific sections of the Funding Party’s Application in this SIF Project 

Direction are, for ease of reference, made by referring to the section number in the 

Funding Party’s Application.  

 

3. PROJECT SPECIFIC CONDITIONS 

In accepting funding for the Project, the Funding Party is subject to the following 

Project-specific condition(s):  

  

Condition 1   

The Funding Party must not spend any SIF Funding until contracts are signed with the 

Project Partners named in Table 1 for the purpose of completing the Project. 

  

 
13 The SIF Funding Return Mechanism is defined in the SIF Governance Document. 



 

  
The Office of Gas and Electricity Markets  

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH  Tel 020 7901 7000  

www.ofgem.gov.uk  

Table 1. Project Partners  

EV DOT ENERGY LTD 

SP MANWEB PLC 

BRIGHTON & HOVE CITY COUNCIL 

OTASKI ENERGY SOLUTIONS LTD 

 

Condition 2  

The Funding Party must report on the financial contributions made to the Project as set 

out in its Application. Any financial contributions made over and above that stated in its 

Application should also be reported and included within the Project costs template. 

 

Condition 3   

The Funding Party must make reasonable endeavours to participate in all meetings 

related to the Project that they are invited to by Ofgem, UKRI and DESNZ during the 

Alpha Phase. 

 

Condition 4 

The Funding Party must provide to its monitoring officer by the end of the Alpha Phase a 

summary of considerations for the additional cost of deploying of fast, bidirectional 

chargepoints and supporting infrastructure (e.g. batteries) versus the counterfactual of 

slow, unidirectional charging. As part of this, the Funding Party must provide an 

overview as to how it is incorporating relevant data into the Project's proposed solution, 

such as the duration of charging times, the level of charge required.  

 

Condition 5   

The Funding Party must provide to its monitoring officer by the end of the Alpha Phase 

an explanation of the understanding to date of the business and operating model 

required to commercialise and/or reach widespread deployment of the proposed 

solution. As part of this, the Funding Party must provide consideration for how the 

Project could be transitioned into business as usual. 

 

4. COMPLIANCE  

The Funding Party must comply with Special Condition 9.9 of the Electricity Distribution 

Licence, the SIF Governance Document and with this SIF Project Direction. 
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5. SIF APPROVED AMOUNT  

The SIF Approved amount of £497,928.00 (as detailed under Section 1: Project details 

of this Project Direction) will be recovered by National Grid Electricity System Operator 

from GB customers and transferred to the Funding Party. The Funding Party is 

responsible for notifying National Grid Electricity System Operator of the bank account 

details to which transfers must be made, in addition to completing Annex 2 of this SIF 

Project Direction. If a Funding Party is required to return funding to National Grid 

Electricity System Operator, the reverse applies. The Funding Party must provide bank 

account details to National Grid Electricity System Operator within two weeks of 

accepting this SIF Project Direction. 

 

6. PROJECT BUDGET  

The Project Budget is set out in Annex 1 of this SIF Project Direction. 

 

The Funding Party must report on expenditure against each line under the category total 

in the Project Budget and explain any projected variance against each line as part of its 

detailed report which will be provided, in accordance with Chapter 7 of the SIF 

Governance Document. The Funding Party must report variations in the Project budget 

as outlined in Chapter 6 of the SIF Governance Document.  

 

7. PROJECT IMPLEMENTATION  

The Funding Party must undertake the Project in accordance with the commitments it 

has made in the Application and with the conditions of this SIF Project Direction. These 

include (but are not limited to) the following:  

 

(i) undertake the Project in accordance with its Application,  

(ii) complete the Project on or before the Project completion date as detailed under 

section 1 of the schedule of this SIF Project Direction, and  

(iii) disseminate the learning from the Project at least to the level described in 

chapter 3 of the SIF Governance Document. Dissemination of learning must be 

carried out whether the Project was concluded successfully or otherwise.  

 

8. REPORTING  

Ofgem and UKRI may issue guidance (and amend it from time to time) about the 

structure and content of the Project reporting required by Chapter 6 of the SIF 

Governance Document. The Funding Party must follow this guidance in preparing the 

reports.  
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As set out in chapter 6 of the SIF Governance Document, the Funding Party may be 

required to submit an end of Phase report to the UKRI monitoring officer for the round 2 

Alpha Phase. An end of Phase report is required for the round 2 Alpha Phase if the 

Project is not planning on submitting an Application to the round 2 Beta Phase and, if 

the Funding Party submits an Application for the Project for the round 2 Beta Phase but 

is not successful. Within this report, the Funding Party must submit information related 

to questions on Project delivery as detailed in chapter 6, table 6 of the SIF Governance 

Document. 

 

9. MONITORING 

The Funding Party must comply with any reasonable request for information by its 

monitoring officer at UKRI and related deadlines. Ofgem, with the support of UKRI, will 

together monitor Project delivery, impacts and benefits. Throughout the term of the 

Project, progress is monitored by UKRI through a monitoring officer. The monitoring 

officer is the first point of contact for official notifications, queries and correspondence 

with UKRI and the Authority, unless otherwise required by this SIF Project Direction.  

 

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring 

officer will take place at regular intervals, as advised by Ofgem or the monitoring officer 

during the delivery of the Project, and at the end of each Project Phase. 

 

10. EVALUATION 

The Funding Party has acknowledged when it submitted its Application for this Project, 

that reporting information and data gathered during the Project’s timescales (as detailed 

in Section 1 of this SIF Project Direction) will be used to evaluate Project performance. 

In addition, the Funding Party may be required to provide requested information outside 

of the Project timescales and, in particular, for the period from the Project end date to 

the end of the SIF Programme. Further data and reporting information may be requested 

(frequency and method based on requirement) outside of standard monitoring and 

reporting requirements as deemed necessary. Further data and information 

requirements must be complied with by the Funding Party and Project Partners. 

 

11. DATA SHARING 

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow 

Data Best Practice Guidance with regards to all data gathered or created in the course of 

a Project.  We expect the Funding Party to document any reasons, such as commercial 
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sensitivities, for desensitising data. As defined by, and in accordance with, Data Best 

Practice Guidance, Funding Parties must have a data triage process. Where multiple 

Project Partners are collaborating on a Project, the consortium must adopt a consistent 

Open Triage Process for the data related to the Project. Ofgem may require that Project 

information and data is also shared with other specified parties, such as parties working 

on complementary innovation funding programmes (subject to redaction of sensitive 

data).  

 

12. CYBER SECURITY 

It is the responsibility of the Funding Party and all Project Partners to implement and 

maintain appropriate security measures to protect personal data in accordance with 

The GDPR (General Data Protection Regulation)14 and DPA (Data Protection Act) 201815. 

Protection of computer systems from unauthorised access or being otherwise damaged 

or made inaccessible must be in place alongside effective working practices. These must 

be maintained in line with the Funding Party’s IT Management Strategies and policies. 

  

13. PROJECT MILESTONES  

The Funding Party must provide an outline in its end of Project Phase meeting with its 

UKRI monitoring officer that verifies the Project milestones have been achieved or 

explains why they have not.  

  

Project milestones are outlined below in Table 3, based upon details contained within 

Question 7 and Appendix Question 9 in the Funding Party’s. 

 
14 https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en  
15 https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted  

https://www.itgovernance.co.uk/dpa-2018
https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en
https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted
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Table 3. Project milestone16 

Reference  Project  

milestone  

Deadline  Overall objectives and key 

tasks  

Summary of 

milestones  

SIF Funding 

Request  

Milestone 1 Work package 1: 

Project 

Management & 

Governance  

31 March 

2024 

Overall objectives: Project 

Management of the Alpha Phase 

and ensure it is completed in 

accordance with UKRI/Ofgem 

governance. Monitoring and 

updating progress, risks, actions 

and the plan.  

  

Key tasks: 

1.  Lead weekly project 

management meetings 

2. Update action tracker 

3. Update lessons learnt log 

4. Update project plan/gantt chart 

5. Raise issues and liaise with UKRI 

on updates and meetings 

M1: Alpha Phase 

Mobilisation Complete: 

All project partners 

signed contracts and 

purchase orders raised. 

(£6,000.00). 

 

M2: Alpha Phase 

Dissemination 

Completed: 

Dissemination Materials 

completed. (£400.00). 

 

M3: Alpha Phase 

Completion: Alpha Phase 

completed in accordance 

with UKRI/Ofgem 

 £32,272.00 

 
16 As outlined in in the Application or Project Plan appendix.  
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6. Contracting project partners 

7. Coordination of activities and 

partners  

governance. 

(£25,872.00). 

Milestone 2 Work package 2: 

Prototype Build  

31 March 

2024 

Overall objectives: This work 

package aims to define all the 

development and prototyping of 

the hardware and software for the 

bidirectional EV charger 

infrastructure up to the level of 

whole systems testing and 

integration. This is in a bid a build 

a pre-certified robust EV charging 

hardware that can be scaled and 

software components that can 

deliver high performance and data 

secure smart charging, V2G/X and 

flexibility services  

  

Key tasks: 

1.  Bidirectional DC-DC Converter 

Designs, Tests, Simulations,  

M1: EV Charger software 

prototype built: Evidence 

of working software for 

EV Charger prototype. 

(£100,400.00).  

 

M2: EV Charger 

hardware prototype 

built: Evidence of 

hardware prototype 

built. (£62,400.00). 

 

M3: EV Charger 

prototype ready for 

testing: EV Charger 

ready for pre-

certification testing. 

(£87,000.00). 

 

 £308,300.00 
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Prototype and internal controller 

for retrofit 

2. Bi-directional MIMO DC charger 

prototyping, housing and safety 

(product pre-certification). 

3. Testing with DC charger with 

lampposts' based solar panels and 

design/simulation of new build, 

retrofit implementation scenarios 

for beta-deployment and DNO's 

connection design 

4. Integrate the bi-directional 

MIMO DC-DC converter with the 

energy management system 

5. Development and 

Implementation of data security 

measures (encryption and 

firewalls)  

6. Test and validate integrated 

system functionality and 

performance  

M4: EV Charger 

prototype tested: Pre-

certification testing 

completed for prototype. 

(£58,500.00).  
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7. Edge-cloud communication and 

data exchange security 

8. Data fusion, processing and 

develop forecasting model for 

charging and discharging control 

and smart energy management 

and integrating user behaviours for 

system optimisation 

9. Design, develop and optimise 

battery management, SOX analysis 

and battery degradation models for 

V2V and flexibility service 

10. Bi-directional power flow 

control system and energy 

management architecture 

development and test 

11. Test and validate the 

effectiveness of the 

EMS/forecasting algorithm and 

whole systems testing 

12. Define inter-EV-lamppost 

flexibility,  grid flexibility and edge-
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cloud communication network 

architecture 

Milestone 3 Work package 3: 

Street 

Shortlisting & 

Customer 

Engagement 

31 March 

2024 

Overall objectives: Identify sites 

for deploying the Lightspeed 

solution and validate customer 

willingness to participate.  

  

Key tasks: 

1.  Draft engagement surveys 

2. Hold workshops with  Disabled 

Car User Advisory Group 

3. Undertake Customer 

Engagement 

4. Shortlist streets in Brighton 

based on parking and traffic 

requirements 

5. Develop a plan for obtaining the 

relevant permissions and approvals 

M1: Beta Sites 

Shortlisted: Beta Streets 

shortlisted that meet 

Brighton & Hove 

Council's requirements 

and size/scale 

requirements for Beta. 

(£3773.00). 

 

M2: Customer 

Engagement Completed: 

Feedback and insights 

from stakeholders 

shared with the project 

partners. EV 

users/residents willing to 

be part of a trial 

identified for Beta Phase. 

(£5005.00). 

 £8778.00 
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Milestone 4 Work package 4: 

Scaling to other 

areas 

31 March 

2024 

Overall objectives: Summary 

report shared with project partners 

of additional Beta sites and 

assessment  

  

Key tasks: 

1. Verify the load profile at the PCC 

of the lightspeed charger 

2. Verify the harmonic emissions at 

the PCC of the light speed charger 

3. Take background PQ 

measurements  

4. Assess the connection 

application against SPEN policy 

using desktop studies 

5. Facilitate engagement with 

Liverpool local authority with Light 

Speed stakeholders 

6. Agree a connection methodology 

if different from Policy 

7. Report on Beta Stage 

Connection arrangements. 

 M1: Additional Beta 

Sites shortlisted and 

assessed: Summary 

report shared with 

project partners of 

additional Beta sites and 

assessment. 

(£19,350.00). 

£19,350.00 
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Milestone 5 Work package 5: 

Roll out Plan 

31 March 

2024 

Overall objectives: This work 

package aims to define all 

parameters required for full scale 

deployment in the beta. This is 

creating strategic relationships for 

a successful beta in physical 

deployment and operations of 

assets (software and hardware). 

This is designing and planning 

route to markets and 

commercialisation strategies based 

on the pre-defined use cases in the 

discovery phase and to understand 

the practicalities of key processing 

in the beta such as relationships 

with manufacturers, installers, 

regulators, customers and business 

model optimisations.  

  

Key tasks: 

1.  Manufacturer stakeholder 

engagement for power electronics, 

M1: Beta installer 

deployment plan 

completed: Feedback on 

plan received from 

Brighton’s street light 

and EV sub-contractors. 

(£1,120.00).  

 

M2: Route to market and 

roll out plan defined: 

Report shared with 

project partners of route 

to market and roll out 

plan. (£9,600.00). 

 

M3: CBA completed: CBA 

is reflective of the scale 

of Beta Phase and latest 

assumptions from Alpha 

Phase Pilots. 

(£25,000.00). 

 £35,720.00 
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metal works and product 

certification 

2. Full product manufacturing, 

testing and pre-certification 

engagements 

3. Installer relationship 

development and beta-project pre-

deployment planning based on site 

identifications and local authority 

requirements 

4. Development of beta plan and 

funding structure of scaled 

deployment  

5. Collaborations and strategic 

supplier engagement  and 

arrangements for energy supply, 

charge point management, service 

delivery and flexibility service and 

other collaborations 

6. Business/Commercialisation 

plans, models development, 

business models trialling plan 
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based on use cases and route to 

market development 

7. Feasibility studies and network 

planning shortlisted sites 

8. Elexon Registration and 

metering arrangements 

Milestone 6 Work package 6: 

Connections & 

Network Planning 

31 March 

2024 

Overall objectives: Plan how the 

Lightspeed solution will connect to 

the network and the costs and 

conditions Lightspeed will need to 

meet  

  

Key tasks: 

1.  Review EDS 08-5055b  and 

assess harmonics / fault level 

2. Undertake network planning for 

Lightspeed solution for shortlisted 

streets 

3. Provide budget estimates for 

connection scenarios 

M1: EDS 08-5055b form 

completed: EDS 08-

5055b completed fully by 

OtaskiES and shared 

with UK Power Networks. 

(£1,800.00) 

 

M2: Budget estimates for 

Beta Connections 

provided: Budget 

estimates for Beta 

Connections shared with 

project partners. 

(£15,600.00). 

£17,400.00 
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Milestone 7 Work package 7: 

Customer 

Interaction & 

Flexibility 

31 March 

2024 

Overall objectives: Ensuring that 

EV drivers can be encouraged to 

use on-street smart charging 

facilities by understanding their 

needs, developing a proposition 

and a clickable prototype and 

testing it with potential users. In 

addition, identify how on-street 

smart charging could contribute to 

the flexibility market.  

  

Key tasks: 

1.  Proposition development and 

design: recommendations for how 

Lightspeed can interact and 

interface with customers and 

incentivise customers towards 

flexibility 

2. User research: customer 

behaviour insights and learnings 

based on real-world consumer 

research 

M1: Customer 

Interaction & Flexibility 

reports completed: D7.1, 

D7.2, D7.3 and D7.4 

completed and shared 

with project partners. 

(£76,108.00).  

£76,108.00 
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3. Flexibility: assessment/model of 

the financial value and size of 

flexibility that the Lightspeed 

solution could offer to the grid and 

the load-limiting design of the 

Lightspeed system 

4. User Interface: design of 

‘clickable prototype’ 
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14. USE OF LOGO  

The Funding Party and the Project Partners, External Funders and Project Supporters or 

subcontractors17 must not use the Innovate UK/UKRI and/or Ofgem logo for purposes 

associated with the Project in any circumstances.  

 

As an alternative for use of both Ofgem and UKRI logos, all external Project 

communications must include the following standard form of wording: 

(i) “this project is funded by network users and consumers under the Strategic 

Innovation Fund, an Ofgem programme managed in partnership with UKRI.” 

 

For additional guidance, refer to the communications and media guidelines for 

competition winners, detailed as part of your delivery pack. These guidelines are 

designed to help with some suggestions and encourage you to take a proactive approach 

to communicating about your Project. 

 

15. SHARING OF LESSONS LEARNED 

The Funding Party is required to ensure that the sharing of lessons learned and the 

facilitation of knowledge transfer is conducted as effectively as possible, to ensure that 

all parties, and therefore all consumers including future consumers, can benefit from 

Projects.  

 

As contained within Chapter 3 of the SIF Governance Document, we require the Funding 

Party to work collaboratively to maintain the ENA Smarter Networks Portal so that all 

reporting and dissemination of learnings on Projects (as required by chapter 6 of the SIF 

Governance Document) is available via the ENA Smarter Networks Portal. 

 

16. COLLABORATION  

The Funding Party must collaborate with third-party innovators as Project Partners, as 

well as work closely with other parties in the energy supply chain, as set out in Chapter 

3 of the SIF Governance Document. 

 

The Funding Party must collaborate with other parties and with UKRI to organise an 

annual conference in a format appropriate to enabling the building of consortiums and 

disseminating learning widely. The conference may be a single event for gas and 

electricity, or more than one event, as appropriate.  

 
17 As detailed in the Application. 
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17. AMENDMENT OR REVOCATION  

As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may 

be amended or revoked under the following circumstances:  

(i) if the Funding Party considers that there has been a material change in 

circumstance that requires a change to the SIF Project Direction, and the 

Authority agrees; or  

(ii) to reflect amendments made to the Licence. 

 

18. HALTING OF PROJECTS  

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the  

SIF Governance Document relating to the halting of Projects. By extension, this SIF 

Project Direction is subject to any decision by the Authority to halt the Project to which 

this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction 

issued by the Authority pursuant to Special Condition 9.9 of the Electricity Distribution 

Licence.  

 

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event 

the Authority decides to halt the Project, to which this SIF Project Direction relates, the 

Authority may issue a statement to the Funding Party clarifying the effect of that halting 

decision as regards to the status and legal force of the conditions contained in this SIF 

Project Direction.  

 

NOW THEREFORE:  

In accordance with the SIF Governance Document issued pursuant to Special Condition 

9.9 of the Electricity Distribution Licence of the Licence the Authority hereby issues this 

SIF Project Direction to the Funding Party in relation to the Project.  

 

This constitutes notice of reasons for the Authority’s decision pursuant to section 49A 

(Reasons for decisions) of the Electricity Act 1989. 

 

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may 

treat all or part of the SIF Approved Amount received by the Funding Party as SIF 

Disallowed Expenditure. 

 

 

 



 

The Office of Gas and Electricity Markets 

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH  Tel 020 7901 7000 

www.ofgem.gov.uk 

ANNEX 1: PROJECT BUDGET  

SIF Project Direction costs 

Cost Category Total Project costs (£)  

Labour 452,273 

Materials 67,600 

Subcontracting 60,000 

Travel and subsistence  3,958 

Other costs  4,000 

Total  £587,831 

 

Project Partner Total project 

costs (£) 

Project 

contribution (£) 

Total SIF Funding 

requested (£) 

Project 

contribution (%) 

UK POWER NETWORKS (OPERATIONS) 

LIMITED 
 £80,525.00   £8,053.00   £72,472.00   

EV DOT ENERGY LTD  £84,608.00   £8,500.00   £76,108.00   

SP MANWEB PLC  £21,500.00   £2,150.00   £19,350.00   

Brighton & Hove City Council  £11,098.00   £1,200.00   £9,898.00   

OTASKI ENERGY SOLUTIONS LTD  £390,100.00   £70,000.00   £320,100.00   

Total  £587,831.00   £89,903.00   £497,928.00  18% 
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ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE 

PROVIDED TO EITHER NGT (BOX.GSOSETTLEMENTS@NATIONALGRID.COM) OR 

NG ESO (revenue.invoice@nationalgrideso.com)  

 

Company name: 

 

Primary Contact Details (only one contact permitted) 

First Name:  

Last Name: 

Email address:  

Mobile phone number: 

Work phone number:  

 

Address details 

Address name:  

Street address:  

City:   

State / region:  

Post code:  

PO box: (if applicable) 

PO box post code: (if applicable) 

 

Banking details  

These should be evidenced in non-editable format. The evidence provided must show 

company name and bank details and it should be dated within the last 6 months.   

Any of the below documents will suffice: 

•             Bank statement (scanned document) 

•             Void cheque 

•             Paying in slip 

•             Screenshot of online banking (showing a logged in account with bank account 

and sort code, with browser visible) 
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