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Northern Powergrid (Northeast) PLC 
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 Direct Dial: 020 7901 7295 

   
Email: Marzia.Zafar@ofgem.gov.uk  

 Date: 25 September 2023 

   

Dear Northern Powergrid (Northeast) PLC,   

 

SIF Project Direction ref: NPG/Artificial Forecasting/SIFPNZPS/Rd2_Alpha 

 

Northern Powergrid (Northeast) PLC submitted Artificial Forecasting (the Project) to be 

considered for funding through the Alpha Phase of round 2 of the Strategic Innovation 

Fund (SIF). As explained in greater detail below, this Project previously received SIF 

Funding and completed a Discovery Phase for round 2 of the SIF. In our1 SIF Funding 

Decision issued on 22 September 2023, we selected the Project2 for conditional funding 

for the round 2 Alpha Phase and as a result we are now issuing this SIF Project Direction 

to implement that decision.  

 

Northern Powergrid (Northeast) PLC must comply with the conditions contained in this 

SIF Project Direction as a condition of the Project receiving funding through the SIF. 

These conditions can be found in the Schedule to this document.   

 

Progression through SIF Phases 

The SIF consists of a multi-phase approach for Projects in order to mitigate the risk 

associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase 

on experimental development, and the Beta Phase on deployment and demonstration.  

 

The Project previously received SIF Funding for the round 2 Discovery Phase3 and 

submitted an Application for the Project to be considered for SIF Funding for the round 2 

 
1 The terms ‘we’, ‘us’, ‘our’ refer to the Gas and Electricity Markets Authority. Ofgem is the office of the 
Authority. 
2 Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in 

Appendix 1 of the SIF Governance Document. 
3 The Project Directions for round 2 of the Discovery Phase are available at: 

https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-
funding  

mailto:Marzia.Zafar@ofgem.gov.uk
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-funding
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-funding
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Alpha Phase of the SIF. As stated above, the Project has been selected by Ofgem to 

receive SIF Funding for the Alpha Phase of round 2.  

  

Role of UK Research & Innovation (UKRI) 

As per Chapter 1 of the SIF Governance Document4 the role of UKRI is to deliver the SIF 

in line with the SIF Governance Document - administering the funding programme, 

monitoring the delivery of Projects, collating data from Projects on benefits, making 

recommendations to Ofgem on operational matters, supporting third-party innovators 

and, where possible, successful Projects to become ‘business as usual’ activities. To 

support the success of the Projects and the SIF programme, we expect that the Funding 

Party and Project Partners collaborate with Ofgem and UKRI.  

 

SIF Project Direction   

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:   

• Set out the Project-specific conditions, to which the Funding Party is committing in 

accepting SIF Funding.5 

• Require the Funding Party to undertake the Project in accordance with the 

commitments made in the Application. Where appropriate, the SIF Project Direction 

may therefore include extracts from the Application or refer to specific sections of 

the SIF Application.6 

• Where applicable, set out conditions (such as Project stage gates) linked to 

milestones and deliverables, which Projects must meet.7 

• Set out the SIF Approved Amount for the Project, that will form part of the 

calculation contained in the SIF Funding Direction issued by the Authority under 

chapter 7 of the SIF Governance Document.8 

• Set out the Project budget that the Funding Party must report against and how 

variations in the Project budget will be reported.9 

• Where applicable, set out special information sharing requirements applicable to the 

Project.10 

• Set out the mechanism for the Funding Party receiving the SIF Approved Amount as 

set out in the SIF Funding Direction. 11 

 

 
4 https://www.ofgem.gov.uk/publications/sif-governance-document  
5 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
6 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
7 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
8 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 
9 ‘Annex 1 – Project Budget. 
10 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
11 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 

https://www.ofgem.gov.uk/publications/sif-governance-document
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All SIF Project Direction requirements are detailed in the Schedule to this SIF Project 

Direction. 

  

Decision   

Provided the Funding Party complies with the SIF Governance Document and with the 

Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF 

Project12.   

 

This SIF Project Direction constitutes notice pursuant to section 49A (Reasons for 

decisions) of the Electricity Act 1989. 

 

  

Marzia Zafar  

Deputy Director, Decentralisation & Digitalisation 

 

For and on behalf of the Authority   

 
12  The meaning ‘Eligible SIF Project’ is described in Chapter 2 of the SIF Governance Document. 
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Schedule to SIF Project Direction  

  

1. PROJECT DETAILS  

SIF Project Direction reference: NPG/Artificial Forecasting/SIFPNZPS/Rd2_Alpha 

Application number: 10080246 

Project title: Artificial Forecasting 

Innovation Challenge/Project Phase: Preparing for a net zero power system / Alpha 

Phase round 2 

Project start date: 01 October 2023 

Project end date: 31 March 2024 

SIF Approved Amount for SIF Funding: £467,838.00 

 

2. PREAMBLE 

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the 

“Authority”) to Northern Powergrid (Northeast) PLC (the “Funding Party”) pursuant to 

the SIF Governance Document issued pursuant to Special Condition 9.9 of the Electricity 

Distribution Licence. It sets out the conditions to be complied with in relation to Artificial 

Forecasting (the “Project”) as a condition of it being funded under the SIF Funding 

Mechanism.13  

  

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning 

given to them in the Licence or Appendix 1 of the SIF Governance Document.  

  

References to specific sections of the Funding Party’s Application in this SIF Project 

Direction are, for ease of reference, made by referring to the section number in the 

Funding Party’s Application.  

 

3. PROJECT SPECIFIC CONDITIONS 

In accepting funding for the Project, the Funding Party is subject to the following 

Project-specific condition(s):  

  

Condition 1   

The Funding Party must not spend any SIF Funding until contracts are signed with the 

Project Partners named in Table 1 for the purpose of completing the Project. 

  

 
13 The SIF Funding Return Mechanism is defined in the SIF Governance Document. 
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Table 1. Project Partners  

EV DOT ENERGY LTD 

OAKTREE POWER LIMITED 

FACULTY SCIENCE LIMITED 

 

Condition 2  

The Funding Party must report on the financial contributions made to the Project as set 

out in its Application. Any financial contributions made over and above that stated in its 

Application should also be reported and included within the Project costs template. 

 

Condition 3   

The Funding Party must make reasonable endeavours to participate in all meetings 

related to the Project that they are invited to by Ofgem, UKRI and DESNZ during the 

Alpha Phase. 

 

Condition 4 

The Funding Party must provide to the monitoring officer by the mid-point monitoring 

meeting an outline of how the data generated will be triaged and what data will made 

publicly available. As part of this, the Funding Party must demonstrate consideration for 

how the low voltage data will be shared or made available to embedded distribution 

network operators (EDNOs).  

 

4. COMPLIANCE  

The Funding Party must comply with Special Condition 9.9 of the Electricity Distribution 

Licence, the SIF Governance Document and with this SIF Project Direction. 

 

5. SIF APPROVED AMOUNT  

The SIF Approved amount of £467,838.00 (as detailed under Section 1: Project details 

of this Project Direction) will be recovered by National Grid Electricity System Operator 

from GB customers and transferred to the Funding Party. The Funding Party is 

responsible for notifying National Grid Electricity System Operator of the bank account 

details to which transfers must be made, in addition to completing Annex 2 of this SIF 

Project Direction. If a Funding Party is required to return funding to National Grid 

Electricity System Operator, the reverse applies. The Funding Party must provide bank 

account details to National Grid Electricity System Operator within two weeks of 

accepting this SIF Project Direction. 
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6. PROJECT BUDGET  

The Project Budget is set out in Annex 1 of this SIF Project Direction. 

 

The Funding Party must report on expenditure against each line under the category total 

in the Project Budget and explain any projected variance against each line as part of its 

detailed report which will be provided, in accordance with Chapter 7 of the SIF 

Governance Document. The Funding Party must report variations in the Project budget 

as outlined in Chapter 6 of the SIF Governance Document.  

 

7. PROJECT IMPLEMENTATION  

The Funding Party must undertake the Project in accordance with the commitments it 

has made in the Application and with the conditions of this SIF Project Direction. These 

include (but are not limited to) the following:  

 

(i) undertake the Project in accordance with its Application,  

(ii) complete the Project on or before the Project completion date as detailed under 

section 1 of the schedule of this SIF Project Direction, and  

(iii) disseminate the learning from the Project at least to the level described in 

chapter 3 of the SIF Governance Document. Dissemination of learning must be 

carried out whether the Project was concluded successfully or otherwise.  

 

8. REPORTING  

Ofgem and UKRI may issue guidance (and amend it from time to time) about the 

structure and content of the Project reporting required by Chapter 6 of the SIF 

Governance Document. The Funding Party must follow this guidance in preparing the 

reports.  

 

As set out in chapter 6 of the SIF Governance Document, the Funding Party may be 

required to submit an end of Phase report to the UKRI monitoring officer for the round 2 

Alpha Phase. An end of Phase report is required for the round 2 Alpha Phase if the 

Project is not planning on submitting an Application to the round 2 Beta Phase and, if 

the Funding Party submits an Application for the Project for the round 2 Beta Phase but 

is not successful. Within this report, the Funding Party must submit information related 

to questions on Project delivery as detailed in chapter 6, table 6 of the SIF Governance 

Document. 
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9. MONITORING 

The Funding Party must comply with any reasonable request for information by its 

monitoring officer at UKRI and related deadlines. Ofgem, with the support of UKRI, will 

together monitor Project delivery, impacts and benefits. Throughout the term of the 

Project, progress is monitored by UKRI through a monitoring officer. The monitoring 

officer is the first point of contact for official notifications, queries and correspondence 

with UKRI and the Authority, unless otherwise required by this SIF Project Direction.  

 

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring 

officer will take place at regular intervals, as advised by Ofgem or the monitoring officer 

during the delivery of the Project, and at the end of each Project Phase. 

 

10. EVALUATION 

The Funding Party has acknowledged when it submitted its Application for this Project, 

that reporting information and data gathered during the Project’s timescales (as detailed 

in Section 1 of this SIF Project Direction) will be used to evaluate Project performance. 

In addition, the Funding Party may be required to provide requested information outside 

of the Project timescales and, in particular, for the period from the Project end date to 

the end of the SIF Programme. Further data and reporting information may be requested 

(frequency and method based on requirement) outside of standard monitoring and 

reporting requirements as deemed necessary. Further data and information 

requirements must be complied with by the Funding Party and Project Partners. 

 

11. DATA SHARING 

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow 

Data Best Practice Guidance with regards to all data gathered or created in the course of 

a Project.  We expect the Funding Party to document any reasons, such as commercial 

sensitivities, for desensitising data. As defined by, and in accordance with, Data Best 

Practice Guidance, Funding Parties must have a data triage process. Where multiple 

Project Partners are collaborating on a Project, the consortium must adopt a consistent 

Open Triage Process for the data related to the Project. Ofgem may require that Project 

information and data is also shared with other specified parties, such as parties working 

on complementary innovation funding programmes (subject to redaction of sensitive 

data).  
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12. CYBER SECURITY 

It is the responsibility of the Funding Party and all Project Partners to implement and 

maintain appropriate security measures to protect personal data in accordance with 

The GDPR (General Data Protection Regulation)14 and DPA (Data Protection Act) 201815. 

Protection of computer systems from unauthorised access or being otherwise damaged 

or made inaccessible must be in place alongside effective working practices. These must 

be maintained in line with the Funding Party’s IT Management Strategies and policies. 

  

13. PROJECT MILESTONES  

The Funding Party must provide an outline in its end of Project Phase meeting with its 

UKRI monitoring officer that verifies the Project milestones have been achieved or 

explains why they have not.  

  

Project milestones are outlined below in Table 3, based upon details contained within 

Question 7 and Appendix Question 9 in the Funding Party’s. 

 
14 https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en  
15 https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted  

https://www.itgovernance.co.uk/dpa-2018
https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en
https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted
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Table 3. Project milestone16 

Reference  
Project  

milestone  
Deadline  Overall objectives and key tasks  

Summary of milestones  SIF Funding 

Request  

Milestone 1 

Data collection 

and user needs 

31 March 

2024 

Overall Work Package Objectives: 

Gather the inputs required to develop the 

POC models, by collecting the relevant 

data sources identified at Discovery 

 

Confirm end-user requirements, including 

how the information from the forecast 

will be presented to the end-users and 

downstream processes 

 

Update technical approach and solution 

architecture diagram where needed to 

inform POC model build and broader plan 

for Beta 

 

Key Tasks: 

M1: User research sessions 

completed and technical 

approach and architecture 

diagram updated 

(£58,641.00). 

 

M2: Data for the initial POC 

model collected and clarified 

(£43,035.00). 

£101,676.00 

 
16 As outlined in in the Application or Project Plan appendix.  
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1.  User research: Sessions with NPg’s 

DSO Forecasting, Flexibility Partners, and 

Smart Grid teams to confirm the 

requirements of the Proof of Concept 

(“POC”) model. In particular, these 

sessions will aim to confirm the specific 

decision-making process that the POC 

will support and the characteristics it 

should have to do so effectively. A key 

objective of this will be to define how the 

model output should be presented to 

end-users, including relevant metrics to 

display and broader design of the user 

interface.  

 

2. Solution design refinement: Update of 

the technical approach and initial solution 

architecture diagram presented at 

Discovery based on the findings of the 

user research and data collection. This 

will primarily be done to inform the POC 

development, but also the plan for 

solutions to be developed at Beta. 
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3. Data collection and clarification: 

Collection of the data required to build 

the POC based on the data request 

developed at Discovery. This workstream 

will also include follow-up sessions with 

the relevant data owners and/or subject 

matter experts to clarify any questions 

on the data provided, and perform initial 

exploratory data analysis to confirm data 

quality and readiness. 

Milestone 2 

POC 

development 

and testing  

31 March 

2024 

Overall Work Package Objectives:  

Develop and test POC models that 

provide short-term forecasts of load at 

EHV-HV and HV-LV transformation points 

on NPg’s networks 

 

Confirm how the model output will be 

presented to end-users by developing 

and testing  a front-end mock-up for 

each scope item  

 

M1: POC model for Gross 

demand at EHV-HV (scope 

1.1) completed and ready for 

user testing and refinement. 

Front-end mock-ups 

completed (£100,527.00). 

 

M2: POC model options for 

Net demand at EHV-HV 

(scope 1.2) and peak Gross 

demand at HV-LV (scope 2) 

tested, documented and plan 

£282,818.00 
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Identify any further datasets required for 

successful modelling of non-weather 

generation 

 

Confirm how short-medium term load 

forecasting can best support the 

development of NPg’s flexibility services 

by testing how models can be directly 

linked to flexibility procurement  

 

Confirm whether data from flexibility 

providers (Ev.Energy and Oaktree Power) 

could support the development of the 

solution at Beta 

 

Validate the commercial value of the 

solution by gathering feedback from 

flexibility providers on the application of 

POC models 

 

Key Tasks: 

1.  POC Model development: 

Development of POC models based on 

for next steps drafted. Front-

end mock-ups completed 

(£100,527.00). 

 

M3: POC model finalisation & 

handover and key 

deployment considerations 

for Beta drafted 

(£50,264.00). 

 

M4: Confirmation of 

Flexibility data potential for 

Beta solution and POC model 

broader business value to 

flexibility providers. 

(Ev.Energy) (£18,000.00). 

 

M5: Confirmation of 

Flexibility data potential for 

Beta solution and POC model 

broader business value to 

flexibility providers. (Oaktree 

Power) (£13,500.00). 
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the three scope items defined at 

Discovery and the data collected in WP1. 

This will include data ingestion, quality 

assessment and transformation of this 

data. This workstream will also include 

the definition of model training and 

validation pipelines for each scope item 

(to compare predictions and 

observations), using these to assess v0 

model performance against the baseline, 

and progression to v1 and/or v2 

modelling methodologies based on 

lessons learned. Models will be trained to 

make forecasts on historical data and 

their performance will broadly be 

assessed by comparing these forecasts 

with a statistical baseline.  Front-end 

mock-ups of each model will be 

developed (based on the findings of user 

research and additional sessions where 

needed) to confirm how the model 

outputs should be presented to end-

users. 
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2. POC user testing and final refinement: 

Sessions with end-users to test the POC 

model and provide feedback on its 

features and output. This will include a 

round of iteration to make final 

adjustments to the model as well as a 

deployment discovery to identify and test 

relevant deployment locations (external 

or internal to NPg architecture) 

 

3. Flexibility data exploration (1) and 

Flexibility application (2): (1) Collect 

sample data from Ev.Energy and Oaktree 

Power and assess whether it could 

support the development of the solution 

at Beta. (2) Flexibility partners to provide 

feedback as to how a solution developed 

at Alpha/Beta could optimise 

engagement between DNOs and flex 

providers 
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Milestone 3 

Business case 

development 

31 March 

2024 

Overall Work Package Objectives:  

Develop refined benefits assessment and 

business case based on the collection of 

additional data sources and insight from 

user research. 

 

Provide confirmation as to whether the 

project should progress in Beta based on 

the evidence gathered in Alpha and 

Discovery 

 

Develop a plan for Beta thereby de-

risking this next phase of the project 

 

Key Tasks: 

1. Benefits framework refinement & data 

collection: Further development of the 

benefits assessment framework created 

at Discovery by refining the methodology 

of the relevant benefits transmission 

channels and collecting additional data 

(both public and NPg-specific) where 

possible to update the quantification of 

M1: Refinement of existing 

framework and data 

collection completed 

(£34,398.00). 

 

M2: Business case: Benefits 

assessment updated and 

Beta plan drafted 

(£30,121.00). 

£64,519.00 
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the project benefits. This will include 

further quantifying how this project can 

help reduce the cost of procuring 

flexibility and access to revenue streams 

for flexibility providers. 

 

2. Updated benefits framework 

calculation: Quantify the benefits of the 

relevant channels based on the refined 

methodology and data collected, and 

calculate the new Net Present Value of 

the project benefits. 

 

3. Alpha wrap up and Beta planning: 

Final reporting and creation of the 

required SIF outputs. This will include the 

assessment of the Alpha phase results 

(to confirm that the project should 

progress into Beta) and the development 

of a plan for the next phase of the 

project. This workstream will also include 

broader coordination to prepare for the 

Beta phase (e.g. drafting the application, 
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coordinating with partners and other 

related tasks). 

Milestone 4 

Project 

management & 

access 

requirements 

31 March 

2024 

Overall Work Package Objectives:  

Facilitate project progress through day-

to-day project management and UKRI 

project monitoring 

 

Provide project governance via strategic 

and technical oversight, from a range of 

key stakeholders from NPg, Faculty and 

two flexibility providers (Ev.Energy and 

Oaktree Power) to comprise an Artificial 

Forecasting (AF) steering group 

 

Ensure the project complies with NPg’s 

internal security policies and relevant 

regulation 

 

Facilitate system access to enable the 

progress of other work packages as per 

planned timelines, and document final 

solution architecture. 

M1: Solution architecture 

diagram (£9,413.00). 

 

M2: Risk register updated 

(£9,412.00). 

£18,825.00 
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Key Tasks: 

 

1. Information security and access: 

Ongoing coordination with NPg’s 

information security team to ensure 

project alignment with NPg’s security 

requirements and broader regulation. 

This workstream will also include 

coordination with relevant IT 

stakeholders to receive the relevant 

access to develop the POC model 

according to the agreed timelines, and 

understand implications for 

implementation at Beta (in particular the 

solution architecture and deployment 

location). 

2. Set up and governance: Team ramp 

up, kick-off and organisation of key 

governance meetings through Alpha. 

These will include 1) weekly meetings to 

track progress and monitor risks 2) 

Steering meetings every 6-8 weeks to 
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gather key input from relevant 

stakeholders and agree on the strategic 

direction of the project and 3) meetings 

with UKRI. 

  



 

The Office of Gas and Electricity Markets 

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH  Tel 020 7901 7000 

www.ofgem.gov.uk 

14. USE OF LOGO  

The Funding Party and the Project Partners, External Funders and Project Supporters or 

subcontractors17 must not use the Innovate UK/UKRI and/or Ofgem logo for purposes 

associated with the Project in any circumstances.  

 

As an alternative for use of both Ofgem and UKRI logos, all external Project 

communications must include the following standard form of wording: 

(i) “this project is funded by network users and consumers under the Strategic 

Innovation Fund, an Ofgem programme managed in partnership with UKRI.” 

 

For additional guidance, refer to the communications and media guidelines for 

competition winners, detailed as part of your delivery pack. These guidelines are 

designed to help with some suggestions and encourage you to take a proactive approach 

to communicating about your Project. 

 

15. SHARING OF LESSONS LEARNED 

The Funding Party is required to ensure that the sharing of lessons learned and the 

facilitation of knowledge transfer is conducted as effectively as possible, to ensure that 

all parties, and therefore all consumers including future consumers, can benefit from 

Projects.  

 

As contained within Chapter 3 of the SIF Governance Document, we require the Funding 

Party to work collaboratively to maintain the ENA Smarter Networks Portal so that all 

reporting and dissemination of learnings on Projects (as required by chapter 6 of the SIF 

Governance Document) is available via the ENA Smarter Networks Portal. 

 

16. COLLABORATION  

The Funding Party must collaborate with third-party innovators as Project Partners, as 

well as work closely with other parties in the energy supply chain, as set out in Chapter 

3 of the SIF Governance Document. 

 

The Funding Party must collaborate with other parties and with UKRI to organise an 

annual conference in a format appropriate to enabling the building of consortiums and 

disseminating learning widely. The conference may be a single event for gas and 

electricity, or more than one event, as appropriate.  

 
17 As detailed in the Application. 
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17. AMENDMENT OR REVOCATION  

As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may 

be amended or revoked under the following circumstances:  

(i) if the Funding Party considers that there has been a material change in 

circumstance that requires a change to the SIF Project Direction, and the 

Authority agrees; or  

(ii) to reflect amendments made to the Licence. 

 

18. HALTING OF PROJECTS  

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the  

SIF Governance Document relating to the halting of Projects. By extension, this SIF 

Project Direction is subject to any decision by the Authority to halt the Project to which 

this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction 

issued by the Authority pursuant to Special Condition 9.9 of the Electricity Distribution 

Licence.  

 

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event 

the Authority decides to halt the Project, to which this SIF Project Direction relates, the 

Authority may issue a statement to the Funding Party clarifying the effect of that halting 

decision as regards to the status and legal force of the conditions contained in this SIF 

Project Direction.  

 

NOW THEREFORE:  

In accordance with the SIF Governance Document issued pursuant to Special Condition 

9.9 of the Electricity Distribution Licence of the Licence the Authority hereby issues this 

SIF Project Direction to the Funding Party in relation to the Project.  

 

This constitutes notice of reasons for the Authority’s decision pursuant to section 49A 

(Reasons for decisions) of the Electricity Act 1989. 

 

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may 

treat all or part of the SIF Approved Amount received by the Funding Party as SIF 

Disallowed Expenditure. 

 

 

 



 

The Office of Gas and Electricity Markets 

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH  Tel 020 7901 7000 

www.ofgem.gov.uk 

ANNEX 1: PROJECT BUDGET  

SIF Project Direction costs 

Cost Category Total Project costs (£)  

Labour 522,445 

Materials 0 

Subcontracting 0 

Travel and subsistence  0 

Other costs  0 

Total  522,445 

 

Project Partner Total project 

costs (£) 

Project 

contribution (£) 

Total SIF Funding 

requested (£) 

Project 

contribution (%) 

NORTHERN POWERGRID 

(NORTHEAST) LIMITED 
 £38,220.00   £3,822.00   £34,398.00   

EV DOT ENERGY LTD  £20,000.00   £2,000.00   £18,000.00   

OAKTREE POWER LIMITED  £15,000.00   £1,500.00   £13,500.00   

FACULTY SCIENCE LIMITED  £449,225.00   £47,285.00   £401,940.00   

Total  £522,445.00   £54,607.00   £467,838.00  11.7% 

 

 



 

The Office of Gas and Electricity Markets 

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH  Tel 020 7901 7000 

www.ofgem.gov.uk 

ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE 

PROVIDED TO EITHER NGT (BOX.GSOSETTLEMENTS@NATIONALGRID.COM) OR 

NG ESO (revenue.invoice@nationalgrideso.com)  

 

Company name: 

 

Primary Contact Details (only one contact permitted) 

First Name:  

Last Name: 

Email address:  

Mobile phone number: 

Work phone number:  

 

Address details 

Address name:  

Street address:  

City:   

State / region:  

Post code:  

PO box: (if applicable) 

PO box post code: (if applicable) 

 

Banking details  

These should be evidenced in non-editable format. The evidence provided must show 

company name and bank details and it should be dated within the last 6 months.   

Any of the below documents will suffice: 

•             Bank statement (scanned document) 

•             Void cheque 

•             Paying in slip 

•             Screenshot of online banking (showing a logged in account with bank account 

and sort code, with browser visible) 

 

 

 

 

 

 

mailto:BOX.GSOSETTLEMENTS@NATIONALGRID.COM
mailto:revenue.invoice@nationalgrideso.com
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