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UK POWER NETWORKS: EASTERN POWER NETWORKS PLC (EPN)
Newington House
237 Southwark Bridge Road
London
SE1 6NP
Direct Dial: 020 7901 7295
Email: Marzia.Zafar@ofgem.gov.uk
Date: 25 September 2023

Dear UK POWER NETWORKS: EASTERN POWER NETWORKS PLC (EPN),

SIF Project Direction ref: UKPN/Indus/SIFADMED/Rd2 Alpha
UK POWER NETWORKS: EASTERN POWER NETWORKS PLC (EPN) submitted Indus (the
Project) to be considered for funding through the Alpha Phase of round 2 of the Strategic

Innovation Fund (SIF). As explained in greater detail below, this Project previously
received SIF Funding and completed a Discovery Phase for round 2 of the SIF. In our!
SIF Funding Decision issued on 22 September 2023, we selected the Project? for
conditional funding for the round 2 Alpha Phase and as a result we are now issuing this

SIF Project Direction to implement that decision.

UK POWER NETWORKS: EASTERN POWER NETWORKS PLC (EPN) must comply with the
conditions contained in this SIF Project Direction as a condition of the Project receiving
funding through the SIF. These conditions can be found in the Schedule to this

document.

Progression through SIF Phases
The SIF consists of a multi-phase approach for Projects in order to mitigate the risk
associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase

on experimental development, and the Beta Phase on deployment and demonstration.

The Project previously received SIF Funding for the round 2 Discovery Phase3® and

submitted an Application for the Project to be considered for SIF Funding for the round 2

! The terms ‘we’, ‘us’, ‘our’ refer to the Gas and Electricity Markets Authority. Ofgem is the office of the
Authority.

2 Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in
Appendix 1 of the SIF Governance Document.

3 The Project Directions for round 2 of the Discovery Phase are available at:
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-

funding
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Alpha Phase of the SIF. As stated above, the Project has been selected by Ofgem to
receive SIF Funding for the Alpha Phase of round 2.

Role of UK Research & Innovation (UKRI)

As per Chapter 1 of the SIF Governance Document* the role of UKRI is to deliver the SIF
in line with the SIF Governance Document - administering the funding programme,
monitoring the delivery of Projects, collating data from Projects on benefits, making
recommendations to Ofgem on operational matters, supporting third-party innovators
and, where possible, successful Projects to become ‘business as usual’ activities. To
support the success of the Projects and the SIF programme, we expect that the Funding

Party and Project Partners collaborate with Ofgem and UKRI.

SIF Project Direction

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:

- Set out the Project-specific conditions, to which the Funding Party is committing in
accepting SIF Funding.®

« Require the Funding Party to undertake the Project in accordance with the
commitments made in the Application. Where appropriate, the SIF Project Direction
may therefore include extracts from the Application or refer to specific sections of
the SIF Application.®

«  Where applicable, set out conditions (such as Project stage gates) linked to
milestones and deliverables, which Projects must meet.”

+ Set out the SIF Approved Amount for the Project, that will form part of the
calculation contained in the SIF Funding Direction issued by the Authority under
chapter 7 of the SIF Governance Document.®

» Set out the Project budget that the Funding Party must report against and how
variations in the Project budget will be reported.®

- Where applicable, set out special information sharing requirements applicable to the
Project.10

+ Set out the mechanism for the Funding Party receiving the SIF Approved Amount as

set out in the SIF Funding Direction. !

4 https://www.ofgem.gov.uk/publications/sif-governance-document

5 ‘Project specific conditions’ detailed under Point 3 — ‘Condition President’ of this SIF Project Direction.
6 ‘Project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.
7 ‘Project specific conditions’ detailed under Point 3 — ‘Condition President’ of this SIF Project Direction.
8 'SIF Funding Amount’ detailed under Point 5 - ‘Condition President’ of this SIF Project Direction.
°*Annex 1 - Project Budget.

10 *project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.
1 SIF Funding Amount’ detailed under Point 5 — ‘Condition President’ of this SIF Project Direction.
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All SIF Project Direction requirements are detailed in the Schedule to this SIF Project

Direction.

Decision

Provided the Funding Party complies with the SIF Governance Document and with the
Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF
Project!?.

This SIF Project Direction constitutes notice pursuant to section 49A (Reasons for
decisions) of the Electricity Act 1989.

Marzia Zafar

Deputy Director, Decentralisation & Digitalisation

For and on behalf of the Authority

2. The meaning ‘Eligible SIF Project’ is described in Chapter 2 of the SIF Governance Document.
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Schedule to SIF Project Direction

1. PROJECT DETAILS

SIF Project Direction reference: UKPN/Indus/SIFADMED/Rd2_Alpha

Application number: 10086034

Project title: Indus

Innovation Challenge/Project Phase: Accelerating decarbonisation of major energy
demands / Alpha Phase round 2

Project start date: 01 October 2023

Project end date: 31 March 2024

SIF Approved Amount for SIF Funding: £496,757.00

2. PREAMBLE

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the
“Authority”) to UK POWER NETWORKS: EASTERN POWER NETWORKS PLC (EPN) (the
“Funding Party”) pursuant to the SIF Governance Document issued pursuant to Special
Condition 9.9 of the Electricity Distribution Licence. It sets out the conditions to be
complied with in relation to Indus (the “Project”) as a condition of it being funded under
the SIF Funding Mechanism.!3

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning

given to them in the Licence or Appendix 1 of the SIF Governance Document.

References to specific sections of the Funding Party’s Application in this SIF Project
Direction are, for ease of reference, made by referring to the section number in the

Funding Party’s Application.

3. PROJECT SPECIFIC CONDITIONS
In accepting funding for the Project, the Funding Party is subject to the following

Project-specific condition(s):

Condition 1
The Funding Party must not spend any SIF Funding until contracts are signed with the

Project Partners named in Table 1 for the purpose of completing the Project.

13 The SIF Funding Return Mechanism is defined in the SIF Governance Document.
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Table 1. Project Partners
GUIDEHOUSE EUROPE LIMITED
PETERBOROUGH CITY COUNCIL
NEW ANGLIA LOCAL ENTERPRISE PARTNERSHIP LIMITED
CADENT GAS LIMITED
M3MAS LIMITED
CAMIRUS LIMITED
AMERESCO LIMITED

Condition 2
The Funding Party must report on the financial contributions made to the Project as set
out in its Application. Any financial contributions made over and above that stated in its

Application should also be reported and included within the Project costs template.

Condition 3

The Funding Party must make reasonable endeavours to participate in all meetings
related to the Project that they are invited to by Ofgem, UKRI and DESNZ during the
Alpha Phase.

Condition 4

The Funding Party must provide to its monitoring officer by the end of the Alpha Phase a
summary of how the Project's proposed solution will approach competition in
connections. As part of this submission, the Funding Party must also include a summary
of the role of independent connection providers (ICPs) and independent Distribution

Network Operators (IDNOs) in the Project's approach regulatory issues.

4. COMPLIANCE
The Funding Party must comply with Special Condition 9.9 of the Electricity Distribution

Licence, the SIF Governance Document and with this SIF Project Direction.

5. SIF APPROVED AMOUNT

The SIF Approved amount of £496,757.00 (as detailed under Section 1: Project details
of this Project Direction) will be recovered by National Grid Electricity System Operator
from GB customers and transferred to the Funding Party. The Funding Party is
responsible for notifying National Grid Electricity System Operator of the bank account
details to which transfers must be made, in addition to completing Annex 2 of this SIF

Project Direction. If a Funding Party is required to return funding to National Grid
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Electricity System Operator, the reverse applies. The Funding Party must provide bank
account details to National Grid Electricity System Operator within two weeks of
accepting this SIF Project Direction.

6. PROJECT BUDGET

The Project Budget is set out in Annex 1 of this SIF Project Direction.

The Funding Party must report on expenditure against each line under the category total
in the Project Budget and explain any projected variance against each line as part of its
detailed report which will be provided, in accordance with Chapter 7 of the SIF
Governance Document. The Funding Party must report variations in the Project budget

as outlined in Chapter 6 of the SIF Governance Document.

7. PROJECT IMPLEMENTATION
The Funding Party must undertake the Project in accordance with the commitments it
has made in the Application and with the conditions of this SIF Project Direction. These

include (but are not limited to) the following:

(i) undertake the Project in accordance with its Application,

(ii) complete the Project on or before the Project completion date as detailed under
section 1 of the schedule of this SIF Project Direction, and

(iii)disseminate the learning from the Project at least to the level described in
chapter 3 of the SIF Governance Document. Dissemination of learning must be

carried out whether the Project was concluded successfully or otherwise.

8. REPORTING

Ofgem and UKRI may issue guidance (and amend it from time to time) about the
structure and content of the Project reporting required by Chapter 6 of the SIF
Governance Document. The Funding Party must follow this guidance in preparing the
reports.

As set out in chapter 6 of the SIF Governance Document, the Funding Party may be
required to submit an end of Phase report to the UKRI monitoring officer for the round 2
Alpha Phase. An end of Phase report is required for the round 2 Alpha Phase if the
Project is not planning on submitting an Application to the round 2 Beta Phase and, if
the Funding Party submits an Application for the Project for the round 2 Beta Phase but

is not successful. Within this report, the Funding Party must submit information related

The Office of Gas and Electricity Markets
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to questions on Project delivery as detailed in chapter 6, table 6 of the SIF Governance

Document.

9. MONITORING

The Funding Party must comply with any reasonable request for information by its
monitoring officer at UKRI and related deadlines. Ofgem, with the support of UKRI, will
together monitor Project delivery, impacts and benefits. Throughout the term of the
Project, progress is monitored by UKRI through a monitoring officer. The monitoring
officer is the first point of contact for official notifications, queries and correspondence

with UKRI and the Authority, unless otherwise required by this SIF Project Direction.

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring
officer will take place at regular intervals, as advised by Ofgem or the monitoring officer

during the delivery of the Project, and at the end of each Project Phase.

10. EVALUATION

The Funding Party has acknowledged when it submitted its Application for this Project,
that reporting information and data gathered during the Project’s timescales (as detailed
in Section 1 of this SIF Project Direction) will be used to evaluate Project performance.
In addition, the Funding Party may be required to provide requested information outside
of the Project timescales and, in particular, for the period from the Project end date to
the end of the SIF Programme. Further data and reporting information may be requested
(frequency and method based on requirement) outside of standard monitoring and
reporting requirements as deemed necessary. Further data and information

requirements must be complied with by the Funding Party and Project Partners.

11. DATA SHARING

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow
Data Best Practice Guidance with regards to all data gathered or created in the course of
a Project. We expect the Funding Party to document any reasons, such as commercial
sensitivities, for desensitising data. As defined by, and in accordance with, Data Best
Practice Guidance, Funding Parties must have a data triage process. Where multiple
Project Partners are collaborating on a Project, the consortium must adopt a consistent
Open Triage Process for the data related to the Project. Ofgem may require that Project
information and data is also shared with other specified parties, such as parties working
on complementary innovation funding programmes (subject to redaction of sensitive
data).
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12. CYBER SECURITY

It is the responsibility of the Funding Party and all Project Partners to implement and
maintain appropriate security measures to protect personal data in accordance with
The GDPR (General Data Protection Regulation)'* and DPA (Data Protection Act) 2018%°,

Protection of computer systems from unauthorised access or being otherwise damaged

or made inaccessible must be in place alongside effective working practices. These must

be maintained in line with the Funding Party’s IT Management Strategies and policies.

13. PROJECT MILESTONES
The Funding Party must provide an outline in its end of Project Phase meeting with its
UKRI monitoring officer that verifies the Project milestones have been achieved or

explains why they have not.

Project milestones are outlined below in Table 3, based upon details contained within

Question 7 and Appendix Question 9 in the Funding Party’s.

14 https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en
15 https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted
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Summary of milestones

SIF Funding

Project
Reference ) Deadline |Overall objectives and key tasks Request
milestone
Work package 1: 31 March Overall objectives: The primary M1.1: Technical input to £103,024.00
Use cases and 2024 objective of the work package is to | criteria for shortlisting of

Milestone 1

masterplan

development

develop an investment case for the
selected use case. This will be
supported by generating outline
investment cases and assessment
of shortlisted use cases in support
of WP4 and 5 as part of the process
of selecting the primary use case to
be worked with during the Beta

phase.

Key tasks:
1. Input to definition of a zero
carbon hub (ZCH)

use cases: Provision of
technical input successful.
(£16,627.50).

M1.2: High level design
input to shortlisted use
cases: Clear comparative
cost and benefits for the
shortlisted use cases
provided. (£21,082.50).

M1.3: Production of the
investment case:

Investment case for the use

16 As outlined in in the Application or Project Plan appendix.
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2. Critical assessment of options
(technoeconomic assessment) for
use cases

3. Support to WP4 and WP5

4. Develop investment case

case produced.
(£52,290.00).

M1.4: Data provision and
support for selection of use
cases: Provision of technical
data and support for
selection of use cases.
(£13,024.00).

Milestone 2

Work package 2:
Commercial

framework design

31 March
2024

Overall objectives: The objective of
the work package is to: 1) establish
the qualifying criteria for an
industrial zero carbon hub, 2)
determine how DNOs & Local
Authorities can better consider
industrial decarbonisation in their
planning cycles, 3) develop a
commercial framework, set of
processes, and products that enable
industry, developers, local
authorities, and UK Power Networks

to collaborate and coordinate

M2.1: Qualifying criteria for
Indus zero carbon hub
established: Clear qualifying
criteria for Indus zero
carbon hub, to be used for
identifying potential use
cases. (£22,176.40).

M2.2: Identified
recommendations on how
DNOs and Local Authorities
could consider industrial
decarbonisation in local area

energy planning: Clear

£161,885.20
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enabling the deployment of the recommendations for DNOs
Indus technical framework and Local Authorities on
considering industrial

Key tasks: decarbonisation in local area
1. Establish qualifying criteria for energy planning.

an industrial zero carbon hub (£38,808.00)

2. Identify available data for

forecasting industrial M2.3: Completed initial
decarbonisation workshops with Indus

3. Develop recommendations on stakeholders and identified
how DNOs and Local Authorities stakeholder requirements:
could consider industrial Successful attendance and

decarbonisation in local area energy | participation from

planning processes stakeholders in the

4. Develop a stakeholder map in workshops resulting in clear
preparation for stakeholder stakeholder requirements.
engagement (£46,569.60).

5. Document as-is processes for

each impacted stakeholder M2.4: Finalised commercial
6. Develop conceptual Indus framework design: Clear
commercial framework design documentation of the

commercial framework
design. (£54,331.20).
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7. Design, prepare and conduct
stakeholder workshops to gather
requirements

8. Develop the detailed Indus
commercial framework design
based in stakeholder input

9. Review detailed Indus
commercial framework design with
stakeholder

10. Finalise the commercial
framework design in readiness for a

trial in Beta

Milestone 3

Work package 3:
Business case and
regulatory/ policy
barriers

assessment

31 March
2024

Overall objectives: Building on the
insights from the Discovery phase,
the objective of the work package is
to: 1) deep dive into key policy and
regulatory barriers and
opportunities for the Indus
framework, 2) develop a detailed
cost benefit analysis 3) draft an
overview of funding opportunities

for industrial decarbonisation

M3.1: Completion of
updated business case:
Updated business case
available for potential Beta
submission. (£37,699.20).

M3.2: Completion of
updated regulatory and
policy barriers and
opportunities framework

and overview of funding

£67,636.80
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Key tasks:

1. Develop the framework for
quantifying additional benefits e.g.
acceleration of industrial
decarbonisation

2. Quantify additional benefits

3. Refine Indus framework costs
and BaU roll out costs

4. Update business case based on
updated benefits and costs

5. Deep dive on regulatory and
policy barriers identified Discovery
6. Develop an overview of funding
opportunities for industrial
decarbonisation

7. Consolidate insights into learning

reports ready for dissemination.

mechanisms for industrial
decarbonisation: Updated
assessment of regulatory
and policy barriers and
opportunities and overview
of funding mechanisms
available for potential Beta
application. (£29,937.60).

Milestone 4

Work package 4:
Market testing

31 March
2024

Overall objectives: Building
networks of interested parties in
Peterborough and New Anglia and
manage the engagement and
participation in the workshops for

Indus. Establish the framework

M4.1: Confirm schedule of
and agendas for advisory
panel meetings and use
case approach - with WP1,
2 and 5.: Robust selection

approach in place and

£51,030.00
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replicability outside the
Peterborough area to other parts of

the UK Power Networks area

Key tasks:

1. Establish pipeline of interested
companies and developers in the
Peterborough and New Anglia areas
2. Ensure participation of the right
mix of companies and developers
into the Advisory Panel and
workshops

3. Facilitate access to demand data
for the project team

4. Establish a choice of potential Net
Zero Hubs and best use case

5. Test framework with developers,
LNOs and industrial customers

6. Confirm site for Beta
development within UKPN license
area (PCC by preference, but other

if nothing available)

advisory panel meetings
scheduled. (£20,034.00)

M4.2: Confirmed shortlist of
potential use cases:
Shortlist of potential use
cases (3-5) agreed.
(£11,178.00).

M4.3: Confirm use case for
Beta: Use case for Beta
confirmed. (£4,968.00).

M4.4: Provide support to
selection of use cases and
stakeholder engagement:
Significant nhumber of
relevant stakeholders
engaged in the project.
(£14,850.00).
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Milestone 5

Work package 5:
Local authority

integration

31 March
2024

Overall objectives: Ensure that the
Indus framework integrates into

Local Authority processes, including
Local Area Energy Planning and the

Planning service.

Key tasks:

1. Provide data and support to
other WPs

2. Determine process by which the
Indus framework could integrate
with the council's planning service
3. Determine process by which the
Indus framework could integrate
with the council's Local Area Energy

Planning

M5.1: Assessment of
framework against LA
processes: Report written
and agreed with UK Power
Networks. (£12,638.00).

£12,638.00

Milestone 6

Work package 6:
Project
management and
knowledge

dissemination

31 March
2024

Overall objectives: Efficient delivery
of the project to time, budget and
scope, and effective communication

and dissemination of outputs

Key tasks:

M6.1: Mid-project review:
Project on track at mid-
point. (£12,698.50)

M6.2: Alpha phase

completed: All deliverables

£53,653.00
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"1. Maintaining key project
management resources incl. risk
register, Gantt chart, change
register

2. Managing routine fortnightly
project meetings and review
meetings

3. Maintaining effective
communications with all partners
4. Completing and executing
communication and dissemination

plan

and reports completed.
(£40,954.50)

Milestone 7

Work package 7:
Alpha phase

governance

31 March
2024

Overall objectives: Ensure the UKRI
and Ofgem project direction and
governance as well UK Power
Networks internal governance is

met.

Key tasks:

1. Ensure the UKRI and Ofgem
project direction and governance as
well UK Power Networks internal

governance is met.

M7.1: Project Management
and governance: UKRI &
Ofgem project direction and
governance met.
(£45,090.00)

M7.2: Alpha Phase
Completion: In person event
hosted by UKPN for all our
successful Alpha Phase
projects. (£1,800.00).

£46,890.00
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2. Ensure project contracts are

signed in a timely manners
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14, USE OF LOGO
The Funding Party and the Project Partners, External Funders and Project Supporters or
subcontractors!” must not use the Innovate UK/UKRI and/or Ofgem logo for purposes

associated with the Project in any circumstances.

As an alternative for use of both Ofgem and UKRI logos, all external Project
communications must include the following standard form of wording:
(i) “this project is funded by network users and consumers under the Strategic

Innovation Fund, an Ofgem programme managed in partnership with UKRI.”

For additional guidance, refer to the communications and media guidelines for
competition winners, detailed as part of your delivery pack. These guidelines are
designed to help with some suggestions and encourage you to take a proactive approach

to communicating about your Project.

15. SHARING OF LESSONS LEARNED

The Funding Party is required to ensure that the sharing of lessons learned and the
facilitation of knowledge transfer is conducted as effectively as possible, to ensure that
all parties, and therefore all consumers including future consumers, can benefit from

Projects.

As contained within Chapter 3 of the SIF Governance Document, we require the Funding
Party to work collaboratively to maintain the ENA Smarter Networks Portal so that all
reporting and dissemination of learnings on Projects (as required by chapter 6 of the SIF

Governance Document) is available via the ENA Smarter Networks Portal.

16. COLLABORATION
The Funding Party must collaborate with third-party innovators as Project Partners, as
well as work closely with other parties in the energy supply chain, as set out in Chapter

3 of the SIF Governance Document.

The Funding Party must collaborate with other parties and with UKRI to organise an
annual conference in a format appropriate to enabling the building of consortiums and
disseminating learning widely. The conference may be a single event for gas and

electricity, or more than one event, as appropriate.

17 As detailed in the Application.
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17. AMENDMENT OR REVOCATION
As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may
be amended or revoked under the following circumstances:
(i) if the Funding Party considers that there has been a material change in
circumstance that requires a change to the SIF Project Direction, and the
Authority agrees; or

(ii) to reflect amendments made to the Licence.

18. HALTING OF PROJECTS

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the

SIF Governance Document relating to the halting of Projects. By extension, this SIF
Project Direction is subject to any decision by the Authority to halt the Project to which
this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction
issued by the Authority pursuant to Special Condition 9.9 of the Electricity Distribution

Licence.

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event
the Authority decides to halt the Project, to which this SIF Project Direction relates, the
Authority may issue a statement to the Funding Party clarifying the effect of that halting
decision as regards to the status and legal force of the conditions contained in this SIF

Project Direction.

NOW THEREFORE:
In accordance with the SIF Governance Document issued pursuant to Special Condition
9.9 of the Electricity Distribution Licence of the Licence the Authority hereby issues this

SIF Project Direction to the Funding Party in relation to the Project.

This constitutes notice of reasons for the Authority’s decision pursuant to section 49A

(Reasons for decisions) of the Electricity Act 1989.

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may
treat all or part of the SIF Approved Amount received by the Funding Party as SIF

Disallowed Expenditure.
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ANNEX 1: PROJECT BUDGET

SIF Project Direction costs

Cost Category

Total Project costs (£)

Labour 541,963
Materials 0
Subcontracting 0

Travel and subsistence 7,990
Other costs 2,000
Total £551,953

Making a positive difference
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Project Partner Total project Project Total SIF Funding Project
costs (£) contribution (£) | requested (£) contribution (%)

UK POWER NETWORKS (OPERATIONS) £52,100.00 £5,210.00 £46,890.00

LIMITED

GUIDEHOUSE EUROPE LIMITED £255,024.00 £25,502.00 £229,522.00

Peterborough City Council £14,042.00 £1,404.00 £12,638.00

NEW ANGLIA LOCAL ENTERPRISE £16,500.00 £1,650.00 £14,850.00

PARTNERSHIP LIMITED

CADENT GAS LIMITED £14,472.00 £1,448.00 £13,024.00

M3MAS LIMITED £40,200.00 £4,020.00 £36,180.00

CAMIRUS LIMITED £59,615.00 £5,962.00 £53,653.00

AMERESCO LIMITED £100,000.00 £10,000.00 £90,000.00

Total £551,953.00 £55,196.00 £496,757.00 119%
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ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE
PROVIDED TO EITHER NGT (BOX.GSOSETTLEMENTS@NATIONALGRID.COM) OR
NG ESO (revenue.invoice@nationalgrideso.com)

Company name:

Primary Contact Details (only one contact permitted)
First Name:

Last Name:

Email address:

Mobile phone number:

Work phone number:

Address details

Address name:

Street address:

City:

State / region:

Post code:

PO box: (if applicable)

PO box post code: (if applicable)

Banking details
These should be evidenced in non-editable format. The evidence provided must show
company name and bank details and it should be dated within the last 6 months.

Any of the below documents will suffice:

o Bank statement (scanned document)

o Void cheque

o Paying in slip

o Screenshot of online banking (showing a logged in account with bank account

and sort code, with browser visible)

The Office of Gas and Electricity Markets
Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000
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