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 Date: 25 September 2023 

   

Dear National Grid Electricity Transmission PLC,   

 

SIF Project Direction ref: NGET/Whole Energy System Resilience Vulnerability 

Assessment/SIFIESRR/Rd2_Alpha 

National Grid Electricity Transmission PLC submitted Whole Energy System Resilience 

Vulnerability Assessment (WELLNESS) (the Project) to be considered for funding through 

the Alpha Phase of round 2 of the Strategic Innovation Fund (SIF). As explained in 

greater detail below, this Project previously received SIF Funding and completed a 

Discovery Phase for round 2 of the SIF. In our1 SIF Funding Decision issued on 22 

September 2023, we selected the Project2 for conditional funding for the round 2 Alpha 

Phase and as a result we are now issuing this SIF Project Direction to implement that 

decision.  

 

National Grid Electricity Transmission PLC must comply with the conditions contained in 

this SIF Project Direction as a condition of the Project receiving funding through the SIF. 

These conditions can be found in the Schedule to this document.   

 

Progression through SIF Phases 

The SIF consists of a multi-phase approach for Projects in order to mitigate the risk 

associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase 

on experimental development, and the Beta Phase on deployment and demonstration.  

 

 
1 The terms ‘we’, ‘us’, ‘our’ refer to the Gas and Electricity Markets Authority. Ofgem is the office of the 
Authority. 
2 Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in 

Appendix 1 of the SIF Governance Document. 
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The Project previously received SIF Funding for the round 2 Discovery Phase3 and 

submitted an Application for the Project to be considered for SIF Funding for the round 2 

Alpha Phase of the SIF. As stated above, the Project has been selected by Ofgem to 

receive SIF Funding for the Alpha Phase of round 2.  

  

Role of UK Research & Innovation (UKRI) 

As per Chapter 1 of the SIF Governance Document4 the role of UKRI is to deliver the SIF 

in line with the SIF Governance Document - administering the funding programme, 

monitoring the delivery of Projects, collating data from Projects on benefits, making 

recommendations to Ofgem on operational matters, supporting third-party innovators 

and, where possible, successful Projects to become ‘business as usual’ activities. To 

support the success of the Projects and the SIF programme, we expect that the Funding 

Party and Project Partners collaborate with Ofgem and UKRI.  

 

SIF Project Direction   

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:   

• Set out the Project-specific conditions, to which the Funding Party is committing in 

accepting SIF Funding.5 

• Require the Funding Party to undertake the Project in accordance with the 

commitments made in the Application. Where appropriate, the SIF Project Direction 

may therefore include extracts from the Application or refer to specific sections of 

the SIF Application.6 

• Where applicable, set out conditions (such as Project stage gates) linked to 

milestones and deliverables, which Projects must meet.7 

• Set out the SIF Approved Amount for the Project, that will form part of the 

calculation contained in the SIF Funding Direction issued by the Authority under 

chapter 7 of the SIF Governance Document.8 

• Set out the Project budget that the Funding Party must report against and how 

variations in the Project budget will be reported.9 

• Where applicable, set out special information sharing requirements applicable to the 

Project.10 

 
3 The Project Directions for round 2 of the Discovery Phase are available at: 

https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-
funding  
4 https://www.ofgem.gov.uk/publications/sif-governance-document  
5 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
6 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
7 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
8 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 
9 ‘Annex 1 – Project Budget. 
10 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 

https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-funding
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-funding
https://www.ofgem.gov.uk/publications/sif-governance-document
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• Set out the mechanism for the Funding Party receiving the SIF Approved Amount as 

set out in the SIF Funding Direction. 11 

 

All SIF Project Direction requirements are detailed in the Schedule to this SIF Project 

Direction. 

  

Decision   

Provided the Funding Party complies with the SIF Governance Document and with the 

Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF 

Project12.   

 

This SIF Project Direction constitutes notice pursuant to section 49A (Reasons for 

decisions) of the Electricity Act 1989. 

 

  

Marzia Zafar  

Deputy Director, Decentralisation & Digitalisation 

 

For and on behalf of the Authority   

 
11 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 
12  The meaning ‘Eligible SIF Project’ is described in Chapter 2 of the SIF Governance Document. 



 

  
The Office of Gas and Electricity Markets  

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH  Tel 020 7901 7000  

www.ofgem.gov.uk  

Schedule to SIF Project Direction  

  

1. PROJECT DETAILS  

SIF Project Direction reference: NGET/Whole Energy System Resilience Vulnerability 

Assessment/SIFIESRR/Rd2_Alpha 

Application number: 10084557 

Project title: Whole Energy System Resilience Vulnerability Assessment (WELLNESS) 

Innovation Challenge/Project Phase: Improving energy system resilience and robustness 

/ Alpha Phase round 2 

Project start date: 01 October 2023 

Project end date: 31 March 2024 

SIF Approved Amount for SIF Funding: £471,725.00 

2. PREAMBLE 

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the 

“Authority”) to National Grid Electricity Transmission PLC (the “Funding Party”) pursuant 

to the SIF Governance Document issued pursuant to Special Condition 9.19 of the 

Electricity Transmission Licence (the “Licence”). It sets out the conditions to be 

complied with in relation to Whole Energy System Resilience Vulnerability Assessment 

(WELLNESS) (the “Project”) as a condition of it being funded under the SIF Funding 

Mechanism.13  

  

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning 

given to them in the Licence or Appendix 1 of the SIF Governance Document.  

  

References to specific sections of the Funding Party’s Application in this SIF Project 

Direction are, for ease of reference, made by referring to the section number in the 

Funding Party’s Application.  

 

3. PROJECT SPECIFIC CONDITIONS 

In accepting funding for the Project, the Funding Party is subject to the following 

Project-specific condition(s):  

  

Condition 1   

The Funding Party must not spend any SIF Funding until contracts are signed with the 

Project Partners named in Table 1 for the purpose of completing the Project. 

  

 
13 The SIF Funding Return Mechanism is defined in the SIF Governance Document. 
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Table 1. Project Partners  

UNIVERSITY OF CYPRUS 

IMPERIAL COLLEGE LONDON 

OVE ARUP & PARTNERS LIMITED 

ELECTRICITY NORTH WEST LIMITED 

THE UNIVERSITY OF MANCHESTER 

 

Condition 2  

The Funding Party must report on the financial contributions made to the Project as set 

out in its Application. Any financial contributions made over and above that stated in its 

Application should also be reported and included within the Project costs template. 

 

Condition 3   

The Funding Party must make reasonable endeavours to participate in all meetings 

related to the Project that they are invited to by Ofgem, UKRI and DESNZ during the 

Alpha Phase. 

 

4. COMPLIANCE  

The Funding Party must comply with Special Condition 9.19 of the Electricity 

Transmission Licence (the “Licence”), the SIF Governance Document and with this SIF 

Project Direction. 

 

5. SIF APPROVED AMOUNT  

The SIF Approved amount of £471,725.00 (as detailed under Section 1: Project details 

of this Project Direction) will be recovered by National Grid Electricity System Operator 

from GB customers and transferred to the Funding Party. The Funding Party is 

responsible for notifying National Grid Electricity System Operator of the bank account 

details to which transfers must be made, in addition to completing Annex 2 of this SIF 

Project Direction. If a Funding Party is required to return funding to National Grid 

Electricity System Operator, the reverse applies. The Funding Party must provide bank 

account details to National Grid Electricity System Operator within two weeks of 

accepting this SIF Project Direction. 

 

6. PROJECT BUDGET  

The Project Budget is set out in Annex 1 of this SIF Project Direction. 
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The Funding Party must report on expenditure against each line under the category total 

in the Project Budget and explain any projected variance against each line as part of its 

detailed report which will be provided, in accordance with Chapter 7 of the SIF 

Governance Document. The Funding Party must report variations in the Project budget 

as outlined in Chapter 6 of the SIF Governance Document.  

 

7. PROJECT IMPLEMENTATION  

The Funding Party must undertake the Project in accordance with the commitments it 

has made in the Application and with the conditions of this SIF Project Direction. These 

include (but are not limited to) the following:  

 

(i) undertake the Project in accordance with its Application,  

(ii) complete the Project on or before the Project completion date as detailed under 

section 1 of the schedule of this SIF Project Direction, and  

(iii) disseminate the learning from the Project at least to the level described in 

chapter 3 of the SIF Governance Document. Dissemination of learning must be 

carried out whether the Project was concluded successfully or otherwise.  

 

8. REPORTING  

Ofgem and UKRI may issue guidance (and amend it from time to time) about the 

structure and content of the Project reporting required by Chapter 6 of the SIF 

Governance Document. The Funding Party must follow this guidance in preparing the 

reports.  

 

As set out in chapter 6 of the SIF Governance Document, the Funding Party may be 

required to submit an end of Phase report to the UKRI monitoring officer for the round 2 

Alpha Phase. An end of Phase report is required for the round 2 Alpha Phase if the 

Project is not planning on submitting an Application to the round 2 Beta Phase and, if 

the Funding Party submits an Application for the Project for the round 2 Beta Phase but 

is not successful. Within this report, the Funding Party must submit information related 

to questions on Project delivery as detailed in chapter 6, table 6 of the SIF Governance 

Document. 

 

9. MONITORING 

The Funding Party must comply with any reasonable request for information by its 

monitoring officer at UKRI and related deadlines. Ofgem, with the support of UKRI, will 

together monitor Project delivery, impacts and benefits. Throughout the term of the 
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Project, progress is monitored by UKRI through a monitoring officer. The monitoring 

officer is the first point of contact for official notifications, queries and correspondence 

with UKRI and the Authority, unless otherwise required by this SIF Project Direction.  

 

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring 

officer will take place at regular intervals, as advised by Ofgem or the monitoring officer 

during the delivery of the Project, and at the end of each Project Phase. 

 

10. EVALUATION 

The Funding Party has acknowledged when it submitted its Application for this Project, 

that reporting information and data gathered during the Project’s timescales (as detailed 

in Section 1 of this SIF Project Direction) will be used to evaluate Project performance. 

In addition, the Funding Party may be required to provide requested information outside 

of the Project timescales and, in particular, for the period from the Project end date to 

the end of the SIF Programme. Further data and reporting information may be requested 

(frequency and method based on requirement) outside of standard monitoring and 

reporting requirements as deemed necessary. Further data and information 

requirements must be complied with by the Funding Party and Project Partners. 

 

11. DATA SHARING 

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow 

Data Best Practice Guidance with regards to all data gathered or created in the course of 

a Project.  We expect the Funding Party to document any reasons, such as commercial 

sensitivities, for desensitising data. As defined by, and in accordance with, Data Best 

Practice Guidance, Funding Parties must have a data triage process. Where multiple 

Project Partners are collaborating on a Project, the consortium must adopt a consistent 

Open Triage Process for the data related to the Project. Ofgem may require that Project 

information and data is also shared with other specified parties, such as parties working 

on complementary innovation funding programmes (subject to redaction of sensitive 

data).  

 

12. CYBER SECURITY 

It is the responsibility of the Funding Party and all Project Partners to implement and 

maintain appropriate security measures to protect personal data in accordance with 

The GDPR (General Data Protection Regulation)14 and DPA (Data Protection Act) 201815. 

 
14 https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en  
15 https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted  

https://www.itgovernance.co.uk/dpa-2018
https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en
https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted
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Protection of computer systems from unauthorised access or being otherwise damaged 

or made inaccessible must be in place alongside effective working practices. These must 

be maintained in line with the Funding Party’s IT Management Strategies and policies. 

  

13. PROJECT MILESTONES  

The Funding Party must provide an outline in its end of Project Phase meeting with its 

UKRI monitoring officer that verifies the Project milestones have been achieved or 

explains why they have not.  

  

Project milestones are outlined below in Table 3, based upon details contained within 

Question 7 and Appendix Question 9 in the Funding Party’s. 
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Table 3. Project milestone16 

Reference  
Project  

milestone  
Deadline  Overall objectives and key tasks  

Summary of milestones  SIF Funding 

Request  

Milestone 1 

Project 

management 

31 March 

2024 

Overall Work Package Objectives: 

The aim of WP1 is to review, manage and 

update the planned project activities and 

their progress. For this purpose, the 

inputs collected during the pre-project 

preparation stage will be reviewed. Based 

on the new information, the project 

requirements will be customised. 

 

Key Tasks: 

1. Define project requirements 

2. Define planed actions, stage gates and 

success criteria, plan and manage team 

meetings, define actions and follow up 

with relevant partners 

M1: Project requirements 

(£27,500.00). 

 

M2: Project management 

(£27,500.00). 

£55,000.00 

 
16 As outlined in in the Application or Project Plan appendix.  
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Milestone 2 

Spatial and 

Temporal 

Modelling and 

Quantification 

of Network 

Shocks and 

Stresses 

31 March 

2024 

Overall Work Package Objectives:  

The aim of this WP is to provide core 

information and tools to model selected 

weather shocks (e.g., windstorms, floods 

and long periods with little renewable 

energy generation) and their spatio-

temporal evolution, as well as the 

impacts that these weather shocks can 

have on the whole energy networks. 

Specific objectives include (i) 

development of advanced, fully flexible 

event and scenario simulators for 

capturing the spatial and temporal 

propagation of various events and 

network stresses, (ii) modelling of 

historical and future events and stresses 

in a deterministic manner, as well as the 

data-driven stochastic generation of 

uncertain scenarios that may affect the 

network, (iii) coupling the simulators with 

fragility-driven modelling and 

vulnerability analysis for assessing the 

impact of the disruptive event on the 

M1: Extreme shock models 

(£10,000.00). 

 

M2: Resilience quantification 

and stress testing 

(£20,000.00). 

£30,000.00 
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resilience and operational status of power 

system assets, (iv) analysis of 

established and novel network 

performance metrics and indicators 

related to cascading 

 

Key Tasks: 

1. Spatial and temporal event, network 

stresses and fragility modelling 

2. Cascading modelling, quantification 

and network stress-testing 

Milestone 3 

Modelling and 

quantification 

of Whole 

System impacts 

31 March 

2024 

Overall Work Package Objectives:  

The aim of this WP is to develop and 

calibrate GB transmission models 

representing current and future 

conditions, considering the shocks and 

stresses analysed in WP2 and active 

interactions with the distribution network 

(e.g., trade of flexibility services) 

explored in WP4. The future network 

models will be designed with detailed 

open access cascading simulators 

developed by the project consortium to 

M1: GB Whole System model 

(£25,000.00). 

 

M2: Resilience simulation 

model (£25,000.00). 

£50,000.00 
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quantify the spatial and temporal effects 

of extreme shocks and stresses. The 

generation. The network conditions will 

be aligned with different future energy 

scenarios, particularly in terms of the 

generation mix, discrimination of load 

types (e.g., including critical loads), and 

emergence of low carbon technologies at 

the demand side. The network model will 

be embedded within a sequential Monte 

Carlo simulation to analysis how 

stochastically generated shocks, or 

specific hazards taken from a list (e.g., 

UK’s risk register) will impact the 

network. 

 

Key Tasks: 

1. Development of updated and 

calibrated GB transmission model, 

including cascading failures and 

consideration of demand side flexibility 

2. Development of deterministic and 

stochastic network shock model 
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Milestone 4 

Analysis of the 

role of 

distribution 

networks and 

demand side 

flexibility  

31 March 

2024 

Overall Work Package Objectives:  

The aim of this WP is to offer a promising 

solution to enhance resilience of energy 

supply through smart control of the 

installed distributed energy resources 

(DERs) and the efficient energy 

exchanges as well as the mobile sources 

within a well-constructed multi-energy 

microgrid (MEMG). Specifically, there are 

two objectives. First, this WP will 

introduce the concept of Networked-

Microgrids (NMGs) to enable the 

resilience enhancement of energy system 

by cooperatively sharing the flexibility of 

their installed DERs among multiple 

NMGs. Once the outages occur (e.g., 

main grid connection, energy 

components), each MG can regulate the 

energy dispatch of its controllable DERs, 

use tie-lines or smart switches, and 

exchange power with other MGs in a 

decentralized manner. Second, this WP 

will utilize both the mobility and flexibility 

M1: Networked-microgrid 

and mobile source models 

(£40,000.00). 

  

M2: Load restoration model 

(£40,000.00). 

£80,000.00 
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of mobile sources, including emergency 

mobile generators (MEGs), mobile energy 

systems (MESs), private electrical 

vehicles and public electric buses (EVs), 

and repair crews (RCs), to provide 

resilience of energy supply. A robust 

operation model within an integrated 

energy-transportation network will be 

developed to help these mobile sources 

make optimal routing decisions in the 

transport network and scheduling 

decisions in the energy network. 

 

Key Tasks: 

1.  Resilience-oriented coordination of 

networked-microgrids 

2.  Routing and scheduling of mobile 

resources in enhancing microgrid 

resilience 

Milestone 5 

Embedding 

resilience in 

investment 

31 March 

2024 

Overall Work Package Objectives:  

The aim of this WP is to develop an 

integrated framework for embedding 

resilience in investment decision-making 

M1: Workshop #1 

(£25,525.00). 

 

£170,000.00 
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decision-

making process 

process. This will essentially bridge the 

gap between the quantitative assessment 

(i.e. the modelling) and the investment 

decision-making process within network 

owners and operators. This enables the 

decision-making process being provided 

with quantitative metrics and evidence 

that are based on meaningful scenarios 

and business priorities. More specifically, 

this WP will develop an understanding of 

the stakeholders’ priorities in terms of 

resilience (e.g., physical climate risks, 

assets, etc.) and what evidence and/or 

quantitative metrics are needed in order 

to support investment in resilience 

needs. These understandings will be 

formalised and can feed into the 

simulation and modelling work packages. 

Further, the integrated framework will 

aim to help shape a strategy for 

implementing WELLNESS outcomes into 

BaU practices. 

 

M2: Physical Climate Risks 

and  Asset Scenarios for 

Modelling (building upon 

outcomes of WS#1) 

(£19,885.00). 

 

M3: Workshop #2 

(£25,525.00). 

 

M4: Requirements for 

decision-making metrics 

(building upon outcomes of 

WS#2) (£19,885.00). 

 

M5: Workshop #3 

(£28,380.00). 

 

M6: Principles for embedding 

resilience in investment 

decision-making process 

(building upon outcomes of 

WS#3) (£41,225.00). 
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Key Tasks: 

1. Workshop #1 Definition of 

requirements (e.g. to define what 

physical climate risks to model, to define 

what are resilience priorities, etc.) 

2. Workshop #2 Definition of metrics 

(e.g. to define what metrics and 

quantitative evidence would be needed 

for assisting investment decision-making 

process) 

3. Workshop #3 Requirements for BaU 

Implementation (e.g. to understand and 

develop a pathway / strategy for 

implementing into BaU, regulatory 

suggestions, etc.) 

4. Preparation and delivery of workshops 

including materials and records of 

discussion. 

5. Reports (formalising the workshop 

outcomes) 

M7: Weekly Project Meetings 

(£9,575.00). 

Milestone 6 

Demonstration: 

Prototype 

31 March 

2024 

Overall Work Package Objectives:  

The aim of this WP is to develop a 

prototype platform that brings together 

M1: Cloud-based platform 

(£25,000.00). 

 

£50,000.00 
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software 

platform 

the tools from WP2-WP5. This prototype 

platform will therefore showcase the 

future capability of users to model a 

variety of weather-based system shocks, 

analyse the impact on networks, quantify 

the role of flexibility in mitigating 

resilience, and bring these aspects 

together to inform network decision 

making. For this purpose, python code 

and wrappers will be used to interface 

the tools within a single open-source 

programming language. The prototype 

platform will be developed based on 

continuous integration principles (e.g., 

using git and pytest) to facilitate future 

professional development. To make the 

prototype platform accessible, a 

command line interface will be developed 

to embed the platform in a jupyter 

notebook which will also act as a user 

guide. A python environment will be 

defined to execute the platform in a 

virtual machine that can be hosted in a 

M2: User guide (£25,000.00). 
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selected private server. Users of the 

private server would have access to a 

live version of the platform through their 

browsers. 

 

Key Tasks: 

1. Developing prototype cloud based 

WELLNESS platform 

2. Embedding live and active user guide 

within WELLNESS platform 

Milestone 7 

Limitations and 

areas of 

improvement of 

current CBA 

tools 

31 March 

2024 

Overall Work Package Objectives:  

The aim of this WP is to analyse, in the 

context of power system resilience, the 

areas of improvement of the current CBA 

template released by Ofgem as a means 

to support decision making (e.g., 

investment planning) in transmission and 

distribution networks. For this purpose, 

the objectives of this WP include (i) 

reviewing limitations of Ofgem’s CBA 

template that have already been flagged 

in previous innovation projects, e.g., 

capacity to customers, (ii) discuss with 

M1: Limitations of decision 

making tools (£18,363.00). 

 

M2: Improvements to 

decision making tools 

(£18,362.00). 

£36,725.00 
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other network operators (e.g., NGET) the 

suitability of the template and (iii) 

explore with academic partners potential 

improvements to the template for its 

application to whole network resilience 

assessment. 

 

Key Tasks: 

1. Review of existing areas of 

improvement of Ofgem’s CBA template 

2. Explore improvements for the 

development of a CBA framework 

suitable for resilience assessment  
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14. USE OF LOGO  

The Funding Party and the Project Partners, External Funders and Project Supporters or 

subcontractors17 must not use the Innovate UK/UKRI and/or Ofgem logo for purposes 

associated with the Project in any circumstances.  

 

As an alternative for use of both Ofgem and UKRI logos, all external Project 

communications must include the following standard form of wording: 

(i) “this project is funded by network users and consumers under the Strategic 

Innovation Fund, an Ofgem programme managed in partnership with UKRI.” 

 

For additional guidance, refer to the communications and media guidelines for 

competition winners, detailed as part of your delivery pack. These guidelines are 

designed to help with some suggestions and encourage you to take a proactive approach 

to communicating about your Project. 

 

15. SHARING OF LESSONS LEARNED 

The Funding Party is required to ensure that the sharing of lessons learned and the 

facilitation of knowledge transfer is conducted as effectively as possible, to ensure that 

all parties, and therefore all consumers including future consumers, can benefit from 

Projects.  

 

As contained within Chapter 3 of the SIF Governance Document, we require the Funding 

Party to work collaboratively to maintain the ENA Smarter Networks Portal so that all 

reporting and dissemination of learnings on Projects (as required by chapter 6 of the SIF 

Governance Document) is available via the ENA Smarter Networks Portal. 

 

16. COLLABORATION  

The Funding Party must collaborate with third-party innovators as Project Partners, as 

well as work closely with other parties in the energy supply chain, as set out in Chapter 

3 of the SIF Governance Document. 

 

The Funding Party must collaborate with other parties and with UKRI to organise an 

annual conference in a format appropriate to enabling the building of consortiums and 

disseminating learning widely. The conference may be a single event for gas and 

electricity, or more than one event, as appropriate.  

 
17 As detailed in the Application. 
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17. AMENDMENT OR REVOCATION  

As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may 

be amended or revoked under the following circumstances:  

(i) if the Funding Party considers that there has been a material change in 

circumstance that requires a change to the SIF Project Direction, and the 

Authority agrees; or  

(ii) to reflect amendments made to the Licence. 

 

18. HALTING OF PROJECTS  

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the  

SIF Governance Document relating to the halting of Projects. By extension, this SIF 

Project Direction is subject to any decision by the Authority to halt the Project to which 

this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction 

issued by the Authority pursuant to Special Condition 9.19 of the Electricity 

Transmission Licence (the “Licence”).  

 

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event 

the Authority decides to halt the Project, to which this SIF Project Direction relates, the 

Authority may issue a statement to the Funding Party clarifying the effect of that halting 

decision as regards to the status and legal force of the conditions contained in this SIF 

Project Direction.  

 

NOW THEREFORE:  

In accordance with the SIF Governance Document issued pursuant to Special Condition 

9.19 of the Electricity Transmission Licence (the “Licence”) of the Licence the Authority 

hereby issues this SIF Project Direction to the Funding Party in relation to the Project.  

 

This constitutes notice of reasons for the Authority’s decision pursuant to section 49A 

(Reasons for decisions) of the Electricity Act 1989. 

 

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may 

treat all or part of the SIF Approved Amount received by the Funding Party as SIF 

Disallowed Expenditure. 
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ANNEX 1: PROJECT BUDGET  

SIF Project Direction costs 

Cost Category Total Project costs (£)  

Labour 496,606 

Materials 0 

Subcontracting 33,492 

Travel and subsistence  13,900 

Other costs  0 

Total  £543,998 

 

Project Partner Total project 

costs (£) 

Project contribution 

(£) 

Total SIF Funding 

requested (£) 

Project contribution (%) 

National Grid Electricity 

Transmission PLC 
 £84,892.00   £29,892.00   £55,000.00   

University of Cyprus  £34,600.00   £4,600.00   £30,000.00   

Imperial College London  £93,000.00   £13,000.00   £80,000.00   

OVE ARUP & PARTNERS 

LIMITED 
 £179,040.00   £9,040.00   £170,000.00   

ELECTRICITY NORTH WEST 

LIMITED 
 £40,806.00   £4,081.00   £36,725.00   

The University of Manchester  £111,660.00   £11,660.00   £100,000.00   

Total  £543,998.00   £72,273.00   £471,725.00  15% 

 

 



 

The Office of Gas and Electricity Markets 

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH  Tel 020 7901 7000 

www.ofgem.gov.uk 

ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE 

PROVIDED TO EITHER NGT (BOX.GSOSETTLEMENTS@NATIONALGRID.COM) OR 

NG ESO (revenue.invoice@nationalgrideso.com)  

 

Company name: 

 

Primary Contact Details (only one contact permitted) 

First Name:  

Last Name: 

Email address:  

Mobile phone number: 

Work phone number:  

 

Address details 

Address name:  

Street address:  

City:   

State / region:  

Post code:  

PO box: (if applicable) 

PO box post code: (if applicable) 

 

Banking details  

These should be evidenced in non-editable format. The evidence provided must show 

company name and bank details and it should be dated within the last 6 months.   

Any of the below documents will suffice: 

•             Bank statement (scanned document) 

•             Void cheque 

•             Paying in slip 

•             Screenshot of online banking (showing a logged in account with bank account 

and sort code, with browser visible) 
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