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WALES & WEST UTILITIES LIMITED 

Wales & West House 

Newport 

South Wales 

NP10 8FZ 

 Direct Dial: 020 7901 7295 

 
  

Email: Marzia.Zafar@ofgem.gov.uk  

 Date: 25 September 2023 

   

Dear Wales & West Utilities Limited,   

 

SIF Project Direction ref: WWU/NextGen Electrolysis/SIFIESRR/Rd2_Alpha 

Wales & West Utilities Limited submitted NextGen Electrolysis – Wastewater to Green 

Hydrogen (the Project) to be considered for funding through the Alpha Phase of round 2 

of the Strategic Innovation Fund (SIF). As explained in greater detail below, this Project 

previously received SIF Funding and completed a Discovery Phase for round 2 of the SIF. 

In our1 SIF Funding Decision issued on 22 September 2023, we selected the Project2 for 

conditional funding for the round 2 Alpha Phase and as a result we are now issuing this 

SIF Project Direction to implement that decision.  

 

Wales & West Utilities Limited must comply with the conditions contained in this SIF 

Project Direction as a condition of the Project receiving funding through the SIF. These 

conditions can be found in the Schedule to this document.  

 

Progression through SIF Phases 

The SIF consists of a multi-phase approach for Projects in order to mitigate the risk 

associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase 

on experimental development, and the Beta Phase on deployment and demonstration.  

 

The Project previously received SIF Funding for the round 2 Discovery Phase3 and 

submitted an Application for the Project to be considered for SIF Funding for the round 2 

 
1 The terms ‘we’, ‘us’, ‘our’ refer to the Gas and Electricity Markets Authority. Ofgem is the office of the 
Authority. 
2 Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in 

Appendix 1 of the SIF Governance Document. 
3 The Project Directions for round 2 of the Discovery Phase are available at: 

https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-
funding  

mailto:Marzia.Zafar@ofgem.gov.uk
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-funding
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-funding
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Alpha Phase of the SIF. As stated above, the Project has been selected by Ofgem to 

receive SIF Funding for the Alpha Phase of round 2.  

  

Role of UK Research & Innovation (UKRI) 

As per Chapter 1 of the SIF Governance Document4 the role of UKRI is to deliver the SIF 

in line with the SIF Governance Document - administering the funding programme, 

monitoring the delivery of Projects, collating data from Projects on benefits, making 

recommendations to Ofgem on operational matters, supporting third-party innovators 

and, where possible, successful Projects to become ‘business as usual’ activities. To 

support the success of the Projects and the SIF programme, we expect that the Funding 

Party and Project Partners collaborate with Ofgem and UKRI.  

 

SIF Project Direction   

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:   

• Set out the Project-specific conditions, to which the Funding Party is committing in 

accepting SIF Funding.5 

• Require the Funding Party to undertake the Project in accordance with the 

commitments made in the Application. Where appropriate, the SIF Project Direction 

may therefore include extracts from the Application or refer to specific sections of 

the SIF Application.6 

• Where applicable, set out conditions (such as Project stage gates) linked to 

milestones and deliverables, which Projects must meet.7 

• Set out the SIF Approved Amount for the Project, that will form part of the 

calculation contained in the SIF Funding Direction issued by the Authority under 

chapter 7 of the SIF Governance Document.8 

• Set out the Project budget that the Funding Party must report against and how 

variations in the Project budget will be reported.9 

• Where applicable, set out special information sharing requirements applicable to the 

Project.10 

• Set out the mechanism for the Funding Party receiving the SIF Approved Amount as 

set out in the SIF Funding Direction. 11 

 

 
4 https://www.ofgem.gov.uk/publications/sif-governance-document  
5 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
6 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
7 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
8 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 
9 ‘Annex 1 – Project Budget. 
10 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
11 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 

https://www.ofgem.gov.uk/publications/sif-governance-document
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All SIF Project Direction requirements are detailed in the Schedule to this SIF Project 

Direction. 

  

Decision   

Provided the Funding Party complies with the SIF Governance Document and with the 

Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF 

Project12.  

 

This SIF Project Direction constitutes notice pursuant to section 38A (Reasons for 

decisions) of the Gas Act 1986. 

 

  

Marzia Zafar  

Deputy Director, Decentralisation & Digitalisation 

 

For and on behalf of the Authority   

 
12  The meaning ‘Eligible SIF Project’ is described in Chapter 2 of the SIF Governance Document. 
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Schedule to SIF Project Direction  

  

1. PROJECT DETAILS  

SIF Project Direction reference: WWU/NextGen Electrolysis/SIFIESRR/Rd2_Alpha 

Application number: 10080646 

Project title: NextGen Electrolysis – Wastewater to Green Hydrogen 

Innovation Challenge/Project Phase: Improving energy system resilience and robustness 

/ Alpha Phase round 2 

Project start date: 01 October 2023 

Project end date: 31 March 2024 

SIF Approved Amount for SIF Funding: £295,824.00 

 

2. PREAMBLE 

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the 

“Authority”) to Wales & West Utilities Limited (the “Funding Party”) pursuant to the SIF 

Governance Document issued pursuant to Special Condition 9.13 of the Gas Transporter 

Licence (the “Licence”). It sets out the conditions to be complied with in relation to 

NextGen Electrolysis – Wastewater to Green Hydrogen (the “Project”) as a condition of 

it being funded under the SIF Funding Mechanism.13  

  

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning 

given to them in the Licence or Appendix 1 of the SIF Governance Document.  

  

References to specific sections of the Funding Party’s Application in this SIF Project 

Direction are, for ease of reference, made by referring to the section number in the 

Funding Party’s Application.  

 

3. PROJECT SPECIFIC CONDITIONS 

In accepting funding for the Project, the Funding Party is subject to the following 

Project-specific condition(s):  

  

Condition 1   

The Funding Party must not spend any SIF Funding until contracts are signed with the 

Project Partners named in Table 1 for the purpose of completing the Project. 

  

 
13 The SIF Funding Return Mechanism is defined in the SIF Governance Document. 
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Table 1. Project Partners  

HYDROSTAR EUROPE LTD 

NATIONAL GRID ELECTRICITY DISTRIBUTION PLC 

 

Condition 2  

The Funding Party must report on the financial contributions made to the Project as set 

out in its Application. Any financial contributions made over and above that stated in its 

Application should also be reported and included within the Project costs template. 

 

Condition 3   

The Funding Party must make reasonable endeavours to participate in all meetings 

related to the Project that they are invited to by Ofgem, UKRI and DESNZ during the 

Alpha Phase. 

 

Condition 4 

The Funding Party must provide to the monitoring officer by the end of the Alpha Phase 

a short brief outlining how the Project has considered suitable technical and process 

designs to manage any dangerous and explosive substances in the wastewater feed 

including hydrocarbons and how it is ensuring the Project is in line with any relevant 

directives, standards and regulations. 

 

4. COMPLIANCE  

The Funding Party must comply with Special Condition 9.13 of the Gas Transporter 

Licence (the “Licence”), the SIF Governance Document and with this SIF Project 

Direction. 

 

5. SIF APPROVED AMOUNT  

The SIF Approved amount of £295,824.00 (as detailed under Section 1: Project details 

of this Project Direction) will be recovered by National Gas Transmission from GB 

customers and transferred to the Funding Party. The Funding Party is responsible for 

notifying National Gas Transmission of the bank account details to which transfers must 

be made, in addition to completing Annex 2 of this SIF Project Direction. If a Funding 

Party is required to return funding to National Gas Transmission, the reverse applies. 

The Funding Party must provide bank account details to National Gas Transmission 

within two weeks of accepting this SIF Project Direction. 
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6. PROJECT BUDGET  

The Project Budget is set out in Annex 1 of this SIF Project Direction. 

 

The Funding Party must report on expenditure against each line under the category total 

in the Project Budget and explain any projected variance against each line as part of its 

detailed report which will be provided, in accordance with Chapter 7 of the SIF 

Governance Document. The Funding Party must report variations in the Project budget 

as outlined in Chapter 6 of the SIF Governance Document.  

 

7. PROJECT IMPLEMENTATION  

The Funding Party must undertake the Project in accordance with the commitments it 

has made in the Application and with the conditions of this SIF Project Direction. These 

include (but are not limited to) the following:  

 

(i) undertake the Project in accordance with its Application,  

(ii) complete the Project on or before the Project completion date as detailed under 

section 1 of the schedule of this SIF Project Direction, and  

(iii) disseminate the learning from the Project at least to the level described in 

chapter 3 of the SIF Governance Document. Dissemination of learning must be 

carried out whether the Project was concluded successfully or otherwise.  

 

8. REPORTING  

Ofgem and UKRI may issue guidance (and amend it from time to time) about the 

structure and content of the Project reporting required by Chapter 6 of the SIF 

Governance Document. The Funding Party must follow this guidance in preparing the 

reports.  

 

As set out in chapter 6 of the SIF Governance Document, the Funding Party may be 

required to submit an end of Phase report to the UKRI monitoring officer for the round 2 

Alpha Phase. An end of Phase report is required for the round 2 Alpha Phase if the 

Project is not planning on submitting an Application to the round 2 Beta Phase and, if 

the Funding Party submits an Application for the Project for the round 2 Beta Phase but 

is not successful. Within this report, the Funding Party must submit information related 

to questions on Project delivery as detailed in chapter 6, table 6 of the SIF Governance 

Document. 
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9. MONITORING 

The Funding Party must comply with any reasonable request for information by its 

monitoring officer at UKRI and related deadlines. Ofgem, with the support of UKRI, will 

together monitor Project delivery, impacts and benefits. Throughout the term of the 

Project, progress is monitored by UKRI through a monitoring officer. The monitoring 

officer is the first point of contact for official notifications, queries and correspondence 

with UKRI and the Authority, unless otherwise required by this SIF Project Direction.  

 

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring 

officer will take place at regular intervals, as advised by Ofgem or the monitoring officer 

during the delivery of the Project, and at the end of each Project Phase. 

 

10. EVALUATION 

The Funding Party has acknowledged when it submitted its Application for this Project, 

that reporting information and data gathered during the Project’s timescales (as detailed 

in Section 1 of this SIF Project Direction) will be used to evaluate Project performance. 

In addition, the Funding Party may be required to provide requested information outside 

of the Project timescales and, in particular, for the period from the Project end date to 

the end of the SIF Programme. Further data and reporting information may be requested 

(frequency and method based on requirement) outside of standard monitoring and 

reporting requirements as deemed necessary. Further data and information 

requirements must be complied with by the Funding Party and Project Partners. 

 

11. DATA SHARING 

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow 

Data Best Practice Guidance with regards to all data gathered or created in the course of 

a Project. We expect the Funding Party to document any reasons, such as commercial 

sensitivities, for desensitising data. As defined by, and in accordance with, Data Best 

Practice Guidance, Funding Parties must have a data triage process. Where multiple 

Project Partners are collaborating on a Project, the consortium must adopt a consistent 

Open Triage Process for the data related to the Project. Ofgem may require that Project 

information and data is also shared with other specified parties, such as parties working 

on complementary innovation funding programmes (subject to redaction of sensitive 

data).  
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12. CYBER SECURITY 

It is the responsibility of the Funding Party and all Project Partners to implement and 

maintain appropriate security measures to protect personal data in accordance with 

The GDPR (General Data Protection Regulation)14 and DPA (Data Protection Act) 201815. 

Protection of computer systems from unauthorised access or being otherwise damaged 

or made inaccessible must be in place alongside effective working practices. These must 

be maintained in line with the Funding Party’s IT Management Strategies and policies. 

  

13. PROJECT MILESTONES  

The Funding Party must provide an outline in its end of Project Phase meeting with its 

UKRI monitoring officer that verifies the Project milestones have been achieved or 

explains why they have not.  

  

Project milestones are outlined below in Table 3, based upon details contained within 

Question 7 and Appendix Question 9 in the Funding Party’s. 

 
14 https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en  
15 https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted  

https://www.itgovernance.co.uk/dpa-2018
https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en
https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted
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Table 3. Project milestone16 

Reference  
Project  

milestone  
Deadline  Overall objectives and key tasks  

Summary of milestones  SIF Funding 

Request  

Milestone 1 

Work package 

1: Project 

Management 

and Reporting 

31 March 

2024 

Overall Work Package Objectives: 

Project management activities to ensure 

that the project is running on schedule 

and to budget, whilst managing known 

risks and any which are found within the 

project activities 

 

Key Tasks: 

1. Establish baseline Project Management 

Plan (PMP) 

2. Risk Management 

3. Reporting and Documentation 

MS1: End of project report 

reviewed: All parties involved 

have reviewed the report, left 

comments and made 

respective changes for the 

report to be signed off. 

(£29,837.00). 

£29,837.00 

Milestone 2 

Work package 

2: Exploitation 

and 

Dissemination 

31 March 

2024 

Overall Work Package Objectives:  

Management of the exploitation and 

dissemination of the project output 

technologies. This work package will 

focus on approaching and building 

MS2: Exploitation and 

Dissemination activities 

completed: Successful 

relationships built with 

additional stakeholders, be 

£22,627.00 

 
16 As outlined in in the Application or Project Plan appendix.  
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relationships with potential end users in 

key locations, along with an economic 

assessment to be used in discussions and 

for business planning 

 

Key Tasks: 

1. Exploitation Management incl. IP 

management 

2. Dissemination activities 

3. Recyclability and end of life study 

4. Economic Assessment 

that potential users of 

hydrogen or companies with 

wastewater potential 

feedstock. (£22,627.00). 

Milestone 3 

Work package 

3: Electrolyser 

system 

development 

31 March 

2024 

Overall Work Package Objectives:  

Development of a micro testing unit 

which can be used to trial the use of 

wastewater to generate Green Hydrogen. 

This work package will focus initially on 

the calculations and finalisation of 

designs for the unit, then the assembly 

and testing of multiple units 

simultaneously to assess the success of 

using different wastewater sources. The 

production of hydrogen will also be used 

in conjunction with an analysis of 

MS3: Micro testing rigs 

assembled: The multiple 

micro testing rigs having 

been assembled and passed 

the safety checks required 

before use. (£83,942.00). 

 

MS4: Testing complete and 

report compiled: The testing 

procedures having been 

conducted safely and results 

gained, then recorded into a 

£115,307.00 
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potential sites which could have 

collocated wastewater and hydrogen 

usage, along with potentially using the 

waste oxygen and heat if applicable 

 

Key Tasks: 

1. Calculations of the effects of power 

levels on chemical reactions seen in the 

electrolyser 

2. Membrane less designs to ensure 

consistent flow and separation of 

hydrogen from output gases 

3. Order hardware for micro testing unit 

(2kW) 

4. AI control system development for 

matching to fluctuating renewables 

5. Assemble micro testing unit 

6. Operational tests with different water 

sources on micro unit 

7. Operational power modulation tests on 

micro unit 

technical report. 

(£31,365.00). 
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8. Colocation designs for sites (process 

wastewater use, oxygen consumption, 

waste heat recirculation) 

9. Report and evaluate 

Milestone 4 

Work package 

4: Electrolyte 

development 

31 March 

2024 

Overall Work Package Objectives:  

Development and simulation of the 

electrolyte component of using 

wastewater for electrolysis. This work 

package will first define the general  

composition of the electrolyte which is 

needed to facilitate electrolysis, then 

simulate the changes to concentrations of 

the constituent substances as the 

wastewater feedstock changes. This will 

lead to a physical preparation of 

electrolyte to be used within the 

electrolyser testing 

 

Key Tasks: 

1. Development of electrolyte 

composition under static conditions for 

different wastewater types 

MS5: Simulation model 

completed: A functioning 

simulation model which 

updates the composition of 

electrolyte required based on 

the wastewater input. 

(£40,170.00). 

 

MS6: Electrolyte testing 

complete and report 

compiled: The testing 

procedures having been 

conducted safely and results 

gained, then recorded into a 

technical report. 

(£20,370.00). 

£60,540.00 
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2. Identification of electrolyte 

components which must change under 

differing wastewater ion concentrations 

3. Modelling and simulation of electrolyte 

changes in response to differing 

wastewater ion concentrations 

4. Sample collection of rainwater and 

river overflow water 

5. Analysis of water compositions for 

each sample 

6. Electrolyte solution made to enable 

electrolysis of the collected samples 

7. Testing of electrolyte effectiveness on 

micro electrolyser unit 

8. Report and evaluate 

Milestone 5 

Work package 

5: Gas network 

technical 

analyses 

31 March 

2024 

Overall Work Package Objectives:  

An analysis of the wider network 

operations and the locations at which the 

wastewater  electrolysis system could be 

implemented. This is to achieve the 

strategic goals of the network operator 

whilst simultaneously facilitating the 

MS7: Strategically beneficial 

locations identified: A map 

showing multiple locations 

across the network in which 

injection hydrogen would be 

beneficial for network 

operators goals. 

(£17,003.00). 

£33,104.00 
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widescale investment in Green Hydrogen 

generation at low cost 

 

Key Tasks: 

1. Identification of high natural gas 

demand single customers on the network 

2. Identification of strategically beneficial 

locations for hydrogen injection 

3. Design of setups to feed high natural 

gas users with hydrogen (whilst 

considering sensitive users) 

4. Nodal injection analysis of flow 

directions and effects on hydrogen 

concentrations in the network 

5. Economic analyses of potential grid 

injection solutions 

 

MS8: Economic and 

simulation analyses 

complete: A cash flow model 

which predicts the returns 

and different costs over the 

lifetime of a system, to help 

producers know whether the 

site is worth investing in. 

(£16,101.00). 

Milestone 6 

Work package 

6: IP and 

Patenting 

31 March 

2024 

Overall Work Package Objectives:  

Core research then preparation and 

drafting of all patent filings for 

exploitation and protection of project 

innovations 

 

Key Tasks: 

MS9: Core patent submitted: 

The core patent having been 

filed following successful 

research, claim drafting and 

legal reviews. (£11,331.00). 

£11,331.00 
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1. Basic core patent research 

2. Draft patent with all relevant or 

required claims 

3. Final patent reviews for submission 

Milestone 7 

Work package 

7: Project 

Analysis and 

next steps 

31 March 

2024 

Overall Work Package Objectives:  

A summarisation and compilation of the 

results from the project, both 

quantitative and qualitative, along with a 

plan for the work packages which would 

form a successful Beta phase 

 

Key Tasks: 

1. Summarisation of all experimental 

studies into a report 

2. Analysis of results to inform key work 

packages for Beta 

3. Beta phase planning and preparation 

of proposed development locations 

MS10: Alpha report with next 

steps for Beta complete: Full 

report which details the 

findings from Alpha phase, 

which are then used to guide 

the choices made within the 

Beta phase. (£23,078.00). 

£23,078.00 
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14. USE OF LOGO  

The Funding Party and the Project Partners, External Funders and Project Supporters or 

subcontractors17 must not use the Innovate UK/UKRI and/or Ofgem logo for purposes 

associated with the Project in any circumstances.  

 

As an alternative for use of both Ofgem and UKRI logos, all external Project 

communications must include the following standard form of wording: 

(i) “this project is funded by network users and consumers under the Strategic 

Innovation Fund, an Ofgem programme managed in partnership with UKRI.” 

 

For additional guidance, refer to the communications and media guidelines for 

competition winners, detailed as part of your delivery pack. These guidelines are 

designed to help with some suggestions and encourage you to take a proactive approach 

to communicating about your Project. 

 

15. SHARING OF LESSONS LEARNED 

The Funding Party is required to ensure that the sharing of lessons learned and the 

facilitation of knowledge transfer is conducted as effectively as possible, to ensure that 

all parties, and therefore all consumers including future consumers, can benefit from 

Projects.  

 

As contained within Chapter 3 of the SIF Governance Document, we require the Funding 

Party to work collaboratively to maintain the ENA Smarter Networks Portal so that all 

reporting and dissemination of learnings on Projects (as required by chapter 6 of the SIF 

Governance Document) is available via the ENA Smarter Networks Portal. 

 

16. COLLABORATION  

The Funding Party must collaborate with third-party innovators as Project Partners, as 

well as work closely with other parties in the energy supply chain, as set out in Chapter 

3 of the SIF Governance Document. 

 

The Funding Party must collaborate with other parties and with UKRI to organise an 

annual conference in a format appropriate to enabling the building of consortiums and 

disseminating learning widely. The conference may be a single event for gas and 

electricity, or more than one event, as appropriate.  

 
17 As detailed in the Application. 
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17. AMENDMENT OR REVOCATION  

As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may 

be amended or revoked under the following circumstances:  

(i) if the Funding Party considers that there has been a material change in 

circumstance that requires a change to the SIF Project Direction, and the 

Authority agrees; or  

(ii) to reflect amendments made to the Licence. 

 

18. HALTING OF PROJECTS  

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the  

SIF Governance Document relating to the halting of Projects. By extension, this SIF 

Project Direction is subject to any decision by the Authority to halt the Project to which 

this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction 

issued by the Authority pursuant to Special Condition 9.13 of the Gas Transporter 

Licence (the “Licence”).  

 

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event 

the Authority decides to halt the Project, to which this SIF Project Direction relates, the 

Authority may issue a statement to the Funding Party clarifying the effect of that halting 

decision as regards to the status and legal force of the conditions contained in this SIF 

Project Direction.  

 

NOW THEREFORE:  

In accordance with the SIF Governance Document issued pursuant to Special Condition 

9.13 of the Gas Transporter Licence (the “Licence”) of the Licence the Authority hereby 

issues this SIF Project Direction to the Funding Party in relation to the Project.  

 

This constitutes notice of reasons for the Authority’s decision pursuant to section 38A 

(Reasons for decisions) of the Gas Act 1986. 

 

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may 

treat all or part of the SIF Approved Amount received by the Funding Party as SIF 

Disallowed Expenditure. 
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ANNEX 1: PROJECT BUDGET  

SIF Project Direction costs 

Cost Category Total Project costs (£)  

Labour £187,961 

Materials £88,600 

Subcontracting £45,720 

Travel and subsistence  £6,480 

Other costs  £0 

Total   £328,761.00  

 

 

Project Partner Total project costs 

(£) 

Project 

contribution (£) 

Total SIF Funding 

requested (£) 

Project contribution 

(%) 

NATIONAL GRID ELECTRICITY 

DISTRIBUTION PLC 
 £9,348.00   £936.00   £8,412.00   

HYDROSTAR EUROPE LTD  £299,016.00   £29,952.00   £269,064.00   

WALES & WEST UTILITIES LIMITED  £20,397.00   £2,049.00   £18,348.00   

Total  £328,761.00   £32,937.00   £295,824.00  11% 
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ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE 

PROVIDED TO EITHER NGT (BOX.GSOSETTLEMENTS@NATIONALGRID.COM) OR 

NG ESO (revenue.invoice@nationalgrideso.com)  

 

Company name: 

 

Primary Contact Details (only one contact permitted) 

First Name:  

Last Name: 

Email address:  

Mobile phone number: 

Work phone number:  

 

Address details 

Address name:  

Street address:  

City:   

State / region:  

Post code:  

PO box: (if applicable) 

PO box post code: (if applicable) 

 

Banking details  

These should be evidenced in non-editable format. The evidence provided must show 

company name and bank details and it should be dated within the last 6 months.  

Any of the below documents will suffice: 

•             Bank statement (scanned document) 

•             Void cheque 

•             Paying in slip 

•             Screenshot of online banking (showing a logged in account with bank account 

and sort code, with browser visible) 
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