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NATIONAL GRID ELECTRICITY DISTRIBUTION (EAST MIDLANDS) PLC.  

Avonbank, Feeder Road 

Bristol  

BS2 0TB 

Direct Dial: 020 7901 7295 

   
Email: Marzia.Zafar@ofgem.gov.uk  

 Date: 25 September 2023 

   

Dear NATIONAL GRID ELECTRICITY DISTRIBUTION (EAST MIDLANDS) PLC.,   

 

SIF Project Direction ref: NGED/PRIDE/SIFADMED/Rd2_Alpha 

NATIONAL GRID ELECTRICITY DISTRIBUTION (EAST MIDLANDS) PLC. submitted 

Planning Regional Infrastructure in a Digital Environment (PRIDE) (Alpha phase) (the 

Project) to be considered for funding through the Alpha Phase of round 2 of the Strategic 

Innovation Fund (SIF). As explained in greater detail below, this Project previously 

received SIF Funding and completed a Discovery Phase for round 2 of the SIF. In our1 

SIF Funding Decision issued on 22 September 2023, we selected the Project2 for 

conditional funding for the round 2 Alpha Phase and as a result we are now issuing this 

SIF Project Direction to implement that decision.  

 

NATIONAL GRID ELECTRICITY DISTRIBUTION (EAST MIDLANDS) PLC. must comply with 

the conditions contained in this SIF Project Direction as a condition of the Project 

receiving funding through the SIF. These conditions can be found in the Schedule to this 

document.   

 

Progression through SIF Phases 

The SIF consists of a multi-phase approach for Projects in order to mitigate the risk 

associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase 

on experimental development, and the Beta Phase on deployment and demonstration.  

 

 
1 The terms ‘we’, ‘us’, ‘our’ refer to the Gas and Electricity Markets Authority. Ofgem is the office of the 
Authority. 
2 Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in 

Appendix 1 of the SIF Governance Document. 
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The Project previously received SIF Funding for the round 2 Discovery Phase3 and 

submitted an Application for the Project to be considered for SIF Funding for the round 2 

Alpha Phase of the SIF. As stated above, the Project has been selected by Ofgem to 

receive SIF Funding for the Alpha Phase of round 2.  

  

Role of UK Research & Innovation (UKRI) 

As per Chapter 1 of the SIF Governance Document4 the role of UKRI is to deliver the SIF 

in line with the SIF Governance Document - administering the funding programme, 

monitoring the delivery of Projects, collating data from Projects on benefits, making 

recommendations to Ofgem on operational matters, supporting third-party innovators 

and, where possible, successful Projects to become ‘business as usual’ activities. To 

support the success of the Projects and the SIF programme, we expect that the Funding 

Party and Project Partners collaborate with Ofgem and UKRI.  

 

SIF Project Direction   

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:   

• Set out the Project-specific conditions, to which the Funding Party is committing in 

accepting SIF Funding.5 

• Require the Funding Party to undertake the Project in accordance with the 

commitments made in the Application. Where appropriate, the SIF Project Direction 

may therefore include extracts from the Application or refer to specific sections of 

the SIF Application.6 

• Where applicable, set out conditions (such as Project stage gates) linked to 

milestones and deliverables, which Projects must meet.7 

• Set out the SIF Approved Amount for the Project, that will form part of the 

calculation contained in the SIF Funding Direction issued by the Authority under 

chapter 7 of the SIF Governance Document.8 

• Set out the Project budget that the Funding Party must report against and how 

variations in the Project budget will be reported.9 

• Where applicable, set out special information sharing requirements applicable to the 

Project.10 

 
3 The Project Directions for round 2 of the Discovery Phase are available at: 

https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-
funding  
4 https://www.ofgem.gov.uk/publications/sif-governance-document  
5 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
6 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
7 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
8 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 
9 ‘Annex 1 – Project Budget. 
10 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 

https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-funding
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-funding
https://www.ofgem.gov.uk/publications/sif-governance-document
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• Set out the mechanism for the Funding Party receiving the SIF Approved Amount as 

set out in the SIF Funding Direction. 11 

 

All SIF Project Direction requirements are detailed in the Schedule to this SIF Project 

Direction. 

  

Decision   

Provided the Funding Party complies with the SIF Governance Document and with the 

Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF 

Project12.   

 

This SIF Project Direction constitutes notice pursuant to section 49A (Reasons for 

decisions) of the Electricity Act 1989. 

 

  

Marzia Zafar  

Deputy Director, Decentralisation & Digitalisation 

 

For and on behalf of the Authority   

 
11 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 
12  The meaning ‘Eligible SIF Project’ is described in Chapter 2 of the SIF Governance Document. 
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Schedule to SIF Project Direction  

  

1. PROJECT DETAILS  

SIF Project Direction reference: NGED/PRIDE/SIFADMED/Rd2_Alpha 

Application number: 10085805  

Project title: Planning Regional Infrastructure in a Digital Environment  (PRIDE)   (Alpha 

phase) 

Innovation Challenge/Project Phase: Accelerating decarbonisation of major energy 

demands / Alpha Phase round 2 

Project start date: 01 October 2023 

Project end date: 31 March 2024 

SIF Approved Amount for SIF Funding: £499,874.00 

 

2. PREAMBLE 

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the 

“Authority”) to NATIONAL GRID ELECTRICITY DISTRIBUTION (EAST MIDLANDS) PLC. 

(the “Funding Party”) pursuant to the SIF Governance Document issued pursuant to 

Special Condition 9.9 of the Electricity Distribution Licence. It sets out the conditions to 

be complied with in relation to Planning Regional Infrastructure in a Digital Environment  

(PRIDE) (Alpha phase) (the “Project”) as a condition of it being funded under the SIF 

Funding Mechanism.13  

  

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning 

given to them in the Licence or Appendix 1 of the SIF Governance Document.  

  

References to specific sections of the Funding Party’s Application in this SIF Project 

Direction are, for ease of reference, made by referring to the section number in the 

Funding Party’s Application.  

 

3. PROJECT SPECIFIC CONDITIONS 

In accepting funding for the Project, the Funding Party is subject to the following 

Project-specific condition(s):  

  

Condition 1   

The Funding Party must not spend any SIF Funding until contracts are signed with the 

Project Partners named in Table 1 for the purpose of completing the Project. 

 
13 The SIF Funding Return Mechanism is defined in the SIF Governance Document. 
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Table 1. Project Partners  

ADVANCED INFRASTRUCTURE TECHNOLOGY LTD 

WEST MIDLANDS COMBINED AUTHORITY 

NATIONAL GRID ELECTRICITY SYSTEM OPERATOR LIMITED 

REGEN SW 

 

Condition 2  

The Funding Party must report on the financial contributions made to the Project as set 

out in its Application. Any financial contributions made over and above that stated in its 

Application should also be reported and included within the Project costs template. 

 

Condition 3   

The Funding Party must make reasonable endeavours to participate in all meetings 

related to the Project that they are invited to by Ofgem, UKRI and DESNZ during the 

Alpha Phase. 

 

Condition 4 

The Funding Party must provide to its monitoring officer by the mid-point monitoring 

meeting an explanation of how the Project is taking into consideration and incorporating 

other relevant work in GB in this focus area. 

 

4. COMPLIANCE  

The Funding Party must comply with Special Condition 9.9 of the Electricity Distribution 

Licence, the SIF Governance Document and with this SIF Project Direction. 

 

5. SIF APPROVED AMOUNT  

The SIF Approved amount of £499,874.00 (as detailed under Section 1: Project details 

of this Project Direction) will be recovered by National Grid Electricity System Operator 

from GB customers and transferred to the Funding Party. The Funding Party is 

responsible for notifying National Grid Electricity System Operator of the bank account 

details to which transfers must be made, in addition to completing Annex 2 of this SIF 

Project Direction. If a Funding Party is required to return funding to National Grid 

Electricity System Operator, the reverse applies. The Funding Party must provide bank 

account details to National Grid Electricity System Operator within two weeks of 

accepting this SIF Project Direction. 
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6. PROJECT BUDGET  

The Project Budget is set out in Annex 1 of this SIF Project Direction. 

 

The Funding Party must report on expenditure against each line under the category total 

in the Project Budget and explain any projected variance against each line as part of its 

detailed report which will be provided, in accordance with Chapter 7 of the SIF 

Governance Document. The Funding Party must report variations in the Project budget 

as outlined in Chapter 6 of the SIF Governance Document.  

 

7. PROJECT IMPLEMENTATION  

The Funding Party must undertake the Project in accordance with the commitments it 

has made in the Application and with the conditions of this SIF Project Direction. These 

include (but are not limited to) the following:  

 

(i) undertake the Project in accordance with its Application,  

(ii) complete the Project on or before the Project completion date as detailed under 

section 1 of the schedule of this SIF Project Direction, and  

(iii) disseminate the learning from the Project at least to the level described in 

chapter 3 of the SIF Governance Document. Dissemination of learning must be 

carried out whether the Project was concluded successfully or otherwise.  

 

8. REPORTING  

Ofgem and UKRI may issue guidance (and amend it from time to time) about the 

structure and content of the Project reporting required by Chapter 6 of the SIF 

Governance Document. The Funding Party must follow this guidance in preparing the 

reports.  

 

As set out in chapter 6 of the SIF Governance Document, the Funding Party may be 

required to submit an end of Phase report to the UKRI monitoring officer for the round 2 

Alpha Phase. An end of Phase report is required for the round 2 Alpha Phase if the 

Project is not planning on submitting an Application to the round 2 Beta Phase and, if 

the Funding Party submits an Application for the Project for the round 2 Beta Phase but 

is not successful. Within this report, the Funding Party must submit information related 

to questions on Project delivery as detailed in chapter 6, table 6 of the SIF Governance 

Document. 

 



 

  
The Office of Gas and Electricity Markets  

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH  Tel 020 7901 7000  

www.ofgem.gov.uk  

9. MONITORING 

The Funding Party must comply with any reasonable request for information by its 

monitoring officer at UKRI and related deadlines. Ofgem, with the support of UKRI, will 

together monitor Project delivery, impacts and benefits. Throughout the term of the 

Project, progress is monitored by UKRI through a monitoring officer. The monitoring 

officer is the first point of contact for official notifications, queries and correspondence 

with UKRI and the Authority, unless otherwise required by this SIF Project Direction.  

 

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring 

officer will take place at regular intervals, as advised by Ofgem or the monitoring officer 

during the delivery of the Project, and at the end of each Project Phase. 

 

10. EVALUATION 

The Funding Party has acknowledged when it submitted its Application for this Project, 

that reporting information and data gathered during the Project’s timescales (as detailed 

in Section 1 of this SIF Project Direction) will be used to evaluate Project performance. 

In addition, the Funding Party may be required to provide requested information outside 

of the Project timescales and, in particular, for the period from the Project end date to 

the end of the SIF Programme. Further data and reporting information may be requested 

(frequency and method based on requirement) outside of standard monitoring and 

reporting requirements as deemed necessary. Further data and information 

requirements must be complied with by the Funding Party and Project Partners. 

 

11. DATA SHARING 

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow 

Data Best Practice Guidance with regards to all data gathered or created in the course of 

a Project.  We expect the Funding Party to document any reasons, such as commercial 

sensitivities, for desensitising data. As defined by, and in accordance with, Data Best 

Practice Guidance, Funding Parties must have a data triage process. Where multiple 

Project Partners are collaborating on a Project, the consortium must adopt a consistent 

Open Triage Process for the data related to the Project. Ofgem may require that Project 

information and data is also shared with other specified parties, such as parties working 

on complementary innovation funding programmes (subject to redaction of sensitive 

data).  
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12. CYBER SECURITY 

It is the responsibility of the Funding Party and all Project Partners to implement and 

maintain appropriate security measures to protect personal data in accordance with 

The GDPR (General Data Protection Regulation)14 and DPA (Data Protection Act) 201815. 

Protection of computer systems from unauthorised access or being otherwise damaged 

or made inaccessible must be in place alongside effective working practices. These must 

be maintained in line with the Funding Party’s IT Management Strategies and policies. 

  

13. PROJECT MILESTONES  

The Funding Party must provide an outline in its end of Project Phase meeting with its 

UKRI monitoring officer that verifies the Project milestones have been achieved or 

explains why they have not.  

  

Project milestones are outlined below in Table 3, based upon details contained within 

Question 7 and Appendix Question 9 in the Funding Party’s. 

 
14 https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en  
15 https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted  

https://www.itgovernance.co.uk/dpa-2018
https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en
https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted
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Table 3. Project milestone16 

Reference  
Project  

milestone  
Deadline  Overall objectives and key tasks  

Summary of milestones  SIF Funding 

Request  

Milestone 1 

Work package 1:  31 March 

2024 

Overall objectives: Project 

Management and Reporting  

 

Key tasks: 

1.1 Project Coordination, 

Monitoring, and Sustainability.- 

Supervision, time and budget 

management  

- Conduct meetings and 

communicate with stakeholders and 

consortia  

- Manage quality control and 

monthly dynamic risk analysis  

- Conduct budget / resource 

evaluation  

D1: All Ofgem & Innovate 

reporting requirements 

complete: 1. Project 

Monitoring accepted by 

Monitoring Officer at project 

kick-off and project close-

down. (£23,725.00).  

 

D2: All dissemination 

requirements complete: 2. 

Dissemination requirements 

accepted by Ofgem or 

Innovate UK. (£23,725.00) 

 

£47,450.00 

 
16 As outlined in in the Application or Project Plan appendix.  
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- Milestone Review and 

Documentation, Next action 

identification  

1.2 Project Reporting: 

communication with Innovate UK & 

Final Report.  

- Monitoring Officer reports 

completed  

- Climate impact sustainability & 

EDI reports completed  

1.3 Document Beta Phase Delivery 

Plan, including: outputs, outcomes, 

objectives and work packages   

- Document Beta Phase Resourcing 

plan and governance model for 

delivery.  

- Document Beta Phase Financial 

Plan.  

- Documents Beta Phases 

stakeholder engagement plan and 

list of stakeholders & advisors.  
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- Document Beta Phase long term 

plan to scale and replication 

nationwide. 

Milestone 2 

Work package 2: 

Use Case 1 

Software 

Development   

31 March 

2024 

Overall objectives: Use Case 1 

Software Development  

 

Key tasks:  

2.1 Detailed Use Case Specification  

- Refine user requirements and 

confirm with relevant parties   

- Refine user stories and user 

personas  

- Refine backlog and prioritise user 

stories for development  

2.2 Wireframe and User Flows  

- Develop and test wireframes and 

user flows  

- Create mock-ups and test with 

users  

- Iterate and improve  

2.3 Full stack software 

implementation  

- Refine and test architecture  

D3: Use case 1 accepted by 

NGED: 1. UAT testing 

evidences 90% completion 

rate of use case tasks  2. 

Use case accepted by 

NGED. (£98,112.00) 

£98,112.00 
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- Develop back end user stories  

- Develop Front End user stories  

2.4 User Acceptance Testing  

- Establish testing regime with 

relevant parties  

- Conduct user testing  

- Resolve issues and bugs 

Milestone 3 

Work package 3: 

Use Case 2 

Software 

Development  

31 March 

2024 

Overall objectives: Use Case 2 

Software Development  

 

Key tasks:  

3.1 Detailed Use Case Specification  

- Refine user requirements and 

confirm with relevant parties   

- Refine user stories and user 

personas  

- Refine backlog and prioritise user 

stories for development  

3.2 Wireframe and User Flows  

- Develop and test wireframes and 

user flows  

- Create mock-ups and test with 

users  

D4: Use case 2 accepted by 

NGED: 1. UAT testing 

evidences 90% completion 

rate of use case tasks, 2. 

Use case accepted by 

NGED. (£98,112.00). 

£98,112.00 
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- Iterate and improve  

3.3 Full stack software 

implementation  

- Refine and test architecture  

- Develop back end user stories  

- Develop Front End user stories  

3.4 User Acceptance Testing  

- Establish testing regime with 

relevant parties  

- Conduct user testing  

- Resolve issues and bugs 

Milestone 4 

Work package 4: 

Use Case 3 

Software 

Development 

31 March 

2024 

Overall objectives: Use Case 3 

Software Development 

 

Key tasks:  

4.1 Detailed Use Case Specification  

- Refine user requirements and 

confirm with relevant parties   

- Refine user stories and user 

personas  

- Refine backlog and prioritise user 

stories for development  

4.2 Wireframe and User Flows  

D5: Use case 3 accepted by 

NGED: 1. UAT testing 

evidences 90% completion 

rate of use case tasks, 2. 

Use case accepted by 

NGED. (£98,112.00) 

£98,112.00 
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- Develop and test wireframes and 

user flows  

- Create mock-ups and test with 

users  

- Iterate and improve  

4.3 Full stack software 

implementation  

- Refine and test architecture  

- Develop back end user stories  

- Develop Front End user stories  

4.4 User Acceptance Testing  

- Establish testing regime with 

relevant parties  

- Conduct user testing  

- Resolve issues and bugs 

Milestone 5 

Work package 5: 

Alpha Software 

Trial 

31 March 

2024 

Overall objectives: Alpha Software 

Trial  

 

Key tasks: 

5.1 Training and onboarding of 

users   

D6: Product roadmap for 

Beta release plan: 1. At 

least 20 Alpha Users 

onboarded, 2. 99% system 

availability, 3. Product 

Roadmap accepted by 

NGED. (£8,763.00).  

£8,763.00 
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- Onboard Alpha users and provide 

training and ongoing support for the 

use of the tool  

5.2 User testing and performance 

measurement  

- Validate, test and refine with end 

users against business use cases: 

datasets, user interface, and 

business logic.  

5.3 Software support and 

Maintenance  

- Provide ongoing software support 

and maintenance ensuring the 

platform is stable and available to 

users.   

5.4 Product roadmap for Beta 

release plan  

Use case workshops with wider 

stakeholder groups (e.g. large local 

energy generators, consumers). 

Determine potential extensions to 

functionality that would support 
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requirements of consortium 

members. 

Milestone 6 

Work package 6: 

Trial content 

consolidation, 

development and 

plan 

31 March 

2024 

Overall objectives: Trial content 

consolidation, development and 

plan 

 

Key tasks: 

6.1 Stakeholder Management 

activities including dissemination 

6.2 Develop organisational roles 

and responsibilities 

6.3 Convene meetings and 

provide secretariate functions 

6.4 Establish protocols and MOUs 

across multiple parties 

6.5 Develop Governance 

Framework  

6.6 Develop a beta phase 

Governance Trial Delivery Plan 

D7: Beta Phase trial design. 

(£84,240.00).  

£84,240.00 
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Milestone 7 

Work package 7: 

Regional System 

Planner evaluation 

and impact 

31 March 

2024 

Overall objectives: Regional System 

Planner evaluation and impact 

 

Key tasks: 

7.1 Setup a workshop with 

Ofgem, DESNZ, NGED and ESO to 

discuss RSP use case 

7.2 Deliver the RSP workshop 

7.3 Establish a draft use case 

template for the RSP 

7.4 Report on the governance 

implications of RSP use cases on 

digital tools 

7.5 Organise and facilitate an 

online live demonstration of digital 

tools for the RSP team at Ofgem 

D8: Report back to project 

team on RSP use case, with 

specifics on tool 

development. (£23,725.00). 

 

D9: Run a final workshop 

with latest version of the 

tool/service for RSP 

stakeholders. (£23,725.00). 

£47,450.00 

Milestone 8 

Work package 8: 

ESO Virtual Energy 

System alignment 

31 March 

2024 

Overall objectives: ESO Virtual 

Energy System alignment  

 

Key tasks: 

8.1 Interoperability of LAEP and 

FES modelling 

D10: Data Workshops. 

(£8,873.00).  

£8,873.00 
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8.2 Sharing and alignment of 

ongoing RSP and VES exploratory 

work 

Milestone 9  

Work package 9: 

Beta Pre-trial 

preparation 

31 March 

2024 

Overall objectives: Beta Pre-trial 

preparation 

 

Key tasks: 

9.1 Beta plan preparation 

(software) 

9.2 Beta plan preparation (data) 

9.3 Beta plan preparation (other) 

D11: Beta trial preparation 

plan approved by project 

team. (£8,762.50).  

£8,762.50 
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14. USE OF LOGO  

The Funding Party and the Project Partners, External Funders and Project Supporters or 

subcontractors17 must not use the Innovate UK/UKRI and/or Ofgem logo for purposes 

associated with the Project in any circumstances.  

 

As an alternative for use of both Ofgem and UKRI logos, all external Project 

communications must include the following standard form of wording: 

(i) “this project is funded by network users and consumers under the Strategic 

Innovation Fund, an Ofgem programme managed in partnership with UKRI.” 

 

For additional guidance, refer to the communications and media guidelines for 

competition winners, detailed as part of your delivery pack. These guidelines are 

designed to help with some suggestions and encourage you to take a proactive approach 

to communicating about your Project. 

 

15. SHARING OF LESSONS LEARNED 

The Funding Party is required to ensure that the sharing of lessons learned and the 

facilitation of knowledge transfer is conducted as effectively as possible, to ensure that 

all parties, and therefore all consumers including future consumers, can benefit from 

Projects.  

 

As contained within Chapter 3 of the SIF Governance Document, we require the Funding 

Party to work collaboratively to maintain the ENA Smarter Networks Portal so that all 

reporting and dissemination of learnings on Projects (as required by chapter 6 of the SIF 

Governance Document) is available via the ENA Smarter Networks Portal. 

 

16. COLLABORATION  

The Funding Party must collaborate with third-party innovators as Project Partners, as 

well as work closely with other parties in the energy supply chain, as set out in Chapter 

3 of the SIF Governance Document. 

 

The Funding Party must collaborate with other parties and with UKRI to organise an 

annual conference in a format appropriate to enabling the building of consortiums and 

disseminating learning widely. The conference may be a single event for gas and 

electricity, or more than one event, as appropriate.  

 
17 As detailed in the Application. 
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17. AMENDMENT OR REVOCATION  

As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may 

be amended or revoked under the following circumstances:  

(i) if the Funding Party considers that there has been a material change in 

circumstance that requires a change to the SIF Project Direction, and the 

Authority agrees; or  

(ii) to reflect amendments made to the Licence. 

 

18. HALTING OF PROJECTS  

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the  

SIF Governance Document relating to the halting of Projects. By extension, this SIF 

Project Direction is subject to any decision by the Authority to halt the Project to which 

this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction 

issued by the Authority pursuant to Special Condition 9.9 of the Electricity Distribution 

Licence.  

 

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event 

the Authority decides to halt the Project, to which this SIF Project Direction relates, the 

Authority may issue a statement to the Funding Party clarifying the effect of that halting 

decision as regards to the status and legal force of the conditions contained in this SIF 

Project Direction.  

 

NOW THEREFORE:  

In accordance with the SIF Governance Document issued pursuant to Special Condition 

9.9 of the Electricity Distribution Licence of the Licence the Authority hereby issues this 

SIF Project Direction to the Funding Party in relation to the Project.  

 

This constitutes notice of reasons for the Authority’s decision pursuant to section 49A 

(Reasons for decisions) of the Electricity Act 1989. 

 

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may 

treat all or part of the SIF Approved Amount received by the Funding Party as SIF 

Disallowed Expenditure. 

 

 

 



 

The Office of Gas and Electricity Markets 

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH  Tel 020 7901 7000 

www.ofgem.gov.uk 

ANNEX 1: PROJECT BUDGET  

SIF Project Direction costs 

Cost Category Total Project costs (£)  

Labour 558,491 

Materials 0 

Subcontracting 0 

Travel and subsistence  0 

Other costs  0 

Total  558,491 

 

Project Partner Total project 

costs (£) 

Project 

contribution (£) 

Total SIF Funding 

requested (£) 

Project 

contribution (%) 

NATIONAL GRID ELECTRICITY 

DISTRIBUTION PLC (EMID) 
 £19,475.00   £1,950.00   £17,525.00   

ADVANCED INFRASTRUCTURE 

TECHNOLOGY LTD 
 £327,040.00   £32,704.00   £294,336.00   

WEST MIDLANDS COMBINED 

AUTHORITY 
 £93,634.00   £9,394.00   £84,240.00   

NATIONAL GRID ELECTRICITY SYSTEM 

OPERATOR LIMITED 
 £11,092.00   £2,219.00   £8,873.00   

REGEN SW  £107,250.00   £12,350.00   £94,900.00   

Total  £558,491.00   £58,617.00   £499,874.00  12% 
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ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE 

PROVIDED TO EITHER NGT (BOX.GSOSETTLEMENTS@NATIONALGRID.COM) OR 

NG ESO (revenue.invoice@nationalgrideso.com)  

 

Company name: 

 

Primary Contact Details (only one contact permitted) 

First Name:  

Last Name: 

Email address:  

Mobile phone number: 

Work phone number:  

 

Address details 

Address name:  

Street address:  

City:   

State / region:  

Post code:  

PO box: (if applicable) 

PO box post code: (if applicable) 

 

Banking details  

These should be evidenced in non-editable format. The evidence provided must show 

company name and bank details and it should be dated within the last 6 months.   

Any of the below documents will suffice: 

•             Bank statement (scanned document) 

•             Void cheque 

•             Paying in slip 

•             Screenshot of online banking (showing a logged in account with bank account 

and sort code, with browser visible) 
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