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Scottish Hydro Electric Power Distribution (SHEPD) Plc 

1 Forbury Place 

Forbury Road 

Reading  

RG1 3JH 

 Direct Dial: 020 7901 7295 

 
  

Email: Marzia.Zafar@ofgem.gov.uk  

 Date: 25 September 2023 

   

Dear Scottish Hydro Electric Power Distribution Plc,   

 

SIF Project Direction ref: SHEPD/VIVID - Vulnerability Identification Via 

Informative Data/SIFSJET/Rd2_Alpha 

 

Scottish Hydro Electric Power Distribution Plc submitted VIVID - Vulnerability 

Identification Via Informative Data (the Project) to be considered for funding through the 

Alpha Phase of round 2 of the Strategic Innovation Fund (SIF). As explained in greater 

detail below, this Project previously received SIF Funding and completed a Discovery 

Phase for round 1 of the SIF. In our1 SIF Funding Decision issued on 22 September 

2023, we selected the Project2 for conditional funding for the round 2 Alpha Phase and as 

a result we are now issuing this SIF Project Direction to implement that decision.  

 

Scottish Hydro Electric Power Distribution Plc must comply with the conditions contained 

in this SIF Project Direction as a condition of the Project receiving funding through the 

SIF. These conditions can be found in the Schedule to this document.   

 

Progression through SIF Phases 

The SIF consists of a multi-phase approach for Projects in order to mitigate the risk 

associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase 

on experimental development, and the Beta Phase on deployment and demonstration.  

 

 
1 The terms ‘we’, ‘us’, ‘our’ refer to the Gas and Electricity Markets Authority. Ofgem is the office of the 
Authority. 
2 Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in 

Appendix 1 of the SIF Governance Document. 
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The Project previously received SIF Funding for the round 2 Discovery Phase3 and 

submitted an Application for the Project to be considered for SIF Funding for the round 2 

Alpha Phase of the SIF. As stated above, the Project has been selected by Ofgem to 

receive SIF Funding for the Alpha Phase of round 2.  

  

Role of UK Research & Innovation (UKRI) 

As per Chapter 1 of the SIF Governance Document4 the role of UKRI is to deliver the SIF 

in line with the SIF Governance Document - administering the funding programme, 

monitoring the delivery of Projects, collating data from Projects on benefits, making 

recommendations to Ofgem on operational matters, supporting third-party innovators 

and, where possible, successful Projects to become ‘business as usual’ activities. To 

support the success of the Projects and the SIF programme, we expect that the Funding 

Party and Project Partners collaborate with Ofgem and UKRI.  

 

SIF Project Direction   

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:   

• Set out the Project-specific conditions, to which the Funding Party is committing in 

accepting SIF Funding.5 

• Require the Funding Party to undertake the Project in accordance with the 

commitments made in the Application. Where appropriate, the SIF Project Direction 

may therefore include extracts from the Application or refer to specific sections of 

the SIF Application.6 

• Where applicable, set out conditions (such as Project stage gates) linked to 

milestones and deliverables, which Projects must meet.7 

• Set out the SIF Approved Amount for the Project, that will form part of the 

calculation contained in the SIF Funding Direction issued by the Authority under 

chapter 7 of the SIF Governance Document.8 

• Set out the Project budget that the Funding Party must report against and how 

variations in the Project budget will be reported.9 

• Where applicable, set out special information sharing requirements applicable to the 

Project.10 

 
3 The Project Directions for round 2 of the Discovery Phase are available at: 

https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-
funding  
4 https://www.ofgem.gov.uk/publications/sif-governance-document  
5 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
6 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
7 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
8 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 
9 ‘Annex 1 – Project Budget. 
10 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 

https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-funding
https://www.ofgem.gov.uk/publications/strategic-innovation-fund-round-2-discovery-projects-approved-funding
https://www.ofgem.gov.uk/publications/sif-governance-document
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• Set out the mechanism for the Funding Party receiving the SIF Approved Amount as 

set out in the SIF Funding Direction. 11 

 

All SIF Project Direction requirements are detailed in the Schedule to this SIF Project 

Direction. 

  

Decision   

Provided the Funding Party complies with the SIF Governance Document and with the 

Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF 

Project12.   

 

This SIF Project Direction constitutes notice pursuant to section 49A (Reasons for 

decisions) of the Electricity Act 1989. 

 

  

Marzia Zafar  

Deputy Director, Decentralisation & Digitalisation 

 

For and on behalf of the Authority   

 
11 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 
12  The meaning ‘Eligible SIF Project’ is described in Chapter 2 of the SIF Governance Document. 
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Schedule to SIF Project Direction  

  

1. PROJECT DETAILS  

SIF Project Direction reference: SHEPD/VIVID - Vulnerability Identification Via 

Informative Data/SIFSJET/Rd2_Alpha 

Application number: 10085471 

Project title: VIVID - Vulnerability Identification Via Informative Data 

Innovation Challenge/Project Phase: Supporting a just energy transition / Alpha Phase 

round 2 

Project start date: 01 October 2023 

Project end date: 31 March 2024 

SIF Approved Amount for SIF Funding: £448,525.00 

 

2. PREAMBLE 

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the 

“Authority”) to Scottish Hydro Electric Power Distribution Plc (the “Funding Party”) 

pursuant to the SIF Governance Document issued pursuant to Special Condition 9.9 of 

the Electricity Distribution Licence. It sets out the conditions to be complied with in 

relation to VIVID - Vulnerability Identification Via Informative Data (the “Project”) as a 

condition of it being funded under the SIF Funding Mechanism.13  

  

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning 

given to them in the Licence or Appendix 1 of the SIF Governance Document.  

  

References to specific sections of the Funding Party’s Application in this SIF Project 

Direction are, for ease of reference, made by referring to the section number in the 

Funding Party’s Application.  

 

3. PROJECT SPECIFIC CONDITIONS 

In accepting funding for the Project, the Funding Party is subject to the following 

Project-specific condition(s):  

  

Condition 1   

The Funding Party must not spend any SIF Funding until contracts are signed with the 

Project Partners named in Table 1 for the purpose of completing the Project. 

  

 
13 The SIF Funding Return Mechanism is defined in the SIF Governance Document. 
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Table 1. Project Partners  

SMART DCC LIMITED 

E.ON ENERGY SOLUTIONS LIMITED 

ABERDEEN NHT 2014 LLP 

UK POWER NETWORKS (OPERATIONS) LIMITED 

CGI IT UK LIMITED 

QUARRIERS 

 

Condition 2  

The Funding Party must report on the financial contributions made to the Project as set 

out in its Application. Any financial contributions made over and above that stated in its 

Application should also be reported and included within the Project costs template. 

 

Condition 3   

The Funding Party must make reasonable endeavours to participate in all meetings 

related to the Project that they are invited to by Ofgem, UKRI and DESNZ during the 

Alpha Phase. 

 

Condition 4 

The Funding Party must provide to its monitoring officer by its mid-point monitoring 

meeting a summary of how its proposed solution could be utilised in locations 

throughout GB and how the Project is approaching its Alpha Phase activities to ensure 

that the solution it develops is applicable beyond its target location.  

 

4. COMPLIANCE  

The Funding Party must comply with Special Condition 9.9 of the Electricity Distribution 

Licence, the SIF Governance Document and with this SIF Project Direction. 

 

5. SIF APPROVED AMOUNT  

The SIF Approved amount of £448,525.00 (as detailed under Section 1: Project details 

of this Project Direction) will be recovered by National Grid Electricity System Operator 

from GB customers and transferred to the Funding Party. The Funding Party is 

responsible for notifying National Grid Electricity System Operator of the bank account 

details to which transfers must be made, in addition to completing Annex 2 of this SIF 

Project Direction. If a Funding Party is required to return funding to National Grid 

Electricity System Operator, the reverse applies. The Funding Party must provide bank 
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account details to National Grid Electricity System Operator within two weeks of 

accepting this SIF Project Direction. 

 

6. PROJECT BUDGET  

The Project Budget is set out in Annex 1 of this SIF Project Direction. 

 

The Funding Party must report on expenditure against each line under the category total 

in the Project Budget and explain any projected variance against each line as part of its 

detailed report which will be provided, in accordance with Chapter 7 of the SIF 

Governance Document. The Funding Party must report variations in the Project budget 

as outlined in Chapter 6 of the SIF Governance Document.  

 

7. PROJECT IMPLEMENTATION  

The Funding Party must undertake the Project in accordance with the commitments it 

has made in the Application and with the conditions of this SIF Project Direction. These 

include (but are not limited to) the following:  

 

(i) undertake the Project in accordance with its Application,  

(ii) complete the Project on or before the Project completion date as detailed under 

section 1 of the schedule of this SIF Project Direction, and  

(iii) disseminate the learning from the Project at least to the level described in 

chapter 3 of the SIF Governance Document. Dissemination of learning must be 

carried out whether the Project was concluded successfully or otherwise.  

 

8. REPORTING  

Ofgem and UKRI may issue guidance (and amend it from time to time) about the 

structure and content of the Project reporting required by Chapter 6 of the SIF 

Governance Document. The Funding Party must follow this guidance in preparing the 

reports.  

 

As set out in chapter 6 of the SIF Governance Document, the Funding Party may be 

required to submit an end of Phase report to the UKRI monitoring officer for the round 2 

Alpha Phase. An end of Phase report is required for the round 2 Alpha Phase if the 

Project is not planning on submitting an Application to the round 2 Beta Phase and, if 

the Funding Party submits an Application for the Project for the round 2 Beta Phase but 

is not successful. Within this report, the Funding Party must submit information related 
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to questions on Project delivery as detailed in chapter 6, table 6 of the SIF Governance 

Document. 

 

9. MONITORING 

The Funding Party must comply with any reasonable request for information by its 

monitoring officer at UKRI and related deadlines. Ofgem, with the support of UKRI, will 

together monitor Project delivery, impacts and benefits. Throughout the term of the 

Project, progress is monitored by UKRI through a monitoring officer. The monitoring 

officer is the first point of contact for official notifications, queries and correspondence 

with UKRI and the Authority, unless otherwise required by this SIF Project Direction.  

 

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring 

officer will take place at regular intervals, as advised by Ofgem or the monitoring officer 

during the delivery of the Project, and at the end of each Project Phase. 

 

10. EVALUATION 

The Funding Party has acknowledged when it submitted its Application for this Project, 

that reporting information and data gathered during the Project’s timescales (as detailed 

in Section 1 of this SIF Project Direction) will be used to evaluate Project performance. 

In addition, the Funding Party may be required to provide requested information outside 

of the Project timescales and, in particular, for the period from the Project end date to 

the end of the SIF Programme. Further data and reporting information may be requested 

(frequency and method based on requirement) outside of standard monitoring and 

reporting requirements as deemed necessary. Further data and information 

requirements must be complied with by the Funding Party and Project Partners. 

 

11. DATA SHARING 

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow 

Data Best Practice Guidance with regards to all data gathered or created in the course of 

a Project.  We expect the Funding Party to document any reasons, such as commercial 

sensitivities, for desensitising data. As defined by, and in accordance with, Data Best 

Practice Guidance, Funding Parties must have a data triage process. Where multiple 

Project Partners are collaborating on a Project, the consortium must adopt a consistent 

Open Triage Process for the data related to the Project. Ofgem may require that Project 

information and data is also shared with other specified parties, such as parties working 

on complementary innovation funding programmes (subject to redaction of sensitive 

data).  
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12. CYBER SECURITY 

It is the responsibility of the Funding Party and all Project Partners to implement and 

maintain appropriate security measures to protect personal data in accordance with 

The GDPR (General Data Protection Regulation)14 and DPA (Data Protection Act) 201815. 

Protection of computer systems from unauthorised access or being otherwise damaged 

or made inaccessible must be in place alongside effective working practices. These must 

be maintained in line with the Funding Party’s IT Management Strategies and policies. 

  

13. PROJECT MILESTONES  

The Funding Party must provide an outline in its end of Project Phase meeting with its 

UKRI monitoring officer that verifies the Project milestones have been achieved or 

explains why they have not.  

  

Project milestones are outlined below in Table 3, based upon details contained within 

Question 7 and Appendix Question 9 in the Funding Party’s. 

 
14 https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en  
15 https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted  

https://www.itgovernance.co.uk/dpa-2018
https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en
https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted
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Table 3. Project milestone16 

Reference  
Project  

milestone  
Deadline  Overall objectives and key tasks  

Summary of milestones  SIF Funding 

Request  

Milestone 1 

Project 

Management 

31 March 

2024 

Overall Work Package Objectives: 

Co-ordination of all activities and Alpha 

deliverables, project performance, risk 

management and reporting. 

The key output from this Work Package 

in Alpha is enabling the other partners to 

successfully deliver work packages 2 to 7 

which will allow VIVID to expand and 

transition into a Beta project. 

 

Key Tasks: 

1. Launch project with prework and 

Project Kick Off  

2. Arrange and facilitate physical 

meetings 

3. Arrange and host regular catch-up 

calls  

M1: UKRI Mid Point Review 

(£15,000.00). 

 

M2: UKRI End Point Review 

(£10,000.00) 

£25,000.00 

 
16 As outlined in in the Application or Project Plan appendix.  
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4. Assist Project Partners with cocreation 

of their outputs and collaboration 

sessions as required 

5. End stage report or Beta application 

6. Orchestrating publicity and promotion 

of the project  

7. Guidance from a relating to 

DNO/energy industry perspective  

8. Updates to UKRI for changes to PM 

Book and Gantt Chart etc 

Milestone 2 

Consumer 

Engagement, 

Research, and 

Outreach Trials  

31 March 

2024 

Overall Work Package Objectives:  

Conduct Stakeholder Engagement 

activities to inform a small scale outreach 

trial testing ways to 'Find the Missing 

Vulnerable' and/or 'Bridge the Digital 

Divide'. 

 

Key Tasks: 

1. Use learnings from Discovery to 

conduct engagement with consumers, 

communities and/or stakeholders to 

assess the best way of engaging with 

these communities and households.   

M1: Stakeholder Engagement 

completed (£50,233.00). 

 

M2: Small scale trial 

conducted (£50,233.00). 

£100,466.00 
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2. Use this feedback to conduct small 

scale outreach trials with the aim of 

'Finding the Missing Vulnerable" and/or 

"Bridging the Digital Divide".  

3. Measure success and conduct 

satisfaction surveys and feedback 

sessions/forms  

4. Write a report on these findings which 

will help to shape and cost effective 

outreach proposals to continue in Beta 

and to give advice to other Local 

Authorities and Charities on adopting the 

same processes 

Milestone 3 

Regional 

Vulnerability 

Data Repository 

31 March 

2024 

Overall Work Package Objectives:  

Create a demonstration of a Vulnerability 

reference data set for Aberdeen; 

 

Demonstrate adequate privacy & security 

criteria can be met with de-sensitisation. 

 

Key Tasks: 

1.  Set-up VIVID demonstration 

environment 

M1: VIVID demonstration 

environment set up 

(£60,213.00). 

 

M2: Data collected and 

acceptance tests conducted 

(£20,000.00). 

£80,213.00 
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2. Develop scoring & matching algorithm 

3. Collect and collate partner data 

4. Partner test & acceptance of accolated 

data 

Milestone 4 

Use Case 

Investigation 

and Execution 

31 March 

2024 

Overall Work Package Objectives:  

Based on real world Smart Meter 

consumption data, develop algorithms to 

identify 'missing vulnerable'. Use 

analysed data to evolve the use case and 

develop proposal for next steps in Beta.  

 

Key Tasks: 

1.  Collect smart meter consumption data 

from agreed participants (defined in WP2 

& 3). 

2. Develop algorithms to identify 

"missing vulnerable" 

3. Iterate use cases and share results 

with partners 

4. Develop proposals for enhancement of 

solution and how to proceed to Beta 

M1: First iteration of use case 

developed (£29,732.00). 

 

M2: Use Case iteration 

completed (£10,000.00). 

£39,732.00 
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Milestone 5 

PSR Matching 

Feasibility 

Study 

31 March 

2024 

Overall Work Package Objectives:  

Reviewing data outputs to assess PSR 

data against PARD, TIMs and Quarriers 

data and developing a proposal for how 

to improve data sharing between 

organisations safely.   

 

Key Tasks: 

1. Analyse the separate data files against 

each other. 

2. Assess gaps in data sets 

3. Develop proposal for how solution can 

be created to share this information 

within GDPR parameters 

M1: Data Sharing 

Improvement Proposal 

developed (£35,000.00). 

£35,000.00 

Milestone 6 

Regulation and 

Consent 

Management 

31 March 

2024 

Overall Work Package Objectives:  

Understand operational experience of 

data sharing and consent in Alpha 

Draw conclusions of operation at scale. 

 

Key Tasks: 

1. Analyse the separate data 

sharing/consent agreements and how 

they operated in practice. 

M1: Existing data 

sharing/consents agreement 

assessed (£27,550.00). 

 

M2: Regulatory and consents 

management Report 

delivered (£20,000). 

 

£92,400.00 
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2. Assess potential issues in existing 

GDPR and Smart Meter regulations 

3. Develop proposal for how solution can 

scale and address issues identified. 

4. Develop a system so suppliers can 

extract permissible data safely for use to 

help customers in vulnerable situations 

M1: Vulnerable Consumer 

Supplier Database developed 

(£44,850). 

Milestone 7 

Expansion 

feasibility study 

and benefit 

measurements 

31 March 

2024 

Overall Work Package Objectives:  

Work together to summaries all activity 

and outputs from Alpha. Then, write 

reports in such a way that it will enable 

new partners joining in Beta so they may 

participate in VIVID from the outset of 

Beta. 

 

Key Tasks: 

1. Feedback on suitability of differing 

data, systems and geographies 

2. Based on above feedback adapt to 

differing data, systems and geographies 

3. Investigate how VIVID can be 

extended to, and replicated in other Local 

Authorities  

M1: Assessment of differing 

data, systems and 

geographies carried out 

(£21,884.00). 

 

M2: Assessment of 

replicability of VIVID carried 

out (£21,230.00).  

 

M3: Trial site for Beta 

identified (£32,600.00). 

£75,714.00 
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4. Identify trial area for Beta  

5. Identify usability of VIVID withing 

other utilities and organisations 

6 Confirm benefits we should look to 

measure in Beta 
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14. USE OF LOGO  

The Funding Party and the Project Partners, External Funders and Project Supporters or 

subcontractors17 must not use the Innovate UK/UKRI and/or Ofgem logo for purposes 

associated with the Project in any circumstances.  

 

As an alternative for use of both Ofgem and UKRI logos, all external Project 

communications must include the following standard form of wording: 

(i) “this project is funded by network users and consumers under the Strategic 

Innovation Fund, an Ofgem programme managed in partnership with UKRI.” 

 

For additional guidance, refer to the communications and media guidelines for 

competition winners, detailed as part of your delivery pack. These guidelines are 

designed to help with some suggestions and encourage you to take a proactive approach 

to communicating about your Project. 

 

15. SHARING OF LESSONS LEARNED 

The Funding Party is required to ensure that the sharing of lessons learned and the 

facilitation of knowledge transfer is conducted as effectively as possible, to ensure that 

all parties, and therefore all consumers including future consumers, can benefit from 

Projects.  

 

As contained within Chapter 3 of the SIF Governance Document, we require the Funding 

Party to work collaboratively to maintain the ENA Smarter Networks Portal so that all 

reporting and dissemination of learnings on Projects (as required by chapter 6 of the SIF 

Governance Document) is available via the ENA Smarter Networks Portal. 

 

16. COLLABORATION  

The Funding Party must collaborate with third-party innovators as Project Partners, as 

well as work closely with other parties in the energy supply chain, as set out in Chapter 

3 of the SIF Governance Document. 

 

The Funding Party must collaborate with other parties and with UKRI to organise an 

annual conference in a format appropriate to enabling the building of consortiums and 

disseminating learning widely. The conference may be a single event for gas and 

electricity, or more than one event, as appropriate.  

 
17 As detailed in the Application. 
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17. AMENDMENT OR REVOCATION  

As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may 

be amended or revoked under the following circumstances:  

(i) if the Funding Party considers that there has been a material change in 

circumstance that requires a change to the SIF Project Direction, and the 

Authority agrees; or  

(ii) to reflect amendments made to the Licence. 

 

18. HALTING OF PROJECTS  

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the  

SIF Governance Document relating to the halting of Projects. By extension, this SIF 

Project Direction is subject to any decision by the Authority to halt the Project to which 

this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction 

issued by the Authority pursuant to Special Condition 9.9 of the Electricity Distribution 

Licence.  

 

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event 

the Authority decides to halt the Project, to which this SIF Project Direction relates, the 

Authority may issue a statement to the Funding Party clarifying the effect of that halting 

decision as regards to the status and legal force of the conditions contained in this SIF 

Project Direction.  

 

NOW THEREFORE:  

In accordance with the SIF Governance Document issued pursuant to Special Condition 

9.9 of the Electricity Distribution Licence of the Licence the Authority hereby issues this 

SIF Project Direction to the Funding Party in relation to the Project.  

 

This constitutes notice of reasons for the Authority’s decision pursuant to section 49A 

(Reasons for decisions) of the Electricity Act 1989. 

 

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may 

treat all or part of the SIF Approved Amount received by the Funding Party as SIF 

Disallowed Expenditure. 
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ANNEX 1: PROJECT BUDGET  

SIF Project Direction costs 

Cost Category Total Project costs (£)  

Labour 369,504 

Materials 8,000 

Subcontracting 0 

Travel and subsistence  17,649 

Other costs  121,337 

Total  £516,490 

 

Project Partner Total project costs 

(£) 

Project 

contribution (£) 

Total SIF Funding 

requested (£) 

Project contribution 

(%) 

SCOTTISH HYDRO ELECTRIC POWER 

DISTRIBUTION (SHEPD) PLC 
 £94,240.00   £10,630.00   £83,610.00   

SMART DCC LIMITED  £49,856.00   £5,006.00   £44,850.00   

E.ON ENERGY SOLUTIONS LIMITED  £19,262.00   £1,927.00   £17,335.00   

ABERDEEN NHT 2014 LLP  £56,100.00   £6,100.00   £50,000.00   

UK POWER NETWORKS (OPERATIONS) 

LIMITED 
 £14,000.00   £1,400.00   £12,600.00   

CGI IT UK LIMITED  £209,468.00   £34,338.00   £175,130.00   

QUARRIERS  £73,564.00   £8,564.00   £65,000.00   

Total  £516,490.00   £67,965.00   £448,525.00  15% 
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ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE 

PROVIDED TO EITHER NGT (BOX.GSOSETTLEMENTS@NATIONALGRID.COM) OR 

NG ESO (revenue.invoice@nationalgrideso.com)  

 

Company name: 

 

Primary Contact Details (only one contact permitted) 

First Name:  

Last Name: 

Email address:  

Mobile phone number: 

Work phone number:  

 

Address details 

Address name:  

Street address:  

City:   

State / region:  

Post code:  

PO box: (if applicable) 

PO box post code: (if applicable) 

 

Banking details  

These should be evidenced in non-editable format. The evidence provided must show 

company name and bank details and it should be dated within the last 6 months.   

Any of the below documents will suffice: 

•             Bank statement (scanned document) 

•             Void cheque 

•             Paying in slip 

•             Screenshot of online banking (showing a logged in account with bank account 

and sort code, with browser visible) 
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